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PARTI-THESCHEDULE 

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 

B.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

None included 
by reference 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) PROVISIONS 

CLAUSE 
NUMBER DATE TITLE 

~one included 
~y reference 

B.2 CONTRACT VALUE 

The current cumulative contract value is $273,418,157 (including the Finn Fixed
Price (FFP) Phase-In). 

The minimum amount ofIDIQ supplies and services ordered in total and paid for 
under this contract shall be $2 Million. 

The maximum not-to-exceed (NTE) value ofIDIQ supplies and services ordered 
in total under this contract is $149 Million, which includes incidental materials 
and travel. The maximum NTE amount does not reflect an obligation of the 
Government. The Government's obligation hereunder shall be based on that 
specified in the task/delivery orders issued during the period of the contract. 

The Government will not pay any travel or material costs under this contract 
except as properly authorized by task orders. 

B-1 
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Basic Period of Performance Table 
Maximum Contract Value 

Phase-In (FFP) $102,989 
FFP $36,442,008 
IDIQ (NTE) $149,000,000 
TOTAL $185,544,997 

Option 1 Table 
Maximum Contract Value 

FFP $7,789,614 
IDlQ (NTE) $35,000,000 
TOTAL $42,789,614 

Option 2 Table 
Maximum Contract Value 

FFP $8,083,546 
IDLQ (NTE) $37,000,000 
TOTAL $45,083,546 

Total Table 
Maximum Contract Value 

FFP $52,315,168 
IDIQ (NTE) $221,000,000 
TOTAL $273,418,157 

(End of clause) 

B.3 NFS 1852.216-78 FIRM FIXED PRICE (CONTRACT PHASE-IN) IDEC 
1988) 

The total firm fixed price of the phase-in of this contract is $102,989. The contract 
phase-in period is from June 28. 2010 through September 30. 2010. 

(End of clause) 

B.4 INDEFINITE DELIVERYIINDEFINITE OUANTITY (IDIO) ORDERS 

The Government may order IDIQ services at any time after contract start, in 
accordance with the procedures set forth in this contract. The contractor shall 
utilize the rates shown in the following tables for the pricing and payment per 
clause G .11, Payments - Fixed Rate IDIQ, of IDIQ task orders. 
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The Government will not be obligated to pay the contractor any amount in excess 
of the maximum values identified in each IDIQ task order, and the contractor 
shall not be obligated to continuc pcrformance if, to do so, would exceed the 
maximum values set forth in the IDIQ task order(s), unless and until the 
Contracting Officer notifies the contractor in writing that the maximum values 
have been increased and specifies in the notice a revised maximum value that 
shall constitute the maximum value for performance. Task Order amendments are 
addressed in Clause H.I7, Task Order Amendments. 

Task orders shall not include any hours for skills covered by SOW Section 1.0 
(Firm-Fixed Price). 
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Modification 1 
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B.5 NFS 1852.232-81 CONTRACT FUNDING (JUN 1990) 

SECTIONB 

(a) For purposes of payment of invoices, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is $3,102,989.00. 
This allotment is for the Mission Integration support services and covers the following 
estimated period of performance: Phase-In Period from June 28, 2010 through 
September 30, 2010 and Contract Start from October 1,2010 through October 14, 
2010. 

(End of clause) 

B.6 PROFIT POOL FOR INDEFINITE DELIVERY/ INDEFINITE OUANTITY 
(IDIQ) ORDERS 

In addition to the rates established in Table 1 of clause B.4, the Government reserves 
the right to award the contractor with additional profit dollars based on the contractor's 
successful completion of specific improvement projects as established in clause H.ll, 
Annual Performance Feedback, and in DRD MIC-PM-04, Performance Assessment 
Plan and Performance Assessment Report. Annual NTE values for the additional 
profit dollars are established in Table 1 below. Table 2 shall be used to track projects 
as they are negotiated. 

Table 1 
Contract Year (CY) Profit Pool NTE 

CYl: 1 % 111 0- 09/30111 $ 80,000 
CY2: 10/01111- 09/30/12 $ 80,000 
CY3: 10/01112- 09/30/13 $ 80,000 
CY4: 10/01/13- 09/30114 $ 80,000 
CY5: 10/01114- 12/31115 $ 80,000 
CY6: 01/01116-12/31116 (Option 1) $ 80,000 
CY7: 01l01l17-12/31117(Option2) $ 80,000 

Table 2 
Project Title Contract Negotiated Earned Profit 

Year Profit Amount Amount 

(End of clause) 

[END OF SECTION] 
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MISSION INTEGRATION CONTRACT (MIC) 

STATEMENT OF WORK (SOW) BACKGROUND: 

The Mission Integration Contract (MIC) supports International Space Station (ISS) mission 
integration and provides necessary infrastructure operations functions including Russian 
language and logistics services at Johnson Space Center (JSC) and other locations including 
Moscow, Russia. The purpose of the International Space Station is to conduct physical, 
engineering, and life sciences research for the benefit oflife on Earth and to advance exploration 
of our solar system and enable commerce in Space. In order to effectively support and utilize the 
ISS, National Aeronautics and Space Administration (NASA) requires products and services to 
perform: 

• Development of tactical plans to identify essential tasks and provide cargo requirements 
of crews and critical ISS supplies to the ISS, 

• Definition, integration, and documentation of ISS mission requirements and priorities, 
• Update of analyses and plans as on-orbit activities, launch vehicle schedules and 

unplanned events occur, 
• Coordination with partners and institutions to gain multi-lateral agreements to processes 

and products, and resolve issues, 
• Oversight of implementation with launch vehicle organizations to ensure cargo is 

delivered as planned and coordinate changing requirements, 
• Real-time operations to work issues and provide program guidance and reporting, 
• Facilitation of communications with ISS International Partners (IPs), 
• Post-flight reporting of accomplishments and results. 

The MIC provides the engineering products and services to assist NASA in these key functions. 
Thorough knowledge and expertise of the ISS will be necessary to perform this contract. 

The following statement of work defines the tasks to be performed by the contractor. The 
contractor shall be responsible for the overall successful performance of the MIC and shall 
provide all necessary resources to meet contract requirements. The contractor shall be 
responsible for all training and/or certifications required to accomplish contract requirements. 
All work completed under this contract shall comply with requirements contained in the 
applicable documents delineated in Section J, Attachment J -7, Applicable and Reference 
Documents List. 
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1.0 FIRM FIXED PRICE 

The contractor shall provide all resources and skills required to perform the services and deliver 
the products described in this Statement of Work (SOW), contract terms and conditions, 
applicable documents, Data Requirements Description (DRDs), and other sections ofthis 
contract. 

1.1 PROGRAM MANAGEMENT 

1.1.1 Program Management and Administration 

1.1.1.1 The contractor shall develop, update, and implement a Mission Integration 
Program Management Plan in accordance with DRD MIC-PM-Ol, Mission Integration 
Contract (MIC) Program Management Plan. The contractor shall describe in the plan the 
contractor's management structure that integrates all related plans and systems including 
those of teamed businesses, major subcontractors and vendors. The contractor shall 
address in the plan the contractor's management of all systems, functions, and data 
requirements described in this SOW. In addition, the contractor shall develop, update 
and implement a Mission Integration Phase-in Plan in accordance with DRD MIC-PM-
03, Mission Integration Phase-in Plan. The contractor shall develop and deliver a DRD 
MIC-PM-05, Organization Chart, that identifies management reporting structure and 
personnel by location. The contractor shall develop and deliver a Certificate of Flight 
Readiness (CoFR) Implementation Plan in accordance with DRD MIC-PM-06, 
Certificate of Flight Readiness (CoFR) Implementation Plan, to define an approach and 
implementation plan for CoFR endorsement. 

1.1.1.2 The contractor shall implement a system to measure customer satisfaction of the 
products and services produced or provided. Corrective actions shall be implemented for 
customer concerns that fail to meet the quality standard. 

1.1.1.3 The contractor shall develop and provide an Export Control Plan in accordance 
with DRD MIC-EC-02, Export Control Plan. Self-audits shall be conducted annually to 
review compliance with export control regulations and reported according to DRD MIC
EC-01; Export Control Audit Results. 

The contractor shall determine classification of all export commodities and whether 
NASA existing license exceptions or exemptions can be used. The contractor shall 
administer and maintain control logs of export activities consistent with the MIC Export 
Control Plan and associated export compliance requirements. Export control logs shall 
include as a minimum, commodities classifications, license information, transaction 
status, compliance activities and records of process completion for license exceptions or 
exemptions. 

1.1.1.4 The contractor shall provide a Contract Close-Out Plan in accordance with DRD 
MIC-PR-01, Contract Close-Out Plan. 
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1.1.2 Planning and Review (IMR, MIS) 

The contractor shall conduct monthly Integrated Management Reviews (IMRs) in accordance 
with DRD MIC-PM-02, Integrated Management Review. IMR presentations shall provide 
insight into the contractor's, subcontractors', and vendors' overall technical, schedule, and 
resources performance. IMR presentations shall depict overall management performance 
measurement, quality, accomplishments, issues and corrective actions. 

One NASA Management Information System (MIS) is a web-based data repository designed to 
keep ISS Program management and personnel aware ofthe most current ISS Program technical, 
financial, workforce, schedules, and operational information, including issues and risks. MIS 
links ISS Program core business issues and goals with the technical aspects of the Program. To 
accomplish this, ISS Program managers will utilize (from the Contractor) selected financial 
planning technical costs, workforce data, Program schedules, Program metrics and other status 
information. This selected information exists in the various DRDs which are requested by the 
contract. As required, other data and supporting formats should be developed by the Contractor 
with concurrence from ISS Program Business Management Office. 

The contractor shall develop and report metrics that effectively measure contract performance. 
In addition, the contractor shall develop and report contract performance standards in accordance 
with DRD MIC-PM-04, Performance Assessment Plan and Performance Assessment Reports. 
NASA Management Information System (MIS) Data Requirements shall be provided in 
accordance with DRD MIC-PM-02, Integrated Management Review. 

1.1.3 ISO/Quality Management Support 

The contractor shall establish and maintain a Quality Management System (QMS) that complies 
with the SAE Aerospace Standard AS9100C, Quality Management Systems - Requiremetns for 
Aviation, Space and Defense Organizations. Third party certification/registration is not required. 

1.1.4 Mission Assurance and Risk Management Plan 

The contractor shall develop, maintain, and implement a Mission Assurance and Risk 
Management (MA&RM) Plan in accordance with DRD MIC-SA-Ol, Mission Assurance and 
Risk Management Plan. For non-mishap related lessons learned, the contractor shall meet NPR 
7120.6, Lesson Learned Process, and enter the lessons learned into the Government provided 
database in accordance with JPR 2310.1, JSC Organizational Learning Program. 

1.1.5 Audit/Surveillance 

The contractor shall provide access to data, personnel, and facilities for Government 
audit/surveillance of contractor plans, procedures, and processes when deemed necessary by the 
Government. The contractor shall provide written responses to audit/surveillance findings that 
are delivered to and accepted by the Government. 
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1.1.6 Safety and Health 

The contractor shall develop, implement, and maintain a Safety and Health (S&H) Plan in 
accordance with DRD MIC-SA-02, Safety and Health Plan. The contractor shall document the 
assessments in monthly safety and health metrics in accordance with DRD MIC-SA-03, Monthly 
Safety and Health Metrics, and perform an annual self-evaluation in accordance with DRD MIC
SA-04, Safety and Health Program Self-Evaluation. 

The contractor shall develop, update, and implement a process to capture, disseminate, and 
implement mishap related lessons learned, both positive and negative, in accordance with NPR 
8621.1, NASA Procedural Requirements for Mishap and Close Call Reporting, Investigating, 
and Record keeping. For non-mishap related lessons learned, the contractor shall meet NPR 
7120.6, Lesson Learned Process, and enter the lessons learned into the Government provided 
database in accordance with JPR 2310.1, JSC Organizational Learning Program. 

1.2 PROGRAM PLANNING ANDCONTROL 

1.2.1 Resource Management 

1.2.1.1 As part of the Program Management for this contract, including risk management, the 
contractor shall support the Resource Management Office in Program Planning and 
Control (PP&C) of budget funding, contract changes tracking and analysis and reserves 
management. The contractor shall perform the following tasks: 

(a) Develop, implement, maintain, and update a contract financial system which tracks 
resources by contract Work Breakdown Structure (WBS) including, but not limited 
to, fully burdened labor and other direct cost, (e.g. materials, travel, and 
subcontracts) . 

(b) The contractor's financial planning system shall support the Government budget 
process (e.g. Program Planning, Budgeting and Execution [PPBE] budget calls), and 
support special requests for budget impacts. NASA will, in accordance with the 
budget or special request guidelines and reporting format, specify the format and 
content ofthe contractor's inputs and supporting rationale. 

(c) The contractor shall provide financial reporting in accordance with DRD MIC-PC-Ol, 
Financial Management Reporting. 

1.2.1.2 The contractor shall develop and provide Workforce Reports in accordance with 
DRD MIC-PC-02, Workforce Reports, to show organization, geographical breakdown, 
and on-site versus off-site workforce allocations. 

1.2.1.3 The contractor shall develop and provide a contract WBS and Dictionary, in 
accordance with DRD MIC-PC-03, Work Breakdown Structure (WBS) and Dictionary. 
The WBS and Dictionary shall indicate the mapping of the contractor WBS to the 
contract SOW WBS and the ISS Program WBS (SSP 50659, ISS Program Work 
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Breakdown Structure), at the lowest levels of the ISS Program WBS. The contract SOW 
WBS and Task Orders shall serve as the framework for contract planning, budgeting, 
financial reporting, schedule resource loading, and schedule status reporting to the ISS 
Program Office. Major elements of work provided by subcontractors shall also be 
identified in the contract WBS. 

Configuration ManagementiData Management and Integration 

Configuration Management (CM) 

The contractor shall implement a configuration management process in accordance with 
SSP 41170, ISS Program Configuration Management Requirements, SSP 50010, 
Standards for ISS Program Documentation, SSP 50123, Configuration Management 
Handbook, and SSP 50172, Data Management Handbook. Additionally, the contractor 
shall be responsible for contract specific CM functions as described in each ofthe 
functional CM areas described below. 

Management and Administration 

The contractor shall develop and manage the ISS Program CMlData Management (DM) 
requirements in accordance with DRD MIC-CM-Ol, Configuration Management Plan. 

Configuration Control/Change Management 

The contractor shall process changes specific to MIC in accordance with SSP 50123. 
The contractor shall review and provide evaluation of cost, schedule, and technical 
impacts to Program changes originating from outside the MIC to determine ifthose 
changes have potential impacts to MIC in accordance with SSP 50123. 

The contractor shall input and validate data relative to Mission Integration changes and 
directives entered in the COnfiguration Status Management Operations System 
(COSMOS) database to assign Change Request (CR) numbers, track and status changes, 
and provide accurate information, reports, and monthly metrics, and provide objective 
evidence in support of CoFR endorsements. 

1.2.2.3.1 The contractor shall develop, maintain, and deliver desk instructions in accordance 
with DRD MIC-CM-02, Configuration Management Desk Instructions, including but not 
limited to the following areas in accordance with SSP 50123 and SSP 50172: 

• Change Processing 
• Engineering Release Unit 
• Configuration Management Receipt Desk 
• Change Integrators 
• Document Quality Assurance 
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• Other Programs (i.e., Shuttle, Constellation) CR reviews. 

1.2.2.3.2 The contractor shall ensure execution of the change process in accordance with 
SSP 50123 and DRD MIC-CM-01: 

(a) Ensure changes are thoroughly coordinated prior to submittal; 

(b) Reviewed and evaluated; 

(c) Implemented by an approved ISS Program Change Directive; 

(d) Provide a thorough review of all directive packages to ensure quality packages prior 
to submittal for NASA CM signature per SSP 50123 and OR-WI-017, International 
Space Station Configuration Management (CM) Directive Work Instruction. 

1.2.2.3.3 The contractor shall participate in the PP&C CoFR Panel Reviews to support 

1.2.2.4 

Stage Operations Readiness Reviews (SORRs) in accordance with SSP 50108 and SSP 
50421, Program Planning and Control Office CoFR Implementation Plan. 

Data Management and Integration 

The Mission Integration contractor shall perform the following Data Management and 
Integration activities specific to the MIC: 

1.2.2.4.1 The contractor shall provide an Engineering Release Unit (ERU) for the release 
of baseline documentation authorized by the Mission Integration and Operations Control 
Board (MIOCB), the MIOCB sub-boards and panels, the Space Station Control Board 
(SSCB) and/or the Space Station Program Control Board (SSPCB) as defined in SSP 
41170, SSP 50123, and SSP 50172. This shall include interface with the Program 
Integration and Control (PI&C) Contract Engineering Release Unit. 

1.2.2.4.2 The contractor shall operate a Configuration Management Receipt Desk (CMRD) as 
defined in SSP 50123 and SSP 50172. The contractor CMRD shall interface with the ISS 
Program CMRD and the ISS Vehicle Segment Sustaining Contract CMRDs. 

1.2.2.4.3 The contractor shall provide Document Quality Assurance (DQA) for all NASA 
controlled Program documentation identified under this contract in accordance with SSP 
50010 and SSP 50172. 

1.2.2.5 Program Data Integration 

The contractor shall support the Program Data Integration team in identifying and documenting 
data workflow processes associated with this contract which are impacts to work performance 
and cross other contractual interfaces. This includes support to data related meetings to share 
information on MIC data interfaces, responding to questions either written or verbal and 
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providing evaluations and recommendations for potential process improvements. 

1.2.3 Program Information Technology (IT) 

1.2.3.1 IT Management 

1.2.3.1.1 The contractor shall provide the IT necessary to meet the ISS Program IT 
requirements in accordance with SSP 50013, ISS Information Systems Plan. The contractor is 
responsible for training of MIC personnel in use of standard and unique IT skills. 

1.2.3.1.2 The contractor shall develop and implement DRD MIC-IT-Ol, IT Management 
Plan, for reportable IT. 

1.2.3.1.3 The contractor shall report all IT delivered implementing an IT Capital 
Investment Plan and associated reports in accordance with SSP 50222, ISS Program Capital 
Investment Process (CIP). 

1.2.3.1.4 The contractor shall develop and implement an IT Security Plan in accordance 
with DRD MIC-IT -02, IT Security Plan and Reports, if required. 

1.2.3.1.5 The contractor shall implement an architecture that enables bi-directional digital 
data sharing with Government representatives including transmission of information across 
firewalls and the required security access defined requirements 

1.2.3.1.6 The contractor shall adhere to JSC IT website policies including NASA JSC Web 
Policy, JSC Policy on the Registration of Web sites, and Section 508 ofthe Rehabilitation Act of 
1974. 

1.2.3.1.7 
policies. 

The contractor shall adhere to the NASA Mission Focus Review (MFR) 137 

1.3 MISSION INTEGRATION SERVICES 

1.3.1 Meeting Services 

The contractor shall provide meeting services for Mission Integration functions identified in 
Addendum 3, Meeting Support Requirements in order to plan and document MI&O Office 
activities. Tasks shall include: 

1) Schedule te1econs, Technical Interchange Meetings (TIMs) and meetings including 
coordination of interpretation. 

2) Develop and distribute agendas, action item lists and minutes, as well as notices of events 
and other pertinent information. 
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3) Organize meeting logistics, schedule conference rooms and te1econs, prepare meeting 
materials, and ensure necessary equipment is available and set up. 

4) Provide meeting minutes and action item information including assignment, notification 
to assignees, and documentation of status and closures. 

5) Maintain team and meeting Points of Contact (POC) lists, distribution lists and team 
calendars of events. 

1.3.2 Mission Integration and Operations (MI&O) CM Receipt Desk 

The contractor shall establish a Configuration Management Receipt Desk to 
manage the MI&O CR review process in accordance with SSP 50123 and SSP 
50172. 

1.3.3 Flight Rule Coordination 

The contractor shall coordinate and process ISS MI&O Office flight rules from the Flight Rules 
Control Board (FRCB) in order to document ISS MI&O Office flight rule evaluations. The 
contractor shall: 

a) Distribute FRCB changes to appropriate MI&O Office organizations for review and 
evaluation; 

b) Collect and integrate MI&O evaluations, resolve any issues identified by the evaluations and 
submit evaluations to the FRCB; 

c) Track FRCB change evaluations, notify evaluators of appropriate due dates and provide status 
to NASA. 

1.3.4 Mission Integration and Operations (MI&O) CoFR Services 

The contractor shall administer the MI&O Certification of Flight Readiness (CoFR) process in 
accordance with SSP 50230, Mission Integration and Operations Office Certification of Flight 
Readiness Implementation Plan, for each flight to provide for consistent data collection, 
presentation, and archival ofthe internal NASA/contractor CoFR data. This includes 
maintenance of SSP 50230 and collection of specified data necessary to complete CoFR records. 

1.3.5 Book Coordination 

The contractor shall update, maintain, and be the Book Coordinator as described in SSP 50172 
for the following Program documentation, which will be updated once per year: 
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a) SSP 50200-01, Station Program Implementation Plan (SPIP) Volume 1, Program 
Management Plan, 

b) SSP 50200-02, Station Program Implementation Plan (SPIP) Volume 2, Program 
Planning and Manifesting, 

c) SSP 50650, Program Management Operations and Integration Procedures (PMOIP), 

d) SSP 50108, CoFR Process Document for ISS, 

e) SSP 50230, Mission Integration and Operations Office Certification of Flight 
Readiness Implementation Plan, 

f) SSP 50200-01-ANX C, Station Program Implementation Plan (SPIP) Volume 1, 
Station Program Management Plan, Annex C: Mission Integration and Operations 
Office. 

g) SSP 50715, International Space Station De-Crewing and Re-Crewing Plan 

1.3.6 Mission Integration Scheduling 

1.3.6.1 The contractor shall assess top-level and develop and maintain logically linked 
lower level schedules in accordance with DRD MIC-PC-04, Integrated Mission 
Integration and Operations (MI&O) Schedules. MIC team and office schedules shall be 
developed, updated, and maintained to provide current status of activities and identify 
activities which are dependent upon other ISS Program participants outside of this 
contract. 

1.3.6.2 The contractor shall update top-level schedule inputs and lower level schedules as 
inputs are received. The contractor shall provide updates, analysis and reports for all 
tasks in accordance with DRD MIC-PC-04. The contractor shall develop and maintain 
special purpose schedule data packages, which include both detailed and summary level 
schedules and integrated cost/schedule analysis products. Analysis consists of the 
identification of potential schedule impacts with interfacing organizations/contracts. 

1.3.6.3 The contractor shall provide twice a month schedule status inputs and schedule 
analysis for schedule issues resolution, schedule status to the ISS Assessments, Cost 
Estimating and Schedules Office. As required, the contractor shall provide monthly 
status inputs to NASA institutional organizations and to the Space Shuttle Program. 

1.3.6.4 The contractor shall evaluate MIC milestones to determine data delinquencies and 
work with co-owners of the milestone to address/resolve problems and data conflicts. 
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1.3.6.5 The contractor shall develop, update, and provide summary schedules to NASA 
office managers as defined in DRD MIC-PC-04. 

1.3.7 Mission Integration Database Application System (MIDAS) Services 

The contractor shall provide MIDAS System Administration/User services and Parts Data 
Maintenance Services. 

1.3.7.1 MIDAS System AdministrationlUser 

The contractor shall perform system administration functions for MIDAS. 

a) Update system tables and pick lists 

b) Upon NASA approval, add new accounts to the system and change access privileges 
to the system. Validate that new users have required training by maintaining MID AS 
training records. 

c) Perform data file exchanges with other program databases upon request of manifest 
leads or NASA Office of Primary Responsibility (OPR) including IP databases and 
IMS according to Interface Control Documents (ICDs). 

d) Transfer manifest updates to the Vehicle Master Database (VMDB) at Increment 
Definition and Requirements Document (IDRD) Annex 1 CR initiation and approval. 

e) Maintain a history log of data exchanges with all other data systems including date of 
transfer, content including CR number, and external system name. This log shall be 
accessible to NASA electronically. 

f) Archive all active flight manifests weekly including working manifest files and 
approved manifest files. 

g) Maintain document management of ICDs with partners and other databases as 
defined in: 

- SSP 50647, MIDAS to Cargo Integration Data Management Tool (CIDMT) ICD 
- SSP 50174, MIDAS to VMDB ICD 
- SSP 50725, MIDAS to POWER ICD 
- SSP 50849, MIDAS to JAXA HTV Cargo Integration System 

h) Develop, maintain, and conduct training courses for new MIDAS users for each 
primary functional area when directed to support an application. 
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i) Resolve problems or issues with the MIDAS application when identified by the 
MIDAS user community. 

j) Perform independent integration testing of MIDAS software releases. 

k) Perform low-level data and "bug" analysis and "bug" resolution. 

Parts Data Maintenance 

The contractor shall maintain the electronic catalog of generic part information within the 
MIDAS tool. This includes: 

a) Review submitted MR information to identify changes to the parts catalog and 
validation of changes with the appropriate authoritative source (hardware owner 
organization) to ensure the mass property information is correct. The contractor shall 
update parts information based on validated date provided by authoritative sources 
within 2 working days of receipt of correct information. 

b) Add new parts to the catalog when new parts are identified on a MR and place 
holders in the catalog when requested to initiate assignment of operations 
nomenclature, in support of bar code labeling operations, or to support Cargo 
Integration operations. 

c) Update existing part information based on validated date provided by authoritative 
sources within 2 working days of receipt of correct information. 

d) Provide notification of updates to part information to manifest developers and to 
appropriate personnel as defined by NASA as they occur. Records of transmitted 
notifications shall be retained for historical purposes. Data should include: Name of 
person making change, description of the change, justification for making the change, 
and the flight manifest that are potentially affected by the change. Retained historical 
information shall be retrievable electronically by part number or by name of affected 
flight. 
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2.0 INDEFINITE DELIVERY/INDEFINITE QUANTITY (IDIQ) 

2.1 MISSION INTEGRATION (IDIQ) 

The contractor shall perform the mission integration and documentation functions of Mission 
Requirements and Planning, Visiting Vehicle Integration, Cargo Planning, Mission Integration 
Activities, and On-Orbit Integration Activities in order to plan and implement mission 
integration requirements. 

2.1.1 Mission Requirements and Planning 

The contractor shall provide technical and administrative services to implement Multi-Increment, 

Increment and Stage Integration in order to plan and implement requirements for the operations 

ofthe ISS. 

2.1.1.1 Multi-Increment 

The contractor shall provide multi-increment products and services by developing, managing, 
and updating SSP 50261-01, Generic Groundrules, Requirements and Constraints (GGR&C) Part 
1: Strategic and Tactical Planning, Flight Station Tactical Resource Management, Post Mission 
Debrief Process, Increment Manifest Integration, and Requirements Integration Panel services in 
order to plan on-orbit operations requirements and document post mission outcomes over 
multiple increments. 

2.1.1.2 Increment/Stage Integration 

The contractor shall provide technical and administrative services and products to implement 
Increment and Stage integration in accordance with: 

• SSP 50200-01-ANX C, Station Program Implementation Plan (SPIP) Volume 1, 
Station Program Management Plan, Annex C: Mission Integration and Operations 
Plan, 

• SSP 50650, Program Management Operations Integration Procedures, 
• ISS Management Center Operations Handbook (IMCOH) (http://iss

www.jsc.nasa.gov/nwo/mio/riitlimcoh/web/index.shtml). 

These services shall include: Planning Authorization Letter (PAL), Increment Definition and 
Requirements Document (IDRD), Current Stage Requirements Document (CSRD), and Post 
Increment Evaluation Report (PIER) development and maintenance, Increment resources 
tracking and reporting, Increment engineer integration, console operations support 
documentation development and maintenance, ISS Program Management Center (IMC) 
administration, station tactical Increment consumables and resource management in order to plan 
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and implement on-orbit operations requirements during each Increment and Stage. 

2.1.2 Visiting Vehicle Integration 

The contractor shall provide technical services and products for visiting vehicle integration in 
accordance with: 

• SSP 50200-01-ANX C, Section 7.0 Launch Package Management, 
• SSP 50200-01-ANX C, Section 11.0 Russian Elements Integration Office, 
• SSP 50200-03, SPIP Volume 3, Cargo Analytical Integration, 
• SSP 50200-06, SPIP Volume 6, Cargo Physical Processing, 
• SSP 501OS, Certification of Flight Readiness Process Document for ISS. 

Visiting vehicles may include, but are not limited to, the Space Shuttle, United States (U.S.) 
commercial vehicles, International Partner vehicles, and the Orion Visiting Vehicle. These 
services include: launch package integration, launch package engineer integration, joint 
operations requirements development, Visiting Vehicle integration requirements development, 
launch site integration / de-integration activities, real-time and post-mission services, CoFR 
process, IP launch vehicle in order to plan and implement requirements for the ISS Visiting 
Vehicles. 

2.1.2.1 International Partner Visiting Vehicle 

The contractor shall provide technical services and products for the tactical integration of the 
Automated Transfer Vehicle (ATV), H-II Transfer Vehicle (HTV), Progress and Soyuz visiting 
vehicles. 

2.1.2.2 u.s. Commercial Visiting Vehicle 

The contractor shall provide technical services and products for the tactical integration of U.S. 
commercial launch vehicles. 

2.1.2.3 Space Shuttle Visiting Vehicle 

The contractor shall provide technical services and products for the tactical integration of the 
Space Shuttle. 

2.1.3 Cargo Planning 

In order to plan the cargo requirements for the ISS, the contractor shall provide technical services 
and products to implement ISS Cargo Planning including manifest planning and execution, the 
Inventory Management System, on-orbit stowage management, and on-orbit consumables in 
accordance with: 

• SSP 50200-01-ANX C, Section S.O Cargo Integration Office, 
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• SSP 50200-01-ANX C, Section 9.0 Cargo Planning Office, 
• SSP 50200-03, SPIP Volume 3, Cargo Analytical Integration, 
• SSP 50200-06, SPIP Volume 6, Cargo Physical Processing. 

2.1.3.1 Manifest 

The contractor shall provide technical services and products to enable flight-specific and 
tactical/increment manifest planning and execution. The contractor shall maintain ISS manifest 
processes, develop manifests, and perform integration across flights for 18 months horizon 
consistent with the SSP 54100, Increment Definition and Requirements Document (IDRD) Flight 
Program, in accordance with the processes defined in SSP 50200-02, Section 5.0. The contractor 
shall coordinate collection and review of HazardiToxicology data. The contractor shall provide 
technical services and products to implement waste management planning in accordance with 
SSP 50481, Management Plan for Waste Collection and Disposal. 

2.1.3.2 Inventory Management System (IMS) 

The contractor shall coordinate IMS requirements and resolution of user issues across the 
program including IMS software, hardware and data collection in accordance with SSP 50007, 
Inventory Management System Requirements. The contractor shall provide services and 
products for the integration and implementation of Next Gen capability with the IMS. 

2.1.3.3 On-Orbit Stowage 

The contractor shall manage on-orbit stowage requirements, internal stowage capabilities and 
configuration, and tactical internal & external volume configuration in accordance with SSP 
50621, Generic On-Orbit Stowage Capabilities and Requirements: Pressurized Volume. 

2.1.3.4 On-Orbit Consumables 

The contractor shall integrate and coordinate on-orbit consumables in accordance with SSP 
50261-01. The contractor shall manage for crew provisioning supplies and housekeeping 
supplies. 

2.1.3.5 Mission Integration Database Application System (MIDAS) Sustaining 

The contractor shall sustain the Mission Integration Database Application System (MIDAS). 
Any modifications shall be sustained employing a methodology which demonstrates consistency 
with the Software Engineering Institute (SEI) Level 3 Capability Maturity Model (CMM), or 
other comparable industry standard. Capability Maturity Model Institute (CMMI) certification is 
not required. 

2.1.4 Mission Integration Activities 
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The contractor shall provide services and products to MI&O Teams including: Imagery, ISS 
Program CoFR, Special Projects and Technology Assessments, ISS Amateur Radio Activity, 
Bilateral Hardware and Software Exchange Agreements, Lists, and Schedules (BHSEALS) , 
Station Development Test Objectives (SDTOs), and Web Page Services. 

2.1.4.1 Imagery 

The contractor shall perform ISS Imagery program processes as defined in SSP 50200-02, 
paragraph 5.4. The contractor shall provide pre-flight imagery coordination functions. The 
contractor shall provide services and products that identify, document and implement on-orbit 
imagery activities. The contractor shall provide a monthly evaluation of unique ISS imagery 
requirements, assess the applicability of current or state-of-the-art imagery technology to meet 
these requirements, and provide subsequent recommendations for upgrades or efficiency 
improvements to ISS hardware and ground facilities. 

2.1.4.2 International Space Station Program CoFR 

The contractor shall provide products and services to administer the ISS Program Certification of 
Flight Readiness process in accordance with SSP 50108. 

2.1.4.3 Special Projects and Technology Assessments 

The contractor shall plan and execute ISS-related special projects and technology. The 

contractor shall provide multimedia products for ISS Program-level presentations. 

2.1.4.4 ISS Amateur Radio Activity 

The contractor shall provide technical services for ISS amateur radio activities. 

2.1.4.5 
Schedules 

Bilateral Hardware and Software Exchange Agreements, Lists, and 

The contractor shall manage the ISS BHSEALS for the ISS Program Office. 

2.1.4.6 Station Development Test Objectives (SDTOs) 

The contractor shall provide services and products for the approval process, documentation, 
execution planning, implementation, results reporting, and archival of SDTOs as per SSP 50448, 
Station Development Test Objective Catalog. 

2.1.4.7 Web Page Services 
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The contractor shall update, maintain, and curate web page content for specified MI&O teams 
and organizations. The contractor shall provide web site administration and post new information 
to the MIC curated websites. The contractor shall manage web pages in accordance with the 
NASA JSC policies. Website content shall contain schedules, points of contact, work 
instructions, products and other team unique content as specified. 

2.1.5 On-Orbit Integration Activities 

In order to plan and implement on-orbit integration requirements, the contractor shall provide 
products and services to the Joint Cargo Certification Team and the ISS Plug-In Plan. 

2.1.5.1 Joint Cargo Certification Team (JCCT) 

The contractor shall provide engineering and administrative products and services for 
development and implementation of the ISS Program bilateral and multilateral cargo certification 
process and operation of the JCCT in accordance with SSP 50578, International Space Station 
Cargo Certification Process, and SSP 50872, Multilateral Cargo Certification Process, which 
shall be book coordinated by the contractor. The contractor shall provide development of 
manifest analysis protocols, hardware certification protocols, joint test procedures, technical 
requirements, data exchange, hardware certificates (including Launch Vehicle and on-orbit), 
CoFR certificates, and readiness review presentations. The contractor shall provide development 
and maintenance of yellow tag agreements, yellow tag list, and future program yellow tag 
requirements and process documents per SSP 50863, Multilateral Yellow Tag Processes, and 
SSP 50864, NASA Yellow Tag Process. The contractor shall use SSP 50835, ISS Pressurized 
Volume Hardware Common Interface Requirements Document (CIRD), SSP 50834, ISS Vehicle 
Program Management Plan, and any related processes documents as the basis for ISS Interface 
Certification. The contractor shall update JCCT-related data and provide reports using MIDAS. 

2.1.5.2 Plug-In Plan 

The contractor shall develop and maintain SSP 50627, Generic On-Orbit Plug-in Plan (PIP) 

Capabilities and Requirements, which provide a recommended approach for connecting portable 
hardware to the ISS Power/Data Subsystem. These products and services include: the 

development of pre-flight nominal and contingency plans, and the development and tracking of 

real-time updates. 

2.2 INTERNATIONAL LANGUAGE SERVICES AND LOGISTICS 

In order to implement international operations and logistics, the contractor shall provide 

translation, interpretation, language training, and logistics services required by the ISS Program. 

The primary location for contractor activity in the U.S. is the JSC. The primary locations for 

contractor activity in Russia and Kazahkstan include the U.S. Embassy in Moscow; Mission 
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Control Center in Korolev; Gagarin Research and Test Cosmonaut Training Center in Star City; 

Volga Complex in Moscow, launch complex in Baikonur, Kazahkstan, landing sites in Kustanai, 

Arkalyk, Karaganda and Astana Kazahkstan; Russian Federal Space Agency office buildings in 

Moscow; the Institute of Bio-Medical Problems (IBMP), and Russian Federal Space Agency 
contractor facilities (Rocket Space Corporation-Energia (RSC-E), Khrunichev, Zvezda etc). 

Without additional cost to the U.S. Government, the contractor shall obtain all permits, licenses, 

and appointments required for the prosecution of work under this contract. The contractor shall 

obtain these permits, licenses, and appointments in compliance with applicable host country 

laws. 

2.2.1 Language Services 

The contractor shall provide translation, interpretation, and language training for the ISS 

Program in order to implement program activities with the ISS International Partners. Language 

services using the other languages of the ISS Program shall be provided at the direction of the 

Contracting Officer or designated appointee. 

2.2.1.1 Translation 

The contractor shall perform translation services including: standard translations, real-time 
translations, quick turnaround translations, continuous support translations, and safety and 
mission critical translations. 

2.2.1.2 Interpretation 

The contractor shall perform interpretation services including: consecutive interpretation, 
simultaneous interpretation, continuous support interpretation and safety and mission critical 
interpretation. All interpreters under this contract shall have, as a minimum, Foreign Service 
National (FSN) 210-8, Translator Series Embassy, standard skill level. Where appropriate and 
approved by NASA, the contractor shall use local interpreters to support activities in 
Kazakhstan. 

2.2.1.3 Language Training 

The contractor shall develop and deliver Russian and English language lesson plans and training 
curricula, to effectively train and prepare personnel for ISS flight, operations, maintenance/ 
sustaining engineering, and Research and Development (R&D) as described in DRD MIC-II-Ol, 
Language Training Curricula for NASAlJSC Civil Servants, and DRD MIC-II-02, Language 
Training for Crew Members and Curricula for NASAlJSC Contractor Programs. The contractor 
shall provide language training for astronauts and other personnel in Houston and Russia. The 
contractor shall provide Russian and English as a Second Language (ESL) training primarily at 
JSC. Russian language training shall also be provided at the Volga apartments and NASA 
offices in Moscow, at the TsUP in Korolev, and at Star City as described in DRD MIC-II-04, 
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Language Program Plan for Integration with Colleagues in Russia. The contractor shall provide 
clerical and administrative services to the JSC Language Education Center (JLEC) for center 
wide and crew member language training. Language training for the other languages for 
International Partnership shall be provided at the direction of the Contracting Officer (CO) or 
designated appointee. One teaching unit equals one hour of language training. 

2.2.2 Russian Logistics 

The contractor shall provide Russian logistics in the areas of transportation services, meeting 
services requiring language services and logistics, travel services, and other related services in 
order to implement ISS Operations in Russia. The contractor shall provide online tools in 
support of these efforts, as approved by NASA via task order. 

2.2.2.1 Transportation Services 

The contractor shall provide ground transportation for u.S. and Russian personnel as 
required including weekends, evenings, and holidays. The contractor shall also pick up, 
receive, and deliver documents for conducting ISS business as approved by the 
Contracting Officer's Technical Representative (COTR) or designee. Transportation 
services shall be provided on time and in a manner that ensures the safety of the 
passengers. One driving hour equals one transportation unit. 

a) Nominal transportation shall include: airport pickup and drop-off transportation for U.S. 
travelers in Russia, long-term u.S. representatives in Russia, and Russian travelers in the 
U.S. The contractor shall also provide transportation between hotels and meeting 
locations for U.S. travelers in Russia and for Russian travelers in the U.S. The contractor 
shall provide transportation ofIP personnel at NASA direction. The contractor shall 
provide a daily report on airport transportation arrivals and departures. 

b) The contractor shall provide ground transportation for Government furnished vehicles in 
the Moscow region. Drivers for Human Space Flight Program - Russia (HSFP-R) shall 
have U. S. Embassy access clearances and, when required, approval for access to 
facilities to Star City. The contractor shall be responsible for scheduling maintenance 
and repairs for these vehicles. 

c) During Soyuz launch and landing operations, the contractor shall provide transportation 
to IP guests at NASA direction. 

2.2.2.2 Meetings Requiring Language Services and Logistics 

The contractor shall coordinate meeting schedules, prepare agendas, protocols and notes and 
distribute meeting information as specified in the Meeting Support Request Form (MSRF) 
(Section C, Addendum 4, Forms). 
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2.2.2.3 Travel Services 

The contractor shall coordinate select official travel as directed by COTR or designee. 
The contractor shall provide services in obtaining U.S., Russian, and Kazakhstan visas and 
others as required. 

The contractor shall curate and sustain the International Travel Database website. Upon NASA 
approval by task order, the contractor shall design, develop, implement, and maintain an online 
tool to automate aspects oftravel scheduling and reporting. 

2.2.2.4 Other Related Services 

The contractor shall provide liaison and administrative services, Astronaut Office services, 
Mission Operations Directorate (MOD) International Operations Liaison Office services, 
Russian translation coordination services, ISS Program International Integration Office services, 
ISS Integration technical advisory services, Moscow and Star City shipping coordinator services 
and Housing. The contractor shall maintain the capability, primarily in Russia, to procure 
miscellaneous materials or services as required by NASA including but not limited to the types 
of business and office related materials that are required for conducting normal course of 
business in Russia. 

In Star City and Moscow, the contractor shall manage the maintenance of housing facilities 
occupied by NASA travelers. 

The contractor shall be responsible for maintaining the HSFP-R in country property and 
excessing NASA hardware using the U.S. Embassy Moscow excess process. The contractor 
shall deliver a yearly audit of all NASA hardware in Russia that is not the responsibility of 
NASA Integrated Services Network (NISN). 

2.3 Russian Segment Services 

The contractor shall serve as a liaison between the U.S. and Russian management and flight 
control teams in order to improve the efficiency and overall conduct of real-time and simulated 
U.S.-Russian space station operations. 

The contractor shall also maintain the current hardware and software configuration for the 
processing of Russian Segment commands and Russian Segment telemetry (including Russian 
visiting vehicles) in the Moscow Support Room in Mission Control Center (MCC)-Houston. 
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ADDENDUM 1: KEY TERMS 

ASSOCIATE CONTRACTOR AGREEMENTS 
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Contractual requirement which establishes the intent ofthe ISS contractors to work together to 
address interdependencies and establish a proactive contract community. 

AUTHORIZED SOURCES 
Sources that contain data or information that has been approved by the appropriate NASA 
program boards, panels, or management level. 

AUTOMATED TRANSFER VEHICLE (ATV) 
The European Space Agency (ESA) visiting vehicle. The 45 cubic meter pressurized module 
can deliver up to 7.7 tons of equipment, fuel, food, water and air for the ISS crew, and it will also 
be used to raise the ISS altitude. After 6 months, ATV, loaded with 6.4 tons of waste, separates 
from the ISS and bums up during a guided and controlled re-entry high over the Pacific Ocean. 

BALANCE OF CONTRIBUTION (BoC) DATA 
Data that tracks the NASA and Federal Space Agency (Roscosmos) separate contributions to and 
from the International Space Station. This includes hardware launch and return mass on every 
launch vehicle, waste, propellant, gas and water. This data assists both sides in comparing 
actuals vs. previously agreed upon contribution as set forth in the Balance Agreement and 
various addendum. 

BOOK COORDINATE 
As defined in SSP 50172, Data Management Handbook. 

CARGO ELEMENT 
A flight element that has physical and/or functional interfaces to the Launch Vehicle. 

CHIT 
Ground Processing Chits document changes at JSC and Kennedy Space Center (KSC) for ground 
processing requirements and Mission Action Request Chits document real-time operation action 
requests. 

COMMERCIAL ORBITAL TRANSPORTATION SERVICES (COTS) 
Managed by NASA's Commercial Crew and Cargo Program (C3PO). The partnership 
agreements to enable the creation of new, cost-effective commercial space transportation systems 
and demonstrate capabilities to provide cost-effective transportation services to orbit for cargo 
and, eventually, crew. The COTS partners have maximum latitude to freely innovate and 
optimize their launch vehicle and spacecraft designs and operations. 

COMMERCIAL RESUPPLY SERVICES (CRS) 
Contract managed by the NASA's ISS Program Office. CRS will fulfill NASA's need to 
procure cargo delivery services to the International Space Station using a U.S. commercial 
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carrier after the retirement of the Space Shuttle. 

COMMON SYSTEMS OPERATIONS COSTS (CSOC) DATA 
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This data assists partners in comparing the actuals vs. previously agreed upon contributing as set 
forth in the Space Station Agreement. 

CONSECUTIVE INTERPRETATION 
The speaker pauses and waits for the interpreter to interpret. This type of interpreting is what is 
normally used for face-to-face meetings. 

CONSUMABLES 
Key life support elements tracked by the MI&O team to ensure adequate supplies on the ISS to 
sustain the ISS crewmembers during nominal operations and adequate supplies in reserve in the 
event of a launch slip. 

CONTINUOUS SUPPORT 
Mission Control Center activities in which the contractor is required for the duration of an event 
(e.g. Extravehicular Activity [EVA]) as opposed to a specified period of time. 

CONTROL BOARD 
A management forum which establishes and controls changes to the programmatic baseline and 
associated documentation and provides a forum for resolving related technical and schedule 
issues. The specific board scope, responsibilities, authority and membership are defined in the 
charter. 

CONTROL PANEL 
A subordinate forum to a parent control board with delegated responsibility and control as 
defined in the charter. 

COORDINATE 
To route and track an ISS Program Office product to offices or international partners for 
concurrence and/or comments. 

CREW EXPLORATION VEHICLE (CEV) 
The CEV, also known as Orion, is America's new spacecraft for human space exploration. It 
will be able to ferry crews of three astronauts (plus additional cargo) to and from the 
International Space Station, but has the capability to carry as many as six crew members. 

CURATOR 
The person responsible for publishing and maintaining the information on a web home page. 

CURRENT STAGE REQUIREMENTS DOCUMENT 
Prioritizes real-time stage requirements beginning with the post SORR IDRD, incorporates any 
modifications from real-time chits, and shows execution of requirements. This data is used in 
the real-time planning of crew activities and the development of the PIER. 
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DOCUMENT MANAGEMENT 
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A function that provides for developing new documents or updates to existing documents 
including integrating inputs from technical experts, coordinating updates between submitters and 
reviewers, documenting resolutions, and maintaining the technical consistency of the document. 
In accordance with SSP 50172 tasks also include updating the document using CRs per the 
agreed upon schedule in the SSP 50489, ISS Mission Integration Template (MIT) (or NASA 
approved schedule for items not covered by the MIT), interfacing with CM and DQA, 
coordinating inputs and tracking communications from the partners regarding the documents and 
includes development of Notification of Document Changes (NDCs) for documents that affect 
Rocket Space Corporation - Energia (RSC-E), and coordinating translations. Also included are 
coordinating and conducting Technical Coordination Meetings (TCMs), production and 
distribution of minutes and actions, tracking closures, and developing and making presentations 
to the MIOCB as required for CR and document approvals. 

ENGINEERING RELEASE UNIT (ERU) 
A position within CMlDM that track, control, and release configuration managed drawings and 
documents. ERU provides a controlled archival system for all reproduced drawings and 
documents, including the maintenance of engineering release records. 

FLIGHT DATA FILE (FDF) 
Procedures used by Shuttle crew members to perform on-orbit tasks. A complete set of books is 
produced for each mission that contains generic and flight-unique procedures for nominal and 
contingency operations. 

H-II TRANSFER VEHICLE (HTV) 
This is Japan's transfer vehicle. The HTV is an unmanned orbital carrier, designed to deliver up 
to six tons of goods to the ISS in orbit at an attitude of about 400 kilometers and return with 
spent equipment, used clothing, and other waste materials on the return trip. These waste 
materials will be incinerated when HTV makes a re-entry into the atmosphere. 

INCREMENT DEFINITION AND REQUIREMENTS DOCUMENT (IDRD) BLANK 
BOOK(BB) 
SSP 54004, The IDRD BB, is a multilateral document which defines the formats for the IDRD 
with explanations of the contents of each section. 

INCREMENT DEFINITION AND REQUIREMENTS DOCUMENT (IDRD) FLIGHT 
PROGRAM (FP) 

SSP 54100, IDRD FP, is a multilateral document that defines ISS Program tactical flight 
assignments and establishes the flight characteristics and definition for near-term flights to 
provide a single consistent source for planning. The IDRD FP specifies launch, dock and 
undock dates; crew size; crew rotation; mission, increment and docked durations; and a high 
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level manifest summary for near-term flights. The IDRD FP also provides the ISS port utilization 
plan and ISS flight definition history. 

IMMERSION TRAINING 
Immersion training requires students to live and breathe the language of study in the country in 
which that language is spoken, providing maximum language exposure in a minimum amount of 
time. 

INCREMENT 
An Increment is a specific time period on the ISS which combines different operations such as 
assembly, scientific research, maintenance and other ISS system and utilization operations. The 
duration of an Increment is the time period from the undocking of a Soyuz to the undocking of 
the next Soyuz and can support one or more stages. 

INCREMENT DEFINITION REQUIREMENTS DOCUMENT (IDRD) 
Documentation of ISS Program requirements for the flights and increments within an increment. 
These include the launch dates, traffic plans, top-level manifest, resource allocations, and 
specific flight/increment requirements and priorities. 

INFORMATION TECHNOLOGY 
Any equipment or interconnected system or subsystem of equipment that is used in the automatic 
acquisition, storage, manipulation, management, movement, control, display, switching, 
interchange, transmission or reception of data or information that is used by ISS Program. IT 
includes computers, ancillary equipment, software, firmware, and similar procedures, services 
(including support services), and related resources. 

INTEGRATE 
To take submitted inputs, reconcile inputs then generate a single product for management 
approval. 

INTERNAL VOLUME CONFIGURATION (IVC) 
The integrated internal configuration ofthe ISS including installed, deployed and stowed 
hardware and materials. 

INTERNATIONAL PARTNER/PARTICIPANT 
Those non-U.S. space agencies that formally participate in the ISS. The International Partners 
are the Canadian Space Agency (CSA), ESA, Japan Space Exploration Agency (JAXA), and the 
Roscosmos. Agenzia Spaziale Italiana (ASI) (Italian Space Agency) is an International 
Participant. 

INTERPRETER 
Someone that interprets conversation - Oral, not written 

ISS PROGRAM MANAGEMENT CENTER (IMC) 
A program facility in the MCC to support real-time ISS operations that is staffed and operated by 
program personnel. 
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Full complement oflSS hardware and software delivered or returned on a flight to the ISS. 

MANAGEMENT INFORMATION SYSTEM (MIS) 
A computerized information-processing system designed to keep ISS Program and other 
personnel apprised of the most current ISS technical, financial, workforce, schedule and 
operational information, including issues and risks. MIS links ISS core business issues and goals 
with the technical aspect ofthe Program. 

MISSION INTEGRATION DATABASE APPLICATIONS SYSTEM (MIDAS) 
MIDAS is an ORACLE Database system hosted at JSC. MIDAS contains a collection of 
applications and associated data used to support various areas within ISS 

MISSION INTEGRATION AND OPERATIONS CONTROL BOARD (MIOCB) 
The MIOCB is the board responsible for Mission Integration and Operations products and 
processes for the ISS. The board meets in a unilateral mode. 

MISSION INTEGRATION PLAN (SHUTTLE) 
ISS Program/Space Shuttle Program joint document that captures the interprogram requirements 
and constraints for Shuttle operations support to ISS increment operations including ascent and 
descent, flight requirements for ISS Cargo Elements (CEs), and joint operations while the Shuttle 
is attached to the ISS. 

MULTILATERAL MISSION INTEGRATION AND OPERATIONS CONTROL BOARD 
(MMIOCB) 
The MMIOCB is the board responsible for Mission Integration and Operations products and 
processes for the ISS. The board may meet in a bilateral or multi-lateral mode. 

NOTIFICATION OF DOCUMENT CHANGE (NDC) 
Process developed specifically for Russia to enable documentation updates to proceed with 
interim approval from the contractor while formal Roscosmos approval is pending. Form used 
when processing document changes with RSC-E with details all from/to changes. This process is 
documented in SSP 50123. 

ORAL PROFICIENCY INTERVIEW (OPI) 
The official rating that NASA use to indicate a crew's language proficiency level. 

PAYLOAD 
If not otherwise modified, "payload" in this document refers to an ISS Program scientific or 
technology payload. Also referred to as utilization or experiment. 

POST INCREMENT EVALUATION REPORT (PIER) 

The PIER is a multilateral document which reports the accomplishments of increment objectives, 
allocations, and requirements. It shows the comparison of planned versus actual data. 
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PHASE-IN PERIOD 
95 day period prior to contract start date. 

PLANNING AUTHORIZATION LETTER (PAL) 
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Official program directive to the executing organization for planning of increments prior to 
release of the formal Increment Definition Requirement Document (IDRD). 

PROTOCOL 
Documents the outcome and agreement from a Technical Interchange Meeting (TIM) between 
NASA and an International Partner. 

RUSSIAN SEGMENT SUPPORT TEAM 
A group of Russian flight control team specialists which are located at Mission Control Center
Houston (MCC-H) which serves as a Russian liaison for ISS Program, Flight Control Team and 
Training personnel. The RSST is comprised oftwo elements which are the Moscow Support 
Group (MSG) and the Russian Simulation Execution Team (RSET). The MSG provides liaison 
services during real-time ISS flight operations. The RSET provides simulation support during 
pre-flight training exercises in which the team role-plays the Russian flight control team and 
inserts Russian Segment failures into the simulations. 

SEGMENT 
A grouping of elements that are functionally related and often physically interface (e.g., U.S. On
Orbit Segment or U.S. Ground Segment). 

SIMULTANEOUS INTERPRETATION 
The interpreter sits in a separate room and interprets without the speaker pausing. Special 
simultaneous equipment is required for this type of interpreting as well as special configuration 
ofthe meeting room. Simultaneous is mainly used during multilateral meetings or very high
level management meetings. This mode requires multiple interpreters to provide shift relief for 
this intense task and also cover lengthy meetings (potential 8-1 0 hours). 

STAGE 
A stage is a designated period defined by the ISS Program that begins and ends with a major 
activity on the ISS and is used for requirement documentation and planning purposes. 

STATION OPERATIONAL DATA FILE (SODF) 
Procedures used by ISS crew members to perform on-orbit tasks in the United States On-Orbit 
Segment (USOS) and across segments. A complete set of books is produced for each mission 
that contains generic and increment unique procedures for nominal and contingency operations. 
These books are contained in an electronic library on ISS. A subset of these procedures is also 
provided in hardcopy. 

STOWAGE INTEGRATION 
Stowage Integration is defined as the engineering tasks required to determine appropriate launch, 
return or on-orbit stowage configurations required to ensure the safety and operability of the 
hardware that meets the defined carrier, vehicle and cargo's requirements. 
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STRATEGIC 
Long term planning that generally transitions to the tactical timeframe. 

TACTICAL 
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A period of time from approximately 18 months prior to the launch or increment start in real
time operations. 

TECHNICAL INTEGRATOR 
Function used in the Increment Management Team to support book managers in processing 
documents providing coordination with CM DQA, and supporting IDRD and PIER development. 
Senior administrative assistant. 

TECHNICAL INTERCHANGE MEETING (TIM) 
Meetings between two or more ISS Program technical teams to exchange information, develop 
processes, and work issues. 

TRANSLATOR 
Someone that translates documents - Written, not Oral. 

VEHICLE 
The Vehicle includes the whole, integrated, on-orbit station (including hardware and software) as 
it exists today and the future station configuration as it evolves to the Assembly Complete (AC) 
configuration. The vehicle configuration is defined by the particular point in time under 
assessment or discussion. 

VISITING VEHICLE 
Visiting Vehicles are defined as Shuttle, Soyuz, Progress, ATV, HTV, Commercial Orbital 
Transportation Service (COTS), Commercial Re-Supply Services (CRS), Orion and Crew 
Exploration Vehicle (CEV) transport vehicles that dock, berth or are grappled to/by the ISS. 

YELLOW TAG 
Visual notification to the ISS crew that there are constraints associated with the operation ofthe 
tagged item. 
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1.1 
1 .1.1 
1.1 .1.1 
1.1 .1.2 
1.1.1.3 
1.1.1.4 

1.1.2 
1.1.3 
1.1.4 

1.1.5 
1.1.5.1 
1.1.6 
1.2 
1.2.1 
1.2.1.1 -
1.2.1.3 
1.2.2 
1.2.2.1 
1.2.2.2 
1.2.2 .3 
1.2.2.4 
1.2.2.5 
1.2.3 
1.3 
1.3.1 
1.3.2 
1.3.3 
1.3.4 
1.3.5 

1.3.6 

1.3.7 
1.3.7.1 
1.3.7.2 

2.1 
2.1 .1 
2.1.1 .1 
2.1 .1.1.1 
2.1.1.1.2 
2.1 .1.1.3 
2.1.1.1.4 
2.1.1.2 
2.1.1 .2.1 
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ADDENDUM 2 - STATEMENT OF WORK TO PROGRAM 
WORK BREAKDOWN STRUCTURE 

PWBS Title 

1.1 PROGRAM MANAGEMENT 
1 .1 .1 Program Management and Administration 
1.1.1 
1.1.1 
1.1 .1, 1.5.2.5 Export Management 
1 .1 .1 Contract Close-Out Plan 

Planning and Review (IMR, MIS) 
6.1 ISO/Quality Management Support 
6.1 , 6.3 Mission Assurance and Risk Management Plan 

6.1 Audit/Surveillance 
6.1 Mishap Investigating and Reporting 
6.1 Safety and Health 
1.2 PROGRAM PLANNING AND CONTROL 
1.2.3 Resource Management 
1.2.3 
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1.3 Configuration Management/Data Management and Integration 
1.3.1 Configuration Management 
1.3.1.1 Management and Administration 
1.3.1.3 Configuration Control/Change Management 
1.3.1.4 Data Management and Integration 
1.3.2 Program Data Integration 
1.4 Program Information Technology (IT) 

MISSION INTEGRATION SERVICES 
4.1.2 .7 Meeting Services 
4.1.2.7 MI&O CM Receipt Desk 
4.1.2.7 Flight Rule Coordination 
4.1.2.7 MI&O CoFR Services 
4.1.2.7 Book Coord ination 

4.1.2.7 Mission Integration Scheduling 

4.1.2.3 MIDAS Services 
4.1.2.3 MIDAS System Administration/User 
4.1.2.3 Parts Data Maintenance 

4.1.2 MISSION INTEGRATION 
4.1.2 Mission Requirements and Planning 

Multi-Increment 
4 .1 .2.1.1 GGR&C 
4.1 .2.1.1 Flight Station Tactical Resource Management 

Post Mission Debrief Process 
4.1 .2.1 .1 Increment Manifest Integration 
4.1 .2.1 Increment/Stage Integration 
4.1.2.1.1 PAL, IDRD and CSRD Documentation 
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2.1.1.2.2 4.1.2.1.2 
2.1.1.2.3 4.1 .2.1.1 
2.1.1.2.4 4.1.2.1.1 

2.1.1.2.5 4.1.2.1.2 
Contract WBS PWBS 

2.1.1.2.6 4.1.2.1.1 

2.1.2 4.1.2.2 
2.1.2.1 4.1.2.2 

2.1.2.2 
2.1 .2.3 4.1.2.2 
2.1 .3 
2.1 .3.1 4.1 .2.3 
2.1 .3.1 .1 4.1 .2.3 
2.1 .3.1 .2 4.1 .2.3 
2.1.3.1.3 4.1 .2.3 
2.1.3.1.4 4.1 .2.3 
2.1.3.2 4.1.2.4 
2.1.3.3 4.1 .2.9 

2.1.3.4 
2.1.3.4.1 4.1 .2.5 
2.1.3.4.2 4.1.2.5 
2.1.3.5 4.1.2.3 
2.1 .4 
2.1.4.1 4.1.2.6 
2.1.4 .2 4.1.2.1.1 

2.1.4.3 
2.1.4.4 1.5.4 

2.1.4.5 1.5.4 

2.1.4.6 4.1.2.1.1 
2.1.4.7 4.1.2.7 
2.1 .5 
2.1.5.1 1.5.4 
2. 1.5.2 1.5.4 
2.2 1.5.2.4.1 
2.2.1 1.5.2.4.1 

2.2.1.1 1.5.2.4.1 
2.2.1.2 1.5.2.4.1 
2.2.1.3 1.5.2.4.1 
2.2.2 1.5.2.4.1 
2.2.2.1 1.5.2.4.1 
2.2.2.2 1.5.2.4.1 
2.2.2.3 1.5.2.4.1 
2.2.2.4 
2.2.2.4.1 1.5.2.4 .1 
2.2.2.4.2 1.5.2.4.1 
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Increment Resources Tracking and Reporting 
Increment Engineer Integration 
Console Operations Support Documentation 

IMC Administration 
Title 

Station Tactical Increment Consumables and Resource 
Management 

Visiting Vehicle Integration 
International Partner Visiting Vehicle 

U.S. Commercial Vis iting Vehicle 
Space Shuttle Visiting Vehicle 
Cargo Planning 
Manifest 
Manifest Process 
Flight Specific Manifests 
HazITox Data Collection 
Waste Management 
Inventory Management System 
On-Orbit Stowage 

On-Orbit Consumables 
Crew Provisioning Management 
Housekeeping Integration 
MIDAS Susta ining 

Mission Integration Act ivities 
Imagery 
ISS Program CoFR 

Special Projects and Technology Assessments 
ISS Amateur Radio Activity 
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Bilateral Hardware and Software Exchange Agreements, Lists, 
and Schedules (BHSEALS) 
Station Development Test Objectives (SDTOs) 
Web Page Services 
On-Orbit Integration Activities 
Joint Cargo Certification Team (JCCT) 
Plug-in Plan 
INTERNATIONAL LANGUAGE SERVICES AND LOGISTICS 
Language Services 

Translation 
Interpretation 
Language Training 
Russian Logistics 
Transportation Services 
Meetings Requiring Language Services and Logistics 
Travel Services 
Other Related Services 
Liaison and Administration Services 
Astronaut Office Services 
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2.2.2.4.3 1.5.2.4.1 
2.2.2.4.4 1.5.2.4.1 
2.2.2.4.5 1.5.2.4.1 
2.2.2.4.6 1.5.2.4.1 
2.2.2.4.7 1.5.4 
2.2.2.4.8 1.5.2.4.1 
2.3 
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MOD International Operations Liaison Office Services 
Russian Translation Coordination Services 
ISS Program International Integration Office Services 
ISS Integration Technical Advisor Services 
Moscow Shipping Coordinator Services 
Housing 
RUSSIAN SEGMENT SERVICES 
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Meeting Name Frequency 

Requirements Integration Weekly 
Panel (RIP) 

Include participation in 
Pre-RIP tag up and Post 
RIP tag up 
Increment Management If within 1 year 
Team Meetings lOR is weekly otherwise 
considered to be one of the twice/month 
1M Team meetings 
Flight Program WG Weekly 
Crew Time Working Group Bi-Weekly 
IDRD Videocon with Weekly 
Russians 
Manifest WG Weekly 

Additional Tasks 

Russian MWG Telecon Weekl y 

Crew Provisioning WG Bi-Weekl y 

Imagery WG Monthly 

Multi-Lateral Yearly Face-to-
Face at JSC 

MISSION INTEGRATION CONTRACT 

ADDENDUM 3 
Administrative Meeting Support Requirements 

Schedule Prepare & Maintain POC List, Maintain 
Telecon or Send Distribution Lists, Action 
Meeting Agendas & and Team Item Lists/ 
(Conf. Room, Minutes calendars Database 
Telecon, Distribute Team 
Materials) Infonnation 
x x x x 

x x x x 

x x x x 
x x x x 
x X (Agenda 

onl y) 
x x x x 

InputMWG 
Status of 
MR's to 
MIDAS 

x x x x 
x x x x 

x x x x 

x x x x 
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Post Team 
Information to 
Team/Office 
Website 

x 

x 

x 
x 

x 

x 

x 

x 

x 

Collect and 
Prepare Meeting 
Material, Real-
Time Meeting 
Support 

x 

x 

x 

x 
Materials 
required from 
MIDAS 

x 

x 

x 

x 
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Escort 
Assistance 
For IPs, 
Interpreter 
Request 
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Meeting Name Frequency Schedule Prepare & Maintain POC List, 
Telecon or Send Distribution Lists, 
Meeting Agendas & and Team 
(Conf. Room, Minutes calendars 
Telecon, Distribute Team 
Materials) Information 

Quarterl y Bi- lateral IWG 
Telecon 
Russians Quarterly X X X 
JAXA Quarterl y X X X 
ESA Quarterl y x x x 
Bi-Lateral Stowage 
Integration WG Biweekly 
Russians Biweekl y X X X 
JAXA Biweekl y X X X 
ESA x x x 
Russian Vehicles LPM Weekl y X x x 
Telecon 
Cargo Integration Russian Weekl y X x x 
Telecon 
A TV Cargo Integration Monthly x x x 
Team 
HTV Cargo Integration Monthly x x x 
Team 
CRS Cargo Integration Monthly x x x 
Team 
Bilateral Inventory Quarterl y x x x 
Management System WG 
(BfMSWG) 
TrashlWaste Integration Biweekl y x x x 
Group 
TWIG JAXA Biweekl y x x x 
TWIG Russia Biweekl y x x x 
MITT Twice Monthly - X x (agenda x 

151 & 3'd Thurs only) 
RIP EVA Splinter Monthly x X (agenda x 

only) 
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Maintain Post Team 
Action Information to 
Item Lists/ Team/Office 
Database Website 

X X 
X X 
x x 

X X 
X X 
x x 
x x 

x x 

x x 

x x 

x x 

x 

x x 

x x 
x x 

X 

x x 

Co llect and 
Prepare Meeting 
Material , Real-
Time Meeting 
Support 

X 
X 
x 

x 

x 

x 

x 
x 
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Badging/ 
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Assistance 
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Request 

X 
X 
x 
x 

x 
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Addendum 4, Form 1 

Mission Integration Contract Russian Services 
Meeting Support Request Form (MSRF) 

Please complete the form below giving as much detail as possible 

Every meeting is unique in the way that it is organized, setup, and handled. These and other 
various factors will determine what support would be best suited for your meeting. Information 
listed below will help you determine what type of support best fits your meeting support needs. 

Definition of an Interpreter - Someone that interprets conversation - Oral, not written 

Definition of Consecutive Interpretation - The speaker pauses and waits for the interpreter to 
interpret. This type of interpreting is what is normally used for face-to-face meetings such as a 
mini-TIM. 

Definition of Simultaneous Interpretation - The interpreter sits in a separate room and interprets 
without the speaker pausing. Special simultaneous equipment is required for this type of 
interpreting as well as special configuration of the meeting room. Simultaneous is mainly used 
during multilateral meetings or very high-level management meetings. This mode requires 
multiple interpreters to provide shift relief for this intense task and also cover lengthy meetings 
(potential 8-10 hours). 

Definition of a Translator - Someone that translate documents - Written, not Oral. If you feel 
that a translator is necessary to be present at the meeting location please give reasons - as 
much detail as possible - and indicate whether you will require translation into English only, into 
Russian only, or both. To have a translator at a meeting requires NASA Management / MIC 
caTR or designee approval. 

MIC Logistics Coordination Support at a Meeting - This support is mainly used when there are a 
large number of participants and/or a large number of splinter groups and/or a large number of 
documents to be translated during a meeting. To have a logistics coordinator at a meeting 
requires NASA Management / MIC CaTR or designee approval. 

Conference Rooms - After work hour conference rooms are used when there are several 
groups meeting in Moscow so that they can have a place at the end of the work day at the hotel 
to tag up. This is normally only done for high-level management meetings such as GDR, JPR, 
etc. To have a remote conference room reserved requires NASA Management / MIC 
CaTR or designee approval. 

Please include a copy of the agenda for your meeting (mandatory) along with any 
presentations that will be given, documents to be discussed, or other reference material that 
would be helpful for the interpreters to study prior to your meetings. Providing such materials in 
advance will allow the interpreter(s) to be better acquainted with the subject matter and 
terminology, and as a result will improve the quality of support you can expect at your meeting. 
In addition, please make a copy for the interpreter(s) when distributing any materials during the 
meeting itself. 
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Addendum 4, Form 1 

Mission Integration Contract Russian Services 
Meeting Support Request Form (MSRF) 

Please complete the form below giving as much detail as possible 

Name of Meeting - Description of work I 

task (provide as much detail as 

possible) 

Will there be any Export Control topics No 
discussed at the meeting? 
Meeting Dates 

Meeting Location 
(Country, city, work site, building #, room #, etc.) 

Phone number at the meeting location 

Meeting start time 

Lunch break (give start time & end time) 

Meeting end time 

Trip I Meeting Lead 

Trip I Meeting Lead's work phone # 

Trip I Meeting Lead's work fax # 

Trip I Meeting Lead's pager # 

Trip I Meeting Lead's cell phone # 

Trip I Meeting Lead's home # 

NASA Letter of Invitation I Trip # 

Suggested number of Interpreters 

What type of interpretation will be N/A 
needed? (Simultaneous or Consecutive) 
Suggested number of Translators 

Justification if Translators are requested 
(Mandatory for approval) 
Will you require a logistics person at No 
your meeting? (Requires NASA 
mgmUMIC COTR or designee approval) 
Will you require MIC to reserve a No 
conference room? 
If so, how many people should the room 
be able to accommodate? 
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Addendum 4, Form 1 

Mission Integration Contract Russian Services 
Meeting Support Request Form (MSRF) 

Please complete the form below giving as much detail as possible 

What days will you need the conference 
room? 
What time will you need the conference 
room? (Please give start and end times) 
Do you have a weekly standing telecon No . 

that needs to be canceled during the 
dates of your meeting? 
Will you require MIG to provide Yes 
transportation? . 

If so, how may people will transportation 
be needed for? 
What time will you require pick up in the 
morning to go to the meeting? 
Will you require MIG transportation No 
during lunch? 
If so, what time will we need to pick up 
the group for lunch? (Requires NASA 
mgmtiMIG GOTR or designee approval) 
What time will we need to have the 
group back to work after lunch? 
What time will we need to pick up the 
group at the end of the day to take them 
back to the hotel? 
For meetings at NASAlJSC only 
The MIG will automatically request 
Buildings 1, 4N, 48, & 9. Please 
indicate any other buildings that you will 
require the Russian Delegation to be 
badged for. 

If you have any additional comments and or instructions please list them here: 
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Addendum 4, Form 2 

Mission Integration Contract 
Russian Services 

Service Evaluation Form (SEF) 
Date: 

Event: 

WBSNumber: 

Type of Work: 

Document: 

MIC Representative: 

Evaluator: 
Deliver to NASA 
COTR or Desi nee: 

Excellent 0 Very Good 0 Good 0 Satisfactory 0 Unsatisfactory 0 

Excellent - Of exceptional merit, exemplary performance in a timely, efficient, and 
economical manner; very minor (if any) deficiencies with no adverse effect on overall 
performance. 
Very Good - Very effective performance, fully responsive to contract requirements 
accomplished in a timely, 

efficient, and economical manner for the most part. Only minor deficiencies. 

Good - Effective performance; fully responsive to contract requirements; reportable 
deficiencies, but 

with little identifiable effect on overall performance. 

Satisfactory - Meets or slightly exceeds minimum acceptable standards; adequate results. 
Reportable deficiencies with identifiable, but not substantial, effects on 
overall performance. 

Unsatisfactory - Does not meet minimum acceptable contract standards in one or more 
areas; remedial action 

required in one or more areas; deficiencies in one or more areas that 
adversely affect overall performance. 

Comments: 
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Mission Integration Contract 
Russian Services 

Translation Request Form (TRF) 

Request for Written Translation: 
Requestor's name, phone, & mail code 
Author's name, phone, & mail code 
(if different from above) 
Title of Document: 
Number of Pages in Document: 
Translation Required by (date & time): 
Is Due Date Flexible? 0 Yes 0 No If No, Provide Justification 

Additional Details: 

Additional Distribution Instructions: 

Addendum 4, Form 3 

* Documents are returned electronically in the current Office suite supported by NASA to the requestor, author, Lisa Gurgos. Supricia 
Franklin-Williams, and Tamar Smith. You may list additional reCipients In the "additional distribution instructions" section above. 

Check One: 0 Russian to English 

Check One: 0 New 

Check, if applicable: 

o *English to Russian (*Requires NASA mgmt approval) 

o Rework SS# 

o CONFIDENTIAL o Export Controlled o Safety/Mission Critical 

o Special Processing Required (for English to Russian translation only) 

Rationale/Justification 

NASA Office Use Only 

DatelTime NASA Received: 

DatelTime Sent to MIC Contractor: 

Expected Completion Date: 

Priority Established: 

DatelTime Received from MIC Contractor: 

Management Approval 

C-A4-6 



Addendum 4, Form 4 
ARRIVAL NOTIFICATION FORM (ANF) 

ANF (Rev. F - 8/1/00) 

Travelers must complete and fax a copy of the "Arrival Notification Form (ANF)" and include a copy of his or her 
trip itinerary to the Mission Integration Contract Russian Services Contractor at . This 
information is essential in order to ensure safety of travelers and ground transportation requirements while in 
Russia. In the event travel plans are changed or delayed, it is imperative travelers contact the Mission Integration 
Contract Russian Services Contractor immediately at or after hours at ________ ~ 

Last Name, First Name Company U.S. Hotel 
Citizen? 

Visa Information: 

I t is absolutely mandatory that this section be completed with accurate visa and travel date i 
Trip # from Letter Visa Beginning and Actual Travel Dates Type of Visa 
of Invite (LOI) Ending Dates (arrival & departure (Single, Dual, MEV) 

dates in Moscow) 

This office is required to have both evening and daytime contact information. 
Please be as complete as possible: 

• HotellEvening Phone #: 

nformation. 

• Daytime Work Locations and Phone Numbers (where you can be located during the day while you are in 
Russia): 

• U.S. Point-of-contact & Office Phone Number (should be someone that can be contacted in the U.S. while you 
are in Russia, such as a secretary or travel coordinator): 

• Emergency Point of Contact (should be someone that can be contacted after hours in the U.S. while you are in 
Russia, such as a family member or friend). 

Other Information/Special Considerations: 
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Mission Integration Contract 
Russian Services 

Telecon Support Request Form (TSRF) 
Please complete the form below giving as much detail as possible. 

TO SCHEDULE A RUSSIAN TELECON: 

Addendum 4, Form 5 

• Send request to TBD by noon 2 working days prior to telecon (example: you should send your 
request by noon on Monday for a telecon that is to be held on Wednesday) 

• Include the following information: 
.;' Topic of telecon 

.;' Date, time, location 

.;' Names of participants - indicating specific Point of Contact 

.;' Phone numbers of participants 

.;' Note - The contractor can provide assistance in obtaining I assigning RSC-E conference room 
phone numbers . 

.;' MCI support required? (Will TechTrans set up MCI or will POC set up MCI or is a direct phone 
line used the day of the telecon). Please specify which option will be used in your telecon 
request. 

.;' Interpreter requirements (interpreter must be in US telecon location or interpreter may be remote 
or interpreter must be remote) 

• Interpreter Evaluation forms will be sent via e-mail for each telecon 

• Once a month a scheduler evaluation form will be sent via e-mail to each POC 

• The contractor will fax agendas to RSC-E participants by COB 2 days prior to scheduled telecon. 
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Addendum 4, Form 5 

Mission Integration Contract 
Russian Services 

Telecon Support Request Form (TSRF) 
Please complete the form below giving as much detail as possible. 

Topic of Telecon - Description of work / task 
(Provide as much detail as possible) 

Will there be any Export Control topics o No 
discussed at the meeting? (Response 

If Yes, [2lease com[2lete the section below. 
required) 

EXl20rt Controlled TOl2icS ONLY: DYES 
Classification level and al2.l2.roval of 
organization exe.ort control ree.resentative is Export Control - Classification 
reguired I2.rior to the meeting sue.e.ort 
arrangements*. For organization 's ECR: 

* Export Control Rep (ECR) Name: htte.:llwww6.isc. nasa. go vlexe.ortcontrollexe. orV 
ECRinfolECRlist.x/s Phone Number: 

Telecon Date 

Telecon Location 
(Building # , room #, etc.) 

Telecon start time 

Telecon end time 

Telecon Lead 

Telecon Lead 's work phone # 

Interpreter requirements (Must be in US 
telecon location, Can be remote, Must be 
remote) 

Operator support required? 

If operator support is required please list Name Phone Number 

names and phone numbers of participants to 
be connected . 

If you have any additional comments and or instructions please list them here: 

C-A4-9 

** 



Addendum 4, Form 6 

ISS Request for Russian Travel 

.---
(May 2009) New TsUP (MCC-M) regulations prohibit bringing in suitcases, duffle bags, 
briefcases, and backpacks or the like. MTLO suggests any papers, books, drinks or sack 
lunches should be carried in polyethylene bas (like you get at th Continent or Mosmart). Trip 
leads must request approval to bring in laptops. 

Trip Information 

Trip Title: 

NASA Authorizing Official: ___________ Mail Code: _______ _ 

Destination: 

Proposed Mtg. Dates: ___________ Travel Dates: 

Total proposed prime travelers: Priority: 

U.S. Trip Lead 
Name: _________________________________ __ 

NASA Mail Code: ________ Employer: _____________ _ 

Phone: Fax: 

Pager/Cell: Home: 

Russian poe 

I Nam, 
Organization: 

Phone: Fax: 

Russian poe concurrence? Yes 0 or No 0 

Give a brief justification for the trip. Must include relevance to ISS Program. 
(Please define acronyms.) 

(August 2009) The ISS Program will no longer be expediting visas. There are no exceptions. 
Please direct your travelers to plan for at least 10 business days for normal processing of their visas. 
In the event that the travelers have trips before their intended departure for Moscow, they need to plan 
for at least 10 business days in between trips (excluding holidays) such that we can void the additional 
expense. Otherwise, their request will be denied based on Suffredini's direction to reduce these costs. 

'--
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Addendum 4, Form 6 

List of travelers (indicate Primes or Alternates) 
Name Employer Mail Code MEVJYlNJ. PorA 

Meeting Objectives. 
List specific objectives or goals of the meeting. Show how each traveler supports a specific 
objective 
Meeting Objective(s) Traveler(s) 

Meeting Agenda (optional) 
List topics for discussion and other activities such as tours or tests. Describe overall operational 
concept for meeting (e.g. single session, multiple splinters, etc.) 
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---------------------- --------------------------

Addendum 4, Form 7 

WORK ORDER FORM (WOF) 

To be completed by NASA poe 

Date: WBS / SR#: 

NASA POC Signature: 

To be completed by Meeting I Trip Lead 

Date: NASA Trip #: 

Meeting / Trip Lead : 

Phone #: Fax #: Cell#: 

Support Requirements 

Start Date: End Date: 

Meeting Location : 

Description of work / task: 

Badge for Buildings (at JSC): 

# of Interpreters suggested: (Agenda is requested) 

Simultaneous: Consecutive: (please check one) 

# of Translators suggested : (requires management or poe approval) 

Please give reasons for translation needs: 

Do you need TTl logistics support at your meeting? 

Do you need conference rooms? If so, # of people 

Standing Telecon canceled due to meeting? 

Transportation Requirements 

Is transportation needed? If so, for how many people? 

Other information / Special Requirements / Notes: 
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NNJIOGA20B SECTIOND 

MISSION INTEGRATION CONTRACT 

SECTION D - PACKAGING AND MARKING 

D.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

[None included 
~y reference 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

[None included 
[by reference 

D.2 NFS 1852.211-70 PACKAGING, HANDLING, AND TRANSPORTATION 
(SEPT 2005) 

(a) The contractor shall comply with NASA Procedural Requirements (NPR) 
6000.1, Requirements for Packaging, Handling, and Transportation for 
Aeronautical and Space Systems, Equipment, and Associated Components, as 
may be supplemented by the Statement of Work or specifications of this 
contract, for all items designated as Class I, II, or III. 

(b) The contractor's packaging, handling, and transportation procedures may be 
used, in whole or in part, subject to the written approval of the Contracting 
Officer, provided (1) the contractor's procedures are not in conflict with any 
requirements of this contract, and (2) the requirements of this contract shall 
take precedence in the event of any conflict with the contractor's procedures. 

( c) The contractor must place the requirements of this clause in all subcontracts 
for items that will become components of deliverable Class I, II, or III items. 

(End of clause) 

[END OF SECTION] 
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NNJ10GA20B SECTIONE 

MISSION INTEGRATION CONTRACT 

SECTION E - INSPECTION AND ACCEPTANCE 

E.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

1. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

52.246-4 V-\UG 1996 INSPECTION OF SERVICES - FIXED-PRICE 
HIGHER-LEVEL CONTRACT QUALITY 
!REQUIREMENT 

52.246-11 fEB 1999 Ilnsert: SAE AS91 OOC, Quality Management Systems 
- Requirements for Aviation, Space and Defense 
Organizations 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

None included 
by reference 

[END OF SECTION] 
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NNJlOGA20B SECTlONF 

MISSION INTEGRATION CONTRACT 

SECTION F - DELIVERIES OR PERFORMANCE 

F.l LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

1. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

52.242-15 AUG 1989 STOP-WORK ORDER 
52.242-17 APR 1984 GOVERNMENT DELAY OF WORK 
52.247-34 NOV 1991 IF.o.B. DESTINATION 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

None included 
by reference 

F.2 PERIOD OF PERFORMANCE 

The phase-in period of performance of this contract shall be from June 28,2010 
through September 30, 2010. The basic period of performance of this contract 
shall be from October 1, 2010, through December 31, 2015. Task Orders placed 
prior to the expiration date of this contract shall remain in full force and effect 
until deliveries have been completed and payment has been made. 

The periods of performance for the option years are as follows: 

Option Year 1: 
Option Year 2: 

January 1,2016 through December 31,2016 
January 1, 2017 through December 31, 2017 

(End of clause) 

F-1 



NNJ10GA20B SECTIONF 

MISSION INTEGRATION CONTRACT 

F.3 PLACE OF PERFORMANCE 

The primary effort required under this contract shall be performed at or near the 
Lyndon B. Johnson Space Center (JSC), at or near the John F. Kennedy Space 
Center (KSC), and at other locations in and outside the United States, including 
Russia and Kazakhstan, in support of the Statement of Work (SOW) 
requirements. 

(End of clause) 

F.4 OPTION TO EXTEND 

In accordance with FAR 52.217-9, Option to Extend the Term of the Contract, the 
Contracting Officer may exercise the option(s) identified in Clause F.2, Period of 
Performance, by issuance of a unilateral contract modification. The contract 
values will be increased as set forth in Clause B.2, Contract Value. 

(End of clause) 

F.5 SHIPPING INSTRUCTIONS 

All documentation shall be shipped to the addresses cited in Attachment J-1, Data 
Requirements List - Data Requirements Descriptions. Shipment of all other items 
shall be as follows: 

Parcel Post Shipments and Freight Shipments 

Ship to: 

Mark for: 
Mark with: 

Transportation Officer 
Central Receiving, Building 421 
NASA Johnson Space Center 
2101 NASA Parkway 
Houston, TX 77058-3696 

Accountable Property Officer: {contractor fill in} 
Purchase Request No: {contractor fill in} 
Contract Number: {contractor fill in} 
For reissue to: {contractor fill in} 

(End of clause) 
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NNJ10GA20B SECTIONF 

MISSION INTEGRATION CONTRACT 

F.6 PHASE-IN AND CLOSE-OUT. 

(a) Contractor Phase-In. The services provided by this contract are vital to the 
Government's overall effort, and continuity must be maintained at a 
consistently high level without disruption. The contractor is expected to meet 
full performance requirements from the start date of the base contract period. 
The Phase-In period shall not exceed 95 calendar days prior to the start date 
of the base contract period. Office space will not be provided by the 
Government during the Phase-In period. The contractor shall participate in a 
weekly meeting with the incumbent contractor(s) to discuss/identify problems 
or areas requiring attention during this Phase-In period. 

The total firm fixed price of Phase-In is identified in Clause B.3, NFS 
1852.216-78, Firm Fixed Price (Contract Phase-In). Any costs incurred in 
excess of this amount shall be unallowable under this or any other 
Government contract. 

(b) Contractor Close-Out. The contractor shall close-out at contract end in a 
cooperative manner with the Government and new contractor to allow for 
continuity of services and smooth phase-in. Close-Out activities shall be 
accomplished in accordance with FAR 52.237-3, Continuity of Services, and 
DRD MIC-PR-Ol, Contract Close-out Plan. The contractor's cooperation and 
compliance with this clause will be considered as part of the final Annual 
Performance Feedback. 

(End of clause) 

[END OF SECTION] 
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NNJlOGA20B SECTIONG 

MISSION INTEGRATION CONTRACT 

SECTION G- CONTRACT ADMINISTRATION DATA 

G.l LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

None included 
by reference 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

1852.227 -86 DEC 1987 
COMMERCIAL COMPUTER SOFTWARE -
LICENSING 
FINANCIAL REPORTING OF NASA 
PROPERTY IN THE CUSTODY OF 

1852.245-73 SEP 2007 CONTRACTORS 
Tnsert: 2101 NASA Parkway Houston, TX 77058 
MICJB3 

G.2 NFS 1852.227-72 DESIGNATION OF NEW TECHNOLOGY 
REPRESENTATIVE AND PATENT REPRESENTATIVE (JUL 1997) 

(a) For purposes of administration of the clause of this contract entitled "New 
Technology" or "Patent Rights--Retention by the Contractor (Short Form)," 
whichever is included, the following named representatives are hereby 
designated by the Contracting Officer to administer such clause: 

Title Office Code Address (including zip code) 
New AT NASA, Lyndon B. Johnson Space Center 
Technology Technology Transfer and 
Representative Commercialization Office 

Houston, TX 77058 
Patent AL Patent Counsel 
Representative Office of Chief Counsel 

NASA, Lyndon B. Johnson Space Center 
Houston, TX 77058 
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NNJ10GA20B SECTIONG 

MISSION INTEGRATION CONTRACT 

(b) Reports of reportable items, and disclosure of subject inventions, interim 
reports, final reports, utilization reports, and other reports required by the 
clause, as well as any correspondence with respect to such matters, should be 
directed to the New Technology Representative unless transmitted in response 
to correspondence or request from the Patent Representative. Inquiries or 
requests regarding disposition of rights, election of rights, or related matters 
should be directed to the Patent Representative. This clause shall be included 
in any subcontract hereunder requiring a "New Technology" clause or "Patent 
Rights--Retention by the Contractor (Short Form)" clause, unless otherwise 
authorized or directed by the Contracting Officer. The respective 
responsibilities and authorities of the above-named representatives are set 
forth in 1827.305-370 of the NASA FAR Supplement. 

(End of clause) 

G.3 NFS 1852.242-70 TECHNICAL DIRECTION (SEP 1993) 

(a) Performance ofthe work under this contract is subject to the written technical 
direction of the Contracting Officer's Technical Representative (COTR), who 
shall be specifically appointed by the Contracting Officer in writing in 
accordance with NASA FAR Supplement 1842.270. "Technical direction" 
means a directive to the contractor that approves approaches, solutions, 
designs, or refinements; fills in details or otherwise completes the general 
description of work or documentation items; shifts emphasis among work 
areas or tasks; or furnishes similar instruction to the contractor. Technical 
direction includes requiring studies and pursuit of certain lines of inquiry 
regarding matters within the general tasks and requirements in Section C of 
this contract. 

(b) The COTR does not have the authority to, and shall not, issue any instruction 
purporting to be technical direction that--

(1) Constitutes an assignment of additional work outside the Statement of 
Work; 

(2) Constitutes a change as defined in the changes clause; 

(3) Constitutes a basis for any increase or decrease in the total estimated 
contract cost, the fixed fee (if any), or the time required for contract 
performance; 

(4) Changes any of the expressed terms, conditions, or specifications of the 
contract; or 
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NNJlOGA20B SECTIONG 

MISSION INTEGRATION CONTRACT 

(5) Interferes with the contractor's rights to perform the terms and conditions 
of the contract. 

( C) All technical direction shall be issued in writing by the COTR. 

(d) The contractor shall proceed promptly with the performance ofthe technical 
direction duly issued by the COTR in the manner prescribed by this clause 
and within the COTR's authority. If, in the contractor's opinion, any 
instruction or direction by the COTR falls within any of the categories defined 
in paragraph (b) above, the contractor shall not proceed but shall notify the 
Contracting Officer in writing within 5 days after receiving it and shall request 
the Contracting Officer to either issue an appropriate contract modification 
within a reasonable time or advise the contractor in writing within 30 days 
that the instruction or direction is--

(1) Rescinded in its entirety; or 

(2) Within the requirements of the contract and does not constitute a change 
under the Changes clause of the contract, and that the contractor should 
proceed promptly with its performance. 

(e) A failure of the contractor and Contracting Officer to agree that the 
instruction or direction is both within the requirements ofthe contract and 
does not constitute a change under the Changes clause, or a failure to agree 
upon the contract action to be taken with respect to the instruction or 
direction, shall be subject to the Disputes clause of this contract. 

(f) Any action(s) taken by the contractor in response to any direction given by 
any person other than the Contracting Officer or the COTR shall be at the 
contractor's risk. 

(End of clause) 

G.4 NFS 1852.245-71 INSTALLATION-ACCOUNTABLE GOVERNMENT 
PROPERTY (SEP 2007) IDEVIATION) (ALTERNATE I) (SEP 2007) 
IDEVIATION) 

(a) The Government property described in paragraph ( c) of this clause may be made 
available to the contractor on a no-charge basis for use in performance of this 
contract. This property shall be utilized only within the physical confines of the 
NASA installation that provided the property unless authorized by the 
Contracting Officer under (b )(1 )(iv). Under this clause, the Government retains 
accountability for, and title to, the property, and the contractor shall comply 
with the following: 
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NASA Procedural Requirements (NPR) 4100.1, NASA Materials Inventory 
Management Manual 

NASA Procedural Requirements (NPR) 4200.1, NASA Equipment 
Management Procedural Requirements 

NASA Procedural Requirement (NPR) 4300.1, NASA Personal Property 
Disposal Procedural Requirements 

JSC will provide the contractor with all applicable regulations, handbooks, 
and other materials that may be required. 

Property not recorded in NASA property systems must be managed in 
accordance with the requirements of FAR 52.245-1. 

The contractor shall establish and adhere to a system of written procedures to 
assure continued, effective management control and compliance with these 
user responsibilities. Such procedures must include holding employees liable, 
when appropriate, for loss, damage, or destruction of Government property. 

(b) (1) The official accountable recordkeeping, financial control, and reporting of 
the property subject to this clause shall be retained by the Government and 
accomplished within NASA management information systems prescribed 
by the installation Supply and Equipment Management Officer (SEMO) 
and Financial Management Officer. If this contract provides for the 
contractor to acquire property, title to which will vest in the Government, 
the following additional procedures apply: 

(i) The contractor shall not utilize the installation's central receiving 
facility for receipt of contractor-acquired property. However, the 
contractor shall provide listings suitable for establishing accountable 
records of all such property received, on a monthly basis, to the 
SEMO. 

(ii) The contractor shall furnish a copy of each purchase order, prior to 
delivery by the vendor, to the installation central receiving area. 

(iii) The contractor shall establish a record ofthe property as required by 
FAR 52.245-1, Government Property, and furnish to the Industrial 
Property Officer a DD Form 1149, Requisition and Invoice/Shipping 
Document, (or installation equivalent) to transfer accountability to the 
Government within 5 working days after receipt of the property by the 
contractor. The contractor is accountable for all contractor-acquired 
property until the property is transferred to the Government's 
accountability. 
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(iv) Contractor use of Government property at an off-site location and 
off-site subcontractor use require advance approval of the 
Contracting Officer and notification of the Industrial Property 
Officer. The property shall be considered Government furnished and 
the contractor shall assume accountability and financial reporting 
responsibility. The contractor shall establish records and property 
control procedures and maintain the property in accordance with the 
requirements of FAR 52.245-1, Government Property, until its return 
to the installation. NASA Procedural Requirements related to 
property loans shall not apply to offsite use of property by contractors. 

(2) After transfer of accountability to the Government, the contractor shall 
continue to maintain such internal records as are necessary to execute the 
user responsibilities identified in paragraph (a) of this clause and document 
the acquisition, billing, and disposition ofthe property. These records and 
supporting documentation shall be made available, upon request, to the 
SEMO and any other authorized representatives of the Contracting Officer. 

( c) The following property and services are provided if checked. 

~ (1) Office space, work area space, and utilities. Government 
telephones are available for official purposes only. 

~ (2) Office furniture. 

~ (3) Property listed in Section J, Attachment J-9, Installation 
Accountable Government Property. 

(i) Ifthe contractor acquires property, title to which vests in the 
Government pursuant to other provisions of this contract, this 
property also shall become accountable to the Government upon 
its entry into Government records. 

(ii) The contractor shall not bring to the installation for use under 
this contract any property owned or leased by the contractor, or 
other property that the contractor is accountable for under any 
other Government contract, without the Contracting Officer's 
prior written approval. 

(4) Supplies from stores stock. 

~ (5) Publications and blank fonus stocked by the installation. 

~ (6) Safety and fire protection for contractor personnel and facilities. 
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~ (7) Installation service facilities: Section J, Attachment J-9-
Installation Accountable Government Property. 

~ (8) Medical treatment of a first-aid nature for contractor personnel 
injuries or illnesses sustained during on-site duty. 

~ (9) Cafeteria privileges for contractor employees during normal 
operating hours. 

~ (10) Building maintenance for facilities occupied by contractor 
personnel. 

~ (11) Moving and hauling for office moves, movement oflarge 
equipment, and delivery of supplies. Moving services may be 
provided on-site, as approved by the Contracting Officer. 

(End of clause) 

G.5 NFS 1852.245-74 IDENTIFICATION AND MARKING OF 
GOVERNMENT EOUIPMENT (SEP 2007) (DEVIATION) 

(a) The contractor shall identify all equipment to be delivered to the Government 
using NASA Technical Handbook (NASA-HDBK) 6003, Application of Data 
Matrix Symbols to Aerospace Parts Using Direct Part Marking 
MethodslTechniques, and NASA Standard (NASA-STD) 6002, Applying Data 
Matrix Identification Symbols on Aerospace Parts Handbook. This includes 
deliverable equipment listed in the schedule and other equipment when NASA 
directs physical transfer to NASA or a third party. The contractor shall identify 
property in both machine and human readable form unless the use of a machine 
readable-only format is approved by the NASA Industrial Property Officer. 

(b) Property shall be marked in a location that will be human readable, without 
disassembly or movement of the property, when the items are place din service 
unless such placement would have a deleterious effect on safety or on the item's 
operation. 

( c) Concurrent with equipment delivery or transfer, the contractor shall provide the 
following data in an electronic spreadsheet format: 

(1) Item Description. 

(2) Unique Identification Number (License Tag). 

(3) Unit Price. 
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(4) An explanation ofthe data used to make the unique identification number. 

(d) For items physically transferred under paragraph (a) the following additional 
data is required: 

(1) Date originally placed in service. 

(2) Item condition. 

(3) Date last serviced. 

( e) The data required in paragraphs ( c) and (d) shall be delivered to the NASA 
center receiving activity listed below: 

Transportation Officer JB7 
NASA Lyndon B. Johnson Space Center 
Building 421 Central Receiving 
2101 NASA Parkway 
Houston, TX 77058 

(f) The contractor shall include the substance of this clause, including paragraph 
(f), in all subcontracts that require delivery of equipment. 

(End of clause) 

G.6 NFS 1852.245-75 PROPERTY MANAGEMENT CHANGES (SEP 2007) 
(DEVIATION) 

(a) The contractor shall submit any changes to standards and practices used for 
management and control of Government property under this contract to the 
assigned property administrator and Industrial Property Officer (IPO), prior to 
making the change whenever the change -

(1) Employs a standard that allows increase in thresholds or changes the timing 
for reporting loss, damage, or destruction of property; 

(2) Alters physical inventory timing or procedures; 

(3) Alters recordkeeping practices; 

(4) Alters practices for recording the transport or delivery of Government 
property; or 

(5) Alters practices for disposition of Government property. 
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(b) The contractor shall contact the IPO at: 

Michael Caputo 
NASAfJSC/JA 

2101 NASA Parkway 
Houston, TX 77058-3696 

281-483-7909 
michael.caputo-l@nasa.gov 

(End of clause) 

SECTIONG 

G.7 NFS 1852.245-82 OCCUPANCY MANAGEMENT REQUIREMENTS (SEP 
2007) (DEVIATION) 

(a) In addition to the requirements of the clause at FAR 52.245-1, Government 
Property, the contractor shall comply with the following in performance of 
work in and around Government real property: 

(1) NPD 8800.14, Policy for Real Property Management 

(2) NPR 8831.2, Facilities Maintenance Management 

(3) J 69W -01, Real Property Management 

(4) J69W-02, Facility Space Allocation and Utilization 

(5) JPD 4310.1, National Historic Landmark Preservation 

(b) The contractor shall obtain the written approval of the Contracting Officer 
before installing or removing contractor-owned property onto or into any 
Government real property or when movement of contractor-owned property 
may damage or destroy Government-owned property. The contractor shall 
restore damaged property to its original condition at the contractor's expense. 

(c) The contractor shall not acquire, construct or install any fixed improvement or 
structural alterations in Government buildings or other real property without the 
advance, written approval of the Contracting Officer. Fixed improvement or 
structural alterations, as used herein, means any alteration or improvement in 
the nature of the building or other real property that, after completion, cannot be 
removed without substantial loss of value or damage to the premises. Title to 
such property shall vest in the Government. 
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(d) The contractor shall report any real property or any portion thereof when it is no 
longer required for performance under the contract, as directed by the 
Contracting Officer. 

(End of clause) 

G.8 JSC 52.204-91 SECURITYIBADGING REOUIREMENTS FOR FOREIGN 
NATIONAL VISITORS AND EMPLOYEESIREPRESENTATIVES OF 
FOREIGN CONTRACTORS (JAN 2006) 

(a) An employee of a domestic JSC contractor or its subcontractor who is not a 
United States (U.S.) citizen (foreign national) may not be admitted to the JSC 
site for purposes of performing work without special arrangements. In 
addition, all employees or representatives of a foreign JSC 
contractor/subcontractor may not be admitted to the JSC site without special 
arrangements. For employees as described above, advance notice must be 
given to the Security Office of the host installation [JSC or White Sands Test 
Facility (WSTF)] at least 3 weeks prior to the scheduled need for access to the 
site so that instructions on obtaining access may be provided. Contractors 
should be aware that approval for access to the site and issuance of a badge 
may take much longer than three weeks and sufficient lead time must be 
allowed to accommodate the approval process. 

(b) All visitlbadge requests for persons described in (a) above must be entered in 
the NASA Foreign National Management System (NFNMS) for acceptance, 
review, concurrence and approval purposes. When an authorized company 
official requests a JSC or WSTF badge for site access, he/she is certifying that 
steps have been taken to ensure that its contractor or subcontractor employees, 
visitors, or representatives will not be given access to export-controlled or 
classified information for which they are not authorized. The authorized 
company officials shall serve as the contractor's representative(s) in certifying 
that all visit/badge request forms are processed in accordance with JSC and 
WSTF security and export control procedures. No foreign national, 
representative, or resident alien contractor/subcontractor employee shall be 
granted access into JSC or WSTF until approved and processed through the 
NFNMS. Unescorted access will not be granted unless a favorable National 
Agency Check (NAC) has been completed by the JSC Security Office, and an 
approved NASA Foreign National Visitor Security/ Technology Control Plan 
(STTCP), (previously called the Access Control Plan) has been submitted and 
approved. 

(c) The contractor agrees that it will not employ for the performance of work 
onsite at the JSC or WSTF any individuals who are not legally authorized to 
work in the U.S. If the JSC or WSTF Industrial Security Specialist or the 
Contracting Officer has reason to believe that any employee of the contractor 
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may not be legally authorized to work in the United States and/or on the 
contract, the contractor may be required to furnish copies of Form 1-9, 
Employment Eligibility Verification, U.S. Department of Labor Application 
for Alien Employment Certification, and any other type of employment 
authorization document. 

The contractor agrees to provide the information requested by the JSC or 
WSTF Security Office in order to comply with NASA policy directives and 
guidelines related to foreign visits to NASA facilities so that (1) the 
visitor/employee/representative may be allowed access to JSC or other NASA 
Centers for performance of this contract, (2) required investigations can be 
conducted, and (3) required annual or revalidation reports can be submitted to 
NASA Headquarters. All requested information must be submitted in a timely 
manner in accordance with instructions provided by JSC or any other Center 
to be visited. 

(End of clause) 

G.9 JSC 52.242-92 IDENTIFICATION OF EMPLOYEES (OCT 2006) 

At all times while on Government property, the contractor, subcontractors, their 
employees, and agents shall wear badges which will be issued by the NASA 
Badging and Visitor Control Office, located in Building 110 at the Johnson Space 
Center (JSC), or at the Main Gate at the White Sands Test Facility (WSTF). JSC 
employee credentials and visitor badges will be issued only between the hours of 
6:00 a.m. to 7:30 p.m., Monday through Friday, and 7:30 a.m. to 3:00 p.m. on 
Saturday. WSTF employee badges will be issued only between the hours of 8 
a.m. to 2 p.m., Monday through Friday. WSTF visitor badges will be issued on a 
7 -day-a-week, 24-hour-a-day basis. Resident aliens and foreign 
nationals/representatives shall be issued green foreign national badges. 

Each individual who wears a badge shall be required to sign personally for the 
badge. The contractor shall be held accountable for issued badges and all other 
related items and must assure that they are returned to the NASA Badging and 
Visitor Control Offices upon completion of work under the contract in accordance 
with Security Management Directive (SMD) 500-15, Security Termination 
Procedures. Failure to comply with the NASA contractor termination procedures 
upon completion of the work (e.g., return of badges, decals, keys, Controlled 
Access Area cards, clearance terminations, JSC Public Key Infrastructure 
(PKI)/special program deletions, etc.) may result in final payment being delayed. 

(End of clause) 
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G.I0 ADVANCED AGREEMENT ON PAYMENT OF PHASE-IN PRICE 

The contractor shall be entitled to payment for the phase-in period (from the date 
of contract award through contract start date) in the Firm-Fixed Price amount 
specified in Clause B.2, Contract Value, to be received in payments for the 
following milestones upon concurrence from the Contracting Officer that each 
milestone has been accomplished: 

Milestone 1: Staffing 

The contractor has hired all personnel proposed as key personnel and all of these 
personnel are performing phase-in work (at the levels proposed); and at least 90% 
of all personnel proposed to perform all contract requirements (e.g. full time, half 
time, etc.) have provided written acceptance of firm job offers. 

EVIDENCE: Summary report shall be provided with the invoice. Summary 
report shall consist of acceptance letters for the key personnel and summary of 
offers made and accepted by labor category for all other personnel proposed to 
perform all contract requirements. 

Milestone 2: ISS Applications Competency 

The contractor has operational competency with the following ISS Applications 
or equivalent. 

Reference: Section J, Attachment 8 
1. MIDAS 
2. lTD 
3. Crew Language Training Database 
4. COSMOS 
5. IRMA 
6. EDMS 

EVIDENCE: Summary report shall be provided with the invoice. Summary 
report shall identify names of individuals competent with each corresponding 
application. A minimum of one individual shall be provided for each application. 
Competency is defined as training, certification, and/or equivalent experience on 
each system. 

Milestone 3: Major Subcontracts 

The contractor has all major subcontracts in place and ready to perform contract 
requirements. 
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EVIDENCE: Copies ofthe signature page of all major subcontracts for the MIC 
follow-on contract shall be submitted with the invoice. Subcontracts with 
estimated annual contract values at or above $1 Million are major subcontracts. 

Milestone 4: Plans and Other Data Deliverables 

The contractor has completed and submitted all of the following plans and other 
Data Deliverab1es for NASA review and/or approval (per Data Requirements 
Description [DRD]): 

1. MIC-CM-Ol, Configuration Management Plan 
2. MIC-EC-02, Export Control Plan 
3. MIC-IT-02, Information Technology (IT) Security Plan and Reports (if 

required) 
4. MIC-PM-06, Certification of Flight Readiness (CoFR) Implementation 

Plan 
5. MIC-PR-02, Wage/Salary and Fringe Benefit Data 

EVIDENCE: Contractor submittal of acceptable versions of above DRDs. 

Milestone 5: Financial Report 

The contractor has implemented financial reporting system fully capable of 
accurately reporting in accordance with DRD MIC-PC-OI, Financial Management 
Reporting, and submitting proper invoices for payment of completed work. 

EVIDENCE: Contractor submittal of acceptable version ofDRD MIC-PC-01, 
Financial Management Reporting, deliverable. 

Milestone 6: Def"mitization of Contract Year 1 (FY 2011) 
Task Orders 

The contractor has provided all task order plans in accordance with DRD MIC
PR-04, Task Order Plan, and complied with clause NFS 1852.216-80, Task Order 
Procedures. 

EVIDENCE: Contractor submittal of acceptable version ofDRD MIC-PR-04, 
Task Order Plan, and contract year I (FY 2011) task orders. 

(End of clause) 
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G.ll PAYMENTS - FIXED RATE lDIQ 

(a) Billing Office 

The designated billing office for purposes of the Prompt Payment clause of 
this contract is indicated below. Invoices for payment shall include a 
reference to the number of this contract. 

If the contractor is authorized to submit invoices directly to the NASA paying 
office, the original invoice should be submitted to: 

NASA Shared Services Center (NSSC) 
Financial Management Division (FMD) - Accounts Payable 
Bldg 111 , C. Road 
Stennis Space Center, MS 39529 
Email : NSSC-AccountsPayable@nasa.gov (ENCRYPTED ONLY) 
Fax: 866-209-5415 

For any period that the Defense Contract Audit Agency (DCAA) has 
authorized the contractor to submit invoices directly to the Government 
paying office, invoices are not required to be sent to the Auditor, and are 
considered to be provisionally approved for payment, subject to final audit. 

If the contractor is not authorized to submit invoices directly to the paying 
office as described above, the contractor shall prepare and submit invoices as 
follows: 

One original Standard Form (SF) 1034, SF 1035, or equivalent contractor' s 
attachment to: 

DCAA Houston Branch 
8876 Gulf Freeway, Suite 500 
Houston, Texas 77017-8544 

Two copies of SF 1034, SF 1035, or equivalent contractor's attaclunent to the 
following offices by insertion in the memorandum block of their names and 
addresses: 

• Copy 1 NASA Contracting Officer 
• Copy 2 Auditor 
• Contracting Officer may designate other recipients as required. 

(b) Invoicing 
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The contractor shall prepare and submit invoices to the Contracting Office 
specified in the contract. A proper invoice must include the items listed in 
paragraphs (a)(3)(i) through (a)(3)(x) of FAR 52.232-25, Prompt Payment. 

Invoices may be submitted once each month (or at more frequent intervals, if 
approved by the Contracting Officer), to the Contracting Officer. 

The contractor shall substantiate invoices (including any subcontract hours 
reimbursed at the hourly rate in the schedule) by evidence of actual payment 
orby-

(i) Individual daily job timekeeping records; 

(ii) Records that verify the employees meet the qualifications for the labor 
categories specified in the contract; or 

(iii) Other substantiation approved by the Contracting Officer. 

Promptly after receipt of each substantiated invoice, the Government shall, 
except as otherwise provided in this contract, pay the invoice as approved by 
the Contracting Officer. 

Unless the schedule prescribes otherwise, the hourly rates in the schedule shall 
not be varied by virtue of the contractor having performed work on an 
overtime basis. Overtime rates are provided in the schedule in Clause B.4, 
Indefinite Delivery/Indefinite Quantity (IDIQ) Orders. Overtime work shall be 
approved in advance by the Contracting Officer. The premium portion of the 
overtime rates shall be reimbursable only to the extent the overtime is 
approved by the Contracting Officer. 

The contractor shall provide evidence to the Government that required Payroll 
taxes have been paid, semi-annually (beginning 6-months after contract 
award), to the Contracting Officer, or upon the request ofthe Contracting 
Officer. 

As prescribed in FAR 52.232-1, Payments, the Government will pay the 
contractor upon the submission of invoice approved by the Contracting 
Officer as follows: 

(1) Direct Labor 

Direct Labor is defined as the direct hours delivered which meet the labor 
categories specified in the contract that are -

• Performed by the contractor; 

G-14 



NNJ10GA20B SECTIONG 

MISSION INTEGRATION CONTRACT 

• Perfonned by the subcontractors; 
• Transferred between divisions, subsidiary, or affiliates of the 

contractor under a common control. 

Direct labor shall be paid for all direct labor perfonned on the contract that 
meets the labor qualifications specified in the contract. 

Labor hours incurred for which labor qualifications were specified in the 
contract will not be paid to the extent the work is perfonned by employees 
that do not meet the qualifications specified in the contract, unless 
specifically authorized by the Contracting Officer. 

The fixed hourly rates identified in Clause BA, Indefinite Delivery/ 
Indefinite Quantity (IDIQ) Orders, include wages, indirect costs, general 
and administrative expense, and profit. Fixed hourly rates shall be 
invoiced in accordance with rates identified in Clause B.4. The amounts 
shall be computed by mUltiplying the appropriate fixed hourly rate by the 
number of direct labor hours perfonned. Fractional parts of an hour shall 
be payable on a prorated basis. 

(2) Travel and Materials 

Materials are defined as direct materials, including supplies transferred 
between divisions, subsidiaries, or affiliates of the contractor under a 
common control; 

• Subcontracts for supplies and incidental services for which there is not 
a labor category specified in the contract; 

• Other direct costs (e.g., incidental services for which there is not a 
labor category specified in the contract, travel, computer usage 
charges, etc.); and 

• Applicable indirect costs. 

The Government will reimburse the contractor for allowable cost of 
materials provided that the contractor: 

• Has made payments for materials in accordance with the tenns and 
conditions of the agreement or invoice; or 

• Ordinarily makes these payments within 30 days ofthe submission of 
the contractor's payment request to the Government and such payment 
is in accordance with the tenns and conditions of the agreement or 
invoice. 

Payment for materials is subject to FAR 52.216-7, Allowable Cost and 
Payment, of the contract. The Contracting Officer will detennine 
allowable costs of materials in accordance with Subpart 31.2 of the 
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Federal Acquisition Regulation (FAR) in effect on the date of this 
contract. 

The contractor may include allocable indirect costs and other direct costs 
to the extent they are: 

• Comprised only of costs that are clearly excluded from the hourly rate; 
• Allocated in accordance with the contractor's written or established 

accounting practices; and 
• Indirect costs are not applied to subcontracts that are paid at the hourly 

rates. 

The Government will reimburse the contractor for allowable cost of 
materials and travel provided that the contractor: 

• Obtained materials at the most advantageous prices with due regard to 
securing prompt delivery of satisfactory service; 

• Takes all cash and trade discounts, rebates, allowances, credits, 
salvage, commissions, and other benefits; 

• Excludes profit to the prime contractor; 
• Cost incurred does not exceed the authorized NTE amount authorized 

in each IDIQ task order; and 
• Includes a summary of travel and material expenditures during the 

invoice period and cumulative to date by task order number. Detailed 
records shall be maintained by the contractor. 

(c) Audit 

At any time before final payment under this contract, the Contracting Officer 
may request audit of the invoices and supporting documentation. Each 
payment previously made shall be subject to reduction to the extent of 
amounts, on preceding invoices, that are found by the Contracting Officer or 
authorized representative not to have been properly payable and shall also be 
subject to reduction for overpayments or to increase for underpayments. 
Upon receipt and approval of the invoice designated by the contractor as the 
"completion invoice" and supporting documentation, and upon compliance by 
the contractor with all terms of this contract (including, without limitation, 
terms relating to patents and the terms ofthis clause), the Government shall 
promptly pay any balance due the contractor. The completion invoice, and 
supporting documentation, shall be submitted by the contractor as promptly as 
practicable following completion of the work under this contract, but in no 
event later than one year (or such longer period as the Contracting Officer 
may approve in writing) from the date of completion. 

(End of clause) 
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G.12 TRAVEL 

Domestic and International travel may be required in performance of this contract. 
Specific travel requirements will be identified and funded in each IDIQ task order 
as such need arises. The contractor has no authority to incur travel costs without 
explicit written approval ofthe Contracting Officer. The Government shall 
include the applicable NTE travel amount in each IDIQ task order. Under no 
circumstance shall the travel cost be paid by the Government other than that 
authorized in writing by the Contracting Officer. 

Prior to departure for International travel, the contractor shall obtain written 
(electronic approval acceptable) approval from the Contracting Officer Technical 
Representative (COTR) and ensure that written authorization from the 
Contracting Officer has been obtained. 

All travel costs shall be supported with details such as arrival and departures, 
locations, number of trips, number of people per trip, duration of trip, and any 
other miscellaneous travel costs. The contractor shall utilize the General Services 
Administration (GSA) travel rates found at www.gsa.gov whenever possible. 

The contractor shall comply with Management Directive, ISSP-MD-114, 
Guidelines for Travel in Support ofISS Program Meetings. 

(End of clause) 

G.13 ADMINISTRATIVE PROVISIONS RELATING TO INSTALLATION
ACCOUNTABLE GOVERNMENT PROPERTY AND SERVICES 

(a) Requests for specific support to be furnished by the Government pursuant to 
Clause G.4, Installation- Accountable Government Property, shall be made by 
the contractor to the Contracting Officer in accordance with the current issue 
of JPG 5151, Support Contractor Handbook. The completion of forms, 
needed to obtain support, shall be accomplished by the contractor. 

(b) Ifthe contractor requests property or services which are not available or 
cannot be made available from the Government to meet the contractor's 
schedule needs, the requesting document will be canceled and returned to the 
contractor. The contractor will thereafter be responsible for acquiring the 
needed items or services. 

(c) If the contractor initiates a transfer of accountability (DD Form 1149) from 
the contractor to the Government, the contractor shall continue to account for 
the property in question until contractor receives notification that the form has 
been signed by the JSC SEMO or hislher authorized representative. 
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(End of clause) 

G.14 INFORMATION INCIDENTAL TO CONTRACT ADMINISTRATION 

(a) With the exception of financial information, the Government shall have 
unlimited rights to use and distribute to third parties any administrative or 
management information developed by the contractor or a subcontractor at 
any tier in whole or in part for the performance of the contract or first 
produced in the performance of the contract, whether or not said information 
is specified as a contract deliverable, if created in whole or in part at 
Government expense. The Contracting Officer may, at any time during the 
contract performance or within a period of 3 years after acceptance of all 
items to be delivered under this contract, order any administrative or 
management information developed by the contractor or a subcontractor at 
any tier in whole or in part for the performance of the contract or first 
produced in the performance of the contract. 

(b) The Contracting Officer may release the contractor from the requirements of 
this clause for specifically identified information at any time during the 3-year 
period set forth in paragraph (a) ofthis clause. 

(End of clause) 

[END OF SECTION] 
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SECTION H - SPECIAL CONTRACT REOUIREMENTS 

H.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following solicitation provisions and/or contract clauses pertinent 
to this section are hereby incorporated by reference: 

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

None included 
by reference 

•• 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

1852.208-81 NOV 2004 
!RESTRICTIONS ON PRINTING AND 
DUPLICATING 

1852.223-75 FEB 2002 !MAJOR BREACH OF SAFETY OR SECURITY 

1852.223-76 TUL2003 !FEDERAL AUTOMOTIVE STATISTICAL TOOL 
!REPORTING 

FEB 2000' 
EXPORT LICENSES (ALTERNATE I) (FEB 

1852.225-70 ~OOO) 
IInsert: Lyndon B. Johnson Space Center 

1852.228-76 DEC 1994. 
CROSS-WAIVER OF LIABILITY FOR SPACE 
STATION ACTIVITIES 

1852.246-70 MAR 1997 
!MISSION CRITICAL SPACE SYSTEMS 
IPERSONNEL RELIABILITY PROGRAM 

H.2 NFS 1852.209-71 LIMITATION OF FUTURE CONTRACTING (DEC 1988) 

(a) The Contracting Officer has determined that this acquisition may give rise to a 
potential organizational conflict of interest. Accordingly, the attention of 
prospective offerors is invited to FAR Subpart 9.5--0rganizational Conflicts 
ofInterest. 

(b) The nature of this conflict is: 
• 9.505-3 Providing evaluation services 
• 9.505-4 Obtaining access to proprietary information 
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• Reference Clause R.I2, ISS Contract Strategy Conflict ofInterest 
Agreement. 

(c) The restrictions upon future contracting are as follows: 

(1) If the contractor, under the tenns ofthis contract, or through the 
perfonnance oftasks pursuant to this contract, is required to develop 
specifications or statements of work that are to be incorporated into a 
solicitation, the contractor shall be ineligible to perfonn the work 
described in that solicitation as a prime or first-tier subcontractor under an 
ensuing NASA contract. This restriction shall remain in effect for a 
reasonable time, as agreed to by the Contracting Officer and the 
contractor, sufficient to avoid unfair competitive advantage or potential 
bias (this time shall in no case be less than the duration of the initial 
production contract). NASA shall not unilaterally require the contractor to 
prepare such specifications or statements of work under this contract. 

(2) To the extent that the work under this contract requires access to 
proprietary, business confidential, or financial data of other companies, 
and as long as these data remain proprietary or confidential, the contractor 
shall protect these data from unauthorized use and disclosure and agrees 
not to use them to compete with those other companies. 

(End of clause) 

H.3 NFS 1852.216-80 TASK ORDERING PROCEDURE (OCT 1996) 

(a) Only the Contracting Officer may issue task orders to the contractor, providing 
specific authorization or direction to perfonn work within the scope of the 
contract and as specified in the schedule. The contractor may incur costs 
under this contract in perfonnance oftask orders and task order modifications 
issued in accordance with this clause. No other costs are authorized unless 
otherwise specified in the contract or expressly authorized by the Contracting 
Officer. 

(b) Prior to issuing a task order, the Contracting Officer shall provide the 
contractor with the following data: 

(1) A functional description of the work identifying the objectives or results 
desired from the contemplated task order. 

(2) Proposed perfonnance standards to be used as criteria for detennining 
whether the work requirements have been met. 
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(3) A request for a task plan from the contractor to include the technical 
approach, period of performance, appropriate cost information, and any 
other information required to determine the reasonableness of the 
contractor's proposal. 

(c) Within 10 calendar days after receipt of the Contracting Officer's request, the 
contractor shall submit a task plan conforming to the request. 

(d) After review and any necessary discussions, the Contracting Officer may issue 
a task order to the contractor containing, as a minimum, the following: 

(1) Date of the order. 

(2) Contract number and order number. 

(3) Functional description ofthe work identifying the objectives or results 
desired from the task order, including special instructions or other 
information necessary for performance of the task. 

(4) Performance standards, and where appropriate, quality assurance 
standards. 

(5) Maximum dollar amount authorized (cost and fee or price). This includes 
allocation of award fee among award fee periods, if applicable. 

(6) Any other resources (travel, materials, equipment, facilities, etc.) 
authorized. 

(7) Delivery/performance schedule including start and end dates. 

(8) If contract funding is by individual task order, accounting and 
appropriation data. 

(e) The contractor shall provide acknowledgment of receipt to the Contracting 
Officer within 3 calendar days after receipt of the task order. 

(f) If time constraints do not permit issuance of a fully defined task order in 
accordance with the procedures described in paragraphs (a) through (d), a task 
order which includes a ceiling price may be issued. 

(g) The Contracting Officer may amend tasks in the same manner in which they 
were issued. 

(h) In the event of a conflict between the requirements of the task order and the 
contractor's approved task plan, the task order shall prevail. 
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(End of clause) 

H.4 NFS 1852.223-70 SAFETY AND HEALTH (APR 2002) 

(a) Safety is the freedom from those conditions that can cause death, injury, 
occupational illness, damage to or loss of equipment or property, or damage to 
the environment. NASA's safety priority is to protect: (1) the public, (2) 
astronauts and pilots, (3) the NASA workforce (including contractor 
employees working on NASA contracts), and (4) high-value equipment and 
property. 

(b) The contractor shall take all reasonable safety and occupational health 
measures in performing this contract. The contractor shall comply with all 
Federal, State, and local laws applicable to safety and occupational health and 
with the safety and occupational health standards, specifications, reporting 
requirements, and any other relevant requirements ofthis contract. 

(c) The contractor shall take, or cause to be taken, any other safety, and 
occupational health-measures the Contracting Officer may reasonably direct. 
To the extent that the contractor may be entitled to an equitable adjustment for 
those measures under the terms and conditions of this contract, the equitable 
adjustment shall be determined pursuant to the procedures of the changes 
clause of this contract; provided, that no adjustment shall be made under this 
Safety and Health clause for any change for which an equitable adjustment is 
expressly provided under any other clause of the contract. 

(d) The contractor shall immediately notify and promptly report to the 
Contracting Officer or a designee any accident, incident, or exposure resulting 
in fatality, lost-time occupational injury, occupational disease, contamination 
of property beyond any stated acceptable limits set forth in the contract 
schedule; or property loss of$25,OOO or more, or Close Call (a situation or 
occurrence with no injury, no damage or only minor damage [less than 
$1,000] but possesses the potential to cause any type mishap, or any injury, 
damage, or negative mission impact) that may be of immediate interest to 
NASA, arising out of work performed under this contract. The contractor is 
not required to include in any report an expression of opinion as to the fault or 
negligence of any employee. In addition, service contractors (excluding 
construction contracts) shall provide quarterly reports specifying lost-time 
frequency rate, number oflost-time injuries, exposure, and accident/incident 
dollar losses as specified in the contract schedule. 

(e) The contractor shall investigate all work-related incidents, accidents, and 
Close Calls, to the extent necessary to determine their causes and furnish the 
Contracting Officer a report, in such form as the Contracting Officer may 
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require, of the investigative findings and proposed or completed corrective 
actions. 

(f)(1) The Contracting Officer may notify the contractor in writing of any 
noncompliance with this clause and specify corrective actions to be taken. 
When the Contracting Officer becomes aware of noncompliance that may 
pose a serious or imminent danger to safety and health ofthe public, 
astronauts and pilots, the NASA workforce (including contractor 
employees working on NASA contracts), or high value mission critical 
equipment or property, the Contracting Officer shall notify the contractor 
orally, with written confirmation. The contractor shall promptly take and 
report any necessary corrective action. 

(2) If the contractor fails or refuses to institute prompt corrective action in 
accordance with subparagraph (t)(1) of this clause, the Contracting Officer 
may invoke the stop-work order clause in this contract or any other 
remedy available to the Government in the event of such failure or refusal. 

(g) The contractor (or subcontractor or supplier) shall insert the substance of this 
clause, including this paragraph (g) and any applicable Schedule provisions 
and clauses, with appropriate changes of designations of the parties, in all 
solicitations and subcontracts of every tier, when one or more of the following 
conditions exist: 

(1) The work will be conducted completely or partly on premises owned or 
controlled by the Government. 

(2) The work includes construction, alteration, or repair of facilities in excess 
of the simplified acquisition threshold. 

(3) The work, regardless of place of performance, involves hazards that could 
endanger the public, astronauts and pilots, the NASA workforce 
(including contractor employees working on NASA contracts), or high 
value equipment or property, and the hazards are not adequately addressed 
by Occupational Safety and Health Administration (OSHA) or Department 
of Transportation (DOT) regulations (if applicable). 

(4) When the contractor (or subcontractor or supplier) determines that the 
assessed risk and consequences of a failure to properly manage and 
control the hazard(s) warrants use ofthe clause. 

(h) The contractor (or subcontractor or supplier) may exclude the provisions of 
paragraph (g) from its solicitation(s) and subcontract(s) of every tier when it 
determines that the clause is not necessary because the application of the 
OSHA and DOT (if applicable) regulations constitute adequate safety and 
occupational health protection. When a determination is made to exclude the 
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provisions of paragraph (g) from a solicitation and subcontract, the contractor 
must notify and provide the basis for the determination to the Contracting 
Officer. In subcontracts of every tier above the micro-purchase threshold for 
which paragraph (g) does not apply, the contractor (or subcontractor or 
supplier) shall insert the substance of paragraphs (a), (b), (c), and (f) ofthis 
clause. 

(i) Authorized Government representatives of the Contracting Officer shall have 
access to and the right to examine the sites or areas where work under this 
contract is being performed in order to determine the adequacy of the 
contractor's safety and occupational health measures under this clause. 

(j) The contractor shall continually update the safety and health plan when 
necessary. In particular, the contractor shall furnish a list of all hazardous 
operations to be performed, and a list of other major or key operations 
required or planned in the performance of the contract, even though not 
deemed hazardous by the contractor. NASA and the contractor shall jointly 
decide which operations are to be considered hazardous, with NASA as the 
final authority. Before hazardous operations commence, the contractor shall 
submit for NASA concurrence --

(1) Written hazardous operating procedures for all hazardous operations; 
and/or 

(2) Qualification standards for personnel involved in hazardous operations. 

(End of clause) 

H.5 NFS 1852.232-77 LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) 
(MAR 1989) 

(a) Ofthe total contract price, the sum of$TBD is presently available for 
payment and allotted to this contract. It is anticipated that from time to time 
additional funds will be allocated to the contract, until the total price of said 
contract is allotted. 

(b) The contractor agrees to perform or have performed work under this contract 
up to the point at which, ifthis contract is terminated pursuant to the 
Termination for Convenience of the Government clause of this contract, the 
total amount payable by the Government (including amounts payable for 
subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that 
clause would, in the exercise of reasonable judgment by the contractor, 
approximate the total amount of the time allotted to the contract. The 
contractor is not obligated to continue performance of the work beyond that 
point. The Government is not obligated in any event to payor reimburse the 
contractor for more than the amount from time to time allotted to the contract, 
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anything to the contrary in the Termination for Convenience of the 
Government clause notwithstanding. 

(c) (1) It is contemplated that funds presently allotted to this contract will cover 
the work to be performed until TBD. 

(2) If funds allotted are considered by the contractor to be inadequate to cover 
the work to be performed until that date, or an agreed date substituted for 
it, the contractor shall notify the Contracting Officer in writing when 
within the next 60 days the work will reach a point at which, if the 
contract is terminated pursuant to the Termination for Convenience of the 
Government clause of this contract, the total amount payable by the 
Government (including amounts payable for subcontracts and settlement 
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 
percent of the total amount then allotted to the contract. 

(3) (i) The notice shall state the estimate when the point referred to in 
paragraph (c)(2) of this clause will be reached and the estimated 
amount of additional funds required to continue performance to the 
date specified in paragraph (c)(l) of this clause, or an agreed date 
substituted for it. 

(ii) The contractor shall, 60 days in advance of the date specified in 
paragraph (c)(1) of this clause, or an agreed date substituted for it, 
advise the Contracting Officer in writing as to the estimated amount of 
additional funds required for the timely performance of the contract for 
a further period as may be specified in the contract or otherwise agreed 
to by the parties. 

(4) If, after the notification referred to in paragraph (c)(3)(ii) ofthis clause, 
additional funds are not allotted by the date specified in paragraph (c)(l) 
of this clause, or an agreed date substituted for it, the Contracting Officer 
shall, upon the contractor's written request, terminate this contract on that 
date or on the date set forth in the request, whichever is later, pursuant to 
the Termination for Convenience of the Government clause. 

(d) When additional funds are allotted from time to time for continued 
performance of the work under this contract, the parties shall agree on the 
applicable period of contract perfonnance to be covered by these funds. The 
provisions of paragraphs (b) and (c) ofthis clause shall apply to these 
additional allotted funds and the substituted date pertaining to them, and the 
contract shall be modified accordingly. 

(e) If, solely by reason of the Government's failure to allot additional funds in 
amounts sufficient for the timely performance of this contract, the contractor 
incurs additional costs or is delayed in the performance ofthe work under this 
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contract, and if additional funds are allotted, an equitable adjustment shall be 
made in the price or prices (including appropriate target, billing, and ceiling 
prices where applicable) ofthe items to be delivered, or in the time of 
delivery, or both. 

(f) The Government may at any time before termination, and, with the consent of 
the contractor, after notice of termination, allot additional funds for this 
contract. 

(g) The provisions of this clause with respect to termination shall in no way be 
deemed to limit the rights of the Government under the default clause of this 
contract. The provisions ofthis Limitation of Funds clause are limited to the 
work on and allotment of funds for the items set forth in paragraph (a) of this 
clause. This clause shall become inoperative upon the allotment of funds for 
the total price of said work except for rights and obligations then existing 
under this clause. 

(h) Nothing in this clause shall affect the right ofthe Government to terminate 
this contract pursuant to the Termination for Convenience of the Government 
clause of this contract. 

(End of clause) 

H.6 NFS 1852.235-71 KEY PERSONNEL AND FACILITIES (MAR 1989) 

(a) The personnel and/or facilities listed below (or specified in the contract 
Schedule) are considered essential to the work being performed under this 
contract. Before removing, replacing, or diverting any of the listed or 
specified personnel or facilities, the contractor shall (1) notify the Contracting 
Officer reasonably in advance, and (2) submit justification (including 
proposed substitutions) in sufficient detail to permit evaluation ofthe impact 
on this contract. 

(b) The contractor shall make no diversion without the Contracting Officer's 
written consent; provided that the Contracting Officer may ratify in writing 
the proposed change, and that ratification shall constitute the Contracting 
Officer's consent required by this clause. 

(c) The list of personnel and/or facilities (shown below or as specified in the 
contract schedule) may, with the consent of the contracting parties, be 
amended from time to time during the course of the contract to add or delete 
personnel and/or facilities. 

List here the personnel and/or facilities considered essential: 
Joella Delheimer, Program Manager 
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Joe Aldape, Deputy Program Manager 
Ron Crawford, Mission Integration Manager 
Elena Sukholutsky, International Integration Manager 
Paul Khannats, ISS Technical Advisor 

(End of clause) 

SECTIONH 

H.7 NFS 1852.242-72 OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992) 

(a) The on-site Government personnel observe the following holidays: 
New Year's Day 
Labor Day 
Martin Luther King, Jr.'s Birthday 
Columbus Day 
President's Day 
Veterans Day 
Memorial Day 
Thanksgiving Day 
Independence Day 
Christmas Day 

Any other day designated by Federal statute, Executive order, or the President's 
proclamation. 

(b) When any holiday falls on a Saturday, the preceding Friday is observed. When 
any holiday falls on a Sunday, the following Monday is observed. Observance 
of such days by Government personnel shall not by itselfbe cause for an 
additional period of performance or entitlement of compensation except as set 
forth within the contract. 

(End of clause) 

H.8 JSC 52.223-93 ENVIRONMENTAL AND ENERGY CONSERVATION 
REOUIREMENTS (MAY 2008) (JSC PROCUREMENT INSTRUCTION) 

(a) The contractor shall ensure that all work performed and equipment used to 
fulfill the requirements of this contract are in compliance with all Federal, 
state, and local regulations and public laws, and the following NASA JSC 
directives: JPD 8500.1, JSC Environmental Excellence Policy; JPR 8550.1, 
JSC Environmental Compliance Procedural Requirements; JPR 8553.1, JSC 
Environmental Management System Manual; CWI JE9W-06, EMS 
Aspect/Impact Assessment and EMP Process; NPR 8570.1, Energy 
Efficiency and Water Conservation; JSC's Energy and Water Conservation 5-
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Year Plan; and CWI J69W-03, Energy Conservation. The contractor shall 
provide data on affirmative procurement, waste reduction activity, energy 
efficient product procurement, and ozone depleting substances in accordance 
with DRD MIC-PM-07, Environmental and Energy Consuming Product 
Compliance Reports. 

(b) The Government remains the owner and operator of record for all 
environmental activities conducted at NASA owned properties unless 
otherwise documented in a signed agreement between NASA and the 
contractor. The contractor is advised that activities performed at JSC and 
associated facilities are subject to Federal, state and local regulatory agency 
inspections to review compliance with environmental laws and regulations. 
For on-site issues, JSC's Environmental Office will be the single point of 
contact with Federal and state regulatory agencies and their representatives 
unless otherwise directed by the Contracting Officer or the Environmental 
Office. The contractor shall immediately notify the JSC Environmental 
Office when contacted by external regulatory agency representatives and shall 
cooperate fully. The contractor shall complete, maintain, and make available 
to the Contracting Officer, JSC Environmental Office, JSC Energy Manager, 
or regulatory agency personnel all documentation relating to environmental 
compliance matters under applicable laws. The contractor shall immediately 
notify the JSC Environmental Office upon issuance of a Notice of Violation or 
noncompliance to the contractor. 

(c) Should a Notice of Violation, Notice of Noncompliance, Notice of 
Deficiency, or similar regulatory agency notice be issued to the Government 
as a facility owner/operator on account of the actions or inactions of the 
contractor or one of its subcontractors in the performance of work under this 
contract, the contractor shall fully cooperate with the Government in 
correcting any problems and defending against regulatory assessment of any 
civil fines or penalties arising out of such actions or inactions. 

(End of clause) 

H.9 JSC 52.242-94 ADMINISTRATIVE LEAVE (SEP 2008) 

(a) When the NASA installation grants administrative leave to its Government 
employees (e.g., as a result of inclement weather, potentially hazardous 
conditions, or other special circumstances), the following personnel should 
also be dismissed upon notification of a center closure provided by the 
Contracting Officer: 

(1) Contractor personnel working on-site; and 

(2) Contractor personnel dedicated to the contract effort who are 
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(i) Working off-site within 10 miles of JSC; and 

(ii) Unable to perform their NASA contract duties at their off-site location 
because their normal place of business has been or is expected to be 
negatively impacted by an emergency situation (e.g. has sustained 
damage, has been evacuated, etc.). 

However, the contractor shall provide sufficient on-site personnel to perform 
round-the-clock requirements of critical work already in process, unless 
otherwise instructed by the Contracting Officer or authorized representative. 

(b) Administrative leave granted under this clause shall be subject to modification 
or termination by the Contracting Officer and in all instances shall be subject 
to the availability of funds. The cost of salaries and wages to the contractor 
for the period of any such excused absence shall be a reimbursable item of 
cost under this contract for effected employees in accordance with the 
contractor's established accounting policy. 

(1) If a labor hour-based contract, administrative leave granted under this 
clause shall be accounted for consistent with productive hours under this 
contract for employees in accordance with the contractor's established 
accounting policy. 

(2) For fixed price contracts based on other than labor hours for deliverables, 
the Contracting Officer and contractor shall as a precondition to any 
reimbursement negotiate an advanced agreement to determine the 
appropriate method in which to grant administrative leave under this 
clause. 

(3) All invoices requesting payment under this clause shall be marked as 
"Administrative Leave in accordance with 52.242-94, Administrative 
Leave." All such invoices paid will be subject to review, audit, and 
revision when routine operations re-commence. 

(c) The contractor shall include this clause in all services subcontracts that include 
personnel in the categories described in (a) above. 

(End of clause) 

H.I0 REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS 
OF OFFEROR 

The completed provision 52.204-8, Annual Representations and Certifications, 
including any amended representation(s) made at paragraph (b) of the provision; 
and other representations, certifications and other statements contained in Section 
K completed and submitted as part of the offer dated May 12, 2010, are hereby 
incorporated by reference in this resulting contract. 

(End of clause) 
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H.ll ANNUAL PERFORMANCE FEEDBACK 

(a) As part of the Government's surveillance activities, a periodic performance 
feedback will be conducted under this contract. This information will be 
provided to the contractor for corrective actions and performance 
improvement. In addition, performance feedback may be used by the 
Government to provide a basis for decisions leading to the exercising of 
options for continued performance. 

(b) The Government will provide the contractor with the performance feedback 
annually at the end of each contract year, in accordance with NFS 1842.15, 
Contractor Performance Information. Ongoing performance feedback will be 
given through monthly management meetings and the contractor's progress as 
reported per DRDs MIC-PM-02, Integrated Management Review (IMR), and 
MIC-PM-04, Performance Assessment Plan and Performance Assessment 
Reports. 

( c) In the Price performance area, the efficient use of skill mix utilized and hours 
expended in performance of task orders will be rated more favorably. 

(d) (1) The Government reserves the right to award additional profit dollars for 
specific partnered improvement projects proposed per DRD MIC-PM-04. 
The decision to accept or reject all or part of any proposed improvement 
project is a unilateral decision made solely at the discretion of the 
Contracting Officer. Annual NTE values for the profit pool are 
established in Clause B.6, Profit Pool for Indefinite Delivery/Indefinite 
Quantity (IDIQ) Orders: Each specific improvement project will be 
assessed individually for success. 

The following Table establishes the success criterion for achieving the 
negotiated profit value associated with each project. 

% Completed of Agreed-to Metrics % Earned of Negotiated Profit 
Associated with Each Project Value Associated with Each 

Project 
100% successful completion of 100% 
agreed-to metrics as identified per 
DRD MIC-PM-04. 
75% -99% successful completion of 75% 
agreed-to metrics as identified per 
DRD MIC-PM-04. 
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50%-74% successful completion of 50% 
agreed-to metrics as identified per 
DRD MIC-PM-04. 
Less than 50% successful completion 0% 
of agreed-to metrics as identified per 
DRD MIC-PM-04. 

(2) Upon Contracting Officer determination that an approved project has been 
successfully completed based on the established success criterion, and that 
the contractor has not received a rating of 1 or 2 in any of the categories 
scored on the NASA Form 1680, the contractor shall submit an invoice for 
payment per FAR 52.232-1, Payments. The annual performance 
assessment performed by the Government (NASA Form 1680) shall not be 
negatively impacted either by unsuccessful completion of a project or by 
the contractor not proposing any improvement projects. However, 
successfully completed improvements shall be noted in the assessment. 

(3) The Government may unilaterally and without notice suspend or terminate 
operation of part (d) of this clause, and the parties agree that such 
termination or suspension shall not entitle the contractor (or any 
subcontractor or supplier) to an equitable adjustment of any kind. 

(End of clause) 

B.12 ISS CONTRACT STRATEGY CONFLICT OF INTEREST AGREEMENT 

(a) An organizational conflict of interest exists for this contract as it relates to the 
contracts awarded as part ofthe overall ISS Contract Strategy in that the 
contractor may be in a position to favor its own products or capabilities. Two 
of the contracts to be awarded will be responsible for support to ISS Program 
Management. These two contracts are the Program Integration and Control 
Contract and the Mission Integration Contract. The other contracts to be 
awarded will be responsible for the overall implementation of these Program 
requirements. The intent ofthis clause is to prohibit a contractor from 
developing Program requirements in one of the aforementioned two contracts 
designed for "Support to ISS Program Management" and also implementing 
those requirements in one of the additional contracts responsible for "ISS 
Program Implementation." Therefore, the contractor, by signing this contract, 
fully understands, agrees, and will comply with the following conditions: 

(1) The contractor will not perform work as a prime for the ISS follow-on 
contract responsible for ISS Program implementation. 
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(2) The contractor will perform no more than 49% (total contract costs) of the 
work as a subcontractor under any of the implementing contracts. 

(3) The contractor shall not, and will not, make the day-to-day Program 
management decisions under any of the implementing contracts set forth 
in (a)(l). 

(b) Ifby the performance of this contract, or by any other means, the contractor 
believes they may violate any ofthese conditions above, the contractor shall 
notify the Contracting Officer in writing immediately. 

(End of clause) 

0.13 ASSOCIATE CONTRACTOR AGREEMENT FOR ISS 

(a) The success of the International Space Station (ISS) Program is dependent on 
the efforts of multiple contractors. The MIC contractor is a key participant. 
The other contracts of the key participating contractors include, but are not 
limited to: 

• Program Integration and Control (PI&C) Contract 
• Cargo Mission Contract (CMC) 
• United States On-Orbit Segment (USOS) Completion and Sustaining 

Engineering Contract 
• Space Program Operations Contract (SPOC) 
• Exploration Ground Launch Services (EGLS) 
• Integrated Mission Operations Contract (IMOC) 
• ISS Commercial Resupply Services (CRS) 

Under the aforementioned contracts the contractors will provide the necessary 
technical, engineering and processing products and services required to 
develop, operate, maintain and utilize the ISS. 

(b) In order to achieve efficient and effective implementation of the operation 
and utilization phase of the ISS, the contractor shall establish the means for 
coordination and exchange of information with associate contractors. The 
information to be exchanged shall be that required by the contractors in the 
execution of their respective contract requirements. The contractors are 
strongly encouraged to seek out and foster cooperative efforts that will benefit 
the ISS Program with increased safety, efficiency, and productivity. 

(c) Given the unique role of this contract, and interrelations with the 
development, operation, maintenance and utilization ofthe ISS, the contractor 
will engage in cooperative relationships that facilitate effective management 
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ofthe overall ISS effort. This joint cooperation will be evaluated as part of 
the contract performance feedback process, as defined in the Annual 
Performance Feedback process for the MIC contract. 

(d) To ensure successful implementation and utilization of the ISS, the 
contractors shall establish formal guidelines to address coordination, 
cooperation and communication. All Program elements shall work in a 
coordinated fashion. Each contractor shall establish the means for the 
exchange of such data as needed to keep other project elements fully 
informed. 

(End of clause) 

H.14 ADDITIONAL EXPORT CONTROL REQUIREMENTS 

In addition to the requirements set forth in NFS 1852.225-70, Export Licenses, 
the contractor shall perform the following tasks when they facilitate exports of 
NASA hardware, software or technical data according to the Export 
Administration Regulations, International Traffic in Arms Regulations or any 
other U.S. export control regulations (e.g. Nuclear Regulatory Commission, Drug 
Enforcement Agency etc.) pursuant to this contract: 

(a) Provide to the Johnson Space Center (JSC) Export Services Team (EST), in 
writing, an Advanced Notification of Export (ANE) for all program related 
exports (hardware, software and technical data) where NASA is considered 
the U.S. Principal Party in Interest (USPPI). The requirements below shall be 
met by the contractor and its subcontractors, respectively, when 
accomplishing the following activities: 

1. Submitting requests for NASA to apply for an export license with the 
Department of Commerce or Department of State for use under the 
contract activity in support of the ISS Program. 

2. Submitting notice of the contractor's intent to use Department of 
Commerce or Department of State export licenses obtained by NASA as 
they apply to the contract activity in support of the ISS Program. 

3. Submitting notice of the contractor's intent to use any export license 
exceptions or exemptions as they apply to the contract activity in support 
of the ISS Program. 

(b) For all Program related exports (hardware, software or technical data), submit 
the equivalent information described below to the Center Export 
Administrator (CEA) at the geographically closest NASA Space Flight Center 
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(JSC, Marshall Space Flight Center [MSFC] or Kennedy Space Center [KSC]) 
according to the policies and procedures of that center (check with the 
cognizant Contracting Officer or CEA). A courtesy copy of equivalent 
infonnation submitted to MSFC or KSC shall be provided to the JSC CEA's 
office. Provide copies of shipping documents for shipments made under a 
NASA Export License, exemption or exception to the appropriate CEA within 
two weeks after the shipment. 

1. The contractor shall submit requests for NASA to apply for a license at 
least 7 months prior to the need date to export. Note that the agencies 
which approve the licenses can take up to 6 months or more to process 
them. 

2. The contractor shall submit an ANE in a fonnalletter, fax or e-mail (e
mail is preferred), containing the infonnation described below (as 
applicable), addressed to the CEA's Office in accordance with the 
submission schedule below. The schedule provides a minimum amount of 
time required to process the infonnation, however license requests may 
take longer than 6 months to process by the controlling agency. 

Required Information License Use of License Use 
Application Exemption/Exception 

Submission Schedule 7 months At least 30 At least 30 days prior to 
prior to days prior to planned export date 

need date planned export 
date 

Description of Commodity X X X 
(as it appears on the license) 
Specific End Use X X 
1) NASA license number X X 
(include date of expiration), 
International Traffic in Anns 
Regulation (IT AR) license 
exemption (e.g. 125.4(b)(3)) 
or Export Administration 
Regulation (EAR) exception 
(e.g. GOV, RPL, TMP, ENC, 
etc.). * 
2) Quantity and description X X X 
as it appears on the 
applicable license. 
3) Date of planned export X X X 
4) Origin of export X X X 
(Company and city). 
5) Intennediate and Ultimate X 
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Required Information License Use of License Use 
Application Exemption/Exception 

Consignees, End User (full 
name and address), and 
Destination of export 
(Country, city and company). 

6) Point of contact with X X X 
current phone number and e-
mail address (for technical 
questions - must be a 
representative of the 
contractor originating the 
export). 
7) Contractor Point of X X X 
contact, current e-mail 
address and phone number 
for CEA's use to send 
response 

8) Export Classification X X 
Control Number (ECCN) 
under the Export 
Administration Regulations 
or category under the United 
Sates Munitions List 
regulations 
9) The technical rationale X X 
used to support the 
classification 
10) Requirement to export X X 
(i.e., MOU, contract number, 
meeting minutes). Upon 
request by the CEA or CO, 
the contractor shall provide a 
copy of the requirement 
within 3 working days 
11) Additional information X X X 
as necessary to clarify the 
export 
12) A copy of the completed X X X 
Pro Forma Invoice (JSC 
Form 1735) or equivalent 
form! document attached to 
an email if prepared for the 
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Required Information License Use of License Use 
Application Exem~tion/ExcCJ>1:ion 

export 
13) A copy of the completed X X X 
electronically signed JSC Signed by Copy of Signed by Civil Servant -
Form 1724 (Export Control Civil Signed form Export Rep 
Request and Approval Servant-
Worksheet) or equivalent Export Rep 
form 
NASA Point of Contact X X 
Specific End Use X X X 

* Additional information is required for these exceptions. 
i. If using RPL, provide the license number, or copy of records confirming export 

authorization for the item being replaced. 
ii. Ifusing ENC, provide reference to the manufacturer's record verifying eligibility 

for ENC (e.g. full internet address (URL), e-mail from manufacturer or copy of 
Commerce Department communication to manufacturer). 

iii. rfusing TMP, provide the expected return date. ** 

3. After all the information is submitted, the cognizant CEA's office will 
respond to the contractor or its subcontractor with a status within ten (10) 
working days. It is the CEA's goal to provide a notice of approval or 
other disposition within 10 working days for "Use of License" and "Use of 
Exemption/Exception" to the contractor or its subcontractors who are 
exporting on behalf of NASA. Once approved, NASA will provide the 
destination control statement to use on all export documentation via e-mail 
or hardcopy letter. 

( c) In addition to other applicable export exemptions, the contractor or its 
subcontractors are authorized to export hardware, software or data to ISS 
International Partner (IP) governmental offices that meet the conditions of 
license exception GOV (15 CFR 740.11(b)(2)(iii)(A». 

(d) ** For temporary exports (TMP), the contractor or its subcontractors 
shipping on behalf of NASA shall submit written notice to the CEA and 
Contracting Officer within five (5) business days.ofthe date that the item 
was actually returned, along with the incoming documentation. 

(e) The contractor or its subcontractors shall keep those records required by 
Department of Commerce and Department of State regulations for all 
exports and make them available upon request to NASA and its 
representatives. 
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(f) These requirements do not apply to contractor or subcontractor commercial 
contract related exports or exports pursuant to Technical Assistance 
Agreements or other license authorizations received by the contractor or its 
subcontractors and for which the contractor or its subcontractors will be the 
USPPI and/or "Exporter of Record." 

(g) These requirements do not apply to exports for which there is "No License 
Required" (e.g. EAR99, 9A004 to Canadian International Partners on ISS, 
etc.) 

(h) The contractor and its subcontractors shall report to the NASA JSC EST, in 
writing, any potential export issues (including those related to support of 
sustaining engineering and operations of ISS) that cannot be resolved by the 
contractor or its subcontractors, respectively. Such report and/or 
notification of issues and technical tasks should be reported to the NASA 
JSC EST at least three (3) months in advance of requested action. 

(i) Upon discovery of unforeseen adverse export issues, the contractor shall 
immediately notify NASA JSC EST by telephone with a follow up e-mail or 
hardcopy letter of said issue and shall report to the NASA JSC EST, in 
writing, as the facts become known. 

(j) This clause applies when the contractor or its subcontractors elect to export 
NASA owned Government Furnished Equipment and Property (GFE, GFP) 
(including data, software or hardware). In such instances, the contractor or 
its subcontractors are the USPPI. They shall provide verifiable evidence 
that a valid export license, exemption or exception has been processed and 
approved (as applicable). They shall also provide this information for 
additional property that is not GFE or GFP that the contractor or its 
subcontractors elect to include with the GFE and GFP. 

(End of clause) 

H.1S REPROCUREMENT DATA PACKAGE 

The contractor shall provide a Data Reprocurement Package in accordance with 
DRD MIC-PR-03. 

(End of clause) 

H.16 SUBCONTRACTING WITH RUSSIAN ENTITIES FOR GOODS OR 
SERVICES 

(a) Definitions: In this provision: 
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(1) The term "Russian entities" means: 

(A) Russian persons, or 

(B) Entities created under Russian law or owned, in whole or in part, by 
Russian persons or companies including, but not limited to, the 
following: 

(i) The Russian Federal Space Agency (Roscosmos), 

(ii) Any organization or entity under the jurisdiction or control of 
Roscosmos, or 

(iii) Any other organization, entity, or element of the Government of 
the Russian Federation. 

(2) The term "extraordinary payments" means payments in cash or in kind 
made or to be made by the United States Government prior to July 1, 
2016, for work to be performed or services to be rendered prior to that 
date necessary to meet United States obligations under the Agreement 
Concerning Cooperation on the Civil International Space Station, with 
annex, signed at Washington January 29, 1998, and entered into force 
March 27, 2001, or any protocol, agreement, memorandum of 
understanding, or contract related thereto. 

(b) This clause implements the reporting requirement in section 6(i) of the Iran, 
North Korea, and Syria Nonproliferation Act. The provisions of this clause are 
without prejudice to the question of whether the Contractor or its 
subcontractor(s) are making extraordinary payments under section 6(a) or fall 
within the exceptions in section 7(1)(B) ofthe Act. NASA has applied the 
restrictions in the Act to include funding of Russian entities via U.S. 
Contractors. 

(c) (1) The Contractor shall not subcontract with Russian entities without first 
receiving written approval from the CO. In order to obtain this written 
approval to subcontract with any Russian entity as defined in paragraphs (a), 
the Contractor shall provide the CO with the following information related to 
each planned new subcontract and any change to an existing subcontract with 
entities that fit the description in paragraph (a): 

(A) A detailed description ofthe subcontracting entity, including its name, 
address, and a point of contact, as well as a detailed description of the 
proposed subcontract including the specific purpose of payments that 
will made under the subcontract. 
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(B) The Contractor shall provide certification that the subcontracting entity 
is not, at the date of the subcontract approval request, on any of the 
lists of proscribed denied parties, specially designated nationals and 
entities of concern found at: 

BIS's Listing of Entities of Concern (see 
http ://www.access.gpo.gov/bis/ear/pdf/744spir.pdf) 

BIS's List of Denied Parties (see 
http: //www . bis.doc.gov/dpl/Default.shtm) 

OFAC's List of Specially Designated Nationals (Adobe® PDF fonnat) 
(see 
http: //www.treas.gov/offices/enforcementlofac/sdnlt II sdn. pdf) 

List of Unverified Persons in Foreign Countries (see 
http ://www.bis.doc.gov/EnforcementiUnverifiedListiunverified pa 
rties.html) 

State Department's List of Parties Statutorily Debarred for Anns 
Export Control Act Convictions (see 
http ://www.pmddtc.state.gov/debar059.htm) 

State Department's Lists of Proliferating Entities (see 
http ://www.state.gov/tlisnJc I5231 .htm) 

(2) Unless relief is granted by the CO, the infonnation necessary to obtain 
approval to subcontract shall be provided to the CO 30 business days 
prior to executing any planned subcontract with entities defined in 
paragraph (a). 

(d) After receiving approval to subcontract, the Contractor shall provide the CO 
with a report every six months that documents the individual payments made 
to an entity in paragraph (a). The reports are due on July 15th and January 
15th. The July 15th report shall document all of the individual payments 
made from the previous January through June. The January 15th report shall 
document all of the individual payments made from the previous July through 
December. The content of the report shall provide the following infonnation 
for each time a payment is made to an entity in paragraph (a): 

(1) The name ofthe entity 

(2) The subcontract number 

(3) The amount of the payment 

(4) The date of the payment 

(e) The CO may direct the Contractor to provide additional infolmation for any 
other prospective or existing subcontract at any tier. The CO may direct the 
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Contractor to terminate for the convenience of the Government any 
subcontract at any tier with an entity described in paragraph (a), subject to an 
equitable adjustment. 

(t) Notwithstanding FAR 52.216-7, "Allowable Cost and Payments," on or after 
June 30, 2016 the Contractor shall be responsible to make payments to entities 
defined in paragraph (a) of this provision. Any subcontract with entities 
defined in paragraph (a), therefore, shall be completed in sufficient time to 
permit the U.S. Government to make extraordinary payments on subcontracts 
with Russian entities on or before June 30, 2016. 

(g) The Contractor shall include the substance of this clause in all its 
subcontracts, and shall require such inclusion in all other subcontracts of any 
tier. The Contractor shall be responsible to obtain written approval from the 
CO to enter into any tier subcontract that involves entities defined in 
paragraph (a). 

(End of Clause) 

H.t7 TASK ORDER AMENDMENTS 

Contracting Officer approval must be obtained by way of an approved task order 
amendment in cases where the contractor will 1) exceed the maximum authorized 
dollars, or 2) exceed total authorized hours, or 3) the task order does not contain a 
specified skill type, or skill level needed to perform the task order. Additional 
criteria for task order amendments may be provided by the Contracting Officer in 
each individual task order. 

(End of clause) 

H.tS ECONOMIC PRICE ADJUSTMENT - WAGE RATES CONTROLLED BY 
A FOREIGN GOVERNMENT (CLIN 2 IDIQ RATE TABLE - RUSSIAN 
RATES) 

(a) The contractor represents that the prices set forth in CLIN 2 IDIQ Rate Table of 
this contract 

(1) Are based on wage rate(s) which are subject to adjustments established and 
controlled by the Government of Russia; and 

(2) Do not include contingency allowances to pay for possible increases in wage 
rates or benefits for which this clause permits equitable adjustment. 
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(b) If wage rates or benefits are revised by the Russian Government, the Contracting 
Officer shall make an equitable adjustment in the contract price and shall modify 
the contract to the extent that the contractor's actual costs of performing this 
contract are increased or decreased, as a direct result of the revision, subject to the 
following: 

(1) For increases in established wage rates or benefits, the increase in contract 
unit price(s) shall be effective on the effective date of the Russian legislation 
having impact, if the Contracting Officer receives the contractor's written 
request for contract adjustment within 60 days of enactment of the new 
Russian law. Ifthe contractor's request is received later, the effective date 
shall be the date that the Contracting Officer receives the contractor's request. 
Increases are subject to the availability of funds per NFS 1852.232-77 
Limitation of Funds (Fixed-Price Contract). 

(2) For decreases in established wage rates or benefits, the decrease in contract 
unit price(s) shall be effective on the effective date of the Russian legislation 
having impact, to the extent applicable to the contract unit prices. 

(c) No modification changing the contract unit price(s) shall be executed until the 
Contracting Officer has verified the applicable change in the rates or prices set by 
the Russian Government and the actual impacts to the contract unit prices. The 
contractor shall make available its books and records that support a requested 
change in contract price. 

(d) Failure to agree to any adjustment shall be a dispute under the Disputes clause of 
this contract. 

(e) No adjustment shall be made to the contract price that relates to any indirect, 
overhead, or fixed costs other than wages and fringe benefits. No adjustment 
shall be made to the contract price for profit or fee in association with an 
adjustment under this clause. Only the changes in direct service labor wages (and 
any benefits based directly on wages) shall be considered by the U.S. Government 
as basis for adjustment of the contract price. 

(End of clause) 

H.19 EXCHANGE RATE ADJUSTMENT - LABOR (CLIN 2 IDIO RATE 
TABLE - RUSSIAN RATES) 

(a) As part of the negotiation of each delivery order under this contract involving 
CLIN 2, Russian Rates, the contractor shall notify the Contracting Officer if the 
U.S. Dollar/Russian Ruble exchange rate has either increased or decreased 
beyond the threshold indicated in (d)(l )(i), based on exchange rate fluctuations 
between the U.S. Dollar and the Russian Ruble. 
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(b) "Unit prices" for purposes of this clause are defined as each separate labor 
category identified as "Russian" in Clause B.4, IDIQ Orders, CLIN 2 IDIQ Rate 
Table (Russian Rates). The notice shall include the contractor's proposal for an 
adjustment to the unit prices applicable to the new delivery order. The notice 
shall include supporting data, in the form required by the Contracting Officer, 
including the amount of the increase or decrease in the exchange rate and the 
impact to the delivery order by unit price and in total. 

( c) The exchange rate values published by the Central Bank of Sweden shall be used 
to negotiate an adjustment to the delivery order unit prices. The exchange rate on 
the date the contract is signed shall be the baseline value in calculating the 
adjustment, which is [to be filled in at contract award} rubles to one U.S. Dollar. 

For example, ifthe exchange rate on the day of contract award is 30 rubles to $1 
US, and on the date a task order proposal is received the exchange rate is 33 
rubles per $1 US or 27 rubles per $1 US, this represents a delta of 10%, which 
supports an adjustment to the rates used in the delivery order currently being 
negotiated. 

(d) Any price adjustment under this clause is subject to the Limitation of Funds 
clause and the following limitations: 

(1) Any adjustment shall be limited to the unit prices applicable to the task order 
under negotiation, adjusted from the unit prices shown in Clause B.4, IDIQ 
Orders, CLIN 2 IDIQ Rate Table (Russian Rates). There shall be no 
adjustment for --

(i) Changes in the published exchange rate not equal to or exceeding plus or 
minus 10% of the baseline exchange rate specified in this clause; 

(ii) Changes in unit prices other than those shown in Clause B.4, IDIQ Orders, 
CLIN 2 IDIQ Rate Table; or 

(iii)Changes in the quantities oflabor used. 

(e) The Contracting Officer may examine the contractor's books, records, and other 
supporting data relevant to the cost oflabor (including fringe benefits) during all 
reasonable times until the end of 3 years after the date of final payment under this 
contract or the time periods specified in Subpart 4.7 of the Federal Acquisition 
Regulation (FAR), whichever is earlier. 

(End of clause) 

[END OF SECTION] 
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PART II - CONTRACT CLAUSES 

SECTION I - CONTRACT CLAUSES 

I.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE 

NOTICE: The following contract clauses pertinent to this section are hereby 
incorporated by reference: 

I. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 

CLAUSE 
NUMBER DATE TITLE 

52.202-1 JUL2004 DEFINITIONS 
52.203-3 !APR 1984 GRATUITIES 
52.203-5 !APR 1984 COVENANT AGAINST CONTINGENT FEES 

52.203-6 SEP 2006 RESTRICTIONS ON SUBCONTRACTOR 
SALES TO THE GOVERNMENT 

52.203-7 JUL 1995 ANTI-KICKBACK PROCEDURES 

52.203-8 JAN 1997 CANCELLATION, RESCISSION AND 
RECOVERY OF FUNDS FOR ILLEGAL OR 
IMPROPER ACTIVITY 

52.203-10 ~AN 1997 PRICE OR FEE ADJUSTMENT FOR ILLEGAL 
OR IMPROPER ACTIVITY 

52.203-12 SEP 2007 LIMITATION ON PAYMENTS TO INFLUENCE 
CERTAIN FEDERAL TRANSACTIONS 

52.203-13 DEC 2008 CONTRACTOR CODE OF BUSINESS ETHICS 
AND CONDUCT 

52.204-4 AUG 2000 PRINTED OR COPIED DOUBLE-SIDED ON 
RECYCLED PAPER 

52.204-7 ~PR2008 CENTRAL CONTRACTOR REGISTRATION 
52.204-9 SEP 2007 PERSONAL IDENTITY VERIFICATION OF 

CONTRACTOR PERSONNEL 
52.209-6 SEP 2006 PROTECTING THE GOVERNMENT'S 

INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, 
OR PROPOSED FOR DEBARMENT 

52.211-15 !APR 2008 PEFENSE PRIORITY AND ALLOCATION 
REQUIREMENTS 
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CLAUSE 
NUMBER DATE TITLE 

52.215-2 MAR 2009 IAUDIT AND RECORDS - NEGOTIATION 

52.215-8 OCT 1997 ORDER OF PRECEDENCE - UNIFORM 
CONTRACT FORMAT 

52.215-11 OCT 1997 PRICE REDUCTION FOR DEFECTIVE COST 
OR PRICING DATA - MODIFICATIONS 

52.215-13 OCT 1997 SUBCONTRACTOR COST OR PRICING DATA 
- MODIFICATIONS 

52.215-14 OCT 1997 INTEGRITY OF UNIT PRICES 

52.215-15 OCT 2004 rENSION ADJUSTMENTS AND ASSET 
~EVERSIONS 

52.215-18 ~UL2005 ~EVERSION OR ADJUSTMENT OF PLANS 
FOR POSTRETIREMENT BENEFITS (PRB) 
OTHER THAN PENSIONS 

52.215-21 OCT 1997 ~EQUIREMENTS FOR COST OR PRICING 
PATA OR INFORMATION OTHER THAN 
COST OR PRICING DATA - MODIFICATIONS 
lA.ND ALTERNATES II (OCT 1997) & III (OCT 
1997) 
~nsert (Aft III): 3.5" Disk(s), USB Port(s), or CD-
It?OM(s) 

52.216-7 DEC 2002 iALLOW ABLE COST AND PAYMENT 
ittpplies only to direct travel and material as 
'f;tuthorized in task orders. 

52.216-18 OCT 1995 ORDERING 
!Tnsert: See Clause F.2 Period of Performance 

52.216-19 OCT 1995 ORDER LIMITATIONS 
ITnsert: (a) $1,000, (b)(1) $100,000,000, (b)(2) 
$100,000,000 (b)(3) 5, (d) 5 

52.216-22 OCT 1995 INDEFINITE QUANTITY 
ITnsert: See Clause F.2 Period of Performance 

52.217-8 ~OV 1999 OPTION TO EXTEND SERVICES 
1Tnsert: 60 days 

52.217-9 MAR 2000 OPTION TO EXTEND THE TERM OF THE 
CONTRACT 
1Tnsert: (a) 60 days, 60 days; (b) 3 months 7 years 

52.219-6 ~UN2003 ~OTICE OF SMALL BUSINESS SET-ASIDE 
52.219-8 MAY 2004 ~TILIZATION OF SMALL BUSINESS 

CONCERNS 
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CLAUSE 
NUMBER DATE TITLE 

52.219-14 DEC 1996 LIMITATIONS ON SUBCONTRACTING 

52.219-28 APR 2009 IPOST -AWARD SMALL BUSINESS PROGRAM 
REPRESENT A TION 

52.222-1 FEB 1997 ~OTICE TO THE GOVERNMENT OF LABOR 
DISPUTES 

52.222-3 TUN 2003 CONVICT LABOR 
52.222-21 FEB 1999 PROHIBITION OF SEGREGATED FACILITIES 

52.222-26 MAR 2007 EQUAL OPPORTUNITY 

52.222-29 UN 2003 INOTIFICATION OF VISA DENIAL 

52.222-35 SEP 2006 EQUAL OPPORTUNITY FOR SPECIAL 
DISABLED VETERANS, VETERANS OF THE 
tvIETNAM ERA, AND OTHER ELIGIBLE 
ivETERANS 

52.222-36 TUN 1998 iAFFIRMATIVE ACTION FOR WORKERS WITH 
DISABILITIES 

52.222-37 SEP 2006 EMPLOYMENT REPORTS ON SPECIAL 
DISABLED VETERANS, VETERANS OF THE 
tvIETNAM ERA, AND OTHER ELIGIBLE 
IVETERANS 

52.222-41 NOV 2007 SERVICE CONTRACT ACT OF 1965 

52.222-43 SEP 2009 FAIR LABOR STANDARDS ACT AND 
SERVICE CONTRACT ACT - PRICE 
iADJUSTMENT (MULTIPLE YEAR AND 
OPTION CONTRACTS) 

52.222-50 FEB 2009 COMBATING TRAFFICKING IN PERSONS 

52.222-54 AN 2009 EMPLOYMENT ELIGIBILITY VERIFICATION 

52.223-5 AUG 2003 POLLUTION PREVENTION & RIGHT-TO-
KNOW INFORMATION AND ALTERNATES I 
(AUG 2003) AND II (AUG 2003) 

52.223-6 MAY 2001 DRUG FREE WORKPLACE 
52.223-10 AUG 2000 twASTE REDUCTION PROGRAM 
52.223-14 AUG 2003 ~OXIC CHEMICAL RELEASE REPORTING 
52.225-1 FEB 2009 BUY AMERICAN ACT - SUPPLIES 
52.225-13 JUN 2008 ~ESTRICTIONS ON CERTAIN FOREIGN 

PURCHASES 

52.227-1 DEC 2007 iAUTHORIZATION AND CONSENT 
(ALTERNATE I) (APR 1984) 
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CLAUSE 
NUMBER DATE TITLE 

52.227-2 PEC2007 ~OTICE AND ASSISTANCE REGARDING 
IPATENT AND COPYRIGHT INFRINGEMENT 

52.227-11 PEC2007 IPATENT RIGHTS - RETENTION BY THE 
CONTRACTOR (SHORT FORM) AS MODIFIED 
IBY NFS 1852.227-11 

52.227-14 PEC2007 ~IGHTS IN DATA-GENERAL AS MODIFIED 
!BY NFS 1852.227-14 AND ALTERNATES II 
(DEC 2007) AND III (DEC 2007) 
ITnsert (A It II): See Clause I17 

52.227-16 JUN 1987 !ADDITIONAL DATA REQUIREMENTS 

52.228-5 JAN 1997 INSURANCE - WORK ON A GOVERNMENT 
INSTALLATION 

52.229-3 ~PR2003 FEDERAL, STATE, AND LOCAL TAXES 
52.229-6 ~UN 2003 IrAXES - FOREIGN FIXED-PRICE 

CONTRACTS 
52.232-1 ~PR 1984 IPAYMENTS 

ITnsert: (c) Invoices may be submitted once each 
month (or at more frequent intervals, if approved by 
the Contracting Officer). 

52.232-8 ~EB 2002 DISCOUNTS FOR PROMPT PAYMENT 

52.232-9 ~PR 1984 LIMITATION ON WITHHOLDING OF 
PAYMENTS 

52.232-11 ~PR 1984 EXTRAS 
52.232-17 OCT 2008 INTEREST 

52.232-23 JAN 1986 ~SSIGNMENT OF CLAIMS 

52.232-25 OCT 2008 PROMPT PAYMENT 

52.232-33 OCT 2003 PAYMENT BY ELECTRONIC FUNDS 
IrRANSFER-CENTRALCONTRACTOR 
!REGISTRATION 

52.233-1 JUL2002 PISPUTES (ALTERNATE I) (DEC 1991) 
52.233-3 ~UG 1996 PROTEST AFTER AWARD 

52.233-4 OCT 2004 IAPPLICABLE LAW FOR BREACH OF 
CONTRACT CLAIM 

52.237-2 ~PR 1984 PROTECTION OF GOVERNMENT BUILDINGS, 
EQUIPMENT, AND VEGETATION 

52.237-3 JAN 1991 CONTINUITY OF SERVICES 

52.242-13 JUL 1995 ~ANKRUPTCY 
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CLAUSE 
NUMBER DATE TITLE 

52.243-1 !AUG 1987 CHANGES-FIXED PRICE (ALTERNATE I) 
(APR 1984) 

52.244-2 JUN2007 SUBCONTRACTS 

52.244-6 iMAR2009 SUBCONTRACTS FOR COMMERCIAL ITEMS 

52.245-1 JUN 2007 GOVERNMENT PROPERTY 

52.245-9 JUN 2007 luSE AND CHARGES 

52.246-25 lFEB 1997 LIMITATION OF LIABILITY -- SERVICES 

52.247-63 JUN 2003 IPREFERENCE FOR U.S.-FLAG AIR CARRIER 

52.247-64 FEB 2006 
IPREFERENCE FOR PRIV ATEL Y OWNED U.S.-
iFLAG COMMERICAL VESSELS 

52.248-1 FEB 2000 IV ALUE ENGINEERING 

52.249-2 MAY 2004 
~ERMINATION FOR CONVENIENCE OF THE 
GOVERNMENT (FIXED-PRICE) 

52.249-8 APR 1984 
~EFAULT (FIXED-PRICE SUPPLY AND 
SERVICE) 

52.251-1 APR 1984 GOVERNMENT SUPPLY SOURCES 
52.253-1 AN 1991 COMPUTER GENERATED FORMS 

II. NASA FAR SUPPLEMENT (48 CFR CHAPTER 18) CLAUSES 

CLAUSE 
NUMBER DATE TITLE 

1852.203-70 ~UN 2001 DISPLAY OF INSPECTOR GENERAL HOTLINE 
IpOSTERS 

1852.209-72 ~:)EC 1988 COMPOSITION OF THE CONTRACTOR 

1852.216-89 ~UL 1997 !ASSIGNMENT AND RELEASE FORMS 
1852.219-74 SEP 1990 USE OF RURAL AREA SMALL BUSINESSES 

1852.223-74 iMAR 1996 pRUG- AND ALCOHOL-FREE WORKPLACE 

1852.228-75 OCT 1998 iMINIMUM INSURANCE COVERAGE 

1852.235-70 DEC 2006 CENTER FOR AEROSPACE INFORMATION 

1852.237-70 DEC 1988 EMERGENCY EV ACUA TION PROCEDURES 
1852.242-78 iAPR2001 EMERGENCY MEDICAL SERVICES AND 

EVACUATION 
1852.243-71 iMAR 1997 SHARED SAVINGS 
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1.2 FAR 52.204-1 APPROVAL OF CONTRACT IDEC 1989) 

This contract is subject to the written approval of the Procurement Officer for the 
NASA Johnson Space Center and shall not be binding until so approved. 

(End of clause) 

1.3 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
, 

(a) The contractor shall ~ake the following notifications in writing: 
, 

(1) When the contractbr becomes aware that a change in its ownership has 
occurred, or is certain to occur, that could result in changes in the 
valuation of its capitalized assets in the accounting records, the contractor 
shall notify the Aqministrative Contracting Officer (ACO) within 30 days. 

! 
(2) The contractor shall also notify the ACO within 30 days whenever changes 

to asset valuations; or any other cost changes have occurred or are certain 
to occur as a result of a change in ownership. 

(b) The contractor shall-j 

I 

(1) Maintain current, *ccurate, and complete inventory records of assets and 
their costs; I 

(2) Provide the ACO or designated representative ready access to the records 
upon request; 

(3) Ensure that all individual and grouped assets, their capitalized values, 
accumulated depr~ciation or amortization, and remaining useful lives are 

I 

identified accurat~ly before and after each of the contractor's ownership 
changes; and : 

(4) Retain and contim,ie to maintain depreciation and amortization schedules 
based on the assetirecords maintained before each contractor ownership 
change. ! 

(c) The contractor shall idclude the substance of this clause in all subcontracts 
under this contract th~t meet the applicability requirement of FAR 15.408(k). 

, 

(End of clause) 
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1.4 FAR 52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS 
CONCERNING PAYMENT OF UNION DUES OR FEES (DEC 2004) 

(a) Definition. As used in this clause-
"United States" means the 50 States, the District of Columbia, Puerto Rico, the 

Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, 
and Wake Island. 

(b) Except as provided in paragraph (e) of this clause, during the term of this 
contract, the contractor shall post a notice, in the form of a poster, informing 
employees of their rights concerning union membership and payment of union 
dues and fees, in conspicuous places in and about all its plants and offices, 
including all places where notices to employees are customarily posted. The 
notice shall include the following information (except that the information 
pertaining to National Labor Relations Board shall not be included in notices 
posted in the plants or offices of carriers subject to the Railway Labor Act, as 
amended (45 U.S.C. 151-188». 

Notice to Employees 

Under Federal law, employees cannot be required to join a union or maintain 

membership in a union in order to retain their jobs. Under certain conditions, the law 

pennits a union and an employer to enter into a union-security agreement requiring 

employees to pay unifonn periodic dues and initiation fees. However, employees who 

are not union members can object to the use of their payments for certain purposes and 

can only be required to pay their share of union costs relating to collective bargaining, 

contract administration, and grievance adjustment. 

If you do not want to pay that portion of dues or fees used to support activities not 

related to collective bargaining, contract administration, or grievance adjustment, you 

are entitled to an appropriate reduction in your payment. If you believe that you have 

been required to pay dues or fees used in part to support activities not related to 

collective bargaining, contract administration, or grievance adjustment, you may be 

entitled to a refund and to an appropriate reduction in future payments. 

For further infonnation concerning your rights, you may wish to contact the National 

Labor Relations Board (NLRB) either at one of its Regional offices or at the following 

address or toll free number: 

National Labor Relations Board 

Division ofInfonnation 

1099 14th Street, N.W. 

Washington, DC 20570 

1-866-667-6572 

1-866-316-6572 (TTY) 
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. 

To locate the nearest NLRB office, see NLRB's website at http;llwww.nlrb.gov. 

(c) The contractor shall comply with all provisions of Executive Order 13201 of 
February 17, 2001, and related implementing regulations at 29 CFR Part 470, 
and orders of the Secretary of Labor. 

(d) In the event that the contractor does not comply with any of the requirements 
set forth in paragraphs (b), (c), or (g), the Secretary may direct that this 
contract be cancelled, terminated, or suspended in whole or in part, and 
declare the contractor ineligible for further Government contracts in 
accordance with procedures at 29 CFR Part 470, Subpart B-Compliance 
Evaluations, Complaint Investigations and Enforcement Procedures. Such 
other sanctions or remedies may be imposed as are provided by 29 CFR 
Part 470, which implements Executive Order 13201, or as are otherwise 
provided by law. 

(e) The requirement to post the employee notice in paragraph (b) does not apply 
to-
(1) Contractors and subcontractors that employ fewer than 15 persons; 
(2) Contractor establishments or construction work sites where no union has 

been formally recognized by the contractor or certified as the exclusive 
bargaining representative of the contractor's employees; 

(3) Contractor establishments or construction work sites located in a 
jurisdiction named in the definition of the United States in which the law 
of that jurisdiction forbids enforcement of union-security agreements; 

(4) Contractor facilities where upon the written request of the contractor, the 
Department of Labor Deputy Assistant Secretary for Labor-Management 
Programs has waived the posting requirements with respect to any of the 
contractor's facilities if the Deputy Assistant Secretary finds that the 
contractor has demonstrated that-
(i) The facility is in all respects separate and distinct from activities of the 

contractor related to the performance of a contract; and 
(ii) Such a waiver will not interfere with or impede the effectuation of the 

Executive order; or 
(5) Work outside the United States that does not involve the recruitment or 

employment of workers within the United States. 
(f) The Department of Labor publishes the official employee notice in two 

variations; one for contractors covered by the Railway Labor Act and a second 
for all other contractors. The contractor shall-
(1) Obtain the required employee notice poster from the Division of 

Interpretations and Standards, Office of Labor-Management Standards, 
U.S. Department of Labor, 200 Constitution Avenue, NW, Room N-5605, 
Washington, DC 20210, or from any field office ofthe Department's 
Office of Labor-Management Standards or Office of Federal Contract 
Compliance Programs; 

(2) Download a copy ofthe poster from the Office of Labor-Management 
Standards website at http://www.olms.dol.gov; or 
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(3) Reproduce and use exact duplicate copies of the Department of Labor's 
official poster. 

(g) The contractor shall include the substance of this clause in every subcontract 
or purchase order that exceeds the simplified acquisition threshold, entered 
into in connection with this contract, unless exempted by the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs on 
account of special circumstances in the national interest under authority of 
29 CFR 470.3(c). For indefinite quantity subcontracts, the contractor shall 
include the substance of this clause if the value of orders in any calendar year 
of the subcontract is expected to exceed the simplified acquisition threshold. 
Pursuant to 29 CFR Part 470, Subpart B-Compliance Evaluations, 
Complaint Investigations and Enforcement Procedures, the Secretary of Labor 
may direct the contractor to take such action in the enforcement of these 
regulations, including the imposition of sanctions for noncompliance with 
respect to any such subcontract or purchase order. If the contractor becomes 
involved in litigation with a subcontractor or vendor, or is threatened with 
such involvement, as a result of such direction, the contractor may request the 
United States, through the Secretary of Labor, to enter into such litigation to 
protect the interests of the United States. 

(End of clause) 

1.5 FAR 52.222-42 STATEMENT OF EOUIVALENT RATES FOR FEDERAL 
HIRES (MAY 1989) 

In compliance with the Service Contract Act of 1965, as amended, and the 
regulations of the Secretary of Labor (29 CFR Part 4), this clause identifies the 
classes of service employees expected to be employed under the contract and 
states the wages and fringe benefits payable to each if they were employed by the 
contracting agency subject to the provisions of 5 U.S.C. 5341 or 5332. 

This Statement is for Information Only: It is not a Wage Determination. 

Employee Class I Monetary Wage-Frin~e Benefits 

See Section J, Attachment J-2 DOL Wage Determination 

(End of clause) 
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1.6 RESERVED 

1.7 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force 
and effect as ifthey were given in full text. Upon request, the Contracting Officer 
will make their full text available. Also, the full text of a clause may be accessed 
electronically at this/these address( es): 

http://www.arnet.gov/far/ 

http://www.hq.nasa.gov/office/procurementlregs/nfstoc.htm 

(End of clause) 

1.8 FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 

The use in this solicitation or contract of any Federal Acquisition Regulation (48 
CFR Chapter 1) clause with an authorized deviation is indicated by the addition of 
"(DEVIATION)" after the date of the clause. 

The use in this solicitation or contract of any NASA FAR Supplement Regulation 
(48 CFR Chapter 18) clause with an authorized deviation is indicated by the 
addition of "(DEVIATION)" after the name of the regulation. 

(End of clause) 

1.9 NFS 1852.204-76 SECURITY REOUIREMENTS FOR UNCLASSIFIED 
INFORMATION TECHNOLOGY RESOURCES (OCT 2009) 
(DEVIATION) 

(a) The Contractor shall protect the confidentiality, integrity, and availability of 
NASA Electronic Information and IT resources and protect NASA Electronic 
Information from unauthorized disclosure. 

(b) This clause is applicable to all NASA contractors and subcontractors that 
process, manage, access, or store unclassified electronic information, to 
include Sensitive But Unclassified (SBU) information, for NASA in support 
of NASA's missions, programs, projects and/or institutional requirements. 
Applicable requirements, regulations, policies, and guidelines are identified in 
the Applicable Documents List (ADL) provided as an attachment to the 
contract. The documents listed in the ADL can be found at: 
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www.nasa.gov/officeslocio/itsecurity/index.html. For policy information 
considered sensitive, the documents will be identified as such in the ADL and 
made available through the Contracting Officer. 

(c) Definitions 

(1) IT resources means any hardware or software or interconnected system or 
subsystem of equipment, that is used to process, manage, access, or store 
electronic information. 

(2) NASA Electronic Information is any data (as defined in the Rights in Data 
clause of this contract) or information (including information incidental to 
contract administration, such as financial, administrative, cost or pricing, 
or management information) that is processed, managed, accessed or 
stored on an IT system(s) in the performance of a NASA contract. 

(3) IT Security Management Plan -- This plan shall describe the processes and 
procedures that will be followed to ensure appropriate security of IT 
resources that are developed, processed, or used under this contract. 

(4) IT Security Plan - this is a FISMA requirement; see the ADL for 
applicable requirements. 

Within 30 days after contract award, the Contractor shall develop and deliver 
an IT Security Management Plan. The delivery address and approval 
authority will be included in the ADL. 

All contractor personnel requiring physical or logical access to NASA IT 
resources must complete NASA's annual IT Security Awareness training. 
Refer to the IT Training policy located in the IT Security website at 
https:llitsecurity.nasa.gov/policies/index.html. 

(d) The Contractor shall afford Government access to the Contractor's and 
subcontractors' facilities, installations, operations, documentation, databases, 
and personnel used in performance of the contract. Access shall be provided 
to the extent required to carry out a program ofIT inspection (to include 
vulnerability testing), investigation and audit to safeguard against threats and 
hazards to the integrity, availability, and confidentiality of NASA Electronic 
Information or to the function of IT systems operated on behalf of NASA, and 
to preserve evidence of computer crime. 

(e) At the completion of the contract, the contractor shall return all NASA 
information and IT resources provided to the Contractor during the 
performance of the contract in accordance with retention documentation 
available in the ADL. The Contractor shall provide a listing of all NASA 
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Electronic information and IT resources generated in performance of the 
contract. At that time, the Contractor shall request disposition instructions 
from the Contracting Officer. The Contracting Officer will provide 
disposition instructions within 30 calendar days of the contractor's request. 

(f) The Contracting Officer may waive specific requirements of this clause upon 
request of the contractor. The Contractor shall provide all relevant 
information requested by the Contracting Officer to support the waiver 
request. 

The Contractor shall insert this clause, including this paragraph in all 
subcontracts that process, manage, access or store NASA Electronic 
Information in support of the mission ofthe Agency. 

(End of clause) 

1.10 NFS 1852.215-84 OMBUDSMAN (OCT 2003) AND ALTERNATE I (JUNE 
2000) 

(a) An ombudsman has been appointed to hear and facilitate the resolution of 
concerns from offerors, potential offerors, and contractors during the pre
award and post-award phases of this acquisition. When requested, the 
ombudsman will maintain strict confidentiality as to the source ofthe concern. 
The existence of the ombudsman is not to diminish the authority of the 
Contracting Officer, the Source Evaluation Board, or the selection official. 
Further, the ombudsman does not participate in the evaluation of proposals, 
the source selection process, or the adjudication of formal contract disputes. 
Therefore, before consulting with an ombudsman, interested parties must first 
address their concerns, issues, disagreements, and/or recommendations to the 
Contracting Officer for resolution. 

(b) If resolution cannot be made by the Contracting Officer, interested parties 
may contact the Installation Ombudsman, Melanie Saunders, address 2101 
NASA Parkway, Houston, Texas; at 281-483-0490, facsimile 281-483-2200, 
and e-mail melanie. saunders-l @nasa.gov. Concerns, issues, disagreements, 
and recommendations which cannot be resolved at the installation may be 
referred to the NASA Ombudsman, the Director of the Contract Management 
Division, at 202-358-0445, facsimile 202-358-3083, e-mail 
james.a.balinskas@nasa.gov. Please do not contact the ombudsman to request 
copies of the solicitation, verify offer due date, or clarify technical 
requirements. Such inquiries shall be directed to the Contracting Officer or as 
specified elsewhere in this document. 
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(c) If this is a task or delivery order contract, the ombudsman shall review 
complaints from contractors and ensure they are afforded a fair opportunity to 
be considered, consistent with the procedures of the contract. 

(End of clause) 

1.11 NFS 1852.219-76 NASA 8 PERCENT GOAL (JUL 1997) 

(a) Def'mitions. 

"Historically Black Colleges or University," as used in this clause, means 
an institution determined by the Secretary of Education to meet the 
requirements of 34 CFR Section 608.2. The term also includes any nonprofit 
research institution that was an integral part of such a college or university 
before November 14, 1986. 

"Minority institutions," as used in this clause, means an institution of higher 
education meeting the requirements of section 1046(3) of the Higher 
Education Act of 1965 (20 U.S.C. 1135d-5(3)) which for the purposes of this 
clause includes a Hispanic-serving institution of higher education as defined 
in section 316(b)(1) of the Act (20 U.S.C. 1059c(b)(1)). 

"Small disadvantaged business concern," as used in this clause, means a 
small business concern that (I) is at least 51 percent unconditionally owned by 
one or more individuals who are both socially and economically 
disadvantaged, or a publicly owned business having at least 51 percent of its 
stock unconditionally owned by one or more socially and economically 
disadvantaged individuals, and (2) has its management and daily business 
controlled by one or more such individuals. This term also means a small 
business concern that is at least 51 percent unconditionally owned by an 
economically disadvantaged Indian tribe or Native Hawaiian Organization, or 
a publicly owned business having at least 51 percent of its stock 
unconditionally owned by one or more of these entities, which has its 
management and daily business controlled by members of an economically 
disadvantaged Indian tribe or Native Hawaiian Organization, and which meets 
the requirements of 13 CFR 124. 

"Women-owned small business concern," as used in this clause, means a 
small business concern (1) which is at least 51 percent owned by one or more 
women or, in the case of any publicly owned business, at least 51 percent of 
the stock of which is owned by one or more women, and (2) whose 
management and daily business operations are controlled by one or more 
women. 
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(b) The NASA Administrator is required by statute to establish annually a goal to 
make available to small disadvantaged business concerns, Historically Black 
Colleges and Universities, minority institutions, and women-owned small 
business concerns, at least 8 percent of NASA's procurement dollars under 
prime contracts or subcontracts awarded in support of authorized programs, 
including the space station by the time operational status is obtained. 

(c) The contractor hereby agrees to assist NASA in achieving this goal by using 
its best efforts to award subcontracts to such entities to the fullest extent 
consistent with efficient contract performance. 

(d) Contractors acting on good faith may rely on written representations by their 
subcontractors regarding their status as small disadvantaged business 
concerns, Historically Black Colleges and Universities, minority institutions, 
and women-owned small business concerns. 

(End of clause) 

1.12 NFS 1852.237-72 ACCESS TO SENSITIVE INFORMATION (JUN 2005) 

(a) As used in this clause, "sensitive information" refers to information that a 
contractor has developed at private expense, or that the Government has 
generated that qualifies for an exception to the Freedom ofInformation Act, 
which is not currently in the public domain, and which may embody trade 
secrets or commercial or financial information, and which may be sensitive or 
privileged. 

(b) To assist NASA in accomplishing management activities and administrative 
functions, the contractor shall provide the services specified elsewhere in this 
contract. 

(c) If performing this contract entails access to sensitive information, as defined 
above, the contractor agrees to -

(1) Utilize any sensitive information coming into its possession only for the 
purposes of performing the services specified in this contract, and not to 
improve its own competitive position in another procurement. 

(2) Safeguard sensitive information coming into its possession from 
unauthorized use and disclosure. 

(3) Allow access to sensitive information only to those employees that need it 
to perform services under this contract. 
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(4) Preclude access and disclosure of sensitive information to persons and 
entities outside of the contractor's organization. 

(5) Train employees who may require access to sensitive information about 
their obligations to utilize it only to perform the services specified in this 
contract and to safeguard it from unauthorized use and disclosure. 

(6) Obtain a written affirmation from each employee that he/she has received 
and will comply with training on the authorized uses and mandatory 
protections of sensitive information needed in performing this contract. 

(7) Administer a monitoring process to ensure that employees comply with all 
reasonable security procedures, report any breaches to the Contracting 
Officer, and implement any necessary corrective actions. 

(d) The contractor will comply with all procedures and obligations specified in its 
Organizational Conflicts ofInterest Avoidance Plan, which this contract 
incorporates as a compliance document. 

(e) The nature ofthe work on this contract may subject the contractor and its 
employees to a variety oflaws and regulations relating to ethics, conflicts of 
interest, corruption, and other criminal or civil matters relating to the award 
and administration of Govermnent contracts. Recognizing that this contract 
establishes a high standard of accountability and trust, the Govermnent will 
carefully review the contractor's performance in relation to the mandates and 
restrictions found in these laws and regulations. Unauthorized uses or 
disclosures of sensitive information may result in termination of this contract 
for default, or in debarment of the contractor for serious misconduct affecting 
present responsibility as a Govermnent contractor. 

(t) The contractor shall include the substance of this clause, including this 
paragraph (t), suitably modified to reflect the relationship of the parties, in all 
subcontracts that may involve access to sensitive information. 

(End of clause) 

1.13 NFS 1852.237-73 RELEASE OF SENSITIVE INFORMATION (JUNE 2005) 

(a) As used in this clause, "sensitive information" refers to information, not 
currently in the public domain, that the contractor has developed at private 
expense, that may embody trade secrets or commercial or financial 
information, and that may be sensitive or privileged. 

(b) In accomplishing management activities and administrative functions, NASA 
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relies heavily on the support of various service providers. To support NASA 
activities and functions, these service providers, as well as their subcontractors 
and their individual employees, may need access to sensitive information 
submitted by the contractor under this contract. By submitting this proposal 
or performing this contract, the contractor agrees that NASA may release to 
its service providers, their subcontractors, and their individual employees, 
sensitive information submitted during the course ofthis procurement, subject 
to the enumerated protections mandated by the clause at NFS 1852.237-72, 
Access to Sensitive Information. 

(c)(1) The contractor shall identify any sensitive information submitted in 
support of this proposal or in performing this contract. For purposes of 
identifying sensitive information, the contractor may, in addition to any 
other notice or legend otherwise required, use a notice similar to the 
following: 

Mark the title page with the following legend: 

This proposal or document includes sensitive information that NASA shall 
not disclose outside the Agency and its service providers that support 
management activities and administrative functions. To gain access to this 
sensitive information, a service provider's contract must contain the clause 
at NFS 1852.237-72, Access to Sensitive Information. Consistent with 
this clause, the service provider shall not duplicate, use, or disclose the 
information in whole or in part for any purpose other than to perform the 
services specified in its contract. This restriction does not limit the 
Government's right to use this information if it is obtained from another 
source without restriction. The information subject to this restriction is 
contained in pages [insert page numbers or other identification of pages]. 

Mark each page of sensitive information the contractor wishes to restrict 
with the following legend: 

Use or disclosure of sensitive information contained on this page is subject 
to the restriction on the title page of this proposal or document. 

(2) The Contracting Officer shall evaluate the facts supporting any claim that 
particular information is "sensitive." This evaluation shall consider the 
time and resources necessary to protect the information in accordance with 
the detailed safeguards mandated by the clause at NFS 1852.237-72, 
Access to Sensitive Information. However, unless the Contracting Officer 
decides, with the advice of Center counsel, that reasonable grounds exist 
to challenge the contractor's claim that particular information is sensitive, 
NASA and its service providers and their employees shall comply with all 
of the safeguards contained in paragraph (d) of this clause. 
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(d) To receive access to sensitive infonnation needed to assist NASA in 
accomplishing management activities and administrative functions, the service 
provider must be operating under a contract that contains the clause at NFS 
1852.237-72, Access to Sensitive Infonnation. This clause obligates the 
service provider to do the following: 

(1) Comply with all specified procedures and obligations, including the 
Organizational Conflicts of Interest A voidance Plan, which the contract 
has incorporated as a compliance document. 

(2) Utilize any sensitive infonnation coming into its possession only for the 
purpose of perfonning the services specified in its contract. 

(3) Safeguard sensitive infonnation coming into its possession from 
unauthorized use and disclosure. 

(4) Allow access to sensitive infonnation only to those employees that need it 
to perfonn services under its contract. 

(5) Preclude access and disclosure of sensitive infonnation to persons and 
entities outside of the service provider's organization. 

(6) Train employees who may require access to sensitive infonnation about 
their obligations to utilize it only to perfonn the services specified in its 
contract and to safeguard it from unauthorized use and disclosure. 

(7) Obtain a written affinnation from each employee that he/she has received 
and will comply with training on the authorized uses and mandatory 
protections of sensitive infonnation needed in perfonning this contract. 

(8) Administer a monitoring process to ensure that employees comply with all 
reasonable security procedures, report any breaches to the Contracting 
Officer, and implement any necessary corrective actions. 

( e) When the service provider will have primary responsibility for operating an 
infonnation technology system for NASA that contains sensitive infonnation, 
the service provider's contract shall include the clause at NFS 1852.204-76, 
Security Requirements for Unclassified Infonnation Technology Resources. 
The Security Requirements clause requires the service provider to implement 
an Infonnation Technology Security Plan to protect infonnation processed, 
stored, or transmitted from unauthorized access, alteration, disclosure, or use. 
Service provider personnel requiring privileged access or limited privileged 
access to these infonnation technology systems are subject to screening using 
the standard National Agency Check (NAC) fonns appropriate to the level of 
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risk for adverse impact to NASA missions. The Contracting Officer may 
allow the service provider to conduct its own screening, provided the service 
provider employs substantially equivalent screening procedures . 

(f) This clause does not affect NASA's responsibilities under the Freedom of 
Information Act. 

(g) The contractor shall insert this clause, including this paragraph (g), suitably 
modified to reflect the relationship of the parties, in all subcontracts that may 
require the furni shing of sensitive inforn1ation. 

(End of clause) 

1.14 NFS 1852.243-70 ENGINEERING CHANGE PROPOSALS (OCT 2001) 
AL TERNATE I (JUL 1997) 

(a) Definitions. 
"ECP" means an Engineering Change Proposal (ECP) which is a proposed 
engineering change and the documentation by which the change is described, 
justified, and submitted to the procuring activity for approval or disapproval. 

(b) Either party to the contract may originate ECPs. Implementation of an 
approved ECP may occur by either a supplemental agreement or, if 
appropriate, as a written change order to the contract. 

(c) Any ECP submitted to the Contracting Officer shall include a "not-to-exceed" 
price increase or decrease adjustment amount, if any, and the required time of 
delivery or period of performance adjustment, if any, acceptable to the 
originator of the ECP. If the change is originated within the Govemment, the 
Contracting Officer shall obtain a written agreement with the contractor 
regarding the "not-to-exceed" price and delivery or period of performance 
adjustments, if any, prior to issuing an order for implementation of the change. 

(d) After submission of a contractor initiated ECP, the contracting officer may 
require the contractor to submit the following infonnation: 

(1) Cost or plicing data in accordance with FAR 15.403-5 if the proposed 
change meets the criteria for its submission w1der FAR 15.403-4; or 

(2) Infonnation other than cost or pricing data adequate for contracting officer 
detennination of price reasonableness or cost realism. The contracting 
officer reserves the right to request additional information if that provided 
by the contractor is considered inadequate for that purpose. Ifthe contractor 
claims applicability of one of the exceptions to submission of cost or pricing 
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data, it shall cite the exception and provide rationale for its applicability. 

( e) If the ECP is initiated by NASA, the contracting officer shall specify the cost 
infonnation requirements, if any. 

(f) If the price adjustment proposed for any contractor-originated ECP is 
$100,000 or less, the ECP shall be executed with no adjustment to the contract 
price. 

(End of clause) 

1.15 TECHNICAL INFORMATION RELEASES AND PUBLICATIONS 

As authorized by paragraph (d)(1) of the Rights in Data-General Clause (FAR 
52.227-14) of this contract, the following exception shall apply: 

During the perfonnance of this contract, if data relating to this contract is planned 
for use in oral or written presentations, professional meetings, seminars, or in 
articles to be published in professional, scientific, and technical journals and 
similar media, the contractor shall assure that an advance infonnation copy of the 
presentation or article is sent to the ISS Program in accordance with NF1676JSC, 
JSC Approval of Scientific and Technical Infonnation for External Release, to 
have the benefit of advance infonnation concerning accomplishments of interest, 
and will provide the ISS Program an opportunity to make suggestions to the 
contractor concerning revisions if it is considered that such comments might be 
useful to the contractor to help assure the technical accuracy of the infonnation to 
be presented or published. The infonnation copy will be forwarded to the 
technical monitor of the contract at least four weeks in advance of the date the 
author intends to give the presentation or submit the article for publication. 

The advance infonnation copy may be submitted in the fonnat or medium, which 
will be utilized in its ultimate release. 

(End of clause) 

1.16 DATA RIGHTS NOTICE 

(a) Any proposal submitted during the course of contract perfonnance must 
expressly identify any computer software or technical data that is to be 
provided with less than unlimited data rights. The contractor shall notify the 
Contracting Officer in writing prior to incorporating any item, component, 
SUbcomponent, process, or software, wherein the related technical data or 
computer software qualifies as limited rights data or restricted computer 
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software in accordance with Alternate II and III of FAR 52.227-14 and NFS 
1852.227-86. This notification does not apply to commercial off-the-shelf 
(shrink-wrapped) computer software, and corresponding documentation, that 
has a standard commercial license unless the software is to be incorporated as 
a subcomponent in a developmental effort. 

(b) Technical data and computer software delivered shall not be marked with 
restrictive legends unless the Contracting Officer has given prior written 
consent. 

(c) All license agreements shall be compliant with Federal laws, regulations and 
the terms and conditions of this contract and shall be transferable to the 
Government upon completion of the contract without additional cost to the 
Government. One copy of the final negotiated license agreement shall be 
forwarded to the Contracting Officer within 30 days of agreement to ensure 
compliance. 

(End of clause) 

1.17 LIMITED RIGHTS DATA NOTICE 
(See Alternate II of the FAR 52.227-14, Rights in Data-General, as modified by 
NFS 1852.227-14.) 

(a) These data are submitted with limited rights under Government Contract No. 
TBD (and subcontract TBD, if appropriate). These data may be reproduced 
and used by the Government with the express limitation that they will not, 
without written permission of the contractor, be used for purposes of 
manufacture nor disclosed outside the Government; except that the 
Government may disclose these data outside the Government for the 
following purposes, provided that the Government makes such disclosure 
subject to prohibition against further use and disclosure: 

1. Use (except for manufacture) by support service contractors. 

2. Evaluation by nongovernment evaluators. 

3. Use (except for manufacture) by other contractors participating in the 
Government's program of which the specific contract is a part, for 
information and use in connection with the work performed under each 
contract. 

4. Emergency repair or overhaul work. 
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5. Release to a foreign government, or instrumentality thereof, as the 
interests of the United States Government may require, for information 
or evaluation, or for emergency repair or overhaul work by such 
government. 

(b) This notice shall be marked on any reproduction of these data, in whole or in 
part. 

(End of clause) 

1.18 ACCESS TO CONTRACTOR DATA 

(a) "Data" for purposes ofthis clause, means recorded information, regardless of 
the form or media on which it may be recorded. The term includes technical 
data; computer software; and information incidental to contract 
administration, such as financial, administrative, cost or pricing, or 
management information. Types of data contained in the definition also 
include contractor internal audits of any discipline, system, or task, which 
directly or indirectly supports the performance ofthis contract as well as data 
from any audit of subcontractor(s) performing this contract. These examples 
are illustrative and are not to be construed as a limitation on the definition of 
data. 

(b) The Contracting Officer or designee shall, through closeout, have access to 
and the right to examine any ofthe data produced or specifically used in the 
performance of this contract. The purpose of this access provision is to permit 
the Government to monitor the contractor's performance under this contract 
and to permit sampling of contractor data to verify requirements compliance 
and continuous improvement without unduly increasing the number of data 
deliverables to this contract. 

(c) The contractor shall make available at all reasonable times for Government 
inspection all existing Government data provided to the contractor and any 
data first produced or used in the performance ofthis contract for examination 
through closeout. Moreover, information provided by the contractor on this 
system shall contain all necessary technical and business application data to 
determine the degree to which contract requirements are met. 

(d) Except for software systems being provided as part of this contract, the 
contractor shall maintain all data on a commercially available system for 
information management that is easily accessible by NASA. For the purposes 
ofthis clause, "commercially available system" is defined as a system 
comprised of a commercial off-the-shelf (COTS) database management 
system with its associated reporting/query tools, and a COTS text and 
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graphics viewer software package. The contractor must obtain the approval of 
the Contracting Officer prior to using any noncommercial system for 
information management of data generated under this contract. As part of this 
request, the contractor must justify why no commercial system to manage 
information is adequate for this contract. Ifuse of a noncommercial system is 
approved, then the contractor shall demonstrate the system to the Govermnent 
and provide thorough training to Govermnent personnel to ensure they are 
able to access (i.e., read and copy) all data maintained on the system. 

( e) The contractor shall provide the Govermnent unimpeded access to all areas 
determined by Govermnent representatives as necessary for surveillance, audit 
and independent evaluation purposes. In those instances that access is 
restricted due to hazards or other personnel access limitations, the contractor 
shall accommodate Govermnent personnel such that access is provided and 
operational safety is not compromised. 

(f) Notwithstanding the Additional Data Requirements clause, the Govermnent 
shall have the right to reproduce any data found during the examination that it 
wishes to retain. The Govermnent will reimburse reproduction costs only 
when it uses contractor equipment for the reproduction. The Government 
shall retain no greater rights in the reproduced data than it would have under 
the Rights in Data--General clause. 

(g) The contractor shall describe the areas of its internal systems where NASA 
access will be permitted, define access and interface requirements, and 
provide NASA the required training to be able to access and use these 
systems. 

(h) The contractor shall flow this clause to all cost type subcontracts. 

(End of clause) 

1.19 PIV CARD ISSUANCE PROCEDURES in accordance with_FAR clause 
52.204-9, Personal Identity Verification of Contractor Personnel 

FIPS 201 Appendix A graphically displays the following procedure for the 
issuance of a PIV credential. 
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Figure A-I, FIPS 201, Appendix A 

SECTION I 

The following steps describe the procedures for the NASA Personal Identity 
Verification Card Issuance (PCI) of a PIV credential: 

Step 1: 
The contractor's Corporate Security Officer (CSO), Program Manager (PM), or 
Facility Security Officer (FSO) submits a formal letter that provides a list of 
contract employees (applicant) names requesting access to the NASA Contracting 
Officer' s Technical Representative (COTR). In the case of a foreign national 
applicant, approval through the NASA Foreign National Management System 
(NFNMS) must be obtained for the visit or assignment before any processing for 
a PIV credential can take place. Further, if the foreign national is not under a 
contract where a COTR has been officially designated, the foreign national will 
provide the information directly to their visit/assignment host, and the host 
sponsor will fulfill the duties of the COTR mentioned herein. In each case, the 
letter shall provide notification of the contract or foreign national employee 's 
(hereafter the "applicant") full name (first, middle and last), social security 
number (SSN) or NASA Foreign National Management System Visitor Number if 
the foreign national does not have a SSN, and date of birth . If the contract 
employee has a cun·ent satisfactorily completed National Agency Check with 
Inquiries (NACI) or an equivalent or higher degree of background investigation, 
the letter shall indicate the type of investigation, the agency completing the 
investigation, and date the investigation was completed. Also, the letter must 
specify the risk/sensitivity level associated with the position in which each 
applicant will be working (NPR 1600.1 , §4 .S is germane) Further, the letter shall 
also acknowledge that contract employees may be denied access to NASA 
information or information systems based on an unsatisfactory background 
investigation/adjudication .. 
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After reviewing the letter for completeness and concurring with the 
risk/sensitivity levels, the COTRihost must forward the letter to the Center Chief 
of Security (CCS). The CCS shall review the OPM databases (e.g., DClI, PIP, et 
al.), and take appropriate steps to validate the applicant's investigation status. 
Requirements for a NACI or other investigation shall be initiated only if 
necessary. 

Applicants who do not currently possess the required level of background 
investigation shall be directed to the e-QIP web site to complete the necessary 
background investigation forms online. The CCS shall provide to the COTRihost 
information and instructions on how to access the e-QIP for each contract or 
foreign national employee requiring access 

Step 2: 
Upon acceptance of the letterlbackground information, the applicant will be 
advised that in order to complete the investigative process, he or she must appear 
in-person before the authorized PIV registrar and submit two forms of identity 
source documents in original form. The identity source documents must come 
from the list of acceptable documents included in Form 1-9, Employment 
Eligibility Verification, one which must be a Federal l or State issued picture 
identification. Fingerprints will be taken at this time. The applicant must appear 
no later than the entry on duty date. 

When the applicant appears, the registrar will electronically scan the submitted 
documents; any document that appears invalid will be rejected by the registrar. 
The registrar will capture electronically both a facial image and fingerprints of the 
applicant. The information submitted by the applicant will be used to create or 
update the applicant identity record in the Identity Management System (IDMS). 

Step 3: 
Upon the applicant's completion of the investigative document, the CCS reviews 
the information, and resolves discrepancies with the applicant as necessary. 
When the applicant has appeared in person and completed fingerprints, the 
package is electronically submitted to initiate the NACI. The CCS includes a 
request for feedback on the NAC portion of the NACI at the time the request is 
submitted. 

Step 4: 
Prior to authorizing physical access of a contractor employee to a federally
controlled facility or access to a Federal information system, the CCS will ensure 
that a check has been performed with the National Crime Information Center 

1 A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT 
BE USED for the original issuance of a PIV vetted credential 
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(NCIC) and Interstate Identification Index. In the case of a foreign national, a 
national check of the Bureau of Immigration and Customs Enforcement (BICE) 
database will be performed for each applicant. If this process yields negative 
information, the CCS will immediately notify the COTRihost of the determination 
regarding access made by the CCS. 

Step 5: 
Upon receipt ofthe completed NAC, the CCS will update IDMS from the NAC 
portion ofthe NACI and indicate the result of the suitability determination. If an 
unsatisfactory suitability determination is rendered, the COTR will advise the 
contractor that the employee is being denied physical access to all federally
controlled facilities and Federal information systems. 

Based on a favorable NAC and NCIC/III or BICE check, the CCS will authorize 
the issuance of a PIV federal credential in the Physical Access Control System 
(P ACS) database. The CCS, based on information provided by the COTRihost, 
will determine what physical access the applicant should be granted once the PIV 
issues the credential. 

Step 6: 
Using the information provided by the applicant during his or her in-person 
appearance, the PIV card production facility creates and instantiates the approved 
PIV card for the applicant with an activation date commensurate with the 
applicant's start date. 

Step 7: 
The applicant proceeds to the credential issuance facility to begin processing for 
receipt ofhislher federal credential. 

The applicant provides to the credential issuing operator proof of identity with 
documentation that meets the requirements ofFIPS 201 (DHS Employment 
Eligibility Verification (Form 1-9) documents. These documents must be the 
same documents submitted for registration. 

The credential issuing operator will verify that the facial image, and optionally 
reference finger print, matches the enrollment data used to produce the card. Upon 
verification of identity, the operator will locate the employee's record in the 
P ACS database, and modify the record to indicate the PIV card has been issued. 
The applicant will select a PIN for use with his or her new PIV card. Although 
root data is inaccessible to the operator, certain fields (hair color, eye color, et al.) 
may be modified to more accurately record the employee's information. 

The applicant proceeds to a kiosk or other workstation to complete activation of 
the PN card using the initial PIN entered at card issuance. 
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ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A 
COMPLETED AND ADJUDICATED NAC AT THE TIME OF 

ENTRANCE ON DUTY 

Steps 1 through 4 shall be accomplished for all applicants in accordance with the 
process described above. Ifthe applicant is unable to appear in person until the 
time of entry on duty, or does not, for any other reason, have a completed and 
adjudicated NAC portion of the NACI at the time of entrance on duty, the 
following interim procedures shall apply. 

1. If the documents required to submit the NACI have not been completed 
prior to EOD, the applicant will be instructed to complete all remaining 
requirements for submission of the investigation request. This includes 
presentation ofI-9 documents and completion of fingerprints, ifnot 
already accomplished. If the applicant fails to complete these activities as 
prescribed in NPR 1600.1 (Chapters 3 and 4), it may be considered as 
failure to meet the conditions required for physical access to a federally
controlled facility or access to a Federal information system, and result in 
denial of such access. 

2. Based on favorable results of the NCIC, the applicant shall be issued a 
temporary NASA identification card for a period not-to-exceed six 
months. If at the end ofthe six month period the NAC results have not 
been returned, the agency will at that time make a determination if an 
additional extension will be granted for the temporary identification card. 

3. Upon return of the completed NAC, the process will continue from Step 5. 

(End of clause) 

[END OF SECTION] 

1-26 



SECTION J 
List of Attachments 



NNJIOGA20B SECTION J 

MISSION INTEGRATION CONTRACT 

SECTION J - LIST OF ATTACHMENTS 

TABLE OF CONTENTS 

ATTACHMENT # DESCRIPTION PAGE 

ATTACHMENT J-l DATA REQUIREMENTS LISTIDATA REQUIREMENT 
DESCRIPTIONS J-AI-I 

ATTACHMENT J-2 DOL WAGE DETERMINATIONS J-A2-1 

ATTACHMENT J-3 SAFETY AND HEALTH PLAN J-A3-I 

ATTACHMENT J-4 IT SECURITY PLAN J-A4-1 

ATTACHMENT J-S SURVEILLANCE PLAN J-AS-l 

ATTACHMENT J-6 ACRONYM LIST J-A6-l 

ATTACHMENT J-7 APPLICABLE AND REFERENCE DOCUMENT LIST J-A7-l 

ATTACHMENT J-8 GOVERNMENT FURNISHED DATA J-A8-1 

ATTACHMENT J-9 INSTALLATION ACCOUNTABLE GOVERNMENT 
PROPERTY J-A9-1 

J-1 



ATTACHMENT J-l 

Data Requirements List 
and 

Data Requirements Descriptions 

J-Al-l 



DATA REQUIREMENTS LIST (DRL) AND DATA REQUIREMENTS DESCRIPTIONS (PRD) 

The following pages set out the documentation requirements of this contract, starting with a DRL, which is an index to the 
DRDs. Each DRD prescribes the required data product content, schedule, type, and other particulars for specific data 
submission requirements. 

DRL DRD DATA REVISED 
Line # # TYPE DRDTITLE BY 

MIC-CM CM - Configuration Manajlement 
01 1 Configuration Management Plan 
02 3 Configuration Management Desk Instructions 

. 

MIC-EC EC - Export Control 
01 2 Export Control Audit Results 
02 2 Export Control Plan 

MIC-II II - Russian Language and LOjlistics Services (RLLS) 
01 1 Language Training Curricula for NASAlJSC Civil Servants 

Language Training for Crew Members & Curricula for NASAlJSC 
02 1 Contractor Programs 
03 3 Records Archive for Language Training Materials 
04 2 Language Program Plan for Integration with Colleagues in Russia 

MIC-IT IT - Information Technolo2Y 
01 1 IT Management Plan 
02 1 IT Security Plan and Reports 

MIC-MI MI - Mission Integration 
User Guides for Mission Integration Database Applications System 

01 3 (MIDAS) 
Requirements Document for the Mission Integration Database 

02 1 Applications System (MIDAS) 
Design Document for the Mission Integration Application System 

03 2 (MIDAS) 
Discrepancy and New Requirement Tracking for Mission Integration 

04 2 Database Application Tool 
05 2 MIC Curated Website Inventory 

MIC-PC PC - Program Control and Business Management 
01 3 Financial Management Reporting 
02 3 Workforce Reports 
03 1 Work Breakdown Structure (WBS) and Dictionary 

04 2/3 Integrated Mission Integration & Operations Office Schedules 

MIC-PM PM - Pro2ram Mana2ement 

01 1 Mission Integration Contract Program Management Plan 
02 3 Integrated Management Review 

03 1 Mission Integration Phase-In Plan 

04 113 Performance Assessment Plan and Performance Assessment Reports 
05 3 Organization Chart 
06 1 Certification of Flight Readiness (CoFR)Implementation Plan 
07 3 Environmental and Energy Consuming Product Compliance Reports 
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DRL DRD DATA REVISED 
Line # # TYPE DRDTITLE BY 

MIC-PR PR - Procurement 
01 1 Contract Close-out Plan 
02 3 Wage/Salary & Fringe Benefit Data 
03 2 Reprocurement Data Package . 

04 1 Task Order Plan 

MIC-SA SA-Safety Assurance 
01 1 Mission Assurance and Risk Management (MA&RM) Plan 
02 1 Safety & Health (S&H) Plan 
03 2 Monthly Safety and Health Metrics 
04 3 Safety and Health Program Self Evaluation 

Subject to the Rights in Data clause, this Data Procurement Document (DPD) sets forth the data requirements in 
each Data Requirements Description (DRD) and shall govern that data required by the DPD for this contract. 
The contractor shall furnish data defined by the DRDs listed on the Data Requirements List (DRL) by category 
of data. Such data shall be prepared, maintained, and delivered to NASA in accordance with the requirements 
set forth within this DPD. In cases where data requirements are covered by a Federal Acquisition Regulation 
(FAR) or NASA FAR Supplement (NFS) regulation or clause, the regulation will take precedence over the 
DPD, per FAR 52.215.33. NASA-OwnediContractor-Held records shall be managed by the contractor in 
accordance with Title 36 of the Code of Federal Regulations, Chapter XII B, Records Management, and NPD 
1440.6, NASA Records Management Program. The records shall be organized in accordance with the 
instructions in NPR 1441.1, NASA Records Retention Schedules, as applicable. The contractor shall disposition 
records and non-records in accordance with NPR 1441.1, which has been approved by NASA and the National 
Archives and Records Administration (NARA). All questions on records management issues shall be directed 
through the Contracting Officer to the ISS Records Liaison Officer (RLO). 

Documents included as applicable documents in this DPD are the issue specified in the Statement of Work, and 
form a part of the DPD to the extent specified herein. References to documents other than applicable documents 
in the data requirements of this DPD may sometimes be utilized. These do not constitute a contractual 
obligation on the contractor. They are to be used only as a possible example or to provide related information to 
assist the contractor in developing a response to that particular data requirement. 

DESCRIPTION 

This document identifies and defines the requirements and data types for information and data required under 
this contract. 

The Data Requirement Descriptions (DRDs) define, by an individual DR, the information and data required for 
each deliverable document. 

The data types are used to identify the approval and control required for each DR. The Data Requirements List 
(DRL) is an index of all the DRs by category. 

Documentation submitted pursuant to this clause may incorporate references to other current approved 
documentation, provided the references are adequate and include such identification elements as title, document 
number, and approval date (where applicable). However, if the pertinent information is of relatively minor size, 
the contractor shall incorporate the information itself, in lieu of using a reference. The contractor shall assure 
that any referenced information is readily available to appropriate users of the submitted document. 
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DATA TYPES 

For the purpose of this clause, the following information/documentation types are applicable: 

Type 1 That information and documentation which requires NASA approval prior to release. Approved 
type 1 information and documentation shall be controlled, and deviations from or changes to 
the concepts, techniques, and/or requirements stated therein shall require NASA approval prior 
to implementation. All work under this contract covered by approved type 1 documents shall be 
performed in accordance with those approved documents. The Contracting Officers Technical 
Representative will have approval authority and will sign the data prior to its release. 
Contractually binding documents will not be implemented nor revised without contractual 
authorization. 

Type 2That information and documentation for which NASA reserves a time-limited right to 
disapprove, in whole or in part. Type 2 data shall be submitted to JSC for review not less than 
30 calendar days prior to its release for use or implementation. The contractor shall clearly 
identify the release target date in the "submitted for review" transmittal. If the contractor has 
not received any comment prior to the released target date, the document may be released for 
appropriate use. Any NASA comment received shall be appropriately dispositioned before the 
document is to be used. Type 2 data may be approved by NASA prior to its submittal. 

Type 3That information and documentation which is provided to NASA for surveillance, information, 
review, and/or management control. This information does not require formal NASA review 
and approval. Information in this category would include design solutions, status, and 
cost/schedule reporting; analyses and test results, handbooks; and other designated lists, 
reports, etc. 

Type 1 submissions shall be marked "TYPE 1 PRELIMINARY pending NASA approval or Type I 
APPROVED BY NASA, as appropriate." Additional special designations and deviations may be 
required on specific submissions in accordance with configuration management requirements. 

Type 2 submissions shall be marked "TYPE 2 PRELIMINARY - RELEASE TARGET DATE, 
xx/xx/xx" or "TYPE 2 FINAL - NASA COMMENTS INCLUDED" or "TYPE 2 FINAL 
DOCUMENT," where NASA comments were not received. 

NOTE:Documents submitted under this clause, even though directly (Type 1) or implicitly (Type 2) 
approved by NASA, shall not take precedence over the specifications as set out in the 
Statement of Work, Section C. 

The contractor shall normally deliver a complete revised Type 1 or Type 2 data requirement with 
NASA comments incorporated within 45 days of receipt of comments. 

Type 3 submissions shall be marked "TYPE 3 DOCUMENT - FOR INFORMATION, 
SURVEILLANCE, REVIEW OR MANAGEMENT CONTROL". 

J-AI-4 



NUMBER OF COPIES AND DISTRIBUTION REQUIREMENTS 

The contractor shall provide one copy of each DR to the standard distribution list shown in Block 8 of 
the DRDs. Additional distribution shall be made as directed, in writing, by the Contracting Officer. 
The number of copies required will not exceed the limits set forth in NFS 1852.208-81, Restrictions on 
Printing and Duplicating, without prior Contracting Officer approva1. Data Transmittal Forms will be 
used to confirm delivery of electronically resident DR deliverables. 

ELECTRONIC FORMAT 

DRDs shall be maintained electronically in the contractor's own format, unless a specified format is 
defined in the DRD. The Government may derme specific DRD data format to support the 
utilization of this data in the Management Information System. 

SUBMISSION INFORMATION 

Wherever in the following DRDs under Block 6 "First Submission Date," or block 7 "Frequency of 
Submission," delivery is specified as at "SRR" or at any other program event, then delivery shall be 
required at the start or initialization of the event. Similarly when delivery is specified as a discrete 
amount of time before a program or project event (i.e., SRR minus 60 days) then delivery will be 
required that discrete amount of time before the start of the program or project event. In addition, 
whenever delivery is specified as after an event, (i.e., SRR plus 30 days) delivery should be required 
after the end of the event. 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Configuration Management Plan NNJIOGA20B 

MIC-CM-OI 
lb. Data Type: I 
4. Use (Define need for, intended use of, and/or anticipated results of data) S. DRD Category 
This plan is prepared by the contractor to describe the assignment of responsibility Technical 
organizationally and the procedures used in accomplishment of the specific configuration X Administrative 
management requirements as stated in the SOW and SSP 41170. _ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.2.2 

8. PREPARATION INFORMATION: The contractor shall prepare the delIverable as follows: 

SCOPE: This CM plan defines the requirements, responsibilities, and procedures for the CM system 
pursuant to SSP 41170 and as it applies to this contract. 

CONTENT: The CM plan shall address, as a minimum, the following: 

A. Management Organization, (including reference documents) 

1. Identification, Relationships and Integration of contractor's proposed organization 
2. Responsibility and authority for CM including roles in configuration control boards and technical 

reviews 
3. Interfaces between contractor's CM organization and NASA, subcontractors, and other 

contractor' s/ contracts 
4. Training plans 

B. Configuration Identification 

1. Selection of Configuration Items (CIs) (Hardware, Computer Software Configuration Items 
[CSCls], and firmware) 

2. Establishment of the functional, allocated and product baselines for hardware and software 
3. Assignment and application of configuration identifiers including serial numbers, part numbers, lot 

codes, software and firmware identifiers 

C. Configuration Control 

1. Establishment of internal configuration and contractual baselines 
2. Implementation of Internal and NASA configuration control 
3. Establishment of configuration control boards and processes 
4. Identification of processes to control changes, deviations, and waivers to program baselines 

D. Configuration Status Accounting 

1. Hardware/Software Configuration Status Accounting processes and provisions for reports and/or 
access to Configuration Status Accounting data 

2. Description and methods of processes and tools to provide: 
i. Identification of current approved configuration documentation and configuration identifiers 

associated with each CI 
11. Status of proposed engineering changes from initiation to implementation 
iii. Waiver/deviation status and processing 
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iv. Results of configuration audits; status and disposition of discrepancies 
v. Traceability of changes and confirmation of change incorporation 

vi. Methods of access to information 
3. Retention of historical data 
4. Systems and tools (including data elements) 

E. Configuration V erificationl Audits 

1. Audit conduct, policies, procedures, documentation, access, and support 
2. Processes, plans, schedules for internal CM audits and subcontractor CM audits 

F. Data Management 

1. Development, approval, release and submittal of configuration data/documentation (including 
drawings) in relation to program and contractual events (DRDs, technical reviews, FCAlPCA, 
Acceptance Reviews, COFR, etc.) 

2. Plan for subcontractor data management deliveries/control access 
3. Establishment and operation of Engineering Release Unit and CM receipt desk 
4. Process for Documentation control (Le., DCNs) 
5. Retention of historical data 
6. Systems and tools 

FORMAT: Electronic. 

9. OPR: OH2INASA ISS Management Systems Office 

10. FIRST SUBMISSION DATE: Thirty (30) days after Contract Award. Final due sixty (60) days after 
contract start. 

Frequency of Submission: After initial approval - Annually 
Additional Submissions: Updated if major systems or processes are changed 

11. MAINTENANCE: Electronic, as required (see additional submissions) 

12. COPIESIDISTRIBUTION: 

Program Authorized Repository Upload Notification: OH2IData Management 
1 electronic copy: Program Authorized Repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Configuration Management Desk Version NNJI0GA20B 
Instructions MIC-CM-02 

lb. Data Type: 3 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
These desk instructions are prepared by the contractor to describe the CMlDM - Techoical 
processes used in accomplishing the specific configuration management and data X Administrative 
management processes as stated in SSP 50123 and SSP 50172. _SR&QA 

6. References (SOW, Clause, etc.) 17. Interrelationships (e.g., with other DRDs) 
SOW Section 1.2.2.3.1 N/A 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: These desk instructions shall define the processes for the CMIDM responsibilities pursuant to SSP 50123 and 
SSP 50172 and as it applies to this contract. 

CONTENT: These desk instructions shall address, as a minimum, the following areas: 

• Change Processing 
• Engineering Release Unit 
• Configuration Management Receipt Desk 
• Change Integrators 
• Document Quality Assurance 
• Other Programs (Le., Shuttle, Constellation) CR reviews. 

FORMAT: Format supported by EDMS, 

9. OPR: OH2/ISS Management Systems Office 

10. FIRST SUBMISSION DATE: 60 days after contract start. 

Frequency Of Submission:. 

Additional Submissions: Updated if maj or systems or processes are changed. 

11. MAINTENANCE: Reviewed annually to insure accuracy and consistency. 

12. COPIESIDISTRIBUTION: 
1 record (hard copy): OH2IData Management 

1 copy (electronic): Program authorized repository using the EDMS workflow process. 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Curreut Version 3a. DRDNo. 3b. RFP/Contract No. 
NNJlOGA20B 

Export Control Audit Results MIC-EC-Ol 

lb. Data Type: 2 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 

Teclmical -
To provide insight into the contractor's Export Control processes X Administrative 

SR&QA 
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
NFS 1852.225-70 and clause H.14 

8. PREPARATION INFORMATION: The contractor shall prepare the dehverable as follows: 

SCOPE: Audits should include a thorough examination of all export control processes (as outlined in the 
contractor's Export Control Plan) associated with this contract, areas for improvement (if any), and 
corrective action plans for identified areas of improvement. Affected subcontractors are required to do their 
own self-audits and report the results of the audit to NASA through the contractor. Prior to audit completion, 
inclusion on the audit process thru informal statuses to the JSC Export Services Team or Center Export 
Administrator is optional and might prove useful in the success of this effort. 

CONTENT: 
A. Define current audit processes, 

B. Document the export control processes audited and audit findings, 

C. Based on audit findings, the contractor/subcontractor shall include corrective action plans for any 
processes identified for improvements and notification of when the correction of any non-conformances 
has been completed. 

FORMAT: Electronic, compatible with the Program authorized repository 

9. OPR: OX/ISS Export Control Officer 

10. FIRST SUBMISSION DATE: September 30, 2011 

Frequency of Submission: Annually, at the end of each fiscal year 
Additional Submissions: N/A 

11. MAINTENANCE: The document shall be maintained electronically. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: Export Control Office/Center Export 
Administrator (CEA) 
Program Authorized Repository Upload Notification: Contracting Officer 
Program Authorized Repository Upload Notification: COTR 
1 copy (electronic): Program Authorized Repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Export Control Plan (ECP) NNJ1OGA20B 

MIC-EC-02 
lb. Data Type: 2 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Technical -

Document the contractor's approach for export control. X Administrative 
SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
FAR, NFS, and Contract Clause H.I and H.I4 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: The plan shall describe all export control activities related to the performance of contract 
requirements. The plan shall include procedures for issuance of a quarterly report listing all exports affected for 
the subject contract on behalf of NASA by the contractor during the reporting quarter. The list is to include 
information describing the item exported, licenses (if acquired), exemptions, and classifications on those 
exports. 

CONTENT: The contractor shall prepare and submit an Export Control Plan (ECP), describing the contractor's 
planned approach for accomplishing contract functions while adhering to export laws, regulations and 
directives. 

FORMAT: Contractor format is acceptable. 

9. OPR: OX/ISS Export Control Officer 

10. FIRST SUBMISSION DATE: Draft Plan with in 30 days after contract award. Final contractor approved 
Plan with in 120 days after contract award. 

Frequency Of Submission: Annually 
Additional Submissions: As Requested 

11. MAINTENANCE: The plan shall be reviewed annually to ensure accuracy. Any updates to the plan 
require a resubmission of the plan. 

12. COPIESIDISTRIBUTION: 

1 Original/record (hard copy): OH2/Data Management 
1 Electronic copy: to a Program authorized repository (EDMS or equivalent) 

13. REMARKS: The ECP Plan requires approval of the Center Export Administrator (CEA). The plan shall 
be submitted within 30 days after contract award in draft form and revised to provide a final plan for approval 
within 120 days after contract start. The plan shall be reviewed at least annually thereafter and updated as 
required. 

NASA Data Management will send delivery notification to the following: 
Contracting Officer 
COTR 
Center Export Admin. 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Language Training Curricula for NNJIOGA20B 

NASAlJSC Civil Servants MIC-II-OI 

lb. Data Type: 1 

4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
Technical -

For use by NASA technical personnel to identify and review curricula programs X Administrative 
SR&QA 

6. References (SOW, Clause, etc.) 17. Interrelationships (e.g., with other DRDs) 
SOW 2.2.1.3 

8. PREPARATION INFORMATION: 

Centerwide Language training curricula (Russian, Italian, Japanese and any other pertinent foreign language 
required to support NASA's mission) shall be proficiency-oriented and communicative in nature, and focus on 
relevant thematic content areas in two broad categories: everyday subjects and technical subjects. These 
categories will be further broken down into subject areas relevant to the student's course of study. For example, 
flight controllers assigned to support ISS flights might study Soyuz systems, and Centerwide students might 
study ways of using transportation in Moscow; however, all students need a mix of technical and everyday 
thematic content. Thematic content will be furnished to the NASA Language Project Managers in Human 
Resources and in the Mission Operations Directorate for approval, additions, or deletions. Furthermore, 
Curricula will provide language content in the form of specific pronunciation and grammatical areas for each 
level of language course or student and allow for flexibility in awareness of student strategies and tactics. 

Center wide curricula will include tasks which target specific skills (e.g., oral communication, listening 
comprehension, reading and writing), and which occur as situated content. Curricula will incorporate major 
teaching methods or techniques as they relate to the communicative process and indicate appropriate points for 
assessment. Curricula will be written such that they are consistent with current generally-accepted curricula 
theory in the field of language teaching. 

The Center wide language Curricula shall move the students at an accepted pace through the language 
acquisition standards used among U.S. Government programs, while accounting for attrition typical for part
time language study of NASA personnel and contractors, and for other factors such as language learning 
aptitude. As the language training programs administered by the contractor are established and materials 
become available, they must also be incorporated in the Curricula. Once a Curriculum is established and 
approved by the Govemment, the contractor shall keep it current with program needs. 

The Center wide language training Curricula shall provide guidelines for instruction for students (either in 
tutorial or group sessions) at all nationally-recognized proficiency levels. Curricula will support students who 
reach their targeted proficiency level to maintain that level, while allowing students sufficient time and 
opportunity to progress through their programs of study. 

Designing such Curricula targeted at a given language proficiency level should not be interpreted as an 
indication by the contractor of a "cut off" score or ultimate proficiency goal for center wide language students, 
but rather as a feasible and flexible curricular design within the NASA training constraints. The Curricula shall 
be delivered to NASA in English. Further explanation of the center wide Curricula design may be provided at 
the request of a NASA Language Training Coordinator and delivered orally at a joint meeting of the 
Coordinator and the contractor curricula designers. 
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The contractor shall utilize the Agency's Learning Management System (currently the System for 
Administration, Training, and Educational Resources for NASA-SATERN) to enroll students in Centerwide 
training classes and capture student attendance rosters. 

In addition, the.contractor shall provide the NASA Language Training Coordinator in Human Resources with an 
electronic Quarterly report on Civil Service training that covers the following information: 

Accomplishments/progress; issues; current events; short term goals; long term goals; and corrective 
actions; 
Any student or customer feedback not captured by evaluations; 
A guide to the location of various student training records, which include: syllabi; lesson plans; student 
evaluations; the Student Progress Metrics; student attendance rosters; course information forms which 
include assessment results; tracking forms; and 
Specific topics as directed by the NASA Language Training Coordinator in Human Resources. 

Updates: NASA Language Training Coordinator in Human Resources shall approve updates to the Curricula, 
but individual syllabi and/or lesson plans shall be adjusted to the specific needs of individual students as needed. 

Recipient: The NASA Language Training Coordinator in Human Resources will receive and approve the 
Quarterly reports and completed Curricula for Centerwide training classes of civil servants. 

FORMAT: The Quarterly Report shall be an electronic document in English. The contractor shall also use the 
Agency's Learning Management System (System for Administration, Training, and Educational Resources for 
NASA-SATERN) 

9. OPR: OX/TMR 

10. FIRST SUBMISSION DATE: As directed by the MIC Program Control Manager 
Frequency Of Submission: Quarterly 
Additional Submissions: As required 

11. MAINTENANCE: Continuous 

12. COPIESIDISTRIBUTION: 
1 copy (electronic): Provided to the NASA Language Training Coordinator in Human Resources 
1 electronic copy to Program Repository via EDMS workflow 

13.REMAJUKS:N/A 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Language Training For Crew Version NNJ1OGA20B 
Members and Curricula for MIC-II-02 
NASAlJSC Contractor Programs 
lb. Data Type: I 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 

Technical -
For use by NASA technical personnel to identify and review curricula programs X Administrative 

SR&QA 
6. References (SOW, Clause, etc.) 17. Interrelationships (e.g., with other DRDs) 
SOW 2.2.1.3 

8. PREPARATION INFORMATION: 

Language training curricula (Russian, Italian, Japanese, English and any other pertinent language required to 
support NASA's mission) for crew members and NASAlJSC contractors shall be proficiency-oriented and 
communicative in nature, and focus on relevant thematic content areas in two broad categories: everyday 
subjects and technical subjects. These categories will be further broken down into subject areas relevant to the 
student's course of study. For example, astronauts assigned to ISS flights might study Soyuz systems; 
International Partner crew members and Russian cosmonauts might study English and U.S. systems; and 
contractor students might study ways of using transportation in Moscow; all students need a mix of technical 
and everyday thematic content. Thematic content will be furnished to the NASA Language Project Manager in 
the Mission Operations Directorate for approval, additions, or deletions. Furthermore, Curricula will provide 
language content in the form of specific pronunciation and grammatical areas for each level of language course 
or student and allow for flexibility in awareness of student strategies and tactics. 

Curricula will include tasks which target specific skills (e.g., oral communication, listening comprehension, 
reading and writing), and which occur as situated content. Curricula will incorporate major teaching methods or 
techniques as they relate to the communicative process and indicate appropriate points for assessment. Curricula 
will be written such that they are consistent with current generally-accepted curricula theory in the field of 
language teaching. 

The Curricula shall move the students at an accepted pace through the language acquisition standards used 
among U.S. Government programs, while accounting for attrition typical for part-time language study of NASA 
personnel and contractors, and for other factors such as language learning aptitude. As the language training 
programs administered by the contractor are established and materials become available, they must also be 
incorporated in the Curricula. Once a Curriculum is established and approved by the Government, the contractor 
shall keep it current with program needs. 

The Curricula shall provide guidelines for instruction for students (either in tutorial or group sessions) at all 
nationally-recognized proficiency levels. Curricula will support students who reach their targeted proficiency 
level to maintain that level, while allowing students sufficient time and opportunity to progress through their 
programs of study. 

Designing such Curricula targeted at a given language proficiency level should not be interpreted as an 
indication by the contractor of a "cut off" score or ultimate proficiency goal for center wide language students, 
but rather as a feasible and flexible curricular design within the NASA training constraints. The Curricula shall 
be delivered to NASA in English. Further explanation ofthe center wide Curricula design may be provided at 
the request of the NASA Language Training Coordinator in the Mission Operations Directorate (MOD) and 
delivered orally at a joint meeting of the MOD Language Training Coordinator and the contractor curricula 
designers. 
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The contractor shall provide the NASA Language Training Coordinator in the Mission Operations Directorate 
with an electronic Quarterly Report on Crew and Contractor training that covers the following information: 

Accomplishments/progress; issues; current events; short term goals; long term goals; and corrective 
actions; 
Any student or customer feedback not captured by evaluations; 
A guide to the location of various student training records, which include: syllabi; lesson plans; student 
evaluations; the Student Progress Metrics; student attendance rosters; course information forms which 
include assessment results; tracking forms; and 
Specific topics as directed by the NASA Language Training Coordinator in the Mission Operations 
Directorate. 

Updates: NASA Language Training Coordinator in the Mission Operations Directorate shall approve updates to 
the Curricula, but individual syllabi and/or lesson plans shall be adjusted to the specific needs of individual 
students as needed. 

Recipient: The NASA Language Training Coordinator in the Mission Operations Directorate will receive and 
approve the completed Curricula and subsequent upgrades to those products for crew and/or contractor language 
training. 

FORMAT: The Quarterly Report shall be an electronic document in English 

9. OPR: OXlTMR 

10. FIRST SUBMISSION DATE: As directed by the MIC Program Control Manager 
Frequency Of Submission: Quarterly (within the body of the Training Report, and as a summary 
statement about the status of the Curricula) 
Additional Submissions: As required 

11. MAINTENANCE: Continuous 

12. COPIESIDISTRIBUTION: 
1 copy (electronic): Provided to the NASA Language Training Coordinator in the Mission Operations 
Directorate 
1 electronic copy to Program Repository via EDMS workflow 

13. REMARKS: N/ A 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current 3a. DRD No. 3b. RFP/Contract No. 
NNJ10GA20B Records Archive for Language Training Version 

Materials MIC-II-03 

lb. Data Type: 3 
4. Use (Defme need for, intended use of, andlor anticipated results of data) 5. DRD Category 

Technical For use by NASA technical personnel to identify and review shared materials for language 
training x Administrative 

_SR&QA 

6. References (SOW, Clause, 
etc.) 
SOW 2.2.1.3 

7. Interrelationships (e.g., with other DRDs) 
The Records Archive refers to all materials produced by and used in language 
training. The contractor will store a variety of archival and other materials, including: 
schedules, classroom reservations, student records, instructor records, syllabi, lesson 
plans, teachers' materials, textbooks, handouts, and the JSC Language Education 
Center (JLEC) archive. All materials are stored either in hard copy or electronically, 
depending on the nature of the material. The contractor will use systemsltechniques 
and indices to store, locate, and track these materials. 

The Records Archive, whether hard copy or electronic, should undergo continual 
maintenance and upkeep. Its contents are subject to the dyuamic processes of 
contribution, access, retrieval, and modification. The frequency with which the 
processes occur is determined by the nature of the materials. For example, syllabi 
should be submitted for each tutorial student or group within the first week of the 
training cycle. Textbooks, when appropriate, are distributed on the first day of the 
training cycle. Instructional materials, including handouts, are added, retrieved, and 
modified on an as-needed basis. A more detailed description of the storing, tracking, 
location, of various materials shall be provided in the contractor's procedures. 

8. PREPARATION INFORMATION: 
A language training storage system for all contractor-provided NASA language training programs shall be 
maintained by the contractor electronically on a NASA-provided server, and in hard copy if the material is not 
suitable for electronic storage. The storage system shall include all materials and records. The storage system 
must be accessible by all faculty, NASA Language Training Coordinators, and other NASA personnel as 
required. The Records Archive shall identify authors and points of contact for materials. 

Frequency: Updates to the archive shall be continuous as the faculty develops new materials for instruction. 

FORMAT: As applicable 

9. OPR: OXlTMR 

10. FIRST SUBMISSION DATE: 
Frequency Of Submission: Quarterly (within the body of the Training Report as a summary statement 
about the status of the Records Archive) 
Additional Submissions: As required 

11. MAINTENANCE: Continuous 

12. COPIESIDISTRIBUTION: 
1 copy (electronic): Quarterly Training Report provided to the NASA Language Training Coordinators 
in Human Resources and in the Mission Operations Directorate 
1 electronic copy to Program Repository via EDMS workflow 

13.REMAJUKS:N/A 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Language Program Plan for Integration Version NNJIOGA20B 
with Colleagues in Russia MIC-II-04 

lb. Data Type: 2 
4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 

Technical -
For use by NASA technical personnel to identify and review the language program x Administrative 

SR&QA 
6. References (SOW, Clause, etc.) 17. Interrelationships (e.g., with other DRDs) 
SOW 2.2.1.3 DRD MIC-II-02 
8. PREPARATION INFORMATION: 

The Contractor shall establish and maintain a Language Training Plan for integration of the Contractor's 
language training programs in Russia (or other locations as needed) and the Contractor's language training 
program at NASA. The position of Curricula Integrator, or Language Training Liaison, shall be established. The 
Contractor will send staff members, including the Language Training Liaison/Curricula Integrator, to Russia and 
possibly other locations, if needed, at least one time per year. Final integration and use of combined materials 
and curricula among teachers employed by the Contractor shall proceed over the course of the next year. 

The Language Training Liaison/Curricula Integrator, and other administrative personnel andlor instructors as 
deemed necessary by the Contractor, shall travel to Russia and other locations, if needed, for the purpose of 
facilitating the integration of the Contractor's NASA Language Program and Language Programs in Star City 
and possibly other locations. The Contractor will evidence this facilitation by documenting meetings and 
discussions with teaching colleagues, as well as the results of those events, including any shared curricula, 
lessons, or materials that may be agreed upon. 

The Contractor shall work with the teachers not employed by the Contractor in order to facilitate integration 
through the sharing of instructional materials, syllabi, lessons plans, and tracking forms. The Contractor will 
evidence this shared work by means of records regarding student progress and areas for improvement that have 
been sent to colleagues with whom students are shared. 

The NASA Language Training Coordinator in the Mission Operations Directorate shall evaluate progress and 
determine reasonable deadlines for delivery and use of the Integrated Language Training Program between the 
Contractor NASA programs and Contractor Language Programs in Russia and other locations. The Coordinate 
will also evaluate the progress of the Language Training Liaison in working to facilitate an Integrated Program 
between Contractor NASA programs and non-Contractor Language Programs. 

All protocol agreements between the Russian and American sides will be signed by the NASA Language 
Training Coordinator in the Mission Operations Directorate. The completed Integrated Contractor Language 
Training Programs shall be incorporated in the Language Curricula. 

FORMAT: Electronic format preferred 

9. OPR: DA7INASA Language Training Coordinator 

10. FIRST SUBMISSION DATE: Within 30 days of contract start 
Frequency Of Submission: Quarterly (within the body of the Training Report as a summary statement 
about the status of the integration) 
Additional Submissions: As required 
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11. MAINTENANCE: Continuous 

12. COPIESIDISTRIBUTION: 
1 electronic copy to Program Repository via EDMS workflow 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
IT Management Plan Version NNJI0GA20B 

MIC-IT-Ol 
lb. Data Type: 1 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
The Contractor shall provide plans to coordinate and execute all technical and administrative - Technical 
tasks for all management activities required to satisfy the requirements of this contract. x Administrative 

_SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.2.3 

8. PREPARATION INFORMATION: The Contractor shall prepare the deliverable as follows: 

SCOPE: The Management Plan shall include the plans for coordination and execution all IT tasks. 

CONTENT: The IT Management Plan shall be an umbrella document, which encompasses and 
integrates all IT management activities. As a minimum, the IT Management Plan shall 
cover: 

A. The significant policies and plans of all aspects of reportable IT. 

B. Levels of approvals. 

C. Flow of authority. 

D. External interfaces with the Government, other ISS Program Contractors, and institutional IT providers. 

E. The relationship between and integration of IT DRDs to the overall management of the IT content. 

FORMAT: Contractor-supplied format, compatible with ISS document standards 

9. OPR: OHiISS Management Systems Office 

10. FIRST SUBMISSION DATE: 30 days after contract award 
Frequency of Submission: Once 

Additional Submissions: The IT Management Plan shall be updated as required to reflect significant 
changes that occur after its initial publication. 

11. MAINTENANCE: The IT Management Plan shall be maintained electronically in the ISS EDMS (or 
equivalent). 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: OHi ISS Management Systems Office 
1 electronic copy: Program Authorized Repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current 3a.DRDNo. 3b. RFP/Contract 
Information Technology (IT) Security Plan Version No. 
and Reports MIC-IT-02 NNJ10GA20B 

lb. Data Type: 1 
4. Use (Defme need for, intended use of, andlor anticipated results of data) 5. DRD Category 
To meet IT security reporting requirements x Technical 

Administrative -
SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.2.3, NPR 2810.lA, NPD 2810.lA, NFS 1852.204-76, 
FIPS-PUB-199, NIST SP 800-18, 800-30, 800-34, 800-37, 800-
53A, ITS-SOP-0005B, SOP-0009, SOP-0019B, SOP-0030C, 
SOP-0032, SOP-0033, SOP-0040, SOP-0043 
8. PREPARATION INFORMATION: The Contractor shall prepare the delIverable as follows: 

SCOPE: This DRD applies to all internal and external Infonnation Technology (IT) systems that are 
managed under this contract and that contain or process NASA data or information. 

CONTENT: 

I. Internal Systems 

(a) The Contractor shall update and maintain Certification and Accreditation (C&A) packages and 
related documentation for ISS Program IT systems as per NPR 2810.1A, ITS-SOP-0030C and NIST 
800-37. Major re-certifications ofIT Systems requiring C&A occur every three years, and the 
Contractor must prepare for and support this activity to ensure successful system re-certification. 

(1) The Contractor shall map types ofISS infonnation and ISS Program IT systems to security 
categories as per NPR 2810.IA, ITS-SOP-0019B, FIPS-PUB-199 and NIST 800-60 (Volumes I 
and 2). 

(2) The Contractor shall update risk assessments for ISS Program IT systems as per NPR 2810.lA 
and NIST 800-30. 

(3) The Contractor shall update and maintain a Security Plan and a Plan of Actions and Milestones 
(POA&M) for ISS Program IT systems as perNPR 2810.lA, ITS-SOP-0032 and NIST 800-18 
Rev I, assessing security controls as per NIST 800-53A. 

(4) The Contractor shall perfonn periodic technical assessment, security testing and continuous 
monitoring ofISS Program IT systems as perNPR 2810.1A and NITR 2810-12. 

(5) The Contractor shall perfonn disaster recover, contingency, and continuity of operations 
planning and testing for ISS Program IT systems as per NPR 281O.IA and NITR 2810-15~ The 
planning and testing shall include support of Center severe-weather armual plarming and testing. 

II. External Systems 

The Contractor shall follow the instructions in ITS-SOP-0033 for any external systems that are managed 
under this contract. 
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INFORMATION ON EMPLOYEES IN SENSITIVE AIS POSITIONS/ASSIGNMENTS REPORT: 
The fuformation on Employees in Sensitive ITS Positions/Assignments Report shall provide 
information for personnel screening as required by NPR 2810.1 A. 

FORMAT: As defined in NPR 2810.1A and the applicable NIST, NITR and ITS-SOP documents specified 
above. 

9. OPR: OHiISS Management Systems Office 

10. FIRST SUBMISSION DATE: Thirty (30) days after contract award 
Frequency of Submission: As defined in NPR 2810.lA 
Additional Submissions: As defined in NPR 281O.lA 

11. MAINTENANCE: As defined in NPR 2810.lA 

12. COPIESIDISTRIBUfION: 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: OHiISS Chieffuformation Officer 
1 electronic copy: Program Authorized Repository 

13. REMARKS: None. 
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DATA REQUIREMENTS DESCRIPTION 
~ased on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
User Guides for'Mission Integration Version NNJIOGA20B 

Database Applications System (MIDAS) MIC-MI-Ol 

lb. Data Type: ~ 

4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
User guides are required for major functional areas of the software tool for training of new X Technical 
users and reference purposes for all users. - Administrative 

_ SR&QA 
, 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW2.1.3.S DRD MIC-MI-02: Requirements documents 

for the Mission Integration Database 
Applications System (MIDAS) 
DRD MIC-MI-03: Design document for the 
Mission Integration Database Applications 
System (MIDAS) 

8. PREPARAlION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: 
User guides for specific major functional area of MIDAS will be distributed to all MIDAS users of that function 
and be available upon request for new users. User guide should provide sufficient information for a new user to 
understand the use of the software tool. 

CONTENT: 
User gUide(s) will provide a description of the user interface for the particular function being described. 

All capabilities of the specific function should be described from the user's standpoint. All information fields 
accessible to the user should be defined, along with the users access capability (read only or read/write). User 
guides should include the following areas and any new functions added to MIDAS where required by NASA 
OPR: 

• MIDAS User Guide - General user information across MIDAS tool. 
• MIDAS Flight Lead Users Guide - Describes the functions available in MIDAS to support manifest 
development and maintenance. 
• Manifest Request Processing Users Guide - Describes the functions available to support the submission and 
processing of manifest requests. 
• MIDAS Anonymous WEB Page Information - Describes the reporting functions provide for users who 
access the tool without a defined user account. 
• MIDAS Part Catalog Users Guide - Describes the functions available for use of the MIDAS part catalog 
tables. 
• MRTS Loader File Description/Sample Loader - Describes the method and format for creating external files 
which can be loaded into the Manifest Request function for automatic generation of a request. 
• Requirements Request Users guide - Describes the function used to support submission and processing of 
mission requirements. 
• Bar Code, Inventory Tracking System Users Guide - Describes the functions used for submission of bar 
code label requests, processing of requests, and acquisition of bar codes and serial number information. 

FORMAT: Electronically maintained and available via the MIDAS web interface and in EDMS. 

9. OPR: OC/TMR 
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10. FIRST SUBMISSION DATE: with first revision to tool 
Frequency Of Submission: Document(s) should be updated when new requirements are implemented, 

design changes occur, or to correct deficiencies in the guide. 
Additional Submissions: 

11. MAINTENANCE: As required when new requirements are implemented, design changes occur, or 
deficiencies need correction. 

12. COPIESIDISTRIBUTION: 
1 original/record copy: OH21 Data Management 
1 electronic copy: ISS Program authorized repository (EDMS or equivalent) 

13. REMARKS: Notification of updates should be sent to OPR and all users of the affected functions. 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Requirements Documeut for the Mission Version NNJI0GA20B 
Integration Database Applications System MIC-MI-02 
(MIDAS) 
lb. Data Type: 1 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Document will be used to define the functional requirements for the MIDAS. The document X Technical 
will be used to define software changes authorized by the ISS Program. - Administrative 

_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 2.1.3.5 DRD MIC-MI-Ol: User Guides for Mission 

Integration Database Applications System 
(MIDAS) 
DRD MIC-MI-03: Design document for the 
Mission Integration Database Applications 
System (MIDAS) 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: Document should include functionality of all of the MIDAS application. 

CONTENT: Document shall contain all software requirements implemented in the MIDAS tool. Document 
shall also contain all requirements authorized for delivery by NASA, but not yet implemented. Requirements 
shall be organized by functional area within the tool. The document shall indicate when each requirement was 
implemented or is planned for implementation (if scheduled) using a software version number or similar 
indicator. 

FORMAT: Electronically maintained and available in EDMS 

9. OPR: OCITMR 

10. FIRST SUBMISSION DATE: N/A 
Frequency Of Submission: Document shall be updated & submitted at least once per major software 
release 
Additional Submissions: 

11. MAINTENANCE: Existing document should be maintained or replacement document produced. 

12. COPIESIDISTRIBUTION: 
1 original/record copy: OH2IData Management 
1 electronic copy: ISS Program authorized repository (EDMS or equivalent) 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current 3a. DRD No. 3b. RFP/Contract No. 
Design Document for the Mission Version NNJI0GA20B 
Integration Database Application System MIC-MI-03 
(MIDAS) 
lb. Data Type: 2 

4. Use (Defme need for, intended use of, andlor anticipated results of data) 5. DRD Category 
Document will be used to define the implementation and software technology used to X Technical 
develop the application. - Administrative 

_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 2.1.3.5 DRD MIC-MI-Ol: User Guides for Mission 

Integration Database Applications System 
(MIDAS) 
DRD MIC-MI-02: Requirements document for 
the Mission Integration Database Applications 
System (MIDAS) 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: Document should cover all functionality of the MIDAS tool. 

CONTENT: Document shall describe the method and techniques used by the software developers to 
implement the defined requirements for the application. Sufficient detail shall be provided to allow new 
software developers to understand the implementation used. 

FORMAT: Electronically maintained and available in EDMS. 

9. OPR: OC/TMR 

10. FIRST SUBMISSION DATE: with first software release 
Frequency Of Submission: at least once per major software release 
Additional Submissions: 

11. MAINTENANCE: as needed 

12. COPIESIDISTRIBUTION: 
1 original/record copy: OH2IData Management 
1 electronic copy: ISS Program Office repository (EDMS or equivalent) 

13. REMARKS: 

J-Al-24 



DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Discrepancy and New Requirement Version NNJIOGA20B 
Tracking for MIDAS Tool MIC-MI-04 

lb. Data Type: 2 

4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Provide Government insight into user problems and criticality with the MIDAS system and X Technical 

proposed changes to the system. - Administrative 
_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 2.1.3.5 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: System should track problems and new requirements for all functionality of the MIDAS tool. 

CONTENT: Three reports are required. 

1. Report of any tool discrepancies (non-compliance with requirement) including: 
• Name and contact information for person reporting discrepancy, including date of report 
• Description of problem/change in detail. 
• Proposed resolution of problem 
• Functional area of tool affected 
• Prioritization of implementation of correction 
• Date ofplanned!actual correction 
Report should be available sorted by prioritization, implementation date, or functional area 

2. Report of new software requirements should include: 
• Name and contact information for person request requirement or change, including date or request. 
• Brief description of desired change. 
• Functional area oftool affected, if any. 
• Prioritization of implementation of new!changed requirement 
• Date of planned/actual implementation 
Report should be available sorted by prioritization, implementation date, or functional area 

3. Graphical chart indicating status of open tool discrepancies. Chart should show, over a specified calendar 
period, a running tabulation of the uncorrected tool discrepancies. The discrepancies should be grouped into 
categories of critical, major, and minor. 
a. Critical- A discrepancy that impacts production of required products. No workaround for the 
problem has been identified. 
b. Major - A discrepancy that impacts production of required products. A workaround procedure has 
been identified, however the procedure requires substantial increase in resources to implement or will result in a 
significant delay in production of products. 
c. Minor - All other discrepancies. 

FORMAT: Microsoft Office compatible electronic format 

9. OPR: OC/TMR 
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10. FmST SUBMISSION DATE: Reports I and 3, 30 days after contract start, Report 2, 90 days after 
contract start 

Frequency Of Submission: Report I and 3 to be provided monthly 
Report 2 to be provided quarterly 

Additional Submissions: 

11. MAINTENANCE: weekly 

12. COPIESIDISTRIBUTION: 
1 original/record copy: OH2IData Management 
1 electronic copy: ISS Program Office repository (EDMS or equivalent) 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
MIC Curated Website Iuventory Version: NNJIOGA20B 

MIC-MI-05 
lb. Data Type: 2 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
X Technical 

Inventory will be used to document the web location of all websites curated by the MIC - Administrative 
Team. _ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 2.1.4.7 

8.PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: Document should list all websites actively curated by the MIC web services team. 

CONTENT: Document shall be a tabular listing containing the following information: 
Organization ID, Organization Name, Website Title, NASA POC, and the complete Website directory listing 
(e.g. http:// iss-www.jsc.nasa.gov/ss/issaptlmicl). At a minimum the website inventory shall include: 

http:// iss-www.jsc.nasa.gov/nwo/mio/* 
https:// issimagery.jsc.nasa.gov/iwg/* 
http:// mod.jsc.nasa.gov/ipip/web/ 
http:// iss-www.jsc.nasa.gov/ss/issaptllexiconl 

* list all directories under this parent structure 

FORMAT: Contractor format allowed 

9. OPR: OC/TMR 

10. FIRST SUBMISSION DATE: N/A 
Frequency Of Submission: Document shall be submitted annually 60 days prior to the end of the 
fiscal year 
Additional Submissions: 

11. MAINTENANCE: Existing document should be maintained and replacement document produced. 

12. COPIESIDISTRIBUTION: 
1 original/record copy: OH2IData Management 
1 electronic copy: ISS Program authorized repository (EDMS or equivalent) 
Electronic Notification: COTR, OC/TMR, OXlTMR 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRD No. 3b. RFP/Contract No. 
Financial Management Reporting NNJ1OGA20B 

MIC-PC-Ol 

lb. Data Type: 2 
4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
Provide a basis for reporting and evaluating contract cost performance. Financial data - Technical 
contained in the reports must be auditable using Generally Accepted Accounting Principles. X Administrative 

_SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
Clause H.3 NFS 1852.216-80 Task Ordering Procedure (OCT 1996) MIC-PM-02 Integrated Management Review; 

MIC-PC-02 Workforce Reports; MIC-PR-04 
Task Order Plan 

8. PREPARATION INFORMATION: 

SCOPE: 

Contract financial management reports shall identify all task order cost elements and include baseline 
plan, actuals, and variance analysis. Variances greater than -+ 5% shall include an explanation for the 
variance and identify contractor actions to address the variance. Financial reporting formats shall include: 

Format 1 - Contract Summary Report 
Format 2 - Task Order Report 
Format 3 - Contract Summary Report (Work Breakdown Structure) 

CONTENT: Financial Management Report Formats and Instructions are included in Attachment 1. 
Financial management reporting shall reconcile to DRD MIC-PM-02 Integrated 
Management Review, DRD MIC-PC-02 Workload Reports, and DRD MIC-PR-04, Task 
Order Plan. 

FORMAT: Financial Management Reports shall be submitted in Microsoft Excel file (.xls) format, with 
narrative summaries provided in Microsoft Word file (.doc) format. Note: Altemate contractor 
formats will be considered. 

9. OPR: BG/Contracting Officer - Formatsl and 2. 
LO/Contract Analyst - Formats 3 

10. FIRST SUBMISSION DATE: Initial report shall be submitted 30 days after contract award. 

Financial Management Report Frequency of Submission: 

a. Hardcopy due not later than 10 working days following the close of the contractor's monthly 
accounting period. 

b. Electronic Copy: Financial Management Reports shall be loaded into ISS Electronic Document 
Management System (EDMS) no later than 10 working days following the close of the contractor's 
monthly accounting period. The date of the electronic submittal shall be used to detennine the 
timeliness of delivery. 

c. Monthly reporting will not be required after the contract is physically complete, provided that the 
final financial report includes actual hours, associated costs, and Work Year Equivalents (WYEs), 
only (no estimates or forecasts). Monthly financial management reporting will be required as long 
as estimates for the following period are included. 
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d. Cost reported after the submission of the final contractor financial report, will require the 
contractor must submit a revised report in the month the cost change is recognized. 

11. MAINTENANCE: Financial management reports shall be revised to reflect prior period adjustments, or 
correct errors when deemed necessary by the Contracting Officer. The revised financial report shall be 
delivered prior to closure of the current JSC accounting system for the month. 

12. COPIESIDISTRIBUTION: 
1 electronic copy to Program Reposito.ty via EDMS workflow 
1 original signed hardcopy to BG/Contracting Officer 
1 hardcopy to LOIContract Analyst, and 1 hardcopy to LF6/Cost Accounting 
Program Authorized Repository Upload Notification: BG/Contracting Officer, OAiCOTR, 
LO/Contract Analyst, LF6/Cost Accounting, OB31 Assessment Office, OB2IData Management. 

13. REMARKS: None 
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DRD MIC-PC-Ol 
Attachment 1 

The Financial Management Report provides data necessary for the following: 

1. Projecting hours, associated costs, and WYEs to ensure that dollar and labor resources realistically 
support project and program schedules. 

2. Tracking contractors' actual hours and associated costs in relation to negotiated contract value, 
negotiated rates, projected costs, and budget forecast data. 

3. Planning, monitoring, and controlling project and program resources. 

4. Accruing cost in NASA's accounting system, providing program and functional management 
information, resulting in liabilities reflected on the financial statements. 

Financial Management Reporting 

The due dates reflect the date the financial management reports are loaded into the Identity 
Management System (IDMS), not the date the reports are generated or mailed by the contractor. It is 
critical that the financial management reports are submitted in a timely manner to ensure adequate time 
for NASA to analyze and record the cost into the NASA accounting system. 

Variance explanation computation is Planned Monthly Hours and Associated Costs -Monthly Actual 
Hours and Associated Costs / Planned Monthly Hours and Associated Costs. Variance explanations 
shall include insight to the 3rd level WBS and shall detail the root cause ofthe variance (i.e., ISS 
Program change in direction, unexpected problems, etc.). Variance explanations shall address any 
impact to delivery and/or schedule and the contractor's plan for resolving the impact of the variance. 
Forecast plans shall be updated to be consistent with the task order schedule. 

Work Year Equivalent (WYE) 

Work Year Equivalents (WYE) is a full time equivalent defined as the proposed productive hours 
needed to comprise one average full time employee. This may be one employee or several part time 
employees. Productive hours are defined as the total available hours for productive work in a year, 
excluding overtime, less paid time off. 
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Format 1 
Monthly Task Order Report Report for Month Ending: Contract Value: Contract Type: Invoiced: Total Pymts Rec'd Fund limitation 

Contractor's Name and Scope of Contract Contract No. and Definitized Modification No. Signature. Title, Date 

IT ask Order) 
Form at 1 Current Current Current 

Month Month Month CUM CUM CUM Plan Plan Plan Balance of 
Task Order Number Planned Actual Variance Planned Actual Variance Month + 1 Month + 2 Month + 3 Fiscal Year Total 

Task Order XX-XX-01 

Direct Labor Hours 
Direct Labor Dollars 

SlC #1 Hours 
SLC#l Dollars 

SLC#2 Hours 
SLC#2 Dollars 

SlC#3 Hours 
SLC#3 Dollars 

Non-Labor Resources: 
Materials 
Malerial Handlinq 
Travel 
Overtime Premium 

Total 

.-- . .. - " ,-. 
Fiscal Year Summary 

Direct Labor Hours 
Direct Labor Dollars 

SLC#l Hours 
SlC#1 Dollars 

SlC#2 Hours 
SLC#2 Dollars 

SlC#3 Hours 
SLC#3 Dollars 

Non-l abor Resources: 
Materials 
Material HandlinQ 
Travel 
Overtime Premium 

Total 
- ------ '--- -- -- ------ L-____ -- - ----

J-Al-31 



Format 2 
Contract Summary Report Month Ending: Contract Type: Contract Value: Invoiced: Pymts Rec'd : Fund Limitation; 
(Task Order) 

Contractor's Name: Contract No. I Oefinitized Modification: Signature, T itle, Date: 

Format 2 Planned Variance Varianace Explanation Reference 

. .j- . ' . .~'i,. ..... - )';-;'':';'' .. .' , ;; i,;: ...... ··, !. I, .• .1 ••.. ., .. "<: _;.~ .: ";\,'1. ~.:.",:;.,~ 

Direct Labor Dollars 

SLC #1 Hours 

SLC #1 Dollars 

SLC #2 Hours 

SLC #2 Dollars 

SLC #3 Hours 

SLC #3 Dollars 

Non-Labor Resources: 
Materials 

Material Handling 
Travel 

Overtime Premium 

£,liM:-ro: OATE- CONTRACI VALUE < ., ", 

Thro ugh Fisca l Year 20XX 

Direct Labor Hours 

Direct Labor Dollars 

SLC #1 Hours 

SLC #1 Dollars 

SLC #2 Hours 
SLC #2 Dollars 

SLC #3 Hours 

SLC #3 Dollars 

Non-Labor Resources 

Materials 
Material Handling 

Travel 
Overtime Premium 

J-AI-32 



Format 3 

I~~~th~y Fln.nclal . .!'!port op lEnding I ". Days: I~~~~~e Amts Billed 
ITOlal eymlS Kec'O runo Llmlla,on 

; Name ana .cope or~on ... ct "" •• " , ,p. . aoa u .. m,zea , 1"9n.wee, "", ua .. 

CURMO CURMO CTD +1 +2 +3 +4 +5 ffi Balance T~TE~L 
,KC"UK "", 

ACTUALS '0' 
,v"I. •• ' :0·'1 

ACTUALS 10 Go. 

1.1.1 ~ 
1.".1 e 

IWYE, 
1, .«·o.cneaullng 

IHours 
IWYE, 

1
'
.3.' IDoliars 

IHours 
IWYE, 

1'.4.2 Program IT IDoliars 
IHours 
IWYES 

1
'

•5.4 ,'lntegra'o" IDoliars 

4.1.2.1 Dollars 
Hours 
WYE', 

14.1.2.2 , Integ Dollars 

14.1.« .• Mamrest 
,Hours 
,WYES 

14.1.2.5 Crew I I IDoliars 
IHours 
IWYES 

14.1.2.6 Imagery IDoliars 

14.1."-1 program ups ,"",gra'on Iwy~, 
4.1.3.2 SlOwage Inlegra'on Dollars 

Hours 
WYEs 

1.5.2.4.1 Russian Lang' LogIStiCS Dollars 

0.4.'MA ~ 
WYEs 

j , Po~on Dollars 
Hours 
WYE, 

Total Contract Dollars 
Hours 
WYEs 

• lRE - Latest Rewsed Estimate 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Workforce Reports NNJ10GA20B 

MIC-PC-02 

lb. Data Type: 2 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
To provide workforce information by geographic location. - Technical 

X Administrative 
_SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
All MIC-PC and MIC-PM DRDs 

8. PREPARATION INFORMATION: The contractor shall prepare the dehverable as follows: 

SCOPE: The reports provide workforce data by geographic location. There are two types of reports: 1) 
a Workforce Report by location, and 2) an As Requested Workforce Report. 

CONTENT: The Workforce Report shall provide: 
A. Workforce Year Equivalent (WYEs) by location, specifically: 

(1) By NASA Center 
(2) By State 
(3) Tailored as request by NASA Headquarters 

B. Estimated indirect hours and percent of fiscal year contract. 

C. Estimated minor subcontractor hours not reported as WYEs in item 1 and percent of fiscal year 
contract. 

The content of the As Requested Workforce Report will vary based on specific direction provided by 
NASA Headquarters to support congressional inquires. There is the potential requirement to provide 
workforce by Zip Code. 

FORMAT: Specific formatting to be tailored by LO/contractor. 

9. OPR: LO 

10. FIRST SUBMISSION DATE: Ten (10) Workdays after end of fiscal year 
Frequency of Submission: Annual 
Additional Submissions: As required for the As Requested Workforce Report 

11. MAINTENANCE: Changes shall be incorporated by change page or complete reissue. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: LW 
Program Authorized Repository Upload Notification: LO 
Program Authorized Repository Upload Notification: OHlResources Management Office 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: COTR, BG 
1 electronic copy: Program secure repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Work Breakdown Structure NNJ10GA20B 
(WBS) and Dictionary MIC-PC-03 

lb. Data Type: 2 

4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
Provides framework to define work and to establish financial reporting levels and to correlate - Technical 
schedules. X Administrative 

_SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SSP 50659 All MIC-PC and MIC-PM DRDs 

8. PREPARATION INFORMATION: The contractor shall prepare the dehverable as follows: 

SCOPE: Contains the contractual Work Breakdown Structure (WBS), the WBS Dictionary, and a 
map to the ISS Program WBS. 

CONTENT: Contains the contractual WBS, its Dictionary, and ISS Program map as follows: 

The WBS and Dictionary shall indicate the mapping ofthe Contractor WBS to the contract SOW 
WBS and the ISS Program WBS at the lowest levels ofthe ISS Program WBS. 

A. WBS: The WBS shall subdivide the total contracted effort into elements that serve as the basis 
for detailed planning and control of the project, and permit collection of cost and schedule data 
at element level. These elements include hardware, software, services, tasks, etc. It shall 
include all subcontracting and major procurement effort at the proper level. It shall be product 
oriented and structured so that key SOW tasks are at an appropriately high level. 

B. WBS Dictionary: The WBS Dictionary shall define the scope of each WBS element and 
narratively describe the tasks included in each element 

C. Program WBS Map: The Contractor shall provide a mapping of the contract WBS to the ISS 
Program WBS. 

FORMAT: Per JSC instructions and in a format supported by the Program-authorized electronic 
library. The WBS shall be in a chart format showing element relationships. The WBS Dictionary 
shall be ordered in consonance with the WBS and shall reference each WBS element by its 
identifier and name. Specific formatting for the map to the Program WBS will be done by 
LO/Contractor. 

9. OPR: COTR 

10. FIRST SUBMISSION DATE: Submitted with the proposal. 

Frequency of Submission: As required 
Additional Submissions: N/ A 
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11. MAINTENANCE: Electronically. Information shall be updated as required by the Contractor. 

12. COPIES/DISTRIBUTION: 

Program Authorized Repository Upload Notification: LW 
2 hardcopies: LO 
Program Authorized Repository Upload Notification: LO 
Program Authorized Repository Upload Notification: OH2/Data Management 

1 electronic copy: COTR and BG 
1 electronic copy: Program secure repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current 3a.DRDNo. 3b. RFP/Contract No. 
Integrated Mission Integration and Version NNJlOGA20B 
Operations (MI&O) Office Schedules MIC-PC-04 

9129/2009 
lb. Data Type: 2 (initial submittal) 3 
(updated) 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Provide team and office schedules for the mission integration functions within the ISS - Technical 
Program office x Administrative 

_SR&QA 

6. References SOW paragraph 1.2.1.2; SSP 50489, Mission 17. Interrelationships (e.g., with other DRDs) 
Integration Template Document 
8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: 
Mission integration technical tasks and deliverables shall be identified in team and office schedules. These 
schedules are used by the NASA Mission Integration and Operations Office (MI&O) to manage flight, 
increment, launch package, and team activities. The intent is for the Contractor to utilize established standard 
processes, data structures and reporting conventions to plan, manage, and report the assigned work for the 
Mission Integration and Operations Office Managers including Launch Package and Increment Managers. 
These schedules provide the basis for higher level Space Station Office schedules. 

CONTENT: 
a. The contractor shall use SSP 50489, Mission Integration Template Document, to generate template 

schedules as an initial point to derive flight, increment, and team/office schedules. These draft 
schedules will be modified with actual calendar dates that will be approved by NASA MI&O Managers 
and teams. Scheduling TIMs will be held with scheduling, appropriate MI&O managers and affected 
organizations to negotiate specific dates. 

b. MIC team and office schedules shall be developed and maintained to provide linkage to the Level I and 
Level II program milestones and will identify activities which are dependent upon other ISS Program 
participants outside this contract. The contractor is encouraged to utilize modem manufacturing 
resource planning, industrial engineering techniques and other approaches to ensure schedule stability, 
accuracy, reliability, predictability, and achievability. 

c. MIC team and office schedules shall be developed, maintained (updated), and provided to ensure a 
consistent, accurate, and stable scheduling approach that provides for the identification, coordination, 
sequencing, control, implementation and tracking of all MI&O activities. The schedules shall be easily 
auditable by the Government. 

d. The approach shall provide the ability to fully identify, analyze, mitigate and control scheduling risks 
and impacts; accurately identify and analyze activities; and allow its users to easily measure the 
progress towards achieving the intended plan. 

e. The approach shall not only represent the scheduled work for that activity, but also the requirements 
commitment from all interfacing organizations. 

f. Provide selected weekly and monthly updates and status reports 
g. Scheduling approaches shall address the following information as a minimum 

i. Scheduling symbology that is consistent with the MIT 
ii. Predicted task duration/labor standards derived from accurate and objective prediction 

methodologies 
iii. Indications of activities by appropriate nomenclature that clearly delineates the task to be 

performed 
iv. Identification of which team is responsible for doing the actual work 
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v. Required supporting activities or support from other contractors, outside organizations, agencies, 
or centers. 

vi. Identification of critical resource requirements (e.g. Performance to Plan charts). 
vii. Clear depiction of the interrelationships and constraints among related tasks 

V1ll. Identification ofthe priorities, high risk activities and other significant activities 
ix. Special test activities or requirements. 

h. Provide bi-monthly status and updates to the ISS Program Schedules activities or equivalent. 
i. The MI&O schedules are listed below with details at: 

http://iss-www.jsc.nasa.gov/nwo/mio/pii/schedules/web/ 

Name Required by 
Performance to Plan Daily Space Station Review 

(DSSR) 
Team Level schedules Team LeadlManager 
(EG: LPM level III (per flight), Increment 
detail schedule (per increment), Manifest 
schedule, Imagery schedule, Planning 
Integration and Imagery schedules, Cargo 
Integration Office schedules, Mission 
Integration Office Schedules, Crew 
Provisioning, Waste Management, On-Orbit 
Stowage, Plug-In Plan, SDTO, Program Ops 
Integration, MIDAS, MIT, Station & Ops 
Integration, IMS, RV Integration Team 
Schedule, RMDP and RFID ) 

ISS Program Schedules or equivalent ISS Assessments, Cost Estimating 
updates and Schedules Office 
Top Level schedules ISS Monthly Program Review 

(IMPR) 
Lower level schedules by exception ISS Monthly Program Review 

(IMPR) 

FORMAT: hardcopy and electronic 

9. OPR: OCITMR 

10. FIRST SUBMISSION DATE: At contract start 

Frequency 
I days per week starting at 
L-12 months 
weekly/monthly 

bi-weekly 

monthly 

monthly 

Frequency of Submission: Weekly unless otherwise stated in the SOW 
Additional Submissions: N/A 

11. MAINTENANCE: Changes shall be incorporated by change page or complete reissue. The contractor is 
encouraged to minimize documentation. 

12. COPIESIDISTRIBUTION: Original/record (hard copy) to the following: 
1 copy of list of web links: OHIData Management and OR3 (Schedules Office) 
1 respective hardcopy for each team: NASA MI&O Managers and Teams 
Electronic copy: to a Program authorized repository (EDMS or equivalent as required by NASA OPR) 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
MIC Program Management Plan NNJ1OGA20B 

. MIC-PM-Ol 
lb. Data Type: I 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
To enable NASA to evaluate the contractor's management organization, approach, processes - Technical 
and systems. X Administrative 

_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
RFP Clause H.14, Additional Export Control Requirements All MIC-PC and MIC-PM DRDs 
Clause F.6, Phase-In and Close-Out 

8. PREPARATION INFORMATION: The Contractor shall prepare the dehverable as follows: 

SCOPE: The MIC Management Plan shall describe the basis for the Contractor's management 
organization, approach, and processes. It shall provide a comprehensive integration of all 
management systems of the prime and subcontractors. The plan will include those processes 
specifically required to accomplish the Statement of Work, as well as those systems and procedures 
that are to be set in place by the contractor. The MIC Management Plan shall describe the 
Contractor's approach for accomplishing contract functions while adhering to export laws, 
regulations and directives. 

CONTENT: The MIC Management Plan shall address the Contractor's plan for work definition 
and authorization, scheduling, budgeting, data accumulation, Safety and Mission Assurance, 
Program recovery process, subcontract, material control, indirect cost management, baseline 
control, and organization structure. 

FORMAT: Contractor's format is acceptable. 

9. OPR: COTR 

10. FIRST SUBMISSION DATE: Plan shall be submitted in draft form with the proposal and fmal for 
approval 90 days after contract start. 
Frequency of Submission: See below 
Additional Submissions: Within 45 days after the addition/deletion of major content to the 
contract or to describe and justify major changes in the Contractor's management organization, 
approach and/or processes. 

11. MAINTENANCE: Electronic. Changes shall be incorporated as required by change page or 
complete reissue. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2/Data Management 
Program Authorized Repository Upload Notification: COTR 
1 electronic copy: Program Authorized Repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Version NNJIOGA20B 

Integrated Management Review MIC-PM-02 
(IMR) 

lb. Data Type: 2 
4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Provides contract performance summary status including analysis of cost, schedule, and - Technical 
technical performance. X Administrative 

_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other 
NPR 7120.5D, NPR 9501.2, Clause H.3 NFS 1852.216-80 Task MIC-PC-Ol Financial Management Reporting; 
Ordering Procedure (Oct 1996), Task Order Progress Reports MIC-PC-02 Workforce Reports; MIC-PR-04 

Task Order Plan; MIC-PM-04 Performance 
Assessment Plan & Performance Assessment 
Report 

8. PREPARATION INFORMATION: The contractor shall prepare the dehverables as follows: 

SCOPE: Provides contract performance summary status including analysis of cost, schedule, and technical 
performance. 

CONTENT: 

The contractor shall present a summary contract performance report at a monthly IMR. IMRs shall address 
technical issues and accomplishments; provide analysis of price and schedule performance, and include 
corrective action plan status as appropriate. IMR reports shall be consistent with MIC-PC-Ol Financial 
Management Reporting; MIC-PC-03 Workload Reports; and MIC-PR-04 Task Order Plan. IMR reporting shall 
include subcontracts performance data for subcontracts that have the potential to impact the successful fulfillment 
of this contract. 

Metrics 

The contractor shall develop, maintain, and report contract performance metrics, which demonstrate progress 
against task order price, schedule, safety, and technical performance objectives. NASA approved metrics shall 
reflect meaningful measures of contract performance, which demonstrate successful execution of task order 
requirements against appropriate performance objectives. NASA approved metrics shall also provide linkage to 
Program level metrics in the Management Information System. 

Integrated Management Review Report 

Integrated Management Review Reports shall include the following: 

Contract Summary Performance Report - Status of fiscal year contract level prices, schedule, and 
technical performance. Includes cumulative variance explanations (to fiscal year plan) and End-Of-Year 
trend variance explanations .. 
Task Order Summary Performance Report - Status of fiscal year task order level costs, schedule, and 
technical performance. 
Metric Performance Chart - Status metrics plan, actual, variances. 
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- Budget Performance Report - Fiscal year costs and workforce summaries; status of fiscal year reserves, 
risks, and opportunities, and budget variance explanations. 

FORMAT: Specific fonnat to be tailored by the Contracting Officer and the contractor. 

9. OPR: BG/Contracting Officer; OAiCOTR 

10. FIRST SUBMISSION DATE: The first Monthly input should support a review 20 working days after the 
initial financial month end. 

Frequency of Submission: Monthly 

11. MAINTENANCE: Changes shall be incorporated as required by change page or complete reissue. 

12. COPIESIDISTRIBUTION: 
Hard Copies: 2 each BG/Contracting Officer 

1 each OAiCOTR 
2 eachLO 

Program Authorized Repository Upload Notification: LW 
Program Authorized Repository Upload Notification: OH3/Assessment Office 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: LO 
Program Authorized Repository Upload Notification: BG, OA, LO 
1 electronic copy: Program secure repository 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

1a. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Mission Integration Phase-In Plan Version NNJI0GA20B 

MIC-PM-03 

lb. Data Type: 1 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
To define and control the contractor's approach to transition systems, functions and data - Technical 
responsibility from the incumbent contractor. x Administrative 

SR&QA 
6. References (SOW, Clause, etc.) J 7. Interrelationships (e.g., with other DRDs) 

8. PREPARATION INFORMATION: 

The contractor shall prepare the DRD as follows: 

SCOPE: The phase-in plan shall describe the approach for the contractor transition of responsibility. It shall 
provide a comprehensive assessment of all systems, data and functions, of the prime, subcontractors and maj or 
vendors. The plan will include specific schedule milestones required to accomplish the phase-in and the 
responsible contractor element. 

FORMAT: The contractor's format is acceptable 

9. OPR: COTR 

10. FIRST SUBMISSION DATE: With initial proposal 
Frequency of Submission: 
Additional Submissions: Within 45 days after the addition/deletion of major content to the contract or to 
describe and justify major changes in the contractor's management organization, approach andlor systems. 

11. MAINTENANCE: Changes shall be incorporated as required by change page or complete reissue. 

12. COPIESIDISTRIBUTION: 
1 Original/record (hard copy): OH/Data Management 
1 Electronic copy: to a Program authorized repository (EDMS or equivalent) 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Performance Assessment Plan and Version NNJI0GA20B 
Performance Assessment Report MIC-PM-04 

lb. Data TYJ)e: Plan -1 Report - 3 
4. Use (Defme need for, intended use of, andlor anticipated results of data) 5. DRD Category 
The Performance Assessment Plan provides the overall contract performance Teclmical 
measurement approach. The initial submittal will be used in developing the X Administrative 

Surveillance Plan. The Performance Assessment Report are a key component of _ SR&QA 

the annual performance assessments. 
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 

Surveillance Plan, MIC-PM-02 Integrated 
Management Review; B.6 Profit Pool For 
Indefinite Delivery/Indefinite Quantity 
(IDIQ) Orders; H.ll Annual Performance 
Feedback 

S. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

8a. COPE: The Performance Assessment Plan shall describe the contractor's overall approach to contract 
performance assessment, quality, performance metrics and the implementation process for accomplishing metric 
evaluation and reporting. The Performance Assessment Report shall provide a self-assessment for the reporting 
period. 

Sb. CONTENT: The Performance Assessment Plan shall consist of the following: 

Part A: 
- Description of the contractor's approach and rationale for assessing performance 
- Description of the methods the contractor plans to use to assess performance, quality, systems used, reporting 
mechanisms, and how the data will be used to improve future performance and adjust to changing requirements. 
- Description of management systems and processes used to implement the plan including the developing, 
timely gathering, compiling, maintaining, auditing, analyzing, reporting, and providing management review of 
performance metrics. 
- Description of the performance metrics including references to SOW paragraphs 
These metrics shall be divided into three linked categories: 
- Category I comprised of the most important outcome-based metrics 
- Category II comprised of important leading indicator metrics 
- Category III comprised of trend metrics 

Category I, II, and III metrics shall consist of at least the following for each metric: 
- Definition and description of the metric 
- Graphical representation 
- Algorithm (if calculated) 
- Assessment criteria for expected (standard) performance 

PartB: 
Contractor innovations, efficiencies, and improvements, if any, shall be developed during the annual task order 
process. The Performance Assessment Plan shall include a specific description of these projects along with the 
agreed upon methodology for measuring success. 
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Report Part A: 
The Perfonnance Assessment Reports for Category I, II, and III metrics shall consist of the following: 
- Contractor's summary assessment ("metric score card") for all Category I,ll and III metrics 
- Metrics as described in the plan updated to reflect actual perfonnance and quality during the period 
- Narrative perfonnance assessment by month for each metric 
- Historical perfonnance data 
- Index of any changes to metrics since the last period 
- Recommended action (Le. perfonnance improvement initiatives, lessons learned) 

Report Part B: 
The Perfonnance Assessment Report shall include a self-assessment of the partnered innovations, efficiencies, 
and improvements along with objective evidence for determination of success 

8c. FORMAT: Contractor fonnat is acceptable 

9. OPR: CoTR 

10. FIRST SUBMISSION DATE: 

The Perfonnance Assessment Plan - The draft plan shall be submitted within 30 days after contract start and 
revised to provide a final plan for approval within 90 days after contract start. The plan shall be reviewed at 
least annually thereafter and updated as required. 

Perfonnance Assessment Report - The Perfonnance Assessment Report shall be submitted annually with an 
interim report provided at the six month point. Report is due within 15 calendar days of the end of the 
established period. 

11. MAINTENANCE: 

The plan, including metrics, shall be reviewed annually and updated as required. Changes shall be incorporated 
as required by change page or complete reissue. Metrics shall be evaluated, updated and reported on a monthly 
basis on the web. 

12. COPIESIDISTRIBUTION: Per Contracting Officer's Letter 
Original/record (hard copy): OHIData Management 
Electronic copy: to a Program authorized repository (EDMS or equivalent) 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

1a. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Organization Chart Version NNJ10GA20B 

MIC-PM-05 

lb. Data Type: 3 

4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
For use by NASA technical personnel to identify manpower reporting structures, assist in Technical 

evaluating manpower status, and identify manpower by personnel. X Administrative 
_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.1.1.1 MIC-PM-OI, Mission Integration Program 

Management Plan 
8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: The contractor shall provide organizational information to provide NASA insight into staffing and 
organizational structure for all personnel. 

CONTENT: The contractor shall submit a detailed organization chart which identifies the contractor's management 
reporting structure. Titles and names of individuals will be included, and if supervisory, so designated. Contractor shall 
provide prime and subcontract personnel providing services. Authorized but unfilled positions will also be notes within 
the organization chart. Location shall be shown by the name of all contractor personnel. 

FORMAT: Contractor Format is acceptable 

9. OPR: COTR 

10. FIRST SUBMISSION DATE: Contract start 
Frequency of Submission: Updates monthly 
Additional Submissions: In the event of significant change in key personnel or in the reporting structure an 
update shall be submitted within 5 working days of such change. 

11. MAINTENANCE: As required 

12. COPIESIDISTRIBUTION: 
1 original/record (hardcopy): OHiData Management 
1 copy (electronic): Program authorized repository (EDMS or equivalent) 

13. REMARKS: OHIData Management will distribute copies to CO and COTR 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Certification of Flight Version NNJI0GA20B 
Readiness (CoFR) MIC-PM-06 
ImplementationPlan 

lb. Data Type: 1 
4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
To provide a management approach and implementation plan for X Technical 
Certificate of Flight Readiness (CoFR) endorsement - Administrative 

_ SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SSP SOlOS 

S. PREPARATION INFORMATION: The contractor shall prepare the data delivery as follows: 

Sa. SCOPE: The plan shall describe the management approach and planned implementation methods 
for accomplishing the contractor's CoFR responsibilities and requirements of the contract. 

Sb. CONTENT: Address all contractor responsibilities for preparing for the CoFR endorsement in 
accordance with SSP SOlOS. The Plan must address relationship to NASA counterparts and the division 
of responsibility for the CoFR endorsement activities. 

Sc. FORMAT: Contractor format is acceptable 

9. OPR: OC/TMR 

10. FmST SUBMISSION DATE: 
First Submission Date: Submit draft within 30 days after contract award. 
Revision: Provide final version for approval within 60 days after contract start. 
Review: Provide annual review and update as required. If there are no changes since the last update, the 
contractor shall re-certify it's accuracy NLT 1 October of each fiscal year. 

11. MAINTENANCE: Changes to the plan shall be incorporated as required by change page or 
complete reissue. Changes to Flight Readiness Status and Endorsements shall be made as required. The 
contractor shall maintain a historical file of Flight Readiness Status. 

12. COPIESIDISTRIBUTION: 
1 original/record (hard copy): OH2IData Management 
1 electronic copy: to a Program authorized repository (EDMS or successor equivalent system) 
Additional distribution per Contracting Officer's letter 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Environmental and Energy NNJI0GA20B 
Consuming Product Compliance MIC-PM-07 
Reports 

lb. Data Type: 1 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Used to complete JSC's required annual report to NASA HQ on affirmative procurement, - Technical 
waste reduction, energy efficient product procurement, and ozone depleting substances. X Administrative 

SR&QA 
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
JPR 8550.1, JPR 8553.1 

. . 8. Preparation InformatIon (Include complete lDstructions for document preparation) 

For Section I and III, where the Contractor does not purchase any designated product during the fiscal year, the 
report shall be a statement to that effect. 

For Section IV, if the Contractor does not purchase, own, operate, maintain, or repair ODS equipment on-site, 
the report shall be a statement to that effect. 

Fiscal year is the Federal Government fiscal year and is defined as October 1 through September 30. 

I. Annual Affirmative Procurement Report 
The Contractor shall track and report each January 15 to the JSC Environmental Office the following 
information regarding the purchase by the Contractor (including subcontracts) of all products on the U. S. 
Environmental Protection Agency's Comprehensive Procurement Guideline list and items on the USDA Farm 
Bill Biobased list: 

a. The total amount of each item purchased during the previous fiscal year in dollars ($), 
b. The total amount of each listed item purchased during the previous fiscal year that contained at least the 

minimum recommended percentages of recycled content or biobased content during the fiscal year in $, 
c. The total amount of each listed item purchased during the previous fiscal year that contained some 

recycled content or biobased content but less than the minimum recommended percentages of recycled 
content or biobased content during the fiscal year in dollars ($), 

d. The number of waivers and the name of the item each waiver was requested for submitted to the 
Environmental Office during the previous fiscal year, 

e. The total amount purchased for each waivered item during the previous fiscal year in $, and 
f. A narrative explanation of constraints for purchasing each item that did not meet affirmative 

procurement or biobased content requirements during the previous fiscal year. 

Il.a Waste Reduction Activity Report 
The Contractor shall track and report each January 15 to the JSC Environmental Office any new process 
improvements or programs undertaken by the Contractor (or subcontractors) that have contributed to waste 
reduction during the previous fiscal year. Waste reduction means preventing or decreasing the amount of waste 
being generated through waste prevention, recycling, or purchasing recycled and environmentally preferable 
products. This may be done through recycling* or waste prevention**. This may be accomplished through 
source reduction or by increasing reuse and recycling of items that would normally go to the landfill (trash). 
The information will be included in JSC's annual report to NASA HQ on waste reduction activities. Limit 
responses to one page or less per item. The response should include a description of the activity, the materials 
or wastes reduced, an estimated volume or weight of reduction, and a contact name and phone number for a 
person knowledgeable about the reduction activity. 
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* Recycling means the series of activities, including collection, separation, and processing by which 
products or other materials are recovered from the solid waste stream for use in the forms of raw 
materials in the manufacture of products other than fuel for producing heat or power by combustion. 

* * Waste prevention means any change in the design, manufacturing, purchase, or use of materials or 
products (including packaging) to reduce their amount or toxicity before they are discarded. Waste 
prevention also refers to the reuse of products or materials. 

II.b For ConstructionlFacility Modification Contracts Only: 
The Contractor shall track and report to the JSC Environmental Office the total weight in pounds of material 
sent to the landfill (this does not include shipments managed and paid for by the Environmental Office or their 
support contractor) and the total number of pounds of material recycled by media (scrap metal, wood, concrete, 
soil). The report is due within 30 days of completion of all waste generating and recycling activities or of final 
waste shipments associated with the proj ect and in no case later than completion of the contract. 

TIl. Annual Energy Efficiency Product Procurement Report 
The Contractor shall report to the JSC Energy Manager, on January 15 of each year, information on purchases of 
energy consuming products made by the Contractor (including subcontracts) beginning upon contract start. This 
includes the purchase of premium efficiency motors and efficiency lighting covered by the Energy Policy Act of 
2005. The report shall provide the following: 

a. A list of all energy consuming products purchased during the previous fiscal year. 
b. The total purchase cost of each item on the list. 
c. A designation of which items were Energy Star or Federal Energy Management Program (FEMP)

sanctioned. 
d. For each Energy Star or FEMP-sanctioned product purchased, provide: 

i. The simple payback value as determined by the contractor's life cycle cost analysis. 
ii. The annual savings in dollars and BTUs due to the purchase of the item 

e. Metrics which show the effectiveness of the contractor's purchases 
1. Percentage of purchased products that are Energy Star and FEMP-sanctioned against the total 

number of energy consuming products purchased. 
ii. Total dollar value of the purchased products that are Energy Star and FEMP-sanctioned against the 

total dollar value of all energy consuming products purchased. 

IV. Ozone Depleting Substances (ODS) Reports 
The Contractor shall track and report each January 15 to the JSC Environmental Office the following 
information for the previous fiscal year related to ODS equipment that the contractor purchases, owns, operates, 
maintains, or repairs on-site: 

a. A list of the names of all EPA-Certified service technicians employed and their certification dates 
b. A list of any ODS recovery/recycling equipment that will be used and copy of the 40 CFR 82.162 EPA 

registration 
c. A list of any refrigeration! air conditioning units with a full charge of more than 50 pounds, not 

previously reported, including 
i. any identifying equipment numbers 
11. the location of the equipment (building/room) 
iii. the owning organization or contract name and number 
IV. a narrative description of the equipment. 
v. refrigeration or air conditioning equipment with a full charge of> 50 pounds, permanently removed 

from service during the year. 

9. OPR: JE - JSC Environmental Office 

10. FIRST SUBMISSION DATE: January 15,2011. 
Frequency of Submission: After initial approval - Annually after that on Jan 15 of each contract year. 

J-Al-48 



11. MAINTENANCE: Electronic, as required (see additional submissions) 

12. COPIES/DISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management, COTR, CO 
1 electronic copy: Program Authorized Repository 
1 electronic copy: JSC/JE 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Contract Close-out Plan NNJIOGA20B 

MIC-PR-Ol 

lb. Data Type: I 

4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Manage and control contract close-out. - Technical 

X Administrative 
SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
Clause F.6 

8. PREPARATION INFORMATION: The contractor shall prepare the delIverable as follows: 

SCOPE: This plan shall provide the details necessary to transition the contract to any follow-on contract 
and to close out the existing contract. 

CONTENT: The content of the deliverables shall include: 

A. Implementation Strategy 

B. Task description and schedule 

C. Staffing profile 

D. Cost Estimate 

FORMAT: Contractor's format is acceptable 

9. OPR: BG 

10. FIRST SUBMISSION DATE: Six months prior to the end of the contract 
Frequency of Submission: Once 
Additional Submissions: N/A 

11. MAINTENANCE: Electronically. 

12. COPIESIDISTRIBUTION: 
1 copy (electronic): Program authorized repository 
Program Authorized Repository Upload Notification: OH2/Data Management for distribution to 
Contracting Officer and COTR 
Program Authorized Repository Upload Notification: BG 

13. REMARKS: None 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Wage/Salary and Fringe Benefit NNJIOGA20B 
Data MIC-PR-02 

lb. Data Type: 3 
4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
The Wage/Salary and Fringe Benefit Data will be used by the NASA Contracting Officer and - Technical 
the Contract Labor Relations Office to provide the necessary data for submittal of Standard X Administrative 
Form (SF) e-98, Notice ofIntention to Make a Service Contract and Response to Notice, to _SR&QA 
the Department of Labor, and to assist in the monitoring of Service Contract Act compliance. 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
FAR 52.222-41, Service Contract Act of 1965, As Amended FAR 52.222-41 

8. PREPARATION INFORMATION: The contractor shall prepare the delIverable as follows: 

SCOPE: The Wage/Salary and Fringe Benefit Data must be submitted by the contractor, and any 
subcontractors which are subject to the provisions of the Service Contract Act of 1965, to the Contracting 
Federal Agency. This requirement is in accordance with FAR regulations 22.1007 and 22.1 008. 

CONTENTS: The Wage/Salary and Fringe Benefit Data should contain the data included in the enclosed DRD 
forms, titled "Wage/Salary Rate Information," "Fringe Benefit for Service Employees," and "Fringe Benefits 
per Collective Bargaining Agreement." The Wage/Salary Rate Infor,mation shall contain a listing of all exempt 
and nonexempt labor classifications working on the contract. Separate forms should be utilized for 
classifications working in different geographic areas and for each subcontractor. Wage determination numbers, 
appropriation labor organization names, and subcontractor names, must be reflected. All nonexempt labor 
classifications must be matched to wage determination classes or to Collective Bargaining Agreement (CBA) 
classifications if union represented employees are working on the contract. Annotate exempt or nonexempt and 
union or nonunion. The current hourly rates should reflect the actual lowest and highest paid employees, along 
with a computed average rate. State the number of employees working in each category. Separate Fringe 
Benefit forms should be completed for non-represented classifications and for each separate CBA, if applicable. 
A separate form must be completed for the prime and each subcontractor. Three hardcopies and one electronic 
copy of each Collective Bargaining Agreement are required if organized labor is represented on your contract. 

FORMAT: The Wage/Salary and Fringe Benefit Data should be in a format substantially the same as enclosed 
with this DRD (Forms 2, 3A, 3B, 3C and 4). 

9. OPR: BA 

10. FIRST SUBMISSION DATE: Thirty (30) days after contract award. 
Frequency of Submission: Annually, 90 days prior to the anniversary date of the contract. 
Additional Submission: N/ A 

11. MAINTENANCE: Changes shall be incorporated as required by change page or complete reissue. 

12. COPIES/DISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management, CO, COTR, and 
BB/Contract Labor Relations Officer 
1 Hardcopy: BB/Contract Labor Relations Officer 

13. REMARKS: Sample Work Sheet 
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Attachment to MIC-PR-02 
FORM 2 
PAGEIOFI 

Submit data in the above illustrated format for all labor classifications used, or planned to be used, on 
this contract. 

All nonexempt labor classifications must be matched to wage determination classes listed in the area 
wage determination or applicable collective bargaining agreement. 

(Continue on a blank page if necessary) 

JSC Form 2341 (Rev Dec 91) MS Word (Aug 95) 

J-Al-52 



FORM3A 
Page 1 ofl 

FRINGE BENEFITS FOR SERVICE EMPLOYEES 

For Period from __________ to ___________ _ 

Contractor: 

Number of nonexempt employees on contract: ___________ _ 

Total number of employees on contract: ______________ _ 

1. Health and Welfare Items and Other Fringe Items: 
(Indicate whether or not coverage is provided to employees and state current average hourly cost 
per service employee.) 

a. Life Insurance 
b. Accidental Death 
c. Disability 
d. Medical and Hospital 
e. Dental 
f. Retirement Plan 
g. Savings/Thrift Plan 
h. Sick Leave 
i. Tuition Reimbursement 
j. Other (Describe) 

2. Paid Absences 

a. Vacation 
b. Holidays 
c. Sick Leave 
d. Jury Leave 
e. Funeral Leave 
£ Military Leave 
g. Other (Describe) 

Coverage 
Provided 

Average 
Hourly Cost 

Service ReguirementDays per Year 

Signature of Company Representative Date 

(Continue on a blank page if necessary) 

JSC Form 2341 (Rev Dec 91) MS Word (Aug 95) 
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FORM3B 

Page lofl 

FRINGE BENEFITS FOR EXEMPT EMPLOYEES 

For Period from __________ to ___________ _ 

Contractor: 

Number of exempt employees on contract: ___________ _ 

Total number of employees on contract: ______________ _ 

1. Health and Welfare Items and Other Fringe Items: 
(Indicate whether or not coverage is provided to employees and state current average hourly cost 

per service employee.) 

a. Life Insurance 
b. Accidental Death 
c. Disability 
d. Medical and Hospital 
e. Dental 
f. Retirement Plan 
g. Savings/Thrift Plan 
h. Sick Leave 
i. Tuition Reimbursement 
j. Other (Describe) 

2. Paid Absences 

a. Vacation 
b. Holidays 
c. Sick Leave 
d. Jury Leave 
e. Funeral Leave 
f. Military Leave 
g. Other (Describe) 

Coverage 
Provided 

Average 
Hourly Cost 

Service RequirementDays per Year 

Signature of Company Representative Date 

JSC Form 2341 (Rev Dec 91) MS Word (Aug 95) 
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FORM 3C 
Page 1 of2 

FRINGE BENEFITS PER COLLECTIVE BARGAINING AGREEMENT 

For period from __________ to _____________ _ 

Contractor: 

Contract Number: 

Number of employees in bargaining unit _______ _ 

Total number of employees on contract _______ _ 

1. Shift Differential: (Describe any pay over and above base rates for 2nd, 3rd, weekend, or other 
shifts.) 

2. Health and Welfare Items and Other Fringe Items: (Indicate whether or not coverage is 
provided to employees and state current average hourly cost per employee covered by a 
Collective Bargaining Agreement.) 

Item 

a. Life Insurance 
b. Accidental Death 
c. Disability 
d. Medical and Hospital 
e. Dental 
f. Retirement Plan 
g. SavingsIThrift Plan 
h. Sick Leave 
i. Tuition 
j. Other (Describe) 

JSC Form 2341 (Rev Dec 91) 

Coverage 
Provided 
(Yes or No) 

MS Word (Aug 95) 
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Average 
Hourly Cost 

(Continue on a blank page if necessary) 



FORM3C 
Page 2 of2 

3. Paid Absences: 

a. Vacation 
b. Holiday 
c. Sick Leave 
d. Jury Leave 
e. Funeral Leave 
f. Military Leave 
g. Other (Describe) 

Service Requirement 

4. Severance Pay: (Briefly describe terms and amounts.) 

Days per Year 

5. Other Fringe Benefits: (Describe any other fringe benefits not included above, and show 
average hourly cost.) 

6. Premium Pay: (Discuss all premium pay provisions not previously shown on this form.) 

Signature of Company Representative 

JSC Form 2341 (Rev Dec 91) MS Word (Aug 95) 
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FORM 4 
P 1 fl age 0 

DESCRIPTION OF FRINGE 
BENEFITS FORM 4 

[ I Prime Contractor: 
[ I Major Subcontractor: 

DESCRIPTION EXEMPT NON-EXEMPT Ref. 
Insurance (Life) 

Insurance (Health) 
(Employee/Company Share) 

Insurance (Dental, Disability, Etc.) 

Retirement 

Severance Pay 

Personal Leave 

Sick Leave 

Vacation 

Holidays 

Special Workweek 

Overtime Policy 

Uncompensated Overtime 

Pension Portability 

Pay Differentials Policy 
Shift 
Off-site 

Compensatory Leave Policy 

Award Policy 
Suggestion 
Other 

Bonus Plan 

Training 

Employee Morale 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Reprocurement Data Package NNJ10GA20B 

MIC-PR-03 

lb. Data Type: 2 

4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Provide content and format requirements for delivery to NASA of all analytical models, tools, X Teclmical 
supporting documentation, equipment and resource/cost information used to perform future - Administrative 
reprocurement activities. Note: This data may be disclosed to competing offerors in tbe future _SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., witb other DRDs) 
Clause H.IS 

8. PREPARATION INFORMATION: The contractor shall prepare the deliverable as follows: 

SCOPE: Analytical models, unique tools, supporting documentation, equipment and resource/cost 
information shall be submitted in accordance with this DR. 

CONTENTS: 

A. A catalog of models and tools provided according to any DR on this contract shall be developed which 
contains the following: 

1) Unique name of item, 

2) Version number, revision number, or release date as appropriate, 

3) Abstract which describes purpose or use of item, 

4) Location of electronic copy. 

B. Models and tools to be submitted include: 

1) Models which are delivered per requirements contained in any other DR on this contract shall not be 
redelivered for this DR. However, each shall still be documented appropriately. 

C. ~upporting documentation for the use of each item, including those submitted per other DRDs on this 
contract where that DRD doesn't require it, shall be submitted. The documentation shall include, at a 
minimum, the following information: 

1) Purpose of the model or tool; 

2) Inputs required; 

3) Governing assumptions or constraints, including definition of the Vehicle configuration if pertinent to 
the model definition or its use; 

4) Model or tool certification history, including description of validation methods used and results of 
correlation activities; 

5) Association with other models, such as connection between an integrated ISS model and a supporting 
element model; 

6) For models, necessary tools such as a specific software modeling environment required to operate the 
model; 

7) For tools, necessary platforms such as computer processor requirements or operating system 
limitations. 

D. Data package containing the following: 
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1) Labor resources. 

E. List of all direct labor skills by labor category, segregated by current work breakdown structure (WBS). 

F. An estimate of the number of indirect labor skills such as business or computer support normally charged 
through an indirect expense pool or through a service center expense. 

G. Current annual average wage rates for each labor category and when these wages were last adjusted for 
escalation. Also indicate whether any adjustments are projected to be made prior to contract expiration. 

H. The number of Work Year Equivalents (WYEs) and the estimated number of productive hours for each 
labor category currently on contract, segregated by current WBS. 

I. Seniority level of all skills on the current contract: 

1) Non-labor resources. 

J. List of all materials, equipment, travel, supplies, etc., and the incurred annual cost by WBS. 

K. Provide a discussion associated with the major items identified above, such as the materials estimate 
includes a prompt payment discount ofTBD% due to large volume discounts you have negotiated with 
your vendors. 

1) The projected liability cost associated with unused accrued paid leave associated with non-exempt 
personnel. Provide a copy of any Collective Bargaining Agreements in place and a current status of 
any upcoming negotiations with a union. 

2) Equipment (additional information to that listed in #2, a., above): 
List of all contractor-owned equipment (at the time of delivery of this DRD) being used in the 
performance of the contract. The list of equipment shall include: 

(a) Description of the equipment (include make and model #), 

(b) Location of the equipment (address, building and room #), 

(c) Date purchased, 

(d) Purchase price of the equipment, 

(e) Current depreciated value of the equipment. 

FORMAT: Electronic 

9. OPR: COTR 

10. FIRST SUBMISSION DATE: 1 year prior to contract end or at the CO's direction. 
Frequency of Submission: No periodic submissions required per this DR (this does not relieve the 

requirement for periodic or incremental deliveries per other DRs). 
Additional Submissions: End of period of performance: submission of current version of all models, tools, 

and supporting documentation which have been updated since first submission 

11. MAINTENANCE: All models/tools shall be maintained electronically. All documentation developed to 
support the use of each model/tool shall also be maintained electronically. Both the models and the supporting 
documentation shall be updated as necessary to perform the assessments for which they were developed. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: COTR 
1 electronic copy: Program Authorized Repository 
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13. REMARKS: It is only intended that unique models and tools developed for the ISS Program be delivered 
per this DRD. Unmodified commercially available tools should not be delivered, but must be referenced in the 
supporting documentation. 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Task Order Plan NNJI0GA20B 

MIC-PR-04 

lb. Data Type: 1 
4. Use (Define need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Provide content and fonnat requirements for task order negotiations. X Technical 

Administrative -
_SR&QA 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g" with other DRDs) 
Clause H.3, NFS 1852.216-80 Task Ordering Procedure MIC-PM-02 Integrated Management Review 

Products; MIC-PC-OI Financial Management 
Reporting 

8. PREPARATION INFORMATION: The contractor shall prepare the delIverable as follows: 

SCOPE: Task order plans shall be submitted to the Contracting Officer for the negotiation and 
definitizing of task orders in accordance with this DRD and NFS 1852.216-80, Task Ordering Procedure. 

CONTENTS: The contractor shall develop and maintain a task order plan that documents the 
reasonableness of the contractor task order proposals and/or revisions. 

I. INTRODUCTION 

The purpose of the task order plan is to identify the technical approach, period of performance, resource 
and schedule requirements, and other information necessary to determine the reasonableness of the 
contractor's task order proposal. 

A. BASIS-OF-ESTIMATE (BOE) 

The contractor shall develop a task order BOE which shall document the reasonableness of the 
contractor's task order proposal. The BOE shall identify the technical approach, task scope, 
assumptions, exclusions, and cost risks and opportunities, The BOE may also reference agreements 
with the customer if the proposed effort was developed on a partnered basis, The BOE shall identify 
the resources needed to accomplish the proposed scope of work including: 

1. Identify specific labor resources, supporting rationale, and technical approach to meet task order 
labor requirements, 

2, Identify direct labor resources by breakdown structure (WBS) including types and quantities of 
proposed labor resources, Note: Proposed labor categories shall be consistent with Clause B.4 -
Indefinite DeliverylIndefinite Quantity Orders, 

3, Identify proposed resources by WBS including loaded labor rates, materials, travel, other direct 
costs/price, and subcontractor cost/price, 

4, Identify threats or constraints that may require work scope restructure or reassessment ofthe 
resource-loading requirements. 

Task order BOE shall be maintained throughout the task order period of performance without 
revision. Proposed changes to the BOE will be consistent with the above requirements. Historical 
BOE pricing data shall be maintained by the contractor, and shall be used to develop the resource 
baseline of future task orders, 

B. RESOURCE-LOADED SCHEDULE (RLS) 
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The contractor shall develop and maintain a resource-loaded schedule for each approved task order. 
The RLS shall identify time-phased task order deliverables, milestones, and work activities. The RLS 
shall assign resources to task order activities, monitor progress of activities toward project objectives, 
and forecast future schedule performance. RLS shall include the following: 

I. Period of performance including start and end dates. 

2. Time-phased resource loading by task order. 

3. Task order deliverables and milestones. 

4. Revisions to resource baseline. 

Note: All performance and variance analysis reporting shall be traceable to the RLS. (Reference 
MIC-PM-02 Integrated Management Review, and MIC-PC-OI Financial Management Reporting). 

C. ADDITIONAL INFORMATION 

The Contracting Officer may require the contractor to provide additional information to determine the 
reasonableness of the contractor's task order proposals. 

FORMAT: Hard Copy / Electronic - NASA Standard Load (Note: Alternate contractor formats will be 
considered) 

9. OPR: BG/ Contracting Officer 

10. FIRST SUBMISSION DATE: Initial submittal due within I week of request; final due within 30 days of 
task order definitization; and with each task order revision. 

11. MAINTENANCE: The document shall be delivered and maintained electronically and in the official 
contract file. Changes shall be incorporated as required by change pages or complete reissue. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2/Data Management 
Program Authorized Repository Upload Notification: COTR 
Program Authorized Repository Upload Notification: BG/Contracting Officer/Contract Specialist 
1 electronic copy: Program Authorized Repository 

13. REMARKS: 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current 3a. DRDNo. 3b. RFP/Contract No. 
Mission Assurance and Risk Version NNJI0GA20B 
Management (MA&RM) Plan MIC-SA-01 

lb. Data Type: 1 
4. Use (Define need for, intended use of, andlor anticipated results of data) 5. DRD Category 
The plan is used to ensure that the contractor will use the correct policies, procedures, and - Technical 
processes to implement the requirements of Section 1.1.4 of the SOW. - Administrative 

_X_SR&QA 

6. References 17. Interrelationships 
SOW 1.1.4 

8. PREPARATION INFORMATION: The contractor shall prepare the DRD as follows: 

SCOPE: Applicable to all sites where the contractor is operational under this contract. 

CONTENT: The plan shall demonstrate the contractor's compliance with meeting paragraph 1.1.4 of the SOW: 

Safety and Mission Assurance (S&MA) Management (SOW 1.1.4) - Description of the contractor's processes for 
establishing and maintaining a Quality Management System that complies with the SAB Aerospace Standard AS91 DOC 
Quality Management Systems - Requirements for Aviation, Space and Defense Organizations, Lessons 
Learned in accordance with JPR 2310.1, JSC Organizational Learning Process and NPR 7120.6, Lesson Learned 
Process. 

FORMAT: Format supported byMS Word 

9. OPR: OE/ISS Program Safety and Mission AssurancelProgram Risk Office 

10. FIRST SUBMISSION DATE: The MA&RM Plan shall be submitted in draft form within thirty (30) 
days after contract award. Final within ninety (90) days after contract start. 

Frequency Of Submission: The MA&RM Plan shall be reviewed at least annually thereafter and 
updated as required. 
Additional Submissions: If there are no changes since the last update, the contractor shall re-certify its 
accuracy NL T 1 October of each year. 

11. MAINTENANCE: The document shall be delivered and maintained electronically. Changes shall be 
incorporated as required by change page or complete reissue. 

12. COPIESIDISTRIBUTION: (per Contracting Officer's letter) 
1 original/record (hard copy): OH2IData Management 
1 copy (electronic): Program authorized repository (EDMS) 

13. REMARKS: The MA&RM Plan requires approval from the Manager, S&MAlProgram Risk Office. 

NASA Data Management will send notification to the following: 
OE/Safety and Mission AssurancelProgram Risk 

J-Al-63 



DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Safety and Health Plan - NNJIOGA20B 
Nonhazardous Services 09/2009 MIC-SA-02 

lb. Data Type: 1 
4. Use (Defme need for, intended use of, andlor anticipated results of data) 5. DRD Category 
Establishes Safety and Health Compliance Plan for contractors providing support to JSC - Technical 
organizations Administrative 
***The Office of Primary Responsibility for this DRD is the JSC Safety and Test Operations X S&MAlPR 
Division, mail code NS 
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
OSHA CSP 03-01-003, Voluntary Protection Program (VPP): Policies Safety and Health Program Self Evaluation (when 
and Procedures Manual required by contract) 
JSC 17773, Instructions for Preparation of Hazard Analysis for JSC 
Ground Operations, and JPR 1700.1 JSC Safety and Health Handbook 

THIS VERSION OF THE SAFETY AND HEALTH PLAN REOUIREMENTS IS RESTRICTED TO 
SERVICE CONTRACTS PERFORMED PRIMARILY IN NONHAZARDOUS SETTINGS (SUCH AS 
AN OFFICE ENVIRONMENT). 

Frequency of Submission. Initial submission as stated in the Request for Proposal (RFP). Upon NASA 
approval, the Contractor's Safety and Health Plan is amended to the contract and become a Contractual 
Requirement. 

Distribution: After the plan is approved by NASA, the CO will retain the plan in the Contract file. The 
Contractor will send additional copies to each ofthe following: 
Contracting Officer (1 hard copy and 1 electronic copy by email or CD) 
NS/Safety and Test Operations Division (1 electronic copy by email or computer diskette) 
JSC Occupational Health Officer (1 hard copy) 
JSC Emergency Preparedness Office (1 hard copy) 
Additional distributions to NASA information systems may be required - see Data Requirements List. 

Subsequent Revisions to the Plan: Review the plan annually (or more frequently as directed by the CO). The 
plan shall be updated to meet the latest OSHA, JSC, and VPP requirements. Provide a copy of the updated plan 
with the changes highlighted to the distribution list above at the start of each Contract year. If no changes are 
required after the annual review, notify the individuals in the distribution list in writing to that affect. 

Other Deliverables: The requirements for this plan as detailed in the instructions on plan content below include 
instructions for specific reports and data to be submitted to the Government. These instructions are to be included 
in the plan and represent contractual commitments by the Contractor to provide this information. The reports and 
deliverables include the following (along with paragraph references): 
1.5.2 Company Physician/Occupational Injury/illness case manager - at contract start and as revised. 
1.5.3 Building Fire Wardens (Roster) 
1.5.4 Designated Safety Official 
1.8.2 Safety and Health Self Evaluation Report 
1.9.1 Roster of Terminated Employees 
1.9.2 Material Safety Data Sheets (MSDS) 
1.9.3 Hazardous Materials Inventory 
2.1.1 Job Hazard Analysis for Offices (when revised after contractor review) 
2.4 Inspection results entered in Building Inspection Tracking System (BITS) 
2.4.2 Monthly Metrics Report - inspection finding and corrective actions 
2.4.2 Hazard Abatement Tracking System - for hazards open more than 30 days. 
2.6 Close calls forwarded to JSC close call tracking system. 
2.7.1 Mishap reporting and Lessons Learned. 
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2.7.2.a JSC Fonn 288, "Accident/Incident Statistics" 
2.7.2.b OSHA logs 
3.1,3.12 Hazards recorded in JSC Hazard Abatement Tracking System. 
3.12.3 Interim and Final Abatement Plans. 

Format: 

1. Cover page - to include as a minimum, signatures of Contractor's project manager and designated 
safety official. Once approved by NASA, the plan will be placed on the contract. 

2. Table of Contents. See content below. 

3. Body of plan - as required. Contractor's fonnat is acceptable but should be aligned with the elements ofthe 
content below. A correlation matrix is recommended. 

4. When preparing its plan, the Offeror/Contractor is expected to review all the items below and tailor its plan 
accordingly. Tailoring is the process of identifying those items that must be performed to assure the safety 
of the contractor's employees while performing work on the contract. The contractor is part of a larger 
program - the NASA safety program - which has other contracted employees, civil servants, and other 
third parties that must be protected from any hazard in the workplace wherever they arise. This includes 
the following: 
a. Hazards associated with work done on contractual tasks. 
b. Hazards that arise from non-contractual operations in the vicinity of contractor's workers. 
c. Hazards that arise from contractual operations which may affect the safety and health of individuals and 

assets outside this contract. 

5. The plan will clearly identify those resources to be provided by the Contractor and proposed resources to be 
provided by the Government. This review and supporting rationale is to be made available to the Government as 
part ofthis plan. It can be documented as a checklist or outline, inserted directly in the body of the plan, or in any 
fonnat developed by the Contractor that clearly conveys the results of this review including the basis for any 
underlying assumptions. For further infonnation, see the LIST OF INSTALLATION PROVIDED FACILITIES 
AND SERVICES provided in this RFP. 

Details: 

1. MANAGEMENT LEADERSHIP AND EMPLOYEE PARTICIPATION 

1.0 Management and employees work together as a team to provide a safe and healthful workplace. 
They are part of a larger safety and health program that involves other employers including but not limited 
to the government. Management and employee synergies often must work together across contractual lines. 

1.1 Policy: Provide the Contractor's safety and health compliance policy statement with the plan. Compare 
the Contractor's policy statement with those of NASA and OSHA and identify any differences. Provide an 
explanation of the impact of identified differences and why you have taken this approach. 

1.2 Goals and Objectives. Describe your approach to the following: 

1.2.1 Specific annual safety and health goals and objectives to be met. Include innovative employee input 
systems and management approaches that produce a measurable rate of improvement in employee participation. 
These goals and objectives mayor may not be quantifiable. Explain how you will evaluate your 
accomplishment of these goals and objectives. 

1.2.2 Describe methods to be used, if any, to improve on the Days Away Case Rate (DACR), the Total 
Recordable Injury Rate (TRIR), and the total Days Away plus Restricted Duty plus Job Transfer (DART). 
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1.3 Management Leadership. Describe how management will demonstrate its commitment to safety and 
health compliance through visible management activities and fulfill its line management responsibilities for 
safety and health. Describe specific processes and techniques for implementation in all Contract and 
subcontract activities and products. Include a statement from the project manager or designated safety official 
indicating that the plan will be implemented as approved and that the project manager will take personal 
responsibility for its implementation. 

1.4 Employee Involvement. Describe procedures to promote, implement, and sustain employee (e.g., non
supervisory) involvement in safety and health compliance program development, implementation and decision
making. Describe the scope and breadth of employee participation to be achieved so that approximate safety and 
health risk areas of the Contract are equitably represented. Describe methods to be used to obtain employee buy 
in and address the behavioral aspects of safety. 

1.5 Assignment of Responsibility. Describe line and staff responsibilities for safety and health program 
implementation. As a minimum, the Contractor will identify the following: 

1.5.1 Safety Representative - identify by title the individual who will be responsive to Center-wide safety. 
health and fire protection concerns and goals. and who will participate in various joint meetings. forums. 
and other activities related to the JSC Safety and Health program. 

1.5.2 Company Physician/Occupational Injury/illness case manager - identify a point of contact who is 
responsible for the transfer or receipt of medical data and who will be the primary contact for the company in the 
event any employee suffers a work related injury or illness by name, address, and telephone number to the JSC 
Occupational Medicine Clinic, mail code SD32. This will facilitate communication of medical data to Contractor 
management. Promptly notify the JSC Occupational Medicine Clinic of any changes. 

1.5.3 Building Fire Wardens - provide a roster of fire wardens at the start of each Contract year (their names, 
telephone numbers and pagers, and mail codes) to JSC/Safety and Test Operations Division, mail code NS. 
Contractor fire wardens are needed to facilitate the JSC fire safety program, including coordination of related 
issues with NASA facility managers and emergency planning and response officials and their representatives. 
Fire wardens will be trained in accordance with JPR 1700.1. The Roster shall be maintained by letter to the JSC 
Safety and Test Operations Division, mail code NS, with copies to the Contracting Officer and the Contracting 
Officers Technical Representative. The initial letter shall be received by the Government not later than 15 days 
after contract start. 

1.5.4 Designated Safety Official - identify by title the official( s) responsible for implementation of this plan and 
all formal contacts with regulatory agencies and with NASA. 

1.6 Provision of Authority. Describe your approach to maintain consistency of this plan throughout the life 
of the contract with applicable NASA and JSC requirements and contractual direction as well as applicable 
Federal, State, and Local regulations. 

1.7 Accountability. Describe procedures for ensuring that management and employees will be held 
accountable for implementing their tasks in a safe, healthful, and environmentally compliant manner. The use of 
traditional and/or innovative personnel management methods (including discipline, motivational techniques, or 
any other technique that ensures accountability) will be described and implemented as appropriate. 

1.8 Program Evaluation. Describe your approach to safety and health program evaluation. The program 
evaluation consists of: 

1.8.1 [RESERVED.] 
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1.8.2 Safety and Health Self Evaluation Report - a written self-evaluation report to be delivered at least once 
per year. (Note: This self evaluation is not the same as the Contractor performance self evaluation but may be 
used for that purpose if specifically required by the contract.) The self-evaluation shall follow the VPP program 
evaluation report format found in OSHA CSP 03-01-003, Voluntary Protection Program (VPP): Policies and 
Procedures Manual, Appendix C, "Format for Annual Submissions", as mandated by the cognizant OSHA 
regional office. Contractors who have submitted a written self-evaluation as a VPP site may submit their original 
report to OSHA in lieu of writing a new self-evaluation provided that all action plans and status are updated. The 
self-evaluation shall as a minimum cover the elements of the approved safety and health plan. The report is 
required by the JSC Safety and Test Operations Division, mail code NS, by September 30 of each year. 

1.9 Miscellaneous Reports. The Contractor will acknowledge the following as standing requests of the 
Government and to be handled as described below. 

1.9.1 Roster of Terminated Employees - identify personnel terminated by the contractor. Send to the JSC 
Occupational Health Officer, no later than 30 days after the end of each contract year. At the contractor's 
discretion, the report may be submitted for personnel changes during the previous year or cumulated for all years. 
Information required: 

a. Date of report, Contractor identity, and Contract number. 

b. For each person listed, provide name, social security number, and date of termination. 

c. Name, address, and telephone number of Contractor representative to be contacted for questions or other 
information. 

1.9.2 Material Safety Data Sheets (MSDS) - the Contractor must deliver MSDS for any hazardous materials it 
brings onto Government property or included in products delivered to the Government. 1 copy of each MSDS 
will be sent upon receipt of the material for use on NASA property to the JSC Central MSDS Repository 
(maintained by the JSC Occupational Medicine Occupational Health contractor) along with information on new 
or changed locations and/or quantities normally stored or used. If the MSDS arrive with the material and is 
needed for immediate use, the MSDS shall be delivered to the Central MSDS Repository by close of business of 
the next working day after it enters the site. 

1.9.3 Hazardous Materials Inventory - when so directed by government contract administrators, the Contractor 
shall compile an inventory report of all hazardous materials in its possession on Government property. The call 
for this inventory and instructions for delivery will be issued by the JSC Occupational Medicine Occupational 
Health contractor, mail code SD33. This information shall use the format used by JSC for chemical inventory 
compilation and typically asks for the following information: 

a. The identity of the material, product number, chemical, manufacturer, and National Stock Number (NSN) 
if available. 

b. The location of the material by building, room and area/cabinet number. 

c. The quantity of each material normally kept at each location (number of containers, container size, type 
container, unit of measure, conversion factor, storage temp & pressure, physical state/form, specific 
gravity, total pounds). 

d. Peak quantity stored. 

e. Actual or estimated rate of annual usage of each chemical. 

1.10 Government Access to Safety and Health Program Documentation. The Contractor shall state in its plan, 
that all safety and health documentation (including relevant personnel records) are to be made available without 
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impediment for inspection or audit to Government safety and health professionals and their representatives. 
Electronic access by the Government to this data is acceptable as long as Privacy Act and information security 
requirements are met. For the purpose of this plan, safety and health documentation includes but is not limited to: 
logs, records, minutes, procedures, checklists, statistics, reports, analyses, notes, or other written or electronic 
document which contains in whole or in part any subject matter pertinent to safety, health, or emergency 
preparedness. 

1.11 Review and Modification of Safety Requirements. The Contractor may be requested to participate in the 
review and modification of safety requirements that are to be implemented by the Government including any 
referenced documents therein. This review activity will be implemented at the direction of the NASA Contracting 
Officer's Technical Representative (COTR) in accordance with established contractual procedures. 

1.12 Procurement. Identify procedures used to assure that procurements are reviewed for safety and health 
compliance considerations and that subcontracts contain appropriate safety criteria and instructions. Set forth 
authority and responsibility to assure that NASA safety requirements and tasks are clearly stated (flowed down) in 
subcontracts. 

1.13 [RESERVED.] 

2. WORKSITE ANALYSIS 

2.0 Worksite analysis is needed to identify hazards and other safety and health threats to employees and 
valuable assets. The Government has already determined the Contract will provide nonhazardous services which 
contain a limited number of hazards. Analysis will include primarily the following: developingjob hazard 
analyses for its employees; provisions to protect is employees from hazards in their work areas; inspections of the 
workplace; investigations of mishaps and close calls; and the submission of safety and health data to the 
Government. 

2.1 ANALYSIS OF Worksite Hazards. The Contractor shall perform the following analyses: 

2.1.1 Job Hazard Analysis for Offices. The Contractor is recommended to use the office job hazard analysis 
template at TBD to establish its office safety program. The template may be amended as need; changes to the 
JHA will be delivered to JSC Safety and Test Operations Division for review and concurrence. The Office JHA 
will be reviewed periodically with contract personnel and updated as needed. The reviews will be documented 
and tracked so that each contract employee's review is fully demonstrated. 

2.1.2 Hazards from Nearby Operations not in the Contractor's control. The Contractor will be collocated with 
other Government personnel and contractors who may perform hazardous operations. The contractor will assess 
these nearby operations for potential threats to its employees and establish controls for their mitigation. This may 
require coordination with the owner of the nearby operations. 

2.2 Industrial Hygiene. Describe your industrial hygiene program and how it will be coordinated with the 
JSC authorities responsible for industrial hygiene at JSC-administered installations. In the event corporate 
resources are used to determine workplace exposures, copies of all monitoring data shall be provided to JSC 
Occupational Medicine Occupational Health contractor within 15 days of receipt of results. 

2.3 AND SUB TIERS [RESERVED.] 

2.4 Inspections. The contractor's plan will include assignments, procedures, and frequency for regular 
inspection and evaluation of its assigned work areas for hazards and accountability for implementation of 
corrective measures. In general, 100% coverage of work areas will be inspected every three months. The 
completion of all inspections will be recorded in the JSC Building Inspection Tracking System (BITS). Refer to 
paragraph 2.4.2 below for instructions on how to document findings and corrective actions. 
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2.4.1 The Contractor will describe administrative requirements and procedures for implementation of regularly 
scheduled inspections of their assigned areas for hazards including coordination of findings with area supervisors, 
facility managers, and JSC safety and health representatives as needed. 

2.4.2 All inspection findings and corrective actions will be documented and included with the Monthly Safety and 
Health metrics report (SA-I-14) In addition, hazards that remain open for more than 30 days will be reported to 
JSC Safety and Test Operations Division through JSC-safety-report-submittals@mail.nasa.gov. Inspections will 
identify: 

a. Discrepancies between observed conditions and applicable requirements, 

b. The hazard(s) posed by the discrepancy and the severity and probability of an injury, illness, property 
damage, or environmental damage. 

c. Corrective measures or controls implemented to eliminate or control the hazard and schedules for 
completion. This includes interim actions, remedial actions, and final actions. 
i. Interim Actions are those actions immediately taken to make conditions safe at the point of the 

inspection. 
ii. Remedial actions are those actions taken to ensure the same condition does not exist in other areas 

under the contractor's jurisdiction and if they do, are rendered safe. 
iii. Final actions are those actions taken to prevent recurrence. 

d. Notification to facility managers, work area supervisors, JSC safety professionals, and JSC health 
professionals of hazards that pose an imminent or significant risk to safety and health of employees, 
operations, or facilities. This may require immediate actions such as evacuations, stop work, or shut 
down of operations. 

e. [RESERVED.] 

2.5 Protective Equipment - If the Contractor plans to use protective equipment, then set forth procedures for 
obtaining, inspecting, and maintaining all appropriate protective equipment, as required, or reference written 
procedures pertaining to this subject. Set forth methods for keeping records of such inspections and maintenance 
programs. Describe any training requirements to ensure effective use of such equipment. 

2.6 Employee Reports of Hazards - Identify methods to encourage employee participation in JSC's Close Call 
Reporting System to report observed hazardous conditions and events (e.g., close calls). The Contractor may 
implement an internal close call reporting system provided features of JSC's closed call reporting system are 
adopted and close call information is included in the JSC closed call tracking system. The contractor's approach 
shall not unnecessarily inhibit employee participation in JSC's Close Call Reporting System. 

2.6. I_The Contractor will describe steps it will take to create reprisal-free employee reporting with emphasis on 
management support for employees. 

2.6.2 The Contractor will describe methods to be used to incorporate employee insights into hazard abatement and 
motivation/awareness activities. 

2.7 Accident and Record Analysis. 

2.7.1 Mishap Reporting and Investigation. The Contractor will describe its approach to mishap notification and 
response, reporting, investigating, and correcting negative findings that are discovered in its investigations. A full 
discussion of NASA requirements is found in NPR 8621.1 and JPR 1700.1. Key items from NPR 8621.1 and JPR 
1700.1 are identified below and must be included in the safety and health plan. 
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2.7.1.1 Mishap Notification and Response - the contractor will describe how it will ensure prompt notification of 
mishaps and how it will respond to such notifications. The expectation is that employees will notify their 
managers as soon as possible after a mishap to allow a preliminary investigation to secure the scene, identify 
witnesses, and to safeguard evidence, personnel or property. The contractor will notify the Safety and Test 
Operations Division, the Contracting Officer, and the Contracting Officer's Technical Representative 
immediately under the following circumstances: 

a. Fatality, hospitalization, or total or partial permanent disability to one or more persons. 
b. Property damage equal to or greater than $250,000. 
c. Mishaps involving NASA personnel or NASA property regardless of severity. 
d. Any mission failure. 

2.7.1.2 Who performs the investigation - the Contractor shall recognize that the Government may chose to 
immediately initiate a preliminary investigation including taking custody ofthe mishap scene and the collection of 
witness statements as a prelude to a Government investigation. Factual evidence will be made available for the 
contractor's investigation at a time to be determined by the Government Investigating authority. 

2.7.1.3 Initial Reporting - the contractor will provide an initial report within 24 hours of the mishap containing 
basic information that identifies personnel injured, the property damaged or lost, and the name and contact 
information of the appointing official and investigator. NASA Form (NF) 1627 (found at 
http://jschandbook.jsc.nasa.govDwillbeusedasaguidefortheinitialreport.This report will be required for: 

a. All mishaps and close calls (as defined by NPR 862l.1B) which occur onsite at a JSC-adrninistered 
establishment. This includes Government owned and contractor operated facilities. 

b. All type A and B mishaps at contractor and third party facilities when the mishap is a direct result of work 
performed on the contract. 

c. All type C property darnage mishaps at contractor and third party facilities when the mishap is a direct 
result of work performed on the contract. 

2.7.1.4 Interim Reporting. The contractor is expected to submit interim reports that bring attention to specific 
issues such as product safety or performance defects; procedural issues; or other items of an urgent nature 
requiring an immediate and timely intervention by other parties. The contractor may use its own format for 
interim reports. 

2.7.1.5 Mishap Investigation. The Contractor will investigate all mishaps it incurs while performing contract 
work. The investigation will include a determination of the root causes, findings, contributing factors, and 
recommendations for corrective action. The results will be documented in the contractor's format. All mishaps 
reported to the Government will require delivery of the contractor's mishap investigation report (the standard is 
within ten working days for routine mishapsO. If more time is needed, coordination with the Contracting Officer 
and NASA safety managers will be required. The Government may establish a delivery date up to 75 days after 
the mishap investigation begins. The contractor's final report shall identify which parts of the report are 
proprietary for business reasons or otherwise controlled for reasons of security. The Government reserves the 
right to initiate release of the report in accordance with processes specified in NPR 8621.1. 

2.7.1.6 Corrective Actions. The Contractor will provide a corrective action plan that is traceable to findings, root 
causes, contributing factors, and recommendations. Each corrective action will be assigned to a specific assignee 
with estimated completion dates. The contractor will be responsible for notifying the Government of completion 
dates and changes in the schedule. Actions assignable to the Government or other parties will be so indicated. 

2.7.1.7 LesSons Learned. The Contractor will identify develop and submit lessons learned suitable for inclusion 
in the JSC Lessons Learned Database in accordance with JPR 2310.1, JSC Organizational Learning Program. A 
negative report that there are no candidate lessons may be acceptable. Candidate lessons (including a negative 
report as appropriate) will be included with the investigation report as an appendix. 

2.7.2 Trend Analysis - Provide trend analysis data as follows. 
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a. Accident/Incident Summary Report - The Contractor shall prepare and deliver Accident/Incident 
Summary Reports as specified on JSC Form 288, "AccidentlIncident Statistics" as revised. All new 
and open mishaps, including vehicle accidents, incidents, injuries, fires, and close calls shall be 
described in summary form along with current status and updated monthly until the case is closed. 
Negative reports are also required monthly. Report frequency is monthly; date due is the 10th days of 
the month following each month reported. Report to be delivered to the Safety and Test Operations 
Division, mail code NS, or by attaching to an e-mail and transmitting to JSC-Safety-Report
Submittals@mail.nasa.gov. 

b. Log of Occupational InjurieslIllnesses - For each establishment on and off NASA property that 
performs work on this Contract, the Contractor shall deliver, to the Government, a copy of its annual 
summary of occupational injuries and illnesses (OSHA 300 and OSHA 300A) as described in Title 
29, Code of Federal Regulations, Subpart 1904.5 If the Contractor is exempt by regulation from 
maintaining and publishing such logs, data equivalent to the OSHA log but in Contractor's format is 
acceptable. Data shall be compiled and reported by calendar year and provided to the Government 
within 45 days after the end ofthe year to be reported (e.g. not later than February 15 of the year 
following) or as soon as possible after contract termination. 

3. HAZARD PREVENTION AND CONTROL 

3.0 Once hazards are identified, they must be eliminated or controlled to lessen the risk to personnel, 
facilities, and the work environment. This section builds on worksite analysis described in section 2.0 above. 

3.1 Identified hazards must be eliminated or controlled. In the multiple employer environment of the Center, 
it is required that hazards including discrepancies and corrective actions be collected in JSC's center wide Hazard 
Abatement Tracking System (HATS) for risk management purposes. Describe your approach to implementing 
this requirement. 

3.2 Appropriate Controls. The contractor will select and implement controls necessary to mitigate hazards to 
an appropriate level of risk. Refer to the hazard reduction precedence sequence for details (see JPR 1700.1). 
Describe how you will identify and accept any residual risk. Describe how you will verify the initial and ongoing 
effectiveness of controls. The Contractor will describe how it will coordinate the acceptance of risk with facility 
managers and safety, health, and emergency authorities at NASA. 

3.3 [RESERVED.] 

3.4 Written Procedures. Identification of methods to assure that the relevant hazardous situations and proper 
controls are identified in procedural documentation. Procedures will be developed in a format suitable for use as 
safety documentation (such as a safety manual or workbook) and be readily available to personnel as required to 
safely perform their duties. 

3.5 to 3.9 [RESERVED.] 

3.10 Preventive Maintenance. Describe scope, frequency, and supporting rationale for your preventive 
maintenance. program including facilities and/or equipment to be emphasized or de-emphasized. 

3.11 Medical (Occupational Healthcare) Program. Discuss implementation of JSC's "Clinic First" policy 
when on site to include return to work policies and the use of Government provided medical and emergency 
facilities for the initial treatment of occupational injuries/illn.esses. Discuss your need for a medical surveillance 
program and injury/i1lness case management to evaluate personnel and workplace conditions to identify specific 
health issues and prevent degradation of personnel health as a result of occupational exposures. Discuss your 
approach to Cardiopulmonary Resuscitation (CPR), first aid, and use of emergency fibrillation equipment. 
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3.12. Hazard Correction and Tracking. Describe how you will participate in JSC's Hazard Abatement Process 
(found on line @ http://www.srga.jsc.nasa.govIHATSD. (The scope is restricted to establishments at JSC, Sonny 
Carter Training Facility, and Ellington Field.) This includes the following: 

3.12.1 How you will provide data for inclusion in JSC's Hazard Abatement Tracking System. You may 
document your hazard correction in one of two ways: 

a. Provide all data to JSC HATS for hazards within Contractor-occupied facilities. 

b. Utilize your own electronic systems to track such hazards and their correction provided you give 
Facility managers and Government safety officials or their representatives read access to your systems 
including the printing of reports. 

3.12.2 Personnel Awareness of Hazards. Discuss your approach to communicate unsafe conditions and 
approved countermeasures to your employees. Discuss your approach to communicating such conditions to the 
Government and other Contractors whose personnel may be exposed to such unsafe conditions. Discuss 
communications with Facility Managers. 

3.12.3 Interim and Final Abatement Plans - Describe how you will approach interim and final abatement of 
hazards. Discuss your approach to posting abatement plans using JSC Form 1240, "JSC Notice of Safety or 
Health and Action Plan", or equivalent. Alternative methods of getting equivalent information to all affected 
employees may be proposed. Discuss compatibility of your system with JSC's role of facility managers in 
abatement planning, implementation, and verification. 

3.13 DisCiplinary System. Describe your system for ensuring safety and health discipline in your personnel 
(including subcontractors). Describe your approach to modifying personnel behaviors when personnel are 
exhibiting discrepant safety and health performance. 

3.14 Emergency Preparedness. Provide details on your approach to emergency preparedness and contingency 
planning which addresses fire, explosion, inclement weather; 29 CFR 1910.120 (HAZWOPER); and local, 
regional, and national incidents at JSC as proscribed by JPD 1040.2, JSC Emergency Preparedness Program and 
JPR 1040.4, JSC Emergency Preparedness Plan. Include how you will protect employees and facilities, and how 
you will notify JSC emergency forces including emergency dispatcher, safety hotline, director's safety hotline, 
etc. Include ;with this plan your pre-planning strategies and how they will be implemented through procedures, 
training, drills, etc. Identify your methods and schedules to verify emergency readiness. Describe how your 
employees Will be able to locate and be knowledgeable in appropriate emergency action plans. 

I 

4. SAFETY AND HEALTH TRAINING 

4.0 Employees (including management and supervisors) must be trained on the responsibilities to protect 
themselves <lnd the facilities and operations in which they work. The results of work site analyses and hazard 
prevention and control feed the resulting training programs. Timely feedback from trainees is critical to ongoing 
improvement oftraining material and course content. 

I 

4.1 Describe the Contractor's training program including identification of responsibility for training 
employees to assure understanding of safe work practices, hazard recognition, and appropriate responses for 
protective arid/or emergency countermeasures, including training to meet Federal, State, and Local regulatory 

• I 
reqmrements. 

j 

4.2 Des¢ribe approach to identifying training needs including traceability to exercises such as job safety 
analyses, performance evaluation profiles, hazard analyses, mishap investigations, trend analyses, fire drills, etc. 
Discuss your approach to written exams (a NASA requirement) and other methods to establish trainee 
proficiency. i 
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4.3 Describe approach to training personnel in the proper use and care of personal protective equipment 
(PPE) if appropriate. 

4.4 Discuss tailoring of training towards specific audiences (management, supervisors, and employees) and 
topics (safety orientation for new hires, specific training for certain tasks or operations). Discuss methods to 
obtain feedback on the success of the training. 

4.5,4.6 [RESERVED.] 

4.7 Discuss approach to making all training materials and training records available to NASA and its 
representatives and other Federal, state, and local agencies for their review upon request. 

OPR: OEIISS Program Safety and Mission AssuranceiProgram Risk Office 

Distribution. 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: COTR 
Program Authorized Repository Upload Notification: BG/Contracting Officer/Contract Specialist 
1 electronic copy: NS2/Safety and Test Operations Division 
1 electronic copy: SD3/0ccupational Health Officer 
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DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123) 

1a. DRD Title: 2. Date of Current Version 3a. DRDNo. 3b. RFP/Contract No. 
Monthly Safety and Health Metrics NNJ10GA20B 

MIC-SA-03 
lb. Data Type: 3 

4. Use (Defme need for, intended use of, and/or anticipated results of data) 5. DRD Category 
Establishes selected Safety and Health Program metrics - Technical 
***The Office of Primary Responsibility for this DRD is the JSC Safety, Reliability, and - Administrative 
Quality Assurance Office X S&MAlPR 

6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.1.6.1 DRD MIC-SA-01 
JPR 1700.1, JSC Safety and Health Handbook 
8. Preparation Information (Include complete Instructions for document preparatIOn) 

Frequency of submission. Monthly by 10th of month following month being reported. 

Distribution. 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: COTR 
Program Authorized Repository Upload Notification: BG/Contracting Officer/Contract Specialist 
1 electronic copy: NS2/Safety and Test Operations Division 
1 electronic copy: SD3/0ccupationai Health Officer 
1 electronic copy: Program Authorized Repository 

Definitions. Refer to JPR 1700.1 and OSHA requirements for definitions of terms below. 

Scope. The scope of the information required is limited to the JSC-administered establishments of Houston 
Texas at NASA Road One; Sonny Carter Training Facility; and Ellington Field. 

Content. 

I. Management Commitment and Employee Involvement. 

Date of TypelTitie of No. of Managers No. of supervisors No. of non-supervisory 
Management Meeting attending attending attending 

Safety Committee 
Meeting 

This Year to This Year to This Year to This Year to 
month date month date month date month date 

Include electronic copies of mmutes or representative information 

No. of Employee Safety Type/Title of No. of Employees No. of managers/supervisors 
Meeting Meeting attending attending 

This month Year to date This Year to This month Year to date 
month date 

Include electrOnIC copies of mmutes or representative Information 
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II. Worksite Analysis. Refer to JPR 1700.1 for definitions oftenns. 

Divisior No. of Hazard Analyses No. of Job Safety Analyses No. of Routine Inspections 
Required Perfonned Required Perfonned Required Perfonned 

ifhis Year to This Year to This Year to ifhis Year to This Year to This Year to 
month Date month Date month Dat~ ~onth Date month Date month 

Total 

III. Hazard Prevention and Control - hazards below were found during routine and special inspections, close 
calls, mishap investigations, etc., and require correction. 

No. of Hazards found No. of No. of Hazards open No. of Hazards closed 

Date 

1N0. of Hazards closed 1N0. of 
<30 days Hazards >30 days >30 days ~F1240sin 

open <30 place 
days 

Prior to This Year Prior to This Year Prior to This Year Prior to This Year 
month month to month month to month month to month month to 

date date date date 

. Attach copies (e1ectromc ok if sent bye-mall) of JF 1240's (or equivalent) mcludmg monthly updates. Mark JF 
1240's where abatement has been completed as closed. 

IV. Safety and Health Training - List courses specific to loss control initiatives (such as slips/trips falls, 
material handling; etc.) Report other training as "Generic safety training not otherwise specified" 
(examples include Hazard Communication, Confined Space entry, HAZWOPER, system safety, job safety 
analysis, etc.) Do not include job proficiency course work where safety is an issue (such as radiography, welding, 
painting, etc.) 

Course Title No. to be Trained No. Trained On Schedule 

OPR: OE/ISS Program Safety and Mission AssurancelProgram Risk Office 
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NNJIOGA20B 

MISSION INTEGRATION CONTRACT 

DATA REQUIREMENTS DESCRIPTION 
(Based on JSC-STD-123 

la. DRD Title: 2. Date of Current Version 3a. DRDNo. 
Safety and Health Program Self-

Evaluation MIC-SA-04 

lb. Data Type: 3 
4. Use (Defme need for, intended use of, and/or anticipated results of data) 
Self evaluation of contractor's safety and health program performance. 

SECTION J 
Attachment J-l 

3b. RFP/Contract No. 
NNJlOGA20B 

5. DRD Category 
Technical -
Administrative -

X S&MAlPR 
6. References (SOW, Clause, etc.) 7. Interrelationships (e.g., with other DRDs) 
SOW 1.1.5.1 MIC-SA-O 1 Safety and Health Plan. 

8. PREPARATION INFORMATION 

1. The contractor must conduct an annual self-evaluation of its safety and health program as required 
by its safety and health plan. 

2. Information required: 

2.a. The internal assessment of safety and health program effectiveness during the report period (i.e., the 
previous year) indicating the status of goals or objectives previously established and areas of strength and 
weakness in contractor safety program performance. 

2.b. Safety and health concerns and resolutions relating to JSC operations which may have been 
identified during the report period. 

2.c. Unresolved safety and health concerns relating to JSC operations which the contractor feels merit 
attention of JSC safety and health management. 

2.d. The goals and objectives of the contractor safety and health program for the next report period. 

2.e. An analysis of the contractor's performance at JSC-administered establishments in each of the 32 
Voluntary Protection Program sub-elements found in the Federal Register Notice 65:45649-45663, July 24, 
2000. 

2.f. Attach action plans for identified problem areas. Action plans must include schedule for periodic 
progress reports to the Government on a frequency agreed to by the Government and the contractor for each 
problem area. 

3. Format to be as required by the cognizant OSHA regional office. Contractors who have submitted a 
written self-evaluation as a VPP site may submit their original report to JSC in lieu of writing a new self -
evaluation provided that all action plans and status are updated. 

4. Report due September 30th of each year. 

9. OPR: OEIISS Program Safety and Mission AssurancelProgram Risk Office 

10. FIRST SUBMISSION DATE: First submission is dues September 30, 2011. 
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NNJlOGA20B 

MISSION INTEGRATION CONTRACT 

SECTION J 
AttachmentJ -1 

11. MAINTENANCE: Electronically, Infonnation shall be updated as required by the contractor. 

12. COPIESIDISTRIBUTION: 
Program Authorized Repository Upload Notification: OH2IData Management 
Program Authorized Repository Upload Notification: COTR 
Program Authorized Repository Upload Notification: BG/Contracting Officer/Contract 

13. REMARKS: None 
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NNJ10GA20B 

MISSION INTEGRATION CONTRACT 

ATTACHMENT J-2 

DOL WAGE 

DETERMINATION 

J-A2-1 

SECTION J 
Attachment J-2 



NNJ10GA20B 

STANDARD FORM 
e98 

January 1996 

u.s. DEPARTMENT OF 
LABOR 

EMPLOYMENT 
STANDARDS 

ADMINISTRATION 

MAIL TO: 

MISSION INTEGRATION CONTRACT 

NOTICE OF INTENTION TO MAKE 1. 

A SERVICE CONTRACT AND 
RESPONSE TO NOTICE 

(See Instructions on Reverse) 

SECTION J 
Attachment J-2 

NOTICE 
NO. 

71325 

NASA 

2. Estimated solicitation date (use numerals) 

Month Day Year 

Administrator 10 30 09 

Wage and Hour Division 3. Estimated date bids or proposals to be 
opened 

U.S. Department of Labor or negotiations begun (use numerals) 

Washington, DC 20210 Month Day Year 
01 21 10 

4. Date contract performance to begin (use 
numerals) 

Month Day Year 
10 01 10 

5. PLACErS) OF PERFORMANCE 6. SERVICES TO BE PERFORMED (describe) 

HARRIS COUNTY, TX International Space Station Mission Integration Contract 

BREVARD COUNTY, FL 

7. INFORMATION ABOUT PERFORMANCE 

A. ~ Services now 
perfonned by a 

B. D Services now perfonned 
by Federal 

C. D Services not presently being 

contractor employees perfonned 

8. IF BOX A IN ITEM 7 IS MARKED, COMPLETE ITEM 8 AS APPLICABLE 
a. Name and address of incumbent b. Number(s) of any wage determination(s) in incumbent's 
contractor contract 

Barrios Technology WD 2005-2516 

16441 Space Center Blvd, Suite B-100 WD 2005-2118 
Houston, TX 77058 

c. Name( s) of union( s) if services are being performed RESPONSE TO NOTICE 
under collective bargaining 

agreement(s). Important: Attach copies of current (by Department a/Labor) 
applicable collective 

bargaining agreements 
A. [R]The attached wage determination(s) 

None listed below apply to procurement. 
WD 2005-2516 Rev 11 
WD 2005-2118 Rev 12 
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NNJ10GA20B SECTION J 
Attachment J-2 

MISSION INTEGRATION CONTRACT 

9. OFFICIAL SUBMITTING NOTICE 

SIGNED: DATE B. D As of this date. no wage determination 

Original signed by 11-25-09 applicable to the specified locality and 
classes of employees is in effect. 

TYPE OR PRINT NAME TELEPHONE 
NO. 

Janet G. Arkinson 281-244-0164 C. o From information supplied, the Service 

Contracting Officer Contract Act does not apply (see attached 

10. TYPE OR PRINT NAME AND TITLE OF PERSON TO explanation). 
WHOM RESPONSE IS TO BE SENT 

AND NAME AND ADDRESS OF DEPARTMENT OR 
AGENCY. BUREAU. DIVISION. ETC. 

D. D Notice returned for additional 
information 

(see attached explanation) 

NASA Johnson Space Center 
Janet G. Arkinson, Mail Code BG Signed: 

2101 NASA Parkway (U.S. Department of Labor) 
Houston, TX 77058 

(Date) 
98-103 COMPUTER-GENERATED 1/96 
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NNJIOGA20B 

MISSION INTEGRATION CONTRACT 

STANDARD FORM e98a NOTICE OF INTENTION TO MAKE 
February 1973 

A SERVICE CONTRACT AND u.s. DEPARTMENT OF 
LABOR RESPONSE TO NOTICE 

Employment Standards 
(Attachment A) Administration 

12. CLASSES OF SERVICE EMPLOYEES TO BE EMPLOYED ON CONTRACT 13. NUMBER OF 
EMPLOYEES 

Harris County, TX; 2005-2516 
IN EACH 

CLASS 

Nonexempt/Nonunion: Occupations included in "SCA 
Directory of Occupations" 

Engineering Technician I 11 

Engineering Technician II 8 

Engineering Technician III 4 

General Clerk III 8 

Secretary II 1 

Secretary III 2 

Shuttle Bus Driver 5 

Word Processor III 3 

Brevard County, FL; WD 2005-2118 

Nonexempt/Nonunion: Occupations included in "SCA 
Directory of Occupations" 

Engineering Technician, I 1 

Secretary, I 1 
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11. Notice No. 

NASA 
71325 

14. HOURLY WAGE RATE 
THAT WOULD BE 
PAID IF FEDERALLY 
EMPLOYED 

GS-3 $13.23 

GS-4 $14.85 

GS-5 $16.61 

GS-4 $14.85 

GS-5 $16.61 

GS-6 $18.52 

WG-6 $18.43 

GS-5 $16.61 

GS-3 $12.39 

GS-4 $13.91 



NNJ10GA20B SECTIONJ 
Attachment J-2 

MISSION INTEGRATION CONTRACT 

REGISTER OF WAGE 
DETERMINATIONS UNDER 

THE SERVICE CONTRACT ACT 
By direction of the Secretary of Labor 

Shirley F. Ebbesen 
Director 

Determinations 

State: Texas 

Division of 
Wage 

U.S. DEPARTMENT OF LABOR 
EMPLOYMENT STANDARDS 

ADMINISTRATION 
WAGE AND HOUR DIVISION 

WASHINGTON D.C. 20210 

Wage Determination No.: 2005-2516 
Revision No.: 11 

Date Of Revision: 07/22/2009 

Area: Texas Counties of Austin, Brazoria, Chambers, Colorado, Fort Bend, Galveston, 
Grimes, Harris, Houston, Jackson, Lavaca, Liberty, Madison, Matagorda, Montgomery, 
San Jacinto, Trinity, Walker, Waller, Washington, Wharton 

**Fringe Benefits Required Follow the Occupational Listing** 

OCCUPATION CODE - TITLE FOOTNOTE 
01000 - Administrative Support And Clerical Occupations 
01011 - Accounting Clerk I 
01012 - Accounting Clerk II 
01013 - Accounting Clerk III 
01020 - Administrative Assistant 
01040 - Court Reporter 
01051 - Data Entry Operator I 
01052 - Data Entry Operator II 
01060 - Dispatcher, Motor Vehicle 
01070 - Document Preparation Clerk 
01090 - Duplicating Machine Operator 
01111 - General Clerk I 
01112 - General Clerk II 
01113 - General Clerk III 
01120 - Housing Referral Assistant 
01141 - Messenger Courier 
01191 - Order Clerk I 
01192 - Order Clerk II 
01261 - Personnel Assistant (Employment) I 
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RATE 

14.89 
16.71 
18.78 
23.55 
21.79 
12.09 
14.32 
15.96 
13.41 
13.41 
10.80 
12.97 
14.88 
20.55 
11.95 
13.52 
15.24 
15.13 



NNJ10GA20B 

MISSION INTEGRATION CONTRACT 

01262 - Personnel Assistant (Employment) II 
01263 - Personnel Assistant (Employment) III 
01270 - Production Control Clerk 
01280 - Receptionist 
01290 - Rental Clerk 
01300 - Scheduler, Maintenance 
01311 - Secretary I 
01312 - Secretary II 
01313 - Secretary III 
01320 - Service Order Dispatcher 
01410 - Supply Technician 
01420 - Survey Worker 
01531 - Travel Clerk I 
01532 - Travel Clerk II 
01533 - Travel Clerk III 
01611 - Word Processor I 
01612 - Word Processor II 
01613 - Word Processor III 

05000 - Automotive Service Occupations 
05005 - Automobile Body Repairer, Fiberglass 
05010 - Automotive Electrician 
05040 - Automotive Glass Installer 
05070 - Automotive Worker 
05110 - Mobile Equipment Servicer 
05130 - Motor Equipment Metal Mechanic 
05160 - Motor Equipment Metal Worker 
05190 - Motor Vehicle Mechanic 
05220 - Motor Vehicle Mechanic Helper 
05250 - Motor Vehicle Upholstery Worker 
05280 - Motor Vehicle Wrecker 
05310 - Painter, Automotive 
05340 - Radiator Repair Specialist 
05370 - Tire Repairer 
05400 - Transmission Repair Specialist 

07000 - Food Preparation And Service Occupations 
07010 - Baker 
07041 - Cook I 
07042 - Cook II 
07070 - Dishwasher 
07130 - Food Service Worker 
07210 - Meat Cutter 
07260 - WaiterlWaitress 

09000 - Furniture Maintenance And Repair Occupations 
09010 - Electrostatic Spray Painter 
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16.92 
18.86 
19.10 
12.02 
14.75 
15.92 
15.92 
17.90 
20.55 
15.16 
23.55 
16.59 
13.63 
14.69 
15.71 
13.50 
15.59 
17.44 

24.80 
22.66 
21.68 
20.91 
19.27 
24.53 
20.91 
24.53 
18.48 
19.84 
20.91 
22.66 
22.88 
14.40 
25.17 

10.04 
9.52 
10.88 
8.11 
9.12 
12.53 
7.97 

16.65 
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MISSION INTEGRATION CONTRACT 

09040 - Furniture Handler 
09080 - Furniture Refinisher 
09090 - Furniture Refinisher Helper 
09110 - Furniture Repairer, Minor 
09130 - Upholsterer 

11000 - General Services And Support Occupations 
11030 - Cleaner, Vehicles 
11060 - Elevator Operator 
11090 - Gardener 
11122 - Housekeeping Aide 
11150 - Janitor 
11210 - Laborer, Grounds Maintenance 
11240 - Maid or Houseman 
11260 - Pruner 
11270 - Tractor Operator 
11330 - Trail Maintenance Worker 
11360 - Window Cleaner 

12000 - Health Occupations 
12010 - Ambulance Driver 
12011 - Breath Alcohol Technician 
12012 - Certified Occupational Therapist Assistant 
12015 - Certified Physical Therapist Assistant 
12020 - Dental Assistant 
12025 - Dental Hygienist 
12030 - EKG Technician 
12035 - Electroneurodiagnostic Technologist 
12040 - Emergency Medical Technician 
12071 - Licensed Practical Nurse I 
12072 - Licensed Practical Nurse II 
12073 - Licensed Practical Nurse III 
12100 - Medical Assistant 
12130 - Medical Laboratory Technician 
12160 - Medical Record Clerk 
12190 - Medical Record Technician 
12195 - Medical Transcriptionist 
12210 - Nuclear Medicine Technologist 
12221 - Nursing Assistant I 
12222 - Nursing Assistant II 
12223 - Nursing Assistant III 
12224 - Nursing Assistant IV 
12235 - Optical Dispenser 
12236 - Optical Technician 
12250 - Pharmacy Technician 
12280 - Phlebotomist 
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11.74 
16.09 
13.74 
15.29 
16.65 

9.90 
8.17 
14.52 
8.17 
8.17 
10.93 
7.73 
8.99 
12.82 
10.93 
8.92 

14.48 
15.64 
21.54 
22.53 
15.64 
32.49 
23.56 
23.56 
14.48 
18.94 
21.19 
23.62 
12.40 
15.90 
14.53 
16.57 
16.81 
35.13 
7.79 
10.02 
10.94 
12.40 
15.26 
13.90 
17.44 
13.30 
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12305 - Radiologic Technologist 
12311 - Registered Nurse I 
12312 - Registered Nurse II 
12313 - Registered Nurse II, Specialist 
12314 - Registered Nurse III 
12315 - Registered Nurse III, Anesthetist 
12316 - Registered Nurse IV 
12317 - Scheduler (Drug and Alcohol Testing) 

13000 - Information And Arts Occupations 
13011 - Exhibits Specialist I 
13012 - Exhibits Specialist II 
13013 - Exhibits Specialist III 
13041 - Illustrator I 
13042 - Illustrator II 
13043 - Illustrator III 
13047 - Librarian 
13050 - Library Aide/Clerk 
13054 - Library Infonnation Technology Systems 
Administrator 
13058 - Library Technician 
13061 - Media Specialist I 
13062 - Media Specialist II 
13063 - Media Specialist III 
13071 - Photographer! 
13072 - Photographer II 
13073 - Photographer III 
13074 - Photographer IV 
13075 - Photographer V 
13110 - Video Teleconference Technician 

14000 - Information Technology Occupations 
14041 - Computer Operator I 
14042 - Computer Operator II 
14043 - Computer Operator III 
14044 - Computer Operator IV 
14045 - Computer Operator V 
14071 - Computer Programmer I 
14072 - Computer Programmer II 
14073 - Computer Programmer III 
14074 - Computer Programmer IV 
14101 - Computer Systems Analyst I 
14102 - Computer Systems Analyst II 
14103 - Computer Systems Analyst III 
14150 - Peripheral Equipment Operator 
14160 - Personal Computer Support Technician 
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24.27 
29.05 
35.53 
35.53 
42.98 
42.98 
51.52 
21.85 

19.30 
24.74 
28.94 
18.07 
22.56 
27.38 
26.69 
10.26 
24.09 

14.58 
17.39 
19.46 
21.68 
13.93 
17.60 
22.56 
26.40 
30.06 
16.73 

16.41 
18.35 
20.46 
22.74 
25.18 
25.36 

16.41 
22.74 
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15000 - Instructional Occupations 
15010 - Aircrew Training Devices Instructor (Non-Rated) 
15020 - Aircrew Training Devices Instructor (Rated) 
15030 - Air Crew Training Devices Instructor (Pilot) 
15050 - Computer Based Training Specialist / Instructor 
15060 - Educational Technologist 
15070 - Flight Instructor (Pilot) 
15080 - Graphic Artist 
15090 - Technical Instructor 
15095 - Technical Instructor/Course Developer 
15110 - Test Proctor 
15120 - Tutor 

16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
16010 - Assembler 
16030 - Counter Attendant 
16040 - Dry Cleaner 
16070 - Finisher, F1atwork, Machine 
16090 - Presser, Hand 
16110 - Presser, Machine, Dryc1eaning 
16130 - Presser, Machine, Shirts 
16160 - Presser, Machine, Wearing Apparel, Laundry 
16190 - Sewing Machine Operator 
16220 - Tailor 
16250 - Washer, Machine 

19000 - Machine Tool Operation And Repair Occupations 
19010 - Machine-Tool Operator (Tool Room) 
19040 - Tool And Die Maker 

21000 - Materials Handling And Packing Occupations 
21020 - Forklift Operator 
21030 - Material Coordinator 
21040 - Material Expediter 
21050 - Material Handling Laborer 
21071 - Order Filler 
21080 - Production Line Worker (Food Processing) 
21110 - Shipping Packer 
21130 - Shipping/Receiving Clerk 
21140 - Store Worker I 
21150 - Stock Clerk 
21210 - Tools And Parts Attendant 
21410 - Warehouse Specialist 

23000 - Mechanics And Maintenance And Repair Occupations 
23010 - Aerospace Structural Welder 
23021 - Aircraft Mechanic I 
23022 - Aircraft Mechanic II 
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32.64 
39.49 
47.34 
31.10 
29.02 
47.34 
25.42 
22.43 
27.43 
18.43 
18.43 

9.40 
9.40 
12.06 
9.40 
9.40 
9.40 
9.40 
9.40 
12.79 
13.75 
10.32 

18.32 
21.12 

12.84 
18.58 
18.58 
12.26 
11.47 
12.84 
14.60 
14.60 
10.67 
15.13 
13.58 
12.84 

28.07 
26.73 
28.07 
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23023 - Aircraft Mechanic III 
23040 - Aircraft Mechanic Helper 
23050 - Aircraft, Painter 
23060 - Aircraft Servicer 
23080 - Aircraft Worker 
23110 - Appliance Mechanic 
23120 - Bicycle Repairer 
23125 - Cable Splicer 
23130 - Carpenter, Maintenance 
23140 - Carpet Layer 
23160 - Electrician, Maintenance 
23181 - Electronics Technician Maintenance I 
23182 - Electronics Technician Maintenance II 
23183 - Electronics Technician Maintenance III 
23260 - Fabric Worker 
23290 - Fire Alarm System Mechanic 
23310 - Fire Extinguisher Repairer 
23311 - Fuel Distribution System Mechanic 
23312 - Fuel Distribution System Operator 
23370 - General Maintenance Worker 
23380 - Ground Support Equipment Mechanic 
23381 - Ground Support Equipment Servicer 
23382 - Ground Support Equipment Worker 
23391 - Gunsmith I 
23392 - Gunsmith II 
23393 - Gunsmith III 
23410 - Heating, Ventilation And Air-Conditioning 
Mechanic 
23411 - Heating, Ventilation And Air Contditioning 
Mechanic (Research Facility) 
23430 - Heavy Equipment Mechanic 
23440 - Heavy Equipment Operator 
23460 - Instrument Mechanic 
23465 - Laboratory/Shelter Mechanic 
23470 - Laborer 
23510 - Locksmith 
23530 - Machinery Maintenance Mechanic 
23550 - Machinist, Maintenance 
23580 - Maintenance Trades Helper 
23591 - Metrology Technician I 
23592 - Metrology Technician II 
23593 - Metrology Technician III 
23640 - Millwright 
23710 - Office Appliance Repairer 
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29.47 
20.93 
24.39 
23.28 
24.53 
17.26 
13.91 
25.34 
18.58 
17.83 
26.51 
21.28 
23.89 
25.10 
15.97 
19.95 
15.46 
19.28 
16.33 
18.08 
26.73 
23.28 
24.53 
15.46 
18.08 
20.27 
21.04 

21.95 

19.45 
19.26 
23.52 
19.29 
10.97 
18.99 
22.76 
20.16 
13.58 
23.52 
24.54 
25.58 
21.53 
18.99 
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23760 - Painter, Maintenance 
23790 - Pipefitter, Maintenance 
23810 - Plumber, Maintenance 
23820 - Pneudraulic Systems Mechanic 
23850 - Rigger 
23870 - Scale Mechanic 
23890 - Sheet-Metal Worker, Maintenance 
23910 - Small Engine Mechanic 
23931 - Telecommunications Mechanic I 
23932 - Telecommunications Mechanic II 
23950 - Telephone Lineman 
23960 - Welder, Combination, Maintenance 
23965 - Well Driller 
23970 - Woodcraft Worker 
23980 - Woodworker 

24000 - Personal Needs Occupations 
24570 - Child Care Attendant 
24580 - Child Care Center Clerk 
24610 - Chore Aide 
24620 - Family Readiness And Support Services 
Coordinator 
24630 - Homemaker 

25000 - Plant And System Operations Occupations 
25010 - Boiler Tender 
25040 - Sewage Plant Operator 
25070 - Stationary Engineer 
25190 - Ventilation Equipment Tender 
25210 - Water Treatment Plant Operator 

27000 - Protective Service Occupations 
27004 - Alarm Monitor 
27007 - Baggage Inspector 
27008 - Corrections Officer 
27010 - Court Security Officer 
27030 - Detection Dog Handler 
27040 - Detention Officer 
27070 - Firefighter 
27101 - Guard I 
27102 - Guard II 
27131 - Police Officer I 
27132 - Police Officer II 

28000 - Recreation Occupations 
28041 - Carnival Equipment Operator 
28042 - Carnival Equipment Repairer 
28043 - Carnival Equipment Worker 
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18.99 
19.44 
18.98 
20.27 
19.47 
18.08 
19.95 
18.08 
23.89 
24.95 
23.20 
20.27 
20.27 
20.27 
15.04 

10.65 
13.27 
7.25 
12.57 

16.84 

21.14 
18.70 
21.14 
14.33 
18.32 

16.14 
11.15 
18.04 
19.25 
17.90 
18.04 
19.10 
11.15 
17.90 
23.52 
26.14 

11.63 
12.36 
8.51 
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28210 - Gate Attendant/Gate Tender 
28310 - Lifeguard 
28350 - Park Attendant (Aide) 
28510 - Recreation AideIHealth Facility Attendant 
28515 - Recreation Specialist 
28630 - Sports Official 
28690 - Swimming Pool Operator 

29000 - StevedoringILongshoremen Occupational Services 
29010 - Blocker And Bracer 
29020 - Hatch Tender 
29030 - Line Handler 
29041 - Stevedore I 
29042 - Stevedore II 

30000 - Technical Occupations 
30010 - Air Traffic Control Specialist, Center (HFO) 
30011 - Air Traffic Control Specialist, Station (HFO) 
30012 - Air Traffic Control Specialist, Terminal (HFO) 
30021 - Archeological Technician I 
30022 - Archeological Technician II 
30023 - Archeological Technician III 
30030 - Cartographic Technician 
30040 - Civil Engineering Technician 
30061 - Drafter/CAD Operator I 
30062 - Drafter/CAD Operator II 
30063 - Drafter/CAD Operator III 
30064 - Drafter/CAD Operator IV 
30081 - Engineering Technician I 
30082 - Engineering Technician II 
30083 - Engineering Technician III 
30084 - Engineering Technician IV 
30085 - Engineering Technician V 
30086 - Engineering Technician VI 
30090 - Environmental Technician 
30210 - Laboratory Technician 
30240 - Mathematical Technician 
30361 - Paralegal/Legal Assistant I 
30362 - Paralegal/Legal Assistant II 
30363 - ParalegallLegal Assistant III 
30364 - Paralegal/Legal Assistant IV 
30390 - Photo-Optics Technician 
30461 - Technical Writer I 
30462 - Technical Writer II 
30463 - Technical Writer III 
30491 - Unexploded Ordnance (UXO) Technician I 
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13.90 
12.38 
15.55 
11.35 
17.83 
12.38 
17.44 

19.36 
19.36 
19.36 
17.98 
20.65 

39.61 
27.31 
30.07 
21.10 
25.47 
30.62 
30.62 
30.03 
21.10 
24.71 
27.56 
32.42 
18.25 
22.45 
25.11 
31.09 
38.65 
46.04 
29.96 
23.56 
30.62 
20.47 
25.36 
31.02 
37.52 
30.62 
21.46 
26.25 
31.75 
25.17 
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30492 - Unexploded Ordnance (UXO) Technician II 30.45 
30493 - Unexploded Ordnance (UXO) Technician III 36.50 
30494 - Unexploded (UXO) Safety Escort 25.17 
30495 - Unexploded (UXO) Sweep Personnel 25.17 
30620 - Weather Observer, Combined Upper Air Or (see 2) 26.35 
Surface Programs 
30621 - Weather Observer, Senior (see 2) 30.48 

31000 - TransportationiMobile Equipment Operation Occupations 
31020 - Bus Aide 11.25 
31030 - Bus Driver 16.38 
31043 -DriverCourier 12.75 
31260 - Parking and Lot Attendant 8.34 
31290 - Shuttle Bus Driver 13.89 
31310 - Taxi Driver 11.54 
31361 - Truckdriver, Light 13.89 
31362 - Truckdriver, Medium 17.25 
31363 - Truckdriver, Heavy 19.46 
31364 - Truckdriver, Tractor-Trailer 19.46 

99000 - Miscellaneous Occupations 
99030 - Cashier 9.10 
99050 - Desk Clerk 10.65 
99095 - Embalmer 21.55 
99251 - Laboratory Animal Caretaker I 9.74 
99252 - Laboratory Animal Caretaker II 10.71 
99310 - Mortician 24.04 
99410 - Pest Controller 14.36 
99510 - Photo finishing Worker 11.47 
99710 - Recycling Laborer 14.96 
99711 - Recycling Specialist 18.24 
99730 - Refuse Collector 13.34 
99810 - Sales Clerk 11.51 
99820 - School Crossing Guard 9.96 
99830 - Survey Party Chief 20.96 
99831 - Surveying Aide 14.35 
99832 - Surveying Technician 18.13 
99840 - Vending Machine Attendant 12.00 
99841 - Vending Machine Repairer 14.41 
99842 - Vending Machine Repairer Helper 12.31 

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
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HEALTH AND WELFARE: Life, accident, and health insurance plans, sick leave, 
pension plans, civic and personal leave, severance pay, and savings and thrift plans. 
Minimum employer contributions costing an average of $3.3 5 per hour computed on the 
basis of all hours worked by service employees employed on the contract. 

V ACA TION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, and 4 weeks after 15 years. Length of service includes 
the whole span of continuous service with the present contractor or successor, wherever 
employed, and with the predecessor contractors in the performance of similar work at the 
same Federal facility. (Reg. 29 CFR 4.173) 

HOLIDAYS: A minimum often paid holidays per year, New Year's Day, Martin Luther 
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day. (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.) (See 29 CFR 4174) 

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN 
PARENTHESES RECEIVE THE FOLLOWING: 

1) COMPUTER EMPLOYEES: Under the SCA at section 8(b), this wage determination 
does not apply to any employee who individually qualifies as a bona fide executive, 
administrative, or professional employee as defined in 29 C.F.R. Part 541. Because most 
Computer System Analysts and Computer Programmers who are compensated at a rate 
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per week) an 
hour would likely qualify as exempt computer professionals, (29 C.F.R. 541.400) wage 
rates may not be listed on this wage determination for all occupations within those job 
families. In addition, because this wage determination may not list a wage rate for some 
or all occupations within those job families if the survey data indicates that the prevailing 
wage rate for the occupation equals or exceeds $27.63 per hour conformances may be 
necessary for certain nonexempt employees. For example, if an individual employee is 
nonexempt but nevertheless performs duties within the scope of one of the Computer 
Systems Analyst or Computer Programmer occupations for which this wage 
determination does not specify an SCA wage rate, then the wage rate for that employee 
must be conformed in accordance with the conformance procedures described in the 
conformance note included on this wage determination. 

Additionally, because job titles vary widely and change quickly in the computer industry, 
job titles are not determinative of the application of the computer professional exemption. 
Therefore, the exemption applies only to computer employees who satisfy the 
compensation requirements and whose primary duty consists of: 

(1) The application of systems analysis techniques and procedures, including 
conSUlting with users, to determine hardware, software or system functional 
specifications; 
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(2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on 
and related to user or system design specifications; 

(3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 

(4) A combination of the aforementioned duties, the performance of which requires 
the same level of skills. (29 C.F.R. 541.400). 

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY 
AND SUNDAY PAY: If you work at night as part of a regular tour of duty, you will 
earn a night differential and receive an additional 10% of basic pay for any hours worked 
between 6pm and 6am. If you are a full-time employed (40 hours a week) and Sunday is 
part of your regularly scheduled workweek, you are paid at your rate of basic pay plus a 
Sunday premium of 25% of your basic rate for each hour of Sunday work which is not 
overtime (i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to 
employees employed in a position that represents a high degree of hazard when working 
with or in close proximity to ordinance, explosives, and incendiary materials. This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordnance, explosives, and pyrotechnic compositions such as lead azide, black powder and 
photoflash powder. All dry-house activities involving propellants or explosives. 
Demilitarization, modification, renovation, demolition, and maintenance operations on 
sensitive ordnance, explosives and incendiary materials. All operations involving 
regarding and cleaning of artillery ranges. 

A 4 percent differential is applicable to employees employed in a position that represents 
a low degree of hazard when working with, or in close proximity to ordnance, (or 
employees possibly adjacent to) explosives and incendiary materials which involves 
potential injury such as laceration of hands, face, or arms of the employee engaged in the 
operation, irritation of the skin, minor bums and the like; minimal damage to immediate 
or adjacent work area or equipment being used. All operations involving, unloading, 
storage, and hauling of ordnance, explosive, and incendiary ordnance material other than 
small arms ammunition. These differentials are only applicable to work that has been 
specifically designated by the agency for ordnance, explosives, and incendiary material 
differential pay. 

** UNIFORM ALLOWANCE ** 

If employees are required to wear uniforms in the performance of this contract (either by 
the terms of the Government contract, by the employer, by the state or local law, etc.), the 
cost of furnishing such uniforms and maintaining (by laundering or dry cleaning) such 
uniforms is an expense that may not be borne by an employee where such cost reduces 
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the hourly rate below that required by the wage detennination. The Department of Labor 
will accept payment in accordance with the following standards as compliance: 

The contractor or subcontractor is required to furnish all employees with an adequate 
number ofunifonns without cost or to reimburse employees for the actual cost of the 
unifonns. In addition, where unifonn cleaning and maintenance is made the 
responsibility of the employee, all contractors and subcontractors subject to this wage 
detennination shall (in the absence of a bona fide collective bargaining agreement 
providing for a different amount, or the furnishing of contrary affinnative proof as to the 
actual cost), reimburse all employees for such cleaning and maintenance at a rate of$3.35 
per week (or $.67 cents per day). However, in those instances where the unifonns 
furnished are made of "wash and wear" materials, may be routinely washed and dried 
with other personal gannents, and do not require any special treatment such as dry 
cleaning, daily washing, or commercial laundering in order to meet the cleanliness or 
appearance standards set by the tenns ofthe Government contract, by the contractor, by 
law, or by the nature of the work, there is no requirement that employees be reimbursed 
for unifonn maintenance costs. 

The duties of employees under job titles listed are those described in the "Service 
Contract Act Directory of Occupations", Fifth Edition, April 2006, unless otherwise 
indicated. Copies of the Directory are available on the Internet. A links to the Directory 
may be found on the Wage and Hour Division (WHD) home page at 
http://www.dol.gov/esa/whd/ or through the Wage Detenninations On-Line (WDOL) 
Web site at 
http://wdol.gov/. 

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND 
WAGE RATE {StandardFonn 1444 (SF 1444)} 

Confonnance Process: 

The contracting officer shall require that any class of service employee which is not listed 
herein and which is to be employed under the contract (i.e., the work to be perfonned is 
not perfonned by any classification listed in the wage detennination), be classified by the 
contractor so as to provide a reasonable relationship (i.e., appropriate level of skill 
comparison) between such unlisted classifications and the classifications listed in the 
wage detennination. Such confonned classes of employees shall be paid the monetary 
wages and furnished the fringe benefits as are detennined. Such confonning process 
shall be initiated by the contractor prior to the perfonnance of contract work by such 
unlisted class( es) of employees. The confonned classification, wage rate, and/or fringe 
benefits shall be retroactive to the commencement date of the contract. {See Section 4.6 
(C)(vi)} When multiple wage detenninations are included in a contract, a separate SF 
1444 should be prepared for each wage detennination to which a class( es) is to be 
confonned. 
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2) After contract award, the contractor prepares a written report listing in order proposed 
classification title(s), a Federal Grade Equivalency (FGE) for each proposed 
classification(s), job description(s), and rationale for proposed wage rate(s), including 
information regarding the agreement or disagreement of the authorized representative of 
the employees involved, or where there is no authorized representative, the employees 
themselves. This report should be submitted to the contracting officer no later than 30 
days after such unlisted class(es) of employees performs any contract work. 

3) The contracting officer reviews the proposed action and promptly submits a report of 
the action, together with the agency's recommendations and pertinent information 
including the position of the contractor and the employees, to the Wage and Hour 
Division, Employment Standards Administration, U.S. Department of Labor, for review. 
(See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or notifies the 
contracting officer that additional time will be required to process the request. 

5) The contracting officer transmits the Wage and Hour decision to the contractor. 

6) The contractor informs the affected employees. 

Information required by the Regulations must be submitted on SF 1444 or bond paper. 

When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure that 
duties requested are not performed by a classification already listed in the wage 
determination. Remember, it is not the job title, but the required tasks that determine 
whether a class is included in an established wage determination. Conformances may not 
be used to artificially split, combine, or subdivide classifications listed inthe wage. 
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REGISTER OF WAGE 
DETERMINATIONS UNDER 

THE SERVICE CONTRACT ACT 
By direction of the Secretary of Labor 

Shirley F. Ebbesen 
Director 

Determinations 

State: Florida 

Division of 
Wage 

Area: Florida Counties of Brevard, Indian River 

U.S. DEPARTMENT OF LABOR 
EMPLOYMENT STANDARDS 

ADMINISTRATION 
WAGE AND HOUR DIVISION 

WASHINGTON D.C. 20210 

Wage Determination No.: 2005-2118 
Revision No.: 12 

Date Of Revision: 10/0712009 

**Fringe Benefits Required Follow the Occupational Listing** 

OCCUPATION CODE - TITLE FOOTNOTE 
01000 - Administrative Support And Clerical Occupations 

01011 - Accounting Clerk I 
01012 - Accounting Clerk II 
01013 - Accounting Clerk III 
01020 - Administrative Assistant 
01040 - Court Reporter 
01051 - Data Entry Operator I 
01052 - Data Entry Operator II 
01060 - Dispatcher, Motor Vehicle 
01 070 - Document Preparation Clerk 
01090 - Duplicating Machine Operator 
01111 - General Clerk I 
01112 - General Clerk II 
01113 - General Clerk III 
01120 - Housing Referral Assistant 
01141 - Messenger Courier 
01191 - Order Clerk I 
01192 - Order Clerk II 
01261 - Personnel Assistant (Employment) I 
01262 - Personnel Assistant (Employment) II 
01263 - Personnel Assistant (Employment) III 
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12.70 
14.60 
18.43 
19.20 
16.31 
11.69 
13.31 
16.31 
12.71 
12.71 
12.38 
13.39 
14.93 
17.45 
11.29 
11.55 
13.60 
13.60 
15.04 
17.12 
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01270 - Production Control Clerk 
01280 - Receptionist 
01290 - Rental Clerk 
01300 - Scheduler, Maintenance 
01311 - Secretary I 
01312 - Secretary II 
01313 - Secretary III 
01320 - Service Order Dispatcher 
01410 - Supply Technician 
01420 - Survey Worker 
01531 - Travel Clerk I 
01532 - Travel Clerk II 
01533 - Travel Clerk III 
01611 - Word Processor I 
01612 - Word Processor II 
01613 - Word Processor III 

05000 - Automotive Service Occupations 
05005 - Automobile Body Repairer, Fiberglass 
05010 - Automotive Electrician 
05040 - Automotive Glass Installer 
05070 - Automotive Worker 
05110 - Mobile Equipment Servicer 
05130 - Motor Equipment Metal Mechanic 
05160 - Motor Equipment Metal Worker 
05190 - Motor Vehicle Mechanic 
05220 - Motor Vehicle Mechanic Helper 
05250 - Motor Vehicle Upholstery Worker 
05280 - Motor Vehicle Wrecker 
05310 - Painter, Automotive 
05340 - Radiator Repair Specialist 
05370 - Tire Repairer 
05400 - Transmission Repair Specialist 

07000 - Food Preparation And Service Occupations 
07010 - Baker 
07041 - Cook I 
07042 - Cook II 
07070 - Dishwasher 
07130 - Food Service Worker 
07210 - Meat Cutter 
07260 - WaiterlWaitress 

09000 - Furniture Maintenance And Repair Occupations 
09010 - Electrostatic Spray Painter 
09040 - Furniture Handler 
09080 - Furniture Refinisher 
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18.69 
10.84 
12.83 
14.20 
14.20 
15.65 
17.45 
14.82 
19.20 
16.31 
11.33 
12.24 
13.11 
12.21 
13.16 
15.77 

18.40 
17.29 
16.35 
16.35 
14.76 
17.98 
16.35 
17.98 
13.89 
15.79 
16.35 
17.18 
16.35 
13.08 
17.98 

12.08 
11.12 
12.08 
7.86 
10.11 
14.25 
9.09 

17.08 
12.39 
15.76 
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09090 - Furniture Refinisher Helper 
09110 - Furniture Repairer, Minor 
09130 - Upholsterer 

11000 - General Services And Support Occupations 
11030 - Cleaner, Vehicles 
11060 - Elevator Operator 
11090 - Gardener 
11122 - Housekeeping Aide 
11150 - Janitor 
11210 - Laborer, Grounds Maintenance 
11240 - Maid or Houseman 
11260 - Pruner 
11270 - Tractor Operator 
11330 - Trail Maintenance Worker 
11360 - Window Cleaner 

12000 - Health Occupations 
12010 - Ambulance Driver 
12011 - Breath Alcohol Technician 
12012 - Certified Occupational Therapist Assistant 
12015 - Certified Physical Therapist Assistant 
12020 - Dental Assistant 
12025 - Dental Hygienist 
12030 - EKG Technician 
12035 - Electroneurodiagnostic Technologist 
12040 - Emergency Medical Technician 
12071 - Licensed Practical Nurse I 
12072 - Licensed Practical Nurse II 
12073 - Licensed Practical Nurse III 
12100 - Medical Assistant 
12130 - Medical Laboratory Technician 
12160 - Medical Record Clerk 
12190 - Medical Record Technician 
12195 - Medical Transcriptionist 
12210 - Nuclear Medicine Technologist 
12221 - Nursing Assistant I 
12222 - Nursing Assistant II 
12223 - Nursing Assistant III 
12224 - Nursing Assistant IV 
12235 - Optical Dispenser 
12236 - Optical Technician 
12250 - Pharmacy Technician 
12280 - Phlebotomist 
12305 - Radiologic Technologist 
12311 - Registered Nurse I 
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12.74 
14.28 
15.76 

9.32 
9.32 
12.29 
11.00 
11.00 
10.30 
8.63 
9.37 
12.00 
10.30 
12.07 

15.46 
17.75 
25.81 
24.67 
15.19 
26.19 
17.72 
17.72 
15.46 
15.85 
17.75 
19.67 
12.15 
17.28 
14.62 
15.17 
14.09 
30.91 
10.98 
12.35 
13.47 
15.12 
17.11 
13.58 
11.70 
15.12 
23.31 
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12312 - Registered Nurse II 
12313 - Registered Nurse II, Specialist 
12314 - Registered Nurse III 
12315 - Registered Nurse III, Anesthetist 
12316 - Registered Nurse IV 
12317 - Scheduler (Drug and Alcohol Testing) 

13000 - Information And Arts Occupations 
13011 - Exhibits Specialist I 
13012 - Exhibits Specialist II 
13013 - Exhibits Specialist III 
13041 - IllustratorI 
13042 - Illustrator II 
13043 - Illustrator III 
13047 - Librarian 
13050 - Library Aide/Clerk 
13054 - Library Information Technology Systems 
Administrator 
13058 - Library Technician 
13061 - Media Specialist I 
13062 - Media Specialist II 
13063 - Media Specialist III 
13071 - Photographer I 
13072 - Photographer II 
13073 - Photographer III 
13074 - Photographer IV 
13075 - Photographer V 
13110 - Video Teleconference Technician 

14000 - Information Technology Occupations 
14041 - Computer Operator I 
14042 - Computer Operator II 
14043 - Computer Operator III 
14044 - Computer Operator IV 
14045 - Computer Operator V 
14071 - Computer Programmer I 
14072 - Computer Programmer II 
14073 - Computer Programmer III 
14074 - Computer Programmer IV 
14101 - Computer Systems Analyst I 
14102 - Computer Systems Analyst II 
14103 - Computer Systems Analyst III 
14150 - Peripheral Equipment Operator 
14160 - Personal Computer Support Technician 

15000 - Instructional Occupations 
15010 - Aircrew Training Devices Instructor (Non-Rated) 
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27.73 
27.73 
33.55 
33.55 
40.22 
21.89 

17.52 
20.85 
23.37 
16.29 
19.38 
21.19 
22.41 
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20.85 

15.05 
15.05 
16.55 
17.31 
14.25 
16.29 
20.18 
22.44 
24.81 
14.31 

16.15 
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20.14 
22.37 
24.79 
21.07 
25.76 

16.15 
22.37 
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15020 - Aircrew Training Devices Instructor (Rated) 32.25 
15030 - Air Crew Training Devices Instructor (Pilot) 35.00 
15050 - Computer Based Training Specialist / Instructor 28.74 
15060 - Educational Technologist 23.50 
15070 - Flight Instructor (Pilot) 35.00 
15080 - Graphic Artist 20.58 
15090 - Technical Instructor 21.82 
15095 - Technical Instructor/Course Developer 24.80 
15110-TestProctor 17.90 
15120 - Tutor 17.90 

16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
16010 - Assembler 8.37 
16030 - Counter Attendant 8.37 
16040 - Dry Cleaner 10.44 
16070 - Finisher, Flatwork, Machine 8.37 
16090 - Presser, Hand 8.37 
16110 - Presser, Machine, Drycleaning 8.37 
16130 - Presser, Machine, Shirts 8.37 
16160 - Presser, Machine, Wearing Apparel, Laundry 8.37 
16190 - Sewing Machine Operator 11.12 
16220 - Tailor 11.82 
16250 - Washer, Machine 9.06 

19000 - Machine Tool Operation And Repair Occupations 
19010 - Machine-Tool Operator (Tool Room) 17.55 
19040 - Tool And Die Maker 20.86 

21000 - Materials Handling And Packing Occupations 
21020 - Forklift Operator 12.88 
21030 - Material Coordinator 19.05 
21040 - Material Expediter 19.05 
21050 - Material Handling Laborer 10.51 
21071 - Order Filler 11.67 
21080 - Production Line Worker (Food Processing) 13.84 
21110 - Shipping Packer 13.47 
21130 - Shipping/Receiving Clerk 13.52 
21140 - Store Worker I 11.67 
21150 - Stock Clerk 15.52 
21210 - Tools And Parts Attendant 14.66 
21410 - Warehouse Specialist 14.58 

23000 - Mechanics And Maintenance And Repair Occupations 
23010 - Aerospace Structural Welder 23.29 
23021 - Aircraft Mechanic I 22.18 
23022 - Aircraft Mechanic II 23.29 
23023 - Aircraft Mechanic III 24.46 
23040 - Aircraft Mechanic Helper 15.59 
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23050 - Aircraft, Painter 
23060 - Aircraft Servicer 
23080 - Aircraft Worker 
23110 - Appliance Mechanic 
23120 - Bicycle Repairer 
23125 - Cable Splicer 
23130 - Carpenter, Maintenance 
23140 - Carpet Layer 
23160 - Electrician, Maintenance 
23181 - Electronics Technician Maintenance I 
23182 - Electronics Technician Maintenance II 
23183 - Electronics Technician Maintenance III 
23260 - Fabric Worker 
23290 - Fire Alann System Mechanic 
23310 - Fire Extinguisher Repairer 
23311 - Fuel Distribution System Mechanic 
23312 - Fuel Distribution System Operator 
23370 - General Maintenance Worker 
23380 - Ground Support Equipment Mechanic 
23381 - Ground Support Equipment Servicer 
23382 - Ground Support Equipment Worker 
23391 - Gunsmith I 
23392 - Gunsmith II 
23393 - Gunsmith III 
23410 - Heating, Ventilation And Air-Conditioning 
Mechanic 
23411 - Heating, Ventilation And Air Contditioning 
Mechanic (Research Facility) 
23430 - Heavy Equipment Mechanic 
23440 - Heavy Equipment Operator 
23460 - Instrument Mechanic 
23465 - Laboratory/Shelter Mechanic 
23470 - Laborer 
23510 - Locksmith 
23530 - Machinery Maintenance Mechanic 
23550 - Machinist, Maintenance 
23580 - Maintenance Trades Helper 
23591 - Metrology Technician I 
23592 - Metrology Technician II 
23593 - Metrology Technician III 
23640 - Millwright 
23710 - Office Appliance Repairer 
23760 - Painter, Maintenance 
23790 - Pipefitter, Maintenance 
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19.14 
17.47 
18.35 
18.09 
13.08 
24.84 
17.98 
16.71 
20.25 
20.59 
24.24 
25.72 
15.92 
17.44 
14.79 
19.18 
16.75 
17.61 
22.18 
17.47 
18.35 
17.56 
20.20 
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18.49 
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11.04 
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19.20 
13.71 
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20.21 
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17.34 
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NNJ10GA20B 

MISSION INTEGRATION CONTRACT 

23810 - Plumber, Maintenance 
23820 - Pneudraulic Systems Mechanic 
23850 - Rigger 
23870 - Scale Mechanic 
23890 - Sheet-Metal Worker, Maintenance 
23910 - Small Engine Mechanic 
23931 - Telecommunications Mechanic I 
23932 - Telecommunications Mechanic II 
23950 - Telephone Lineman 
23960 - Welder, Combination, Maintenance 
23965 - Well Driller 
23970 - Woodcraft Worker 
23980 - Woodworker 

24000 - Personal Needs Occupations 
24570 - Child Care Attendant 
24580 - Child Care Center Clerk 
24610 - Chore Aide 
24620 - Family Readiness And Support Services 
Coordinator 
24630 - Homemaker 

25000 - Plant And System Operations Occupations 
25010 - Boiler Tender 
25040 - Sewage Plant Operator 
25070 - Stationary Engineer 
25190 - Ventilation Equipment Tender 
25210 - Water Treatment Plant Operator 

27000 - Protective Service Occupations 
27004 - Alarm Monitor 
27007 - Baggage Inspector 
27008 - Corrections Officer 
27010 - Court Security Officer 
27030 - Detection Dog Handler 
27040 - Detention Officer 
27070 - Firefighter 
27101 - Guard I 
27102 - Guard II 
27131 - Police Officer I 
27132 - Police Officer II 

28000 - Recreation Occupations 
28041 - Carnival Equipment Operator 
28042 - Carnival Equipment Repairer 
28043 - Carnival Equpment Worker 
28210 - Gate Attendant/Gate Tender 
28310 - Lifeguard 
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17.66 
19.20 
19.20 
17.01 
19.20 
16.50 
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18.14 
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13.88 
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13.71 
18.17 
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28350 - Park Attendant (Aide) 
28510 - Recreation Aide/Health Facility Attendant 
28515 - Recreation Specialist 
28630 - Sports Official 
28690 - Swimming Pool Operator 

29000 - Stevedoring/Longshoremen Occupational Services 
29010 - Blocker And Bracer 
29020 - Hatch Tender 
29030 - Line Handler 
29041 - Stevedore I 
29042 - Stevedore II 

30000 - Technical Occupations 
30010 - Air Traffic Control Specialist, Center (HFO) 
30011 - Air Traffic Control Specialist, Station (HFO) 
30012 - Air Traffic Control Specialist, Terminal (HFO) 
30021 - Archeological Technician I 
30022 - Archeological Technician II 
30023 - Archeological Technician III 
30030 - Cartographic Technician 
30040 - Civil Engineering Technician 
30061 - Drafter/CAD Operator I 
30062 - Drafter/CAD Operator II 
30063 - Drafter/CAD Operator III 
30064 - Drafter/CAD Operator IV 
30081 - Engineering Technician I 
30082 - Engineering Technician II 
30083 - Engineering Technician III 
30084 - Engineering Technician IV 
30085 - Engineering Technician V 
30086 - Engineering Technician VI 
30090 - Environmental Technician 
30210 - Laboratory Technician 
30240 - Mathematical Technician 
30361 - Paralegal/Legal Assistant I 
30362 - Paralegal/Legal Assistant II 
30363 - Paralegal/Legal Assistant III 
30364 - Paralegal/Legal Assistant IV 
30390 - Photo-Optics Technician 
30461 - Technical Writer I 
30462 - Technical Writer II 
30463 - Technical Writer III 
30491 - Unexploded Ordnance (UXO) Technician I 
30492 - Unexploded Ordnance (UXO) Technician II 
30493 - Unexploded Ordnance (UXO) Technician III 
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14.64 
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11.66 
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17.02 
19.05 

35.15 
24.24 
26.69 
14.56 
16.54 
20.23 
19.71 
20.89 
12.87 
15.05 
18.21 
20.11 
14.20 
17.04 
19.06 
23.61 
28.89 
32.88 
18.78 
22.77 
19.22 
13.81 
18.68 
22.84 
27.66 
19.71 
18.88 
23.10 
27.95 
22.34 
27.03 
32.40 



NNJ10GA20B 

MISSION INTEGRATION CONTRACT 

SECTION J 
Attachment J-2 

30494 - Unexploded (UXO) Safety Escort 22.34 
30495 - Unexploded (UXO) Sweep Personnel 22.34 
30620 - Weather Observer, Combined Upper Air Or (see 2) 18.21 
Surface Programs 
30621 - Weather Observer, Senior (see 2) 19.59 

31000 - Transportation/Mobile Equipment Operation Occupations 
31020 - Bus Aide 11.22 
31030 - Bus Driver 11.65 
31043 - Driver Courier 15.56 
31260 - Parking and Lot Attendant 11.35 
31290 - Shuttle Bus Driver 12.02 
31310 - Taxi Driver 13.42 
31361 - Truckdriver, Light 14.32 
31362 - Truckdriver, Medium 15.11 
31363 -Truckdriver, Heavy 15.18 
31364 - Truckdriver, Tractor-Trailer 15.18 

99000 - Miscellaneous Occupations 
99030 - Cashier 8.84 
99050 - Desk Clerk 10.04 
99095 - Embalmer 22.59 
99251 - Laboratory Animal Caretaker I 10.25 
99252 - Laboratory Animal Caretaker II 11.13 
99310 - Mortician 22.59 
99410 - Pest Controller 13.67 
99510 - Photo finishing Worker 10.68 
99710 - Recycling Laborer 12.76 
99711 - Recycling Specialist 15.09 
99730 - Refuse Collector 11.61 
99810 - Sales Clerk 11.66 
99820 - School Crossing Guard 10.48 
99830 - Survey Party Chief 15.53 
99831- Surveying Aide 10.29 
99832 - Surveying Technician 14.12 
99840 - Vending Machine Attendant 13.23 
99841 - Vending Machine Repairer 15.46 
99842 - Vending Machine Repairer Helper 13.23 

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 

HEALTH AND WELFARE: Life, accident, and health insurance plans, sick leave, 
pension plans, civic and personal leave, severance pay, and savings and thrift plans. 
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Minimum employer contributions costing an average of$3.35 per hour computed on the 
basis of all hours worked by service employees employed on the contract. 

V ACA TION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, and 4 weeks after 15 years. Length of service includes 
the whole span of continuous service with the present contractor or successor, wherever 
employed, and with the predecessor contractors in the performance of similar work at the 
same Federal facility. (Reg. 29 CFR 4.173) 

HOLIDAYS: A minimum often paid holidays per year, New Year's Day, Martin Luther 
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day. (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.) (See 29 CFR 4174) 

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN 
PARENTHESES RECEIVE THE FOLLOWING: 

1) COMPUTER EMPLOYEES: Under the SCA at section 8(b), this wage determination 
does not apply to any employee who individually qualifies as a bona fide executive, 
administrative, or professional employee as defined in 29 C.F.R. Part 541. Because most 
Computer System Analysts and Computer Programmers who are compensated at a rate 
not less than $27.63 (or on a salary or fee basis at a rate not less than $455 per week) an 
hour would likely qualify as exempt computer professionals, (29 C.F .R. 541.400) wage 
rates may not be listed on this wage determination for all occupations within those job 
families. In addition, because this wage determination may not list a wage rate for some 
or all occupations within those job families if the survey data indicates that the prevailing 
wage rate for the occupation equals or exceeds $27.63 per hour conformances may be 
necessary for certain nonexempt employees. For example, if an individual employee is 
nonexempt but nevertheless performs duties within the scope of one of the Computer 
Systems Analyst or Computer Programmer occupations for which this wage 
determination does not specify an SCA wage rate, then the wage rate for that employee 
must be conformed in accordance with the conformance procedures described in the 
conformance note included on this wage determination. 

Additionally, because job titles vary widely and change quickly in the computer industry, 
job titles are not determinative of the application of the computer professional exemption. 
Therefore, the exemption applies only to computer employees who satisfy the 
compensation requirements and whose primary duty consists of: 

(1) The application of systems analysis techniques and procedures, including 
consulting with users, to determine hardware, software or system functional 
specifications; 
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(2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on 
and related to user or system design specifications; 

(3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 

(4) A combination of the aforementioned duties, the performance of which requires 
the same level of skills. (29 C.F.R. 541.400). 

2) AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY 
AND SUNDAY PAY: If you work at night as part of a regular tour of duty, you will 
earn a night differential and receive an additional 10% of basic pay for any hours worked 
between 6pm and 6am. If you are a full-time employed (40 hours a week) and Sunday is 
part of your regularly scheduled workweek, you are paid at your rate of basic pay plus a 
Sunday premium of 25% of your basic rate for each hour of Sunday work which is not 
overtime (i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to 
employees employed in a position that represents a high degree of hazard when working 
with or in close proximity to ordinance, explosives, and incendiary materials. This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordnance, explosives, and pyrotechnic compositions such as lead azide, black powder and 
photoflash powder. All dry-house activities involving propellants or explosives. 
Demilitarization, modification, renovation, demolition, and maintenance operations on 
sensitive ordnance, explosives and incendiary materials. All operations involving 
regarding and cleaning of artillery ranges. 

A 4 percent differential is applicable to employees employed in a position that represents 
a low degree of hazard when working with, or in close proximity to ordnance, (or 
employees possibly adjacent to) explosives and incendiary materials which involves 
potential injury such as laceration of hands, face, or arms ofthe employee engaged in the 
operation, irritation of the skin, minor bums and the like; minimal damage to immediate 
or adjacent work area or equipment being used. All operations involving, unloading, 
storage, and hauling of ordnance, explosive, and incendiary ordnance material other than 
small arms ammunition. These differentials are only applicable to work that has been 
specifically designated by the agency for ordnance, explosives, and incendiary material 
differential pay. 

** UNIFORM ALLOWANCE ** 

If employees are required to wear uniforms in the performance of this contract (either by 
the terms of the Government contract, by the employer, by the state or local law, etc.), the 
cost of furnishing such uniforms and maintaining (by laundering or dry cleaning) such 
uniforms is an expense that may not be borne by an employee where such cost reduces 
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the hourly rate below that required by the wage determination. The Department of Labor 
will accept payment in accordance with the following standards as compliance: 

The contractor or subcontractor is required to furnish all employees with an adequate 
number of uniforms without cost or to reimburse employees for the actual cost of the 
uniforms. In addition, where uniform cleaning and maintenance is made the 
responsibility of the employee, all contractors and subcontractors subject to this wage 
determination shall (in the absence of a bona fide collective bargaining agreement 
providing for a different amount, or the furnishing of contrary affirmative proof as to the 
actual cost), reimburse all employees for such cleaning and maintenance at a rate of $3.35 
per week (or $.67 cents per day). However, in those instances where the uniforms 
furnished are made of "wash and wear" materials, may be routinely washed and dried 
with other personal garments, and do not require any special treatment such as dry 
cleaning, daily washing, or commercial laundering in order to meet the cleanliness or 
appearance standards set by the terms of the Government contract, by the contractor, by 
law, or by the nature of the work, there is no requirement that employees be reimbursed 
for uniform maintenance costs. 

The duties of employees under job titles listed are those described in the "Service 
Contract Act Directory of Occupations", Fifth Edition, April 2006, unless otherwise 
indicated. Copies ofthe Directory are available on the Internet. A links to the Directory 
may be found on the Wage and Hour Division (WHD) home page at 
http://www.dol.gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) 
Web site at 
http://wdol.gov/. 

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND 
WAGE RATE {Standard Form 1444 (SF l444)} 

Conformance Process: 

The contracting officer shall require that any class of service employee which is not listed 
herein and which is to be employed under the contract (Le., the work to be performed is 
not performed by any classification listed in the wage determination), be classified by the 
contractor so as to provide a reasonable relationship (i.e., appropriate level of skill 
comparison) between such unlisted classifications and the classifications listed in the 
wage determination. Such conformed classes of employees shall be paid the monetary 
wages and furnished the fringe benefits as are determined. Such conforming process 
shall be initiated by the contractor prior to the performance of contract work by such 
unlisted class(es) of employees. The conformed classification, wage rate, andlor fringe 
benefits shall be retroactive to the commencement date ofthe contract. {See Section 4.6 
(C)(vi)} When multiple wage determinations are included in a contract, a separate SF 
1444 should be prepared for each wage determination to which a class( es) is to be 
conformed. 
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2) After contract award, the contractor prepares a written report listing in order proposed 
classification title(s), a Federal Grade Equivalency (FGE) for each proposed 
classification(s), job description(s), and rationale for proposed wage rate(s), including 
information regarding the agreement or disagreement of the authorized representative of 
the employees involved, or where there is no authorized representative, the employees 
themselves. This report should be submitted to the contracting officer no later than 30 
days after such unlisted class( es) of employees performs any contract work. 

3) The contracting officer reviews the proposed action and promptly submits a report of 
the action, together with the agency's recommendations and pertinent information 
including the position of the contractor and the employees, to the Wage and Hour 
Division, Employment Standards Administration, U.S. Department of Labor, for review. 
(See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or notifies the 
contracting officer that additional time will be required to process the request. 

5) The contracting officer transmits the Wage and Hour decision to the contractor. 

6) The contractor informs the affected employees. 

Information required by the Regulations must be submitted on SF 1444 or bond paper. 

When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure that 
duties requested are not performed by a classification already listed in the wage 
determination. Remember, it is not the job title, but the required tasks that determine 
whether a class is included in an established wage determination. Conformances may not 
be used to artificially split, combine, or subdivide classifications listed in the wage. 
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AC 
ACA 
ACO 
ACTFL 
ADL 
ADP 
ANE 
ANF 
ANX 
ARISS 
ASI 
ATA 

ATP 
ATV 
ATV-CC 

BB 
BHSEALS 
BlCE 
BIMSWG 
BIS 
BITS 
BITS 
Bldg 
BoC 
BOE 
BTU 

C&A 
C3PO 
CAD 
CAOT 
CAPCOM 
CAS 
CBA 
CCR 
CCS 
CD 
CE 
CEA 

MISSION INTEGRATION CONTRACT 
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Assembly Complete 
Associate Contractor Agreement 
Administrative Contracting Officer 
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American Council for the Teaching of a Foreign Language 
Applicable Documents List 
Automatic Data Processing 
Advanced Notification of Export 
Arrival Notification Form 
Annex 
Amateur Radio on ISS 
Agenzia Spaziale Italiana (Italian Space Agency) 
Action Tracking Application 

Approval to Proceed 
Automated Transfer Vehicle 
Automated Transfer Vehicle - Control Center 

Blank Book 
Bilateral Hardware and Software Exchange Agreements, Lists and Schedules 
Bureau ofImmigration and Customs Enforcement 
Bilateral Inventory Management System Working Group 
Bureau ofIndustry and Security 
Building Inspection Tracking System 
Barcode Inventory Tracking System 
Building 
Balance of Contribution 
Basis of Estimate 
British Thermal Unit 

Certification and Accreditation 
Commercial, Crew and Cargo Program 
Computer Aided Design 
Cognizant Audit Office Template 
Capsule Communicator 
Cost Accounting Standards 
Collective Bargaining Agreement 
Central Contractor Registration 
Center Chief of Security 
Compact Disk 
Cargo Element 
Center Export Administrator 
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CEV 
CFE 

CFR 

CFT 
CIDMT 
CI 
CIO 
CIP 
CIRD 
CIRT 
CLIN 
CM 
CMC 
CME 
CMM 
CMM 
CMMI 
CMRD 
CO 
CoFR 
Conf 
COSMOS 
COTR 
COTS 
COTS 
CPMP 
CPR 
CPWG 
CR 
CRS 
CSA 
CSCI 
CSD 
CSO 
CSOC 
CSRD 
CWI 
CY 

DACR 
DART 
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Crew Exploration Vehicle 
Contractor Furnished Equipment 

Code of Federal Regulations 

Conversion Factor Template 
Cargo Integration Data Management Tool 
Configuration Item 
Chief Information Officer 
Capital Investment Plan 
Common Interface Requirements Document 
Cargo Integration Russian Telecon 
Contract Line Item Number 
Configtlration Management 
Cargo Mission Contract 
Carg~ Mission Engineers 
Cargo Mission Manager 
Capability Maturity Model 
Capability Maturity Model Institute 
Configuration Management Receipt Desk 
Contracting Officer 
Certification of Flight Readiness 
Conference 
COnfiguration Status Management Operations System 
Contracting Officer Technical Representative 
Commercial Off The Shelf 
Commercial Orbital Transportation Service 
Crew Provisioning Management Plan 
Cardiopulmonary Resuscitation 
Crew Provisioning Working Group 
Change Request 
Commercial Re-Supply Services 
Canadian Space Agency 
Computer Software Configuration Item 
Common Schedules Database 
Corporate Security Officer 
Common Systems Operations Cost 
Current Stage Requirements Document 
Common Work Instruction 
Contract Year 

Day~ Away Case Rate 
Days Away + Restricted Duty + Job Transfer 
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DCAA 
DCN 
DEV 
DHS 
DM 
DoD 
DOL 
DOT 
DPD 
DQA 
DR 
DRD 
DRL 
DSSR 
DUNS 

EAR 
ECCN 
ECP 
ECR 
EDMS 
EGLS 
EMU 
EOD 
EPA 
EPM 
EPM 
ERU 
ESA 
ESC 
ESL 
EST 
EVA 

FAR 

FAS 
FBR 
FCA 
FCOH 
FCT 
FDF 

MISSION INTEGRATION CONTRACT 

Defense Contract Audit Agency 
Document Change Notice 
Dual Entry Visa 
Department of Homeland Security 
Data Management 
Department of Defense 
Department of Labor 
Department of Transportation 
Data Procurement Document 
Document Quality Assurance 
Data Requirement 
Data Requirements Description 
Data Requirements List 
Daily Space Station Review 
Data Universal Numbering System 

Export Administration Regulation 
Export Classification Control Number 
Engineering Change Proposal/Export Control Plan 
Export Control Representative 
Electronic Document Management System 
Exploration Ground Launch Services 
Extravehicular Mobility Unit 
Entrance On Duty 
Environmental Protection Agency 
Electronic Pricing Model 
Excel Pricing Model 
Engineering Release Unit 
European Space Agency 
Electronic Still Camera 
English as a Second Language 
Export Services Team 
Extravehicular Activity 

Federal Acquisition Regulation 

Financial Accounting Standard 
Fully Burdened Rates 
Functional Configuration Audit 
Flight Control Operations Handbook 
Flight Control Team 
Flight Data File 
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FEMP 
FFP 
FGE 
FIPS 
FISMA 
FMD 
F.O.B. 
FP 
FPRA 
FRCB 
FRR 
FSN 
FSO 
FTE 
FY 

G&A 

GAO 
GAT 
GCTC 
GDR 
GFD 
GFE 
GFP 
GGR&C 
GOJ 
GOR 
GOSPPL 
GOV 
GSA 
GSFC 

HATS 
HDBK 
HIWG 
HK 
HOA 
HQ 
HSFP-R 
HSG 
HTV 

MISSION INTEGRATION CONTRACT 

Federal Energy Management Program 
Firm Fixed Price 
Federal Grade Equivalency 
Federal Information Processing Standards 
Federal Information Security Management Act 
Financial Management Division 
Freight On Board 
Flight Program 
Forward Pricing Rate Agreements 
Flight Rules Control Board 
Flight Readiness Review 
Foreign Service National 
Facility Security Officer 
Full-Time Equivalent 
Fiscal Year 

General and Administrative 

Government Accountability Office 
General and Administrative Template 
Gargarin Cosmonaut Training Center 
General Designers Review 
Government Furnished Data 
Government Furnished Equipment 
Government Furnished Property 
Generic Groundrules, Requirements and Constraints 
Government of Japan 
Ground Operations Review 
Ground Operations Support Plan and Personnel List 
Government 
General Services Administration 
Goddard Space Flight Center 

Hazard Abatement Tracking System 
Handbook 
Housekeeping Integration Working Group 
Housekeeping 
Heads of Agency 
Headquarters 
Human Space Flight Program - Russia 
Houston Support Group 
H-II Transfer Vehicle 
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IBMP 
ICA 
ICD 
ICST 
IDIQ 
IDMS 
IDRD 
IE 
IFS 
IGE 
1M 
IMC 
IMCOH 
IMMT 
IMOC 
IMPR 
IMR 
IMS 
IMT 
IP 
IPIP 
IPO 
IRMA 
ISPT 
ISS 
IT 
ITAR 
ITD 
ITT 
IVA 
IVC 
IVCWG 
IWG 

JAXA 
JCCT 
JEM 
JHA 
JLEC 
JOP 
JPD 

MISSION INTEGRATION CONTRACT 

Institute of Bio-Medical Problems 
Interface Control Agreement 
Interface Control Document 
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IDIQ Rate Development Template - Contractor Specific 
Indefinite Delivery/Indefinite Quantity 
Identity Management System 
Increment Definition and Requirements Document 
Increment Engineer 
Integrated Flight Schedule 
Independent Government Estimate 
Increment Manager 
ISS Program Management Center 
ISS Management Center Operations Handbook 
ISS Mission Management Team 
Integration Mission Operations Contract 
ISS Monthly Program Review 
Integrated Management Review 
Inventory Management System 
Increment Management Team 
International Partner / Internet Protocol 
ISS Plug-In Plan 
Industrial Property Officer 
Integrated Risk Management Application 
IDIQ Summary Price Template 
International Space Station 
Infonnation Technology 
International Traffic in Anns Regulation 
International Travel Database 
IDIQ Rate Development Template Team 
Intravehicular Activity 
Internal Volume Configuration 
Internal Volume Configuration Working Group 
Imagery Working Group 

Japan Aerospace Exploration Agency 
Joint Cargo Certification Team 
Japanese Experiment Module 
Job Hazard Analysis 
JSC Language Education Center 
Joint Operations Panel 
JSC Procedural Directive 
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JPG 
JPR 
JPR 
JSC 

Kg 
KSC 

LOI 
LP 
LPE 
LPM 
LPMT 
LPT 
LRP 
LRR 
LSIO 

MA 
MA&RM 
MCB 
MCC 
MCC-H 
MCC-M 
MER 
MERB 
MEV 
MFR 
MIC 
MIDAS 
MIDS 
MIM 
MI&O 
MIO 
MIOCB 
MIP 
MIS 
MIT 
MITT 
MMIOCB 
MOA 
MOD 

MISSION INTEGRATION CONTRACT 

JSC Procedures and Guidelines 
JSC Procedural Requirements 
Joint Program Review 
Johnson Space Center 

Kilogram 
Kennedy Space Center 

Letter of Invitation 
Launch Package 
Launch Package Engineer 
Launch Package Manager 
Launch Package Management Team 
Launch Package Team / Labor Pricin~ Temj>late 
Long Range Plan 
Launch Readiness Review 
Launch Site Integration Office 

Management Approach 
Mission Assurance and Risk Management 
Multilateral Coordination Board 
Mission Control Center 
Mission Control Center - Houston 
Mission Control Center - Moscow 
Mission Evaluation Room 
Material Engineering Review Board 
Multiple Entry Visa 
Mission Focus Review 
Mission Integration Contract 
Mission Integration Database Application System 
Mission Integration Data Set 
Multi-Increment Manifest 
Mission Integration and Operations 
Mission Integration Office 
Mission Integration and ~erations Control Board 
Mission Integration Plan 
Management Information System 
Mission Integration Template 
Mission Integration Temylate Team 
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Multilateral Mission Integration and O~erations Control Board 
Memorandum of Agreement 
Mission Operations Directorate 
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MOU 
MPLM 
MPPT 
MR 
MRTS 
MS 
MSDS 
MSFC 
MSG 
MSRF 
MST 
MWG 

NAC 
NACI 
NAICS 
NARA 
NASA 
NASIRC 
NCIC 
NCR 
NDC 
NF 
NFNMS 
NFS 

NISN 
NIST 
NLRB 
NLT 
NMLO 
NPD 
NPR 
NSCCB 
NSN 
NSSC 
NTE 

OCT 
ODF 
ODS 
OHT 

MISSION INTEGRATION CONTRACT 

Memorandum of Understanding 
Multi-Purpose Logistics Module 
Multilateral Program Planning Team 
Manifest Request 
Manifest Request Tracking System 
Mississippi 
Material Safety Data Sheet 
Marshall Space Flight Center 
Moscow Support Group 
Meeting Support Request Form 
Minor Subcontractor Pricing Template 
Manifest Working Group 

National Agency Check 
National Agency Check with Inquiries 
North American Industry Classification System 
National Archives and Records Administration 
National Aeronautics and Space Administration 
NASA Incident Response Center 
National Crime Information Center 
Nonconformance Report 
Notification of Document Change 
NASA Form 
NASA Fore~ National Management System 
NASA FAR Supplement 

NASA Integrated Services Network 
National Institute of Standards and Technology 
National Labor Relations Board 
No later than 
NASA Moscow Liaison Office 
NASA Procedural Directive 
NASA Procedural Requirements 
National Security Configuration Control Board 
National Stock Number 
NASA Shared Services Center 
Not To Exceed 

Ostensible Contracting Template 
Operations Data File 
Ozone Depleting Substances 
Over Head Template 
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OMRSD 
ONS 
OOS 
OPI 
OPR 
Ops 
OPT 
ORCA 
OSCAR 
OSHA 

PACS 
PAL 
PBT 
PCA 
PCI 
PCST 
PFIP 
PI&C 
PIER 
PIN 
PIP 
PIT 
PIV 
PKI 
PM 
PMOlP 
PMR 
POA&M 
POC 
POIC 
PP&C 
PPBE 
PPE 
PPST 
PPWG 
PRR 

QMS 

R&D 
RPID 

MISSION INTEGRATION CONTRACT 

SECTION J 
Attachment J-6 

Operations and Maintenance Requirements and Specification Document 
Off-Nominal Scenario 
On-Orbit Operations Summary 
Oral Proficiency Interview 
Office of Primary Responsibility 
Operations 
Overtime Pricing Template 
Online Representation and Certification Application 
On-Orbit Stowage Capabilities and Requirements 
Occupational Safety and Health Administration 

Physical Access Control System 
Planning Authorization Letter 
Prime Burdens Template 
Physical Configuration Audit 
PIV Card Issuance 
Prime Cost Summary Template 
Pre-Flight Imagery Plan 
Program Integration and Control 
Post Increment Evaluation Report 
Personal Identification Number 
Plug-In Plan 
Phase In Template 
Personal Identity Verification 
Public Key Infrastructure 
Program Manager 
Program Management Operations and Integration Procedures 
Performance Management Review 
Plan of Actions and Milestones 
Point of Contact 
Payload Operations Integration Center 
Program Planning and Control 
Program Planning Budgeting and Execution 
Personal Protective Equipment 
Prime Price Summary Template 
Payload Planning Working Group 
Payload Readiness Review 

Quality Management System 

Research and Development 
Radio Frequency Identification 
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RFP 
RHO 
RUT 
RIO 
RIP 
RLLS 
RLO 
RLS 
RMDP 
RODF 
Roscosmos 
RRCG 
RSC-E 
RSET 
RSST 
RV 

S/G 
S&H 
S&MA 
SBA 
SBU 
SC 
SCA 
SCST 
SDTO 
SDTOC 
SEB 
SEF 
SEI 
SEMO 
SF 
SFAS 
SFBR 
SH 
SLC 
SMD 
SODF 
SORR 
SOW 
SPIP 
SPOC 

MISSION INTEGRATION CONTRACT 

Request for Proposal 
Requirements and Increment Integration Office 
Requirements and Increment Integration Team 
Russian Interface Officer 
Requirements Integr"ation Panel 
Russian Language and Logistics Services 
Records Liaison Officer 
Resource Loaded Schedule 
Return Manifest Disposition Plan 
Russian Operations Data File 
Federal Space Agency 
Russian Regional Control Center 
Rocket Space Corporation - Energia 
Russian Simulation Execution Team 
Russian Segment Support Team 
Russian Vehicle 

Space-to-Ground 
Safety and Health 
Safety and Mission Assurance 
Small Business Administration 
Sensitive But Unclassified 
Service Center 
Service Contract Act 
Major Subcontractor Cost SummJl!YTemplate 
Station Development Test Objective 
Station Development Test Objective CataloK 
Source Evaluation Board 
Service Evaluation Form 
Software Engineering Institute 
Supply and Equipment Management Office 
Standard Form 
Statement of Financial Accounting Standards 
Subcontractor Full~ Burdened Rates 
Safety/Health 
Standard Labor Category 
Security Management Directive 
Station Operations Data File 
Stage O]Lerations Readiness Review 
Statement of Work 
Station Program Implementation Plan 
Space Program Operations Contract 
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SPST 
SPT 
SR&QA 
SRR 
SSA 
SSC 
SSCB 
SSN 
SSP 
SSPCB 
STD 
STP 
STTCP 

TA 
TBD 
TC 
TCM 
TDY 
TIM 
TMP 
TMR 
TOPT 
TRF 
TRIR 
TRST 
TRT 
TsUP 
TV 
TWIG 
TX 
TRL 

U.S. 
US-CERT 
USC 
USDA 
USOS 
USPPI 

VCR 

MISSION INTEGRATION CONTRACT 

Major Subcontractor Price Summary Template 
Summary Pricing Template 
Safety, Reliability and Quality Assurance 
System Requirements Review 
Source Selection Authority 
Stennis Space Center 
Space Station Control Board 
Social Security Number 
ISS Document Prefix 
Space Station Program Control Board 
Standard 
Short Term Plan 
Security/Technology Control Plan 

Technical Approach 
To Be Determined 
Compensation Template 
Technical Coordination Meeting 
Temporary Duty 
Technical Interchange Meeting 
Temporary Exports 
Technical Management Representative 
Task Order Pricing Template 
Translation Request Form 
Total Recordable Injury Rate 
Technical Resources Summary Template 
Technical Response Template 
Moscow Mission Control Center 
Television 
TrashIW aste Integration Group 
Texas 
Technical Reference Library 

United States 
United States - Computer Emergency Response Team 
United States Code 
United States Department of Agriculture 
United States On-Orbit Segment 
U.S. Principal Party in Interest 

Video Cassette Recorder 
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VMDB 
VPP 

WBS 
WD 
WDOL 
WG 
WHD 
WSTF 
WYE 
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Vehicle Master Database 
Voluntary Protection Program 

Work Breakdown Structure 
Wage Determination 
Wage Determination On Line 
Working Group 
Wage and Hour Division 
White Sands Test Facility 
Work Year Equivalent 
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MISSION INTEGRATION CONTRACT 

Attachment J-7 - Applicable and Reference Document Lists 

SECTION J 
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This attachment contains applicable documents for the contract effort. The contractor shall 
comply with these requirements in performing SOW requirements. This attachment is structured 
as follows: 

Table 17-1: Applicable Documents List 

Table 17-2: Reference Documents List 

The documents identified within Table 17-1 are cited within the body of this contract or within a 
document that is cited in this contact (second tier). Requirements written in these documents 
have full force and effect as iftheir text were written in this contract to the extent that the 
requirements relate to context of the work to be performed within the scope ofthis contract. 
When a document is classified as "reference", the document is provided for information about 
the ISS Program execution and the Mission Integration Contract's role in the ISS Program. 

The general approach for interpreting whether a document impacts the contractor's performance 
is that if a document is "applicable", then the contractor has solid requirements that derive from 
that document. Applicable documents contain additional requirements and are considered 
binding to the extent specified. Applicable documents shall be cited in the text of the document 
in a manner that indicates applicability such as follows: 

- in accordance with 
- as stated in 
- as specified in 
- as defined in 
-per 
- in conformance with 

When a document is classified as "reference", the document is provided for general context of 
the ISS Program execution and for influence on the performance of the Mission Integration 
Contract in its role of support to the ISS Program. Sample documentation that may be used or 
produced by the contractor is included as reference documents to allow the contractor to gain 
insight into the Mission Integration Contract's functions and products. Reference documents 
shall not contain additional requirements and will not be considered binding. Citations of 
Reference documents shall clearly indicate that the material is for information or reference only 
such as follows: 

-reference 
- using (as a guide) 
- for additional information 
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Document 
Number 

CAS 414 

Executive Order 
13201 

FIPS PUB 199 

FIPS PUB 201 

FSN 210-8 
ISSP-MD-I004 
ISSP-MD-114 

ITS-SOP-OOOS 

ITS-SOP-0009 

ITS-SOP-0019 

ITS-SOP-0030 

ITS-SOP-0032 

ITS-SOP-0033 

ITS-SOP-0040 

ITS-SOP-0043 

J69W-Ol 
J69W-02 
J69W-03 
JE9W-06 
JPD 1040.2 
JPD4310.1 
JPD 8500.1 
JPG 5151 
JPR 1040.4 
JPR 1700.1 

MISSION INTEGRATION CONTRACT 

Table J7-1: Applicable Documents List 

Title 

Cost Accounting Standard - Cost of Money as an Element 
of the Cost Facilities Capital 
Notification of Employee Rights Concerning Payments of 
Union Dues or Fees 
Standards for Security Categorization of Federal 
Infonnation and Infonnation Systems 
Personal Identity Verification (PIV) of Federal Employees 
and Contractors 
Translator Selies Embassy 
Guidelines for English to Russian Translation Services 
Guidelines for Travel SuppOIi of ISS Program Meetings 
Procedure for Completing a NASA IT Security Program or 
System Assessment 
Procedures for Updating and Managing NASA's Plan of 
Actions and Milestones 
Procedure for FIPS 199 Categorization of Information 
Systems 
IT System Certification and Accreditation Process for FIPS 
199 Moderate and High Systems 
Master Infonnation Technology Security Plan Template, 
Requirements, Guidance and Examples 
External System Identification and IT Security 
Requirements 
Contingency Planning Guidance 
Procedures for Selecting and Tailoring NIST-800-S3 
Common Security Controls 
Real Property Management 
Facility Space Allocation and Utilization 
Energy Conservation 
Document is not in existence 
JSC Emergency Preparedness Program (JEPP) 
National Historic Landmark Preservation 
JSC Environmental Excellence Policy 
JSC Support Contractor Procedures and Guidelines 
JSC Emergency Preparedness Plan 
JSC Safety and Health Handbook 
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Document 
Number 

JPR 2310.1 
JPR 8550.1 
JPR8553.1 
JSC 29229 
JSC 36455 

JSC 36496 

K-SS-12-17 

MFR 137 

NIST SP-800-18 

NIST SP-800-30 

NIST SP-800-34 

NIST -SP-800-3 7 

NIST -SP-800-53 

NIST -SP-800-60 
Volume 1 
NIST -SP-800-60 
Volume 2 
NITR2810.12 
NITR 2810.15 
No Number 
No Number 
No Number 
No Number 
NPD 1440.6 
NPD 8800.14 
NPR 1441.1 
NPR 1600.1 
NPR 2810.1 
NPR4100.1 
NPR 4200.1 
NPR 4300.1 

MISSION INTEGRATION CONTRACT 

Title 

JSC Organizational Learning Program 
JSC Environmental Compliance Procedural Requirements 
JSC Environmental Management System (EMS) Manual 
Flight Control Operations Handbook (FCOH) 
Interpreter Training and Certification Guide 
MOD International Liaison Console Handbook Generic and 
RIO Operations 
International Space Station and Payloads Receiving and 
Shipping Guide 
NASA Mission Focus Review Policy 
Guide for Developing Security Plans for federal Information 
Systems 
Risk Management Guide for Information Technology 
Systems 
Contingency Planning Guide for Information Technology 
Systems 
Guide for the Security Certification and Accreditation of 
Federal Infonnation Systems 
Guide for Assessing the Security Control in Federal 
Information Systems 
Guide for Mapping Types of Infonnation and Infonnation 
Systems to Security Categories 
Appendices to Guide for Mapping Types of Information and 
Information Systems to Security Categories 
Contingency Planning 
Continuous Monitoring 
ISS Management Center Operations Handbook (IMCOH) 
Railway Labor Act 
Section 508 of the Rehabilitation Act of 1974 
Service Contract Act of 1965 
NASA Records Management 
Policy for Real Property Management 
NASA Records Retention Schedule 
NASA Security Program Procedural Requirements 
Security ofInformation Technology 
NASA Materials Inventory Management Manual 
NASA Equipment Management Procedural Requirements 
NASA Personal Property Disposal Procedural Requirements 
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Document 
Number 

NPR 6000.1 

NPR 7120.6 
NPR 8570.1 

NPR 8621.1 

NPR 883l.2 

NSTS 08171 

NSTS 21000-SIP-
MIP 

OH-WI-017 

OSHA CSP 03-
01-003 

SAE AS9 100 

SFAS 5 
SFAS 13 
SMD 500-15 
SSP 30219 
SSP 41170 
SSP 50005 

SSP 50007 

SSP 50010 
SSP 50013 
SSP 50108 
SSP 50123 
SSP 50168 
SSP 50172 
SSP 50174 
SSP 50190 

SSP 50200-01 

MISSION INTEGRATION CONTRACT 

Title 

Requirements for Packaging, Handling and Transportation 
of Aeronautical and Space Systems, Equipment, and 
Associated Components 
Lessons Learned Process 
Energy Efficiency and Water Conservation 
NASA Procedures and Guidelines for Mishap Reporting, 
Investigating, and Recordkeeping 
Facilities Maintenance Management 
Operations and Maintenance Requirements and 
Specifications Document (OMRSD), Fil e 1, File 2 Vo lume 
II, File X Volumes 1-4 
Shuttle/Launch Package Standard Integration Plan for 
International Space Station Missions 
International Space Station Program Configuration 
Management Directives Work Instruction 

Voluntary Protection Plan: Policies and Procedures Manual 

Quality Systems - Aerospace - Model for Quality 
Assurance in Design, Development, Production, Installation 
and Servicing 
Accounting for Leases 
Accounting for Contingencies 
Security Termination Procedures 
Space Station Reference Coordinate Systems 
Configuration Management Requirements 
ISS Flight Crew Integration Standards 
Space Station Inventory Management System Bar Code 
Label Requirements and Specification 
Standards for ISS Program Documentation 
ISS Infonnation Systems Plan 
Certification of Flight Readiness for ISS 
Configuration Management Handbook 
Post Mission Guidelines 
Data Management Handbook 
MIDAS to VMDB Interface Control Document 
ISS Contingency Action Plan 
Station Program Implementation Plan (SPIP) Volume 1: 
Station Program Management Plan 
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Document 
Number 

SSP 50200-01-
ANXC 

SSP 50200-02 

SSP 50200-03 

SSP 50200-06 

SSP 50200-08 

SSP 50222 

SSP 50230 

SSP 50254 

SSP 50261-01 

SSP 50409 

SSP 50421 

SSP 50448 
SSP 50465 
SSP 50481 
SSP 50489 
SSP 50521 
SSP 50578 

SSP 50621 

SSP 50622-02 
SSP 50643 

SSP 50647 

SSP 50834 

SSP 50835 

SSP 50863 
SSP 50864 
SSP 50872 

MISSION INTEGRATION CONTRACT 

Title 

Station Program Implementation Plan (SPIP) Volume I : 
Station Program Management Plan, Annex C: Mission 
Integration and Operations 
Station Program Implementation Plan (SPIP) Volume 2, 
Program Planning and Manifesting 
Station Program Implementation Plan (SPIP) Volume 3, 
Cargo Analytical Integration 
Station Program Implementation Plan (SPIP) Volume 6, 
Cargo Physical Processing 
Station Program Implementation Plan (SPIP) Volume 8: 
Increment Execution Preparation 
ISS Program Capital Investment Process (CIP) 
Mission Integration and Operations Office Certification of 
Flight readiness Implementation Plan 
Operations Nomenclature 
Generic Groundrules, Requirements, and Constraints Part 
1: Strategic and Tactical Planning (GGR&C Part 1) 
Crew Provisioning Management Plan 
Program Planning and Control Certification of Flight 
Readiness (CoFR) Implementation Plan 
Station Development Test Objectives (SDTO) Catalog 
Return Manifest Dispositioning Plan Blank Book 
Management Plan for Waste Collection and Disposal 
ISS Mission Integration Template 
Return, Processing, Distribution and Archiving ofImagery 
ISS Cargo Certification Process 
Generic On-Orbit Stowage Capabilities and Requirements: 
Pressurized Volume 
Mission Integration Data Sets Blank Book (MIDSBB) 
Operations Interface Procedures 
Mission Integration Database Application System to 
CIDMT Interface Contro l Document 
ISS Vehicle Program Management Plan 
ISS Pressurized Volume Hardware Common Interface 
Requirements Document 
Multilateral Yellow Tag Process 
NASA Yellow Tag Process 
Multilateral Cargo Certification Process 
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Document 
Number 

SSP 50650 

SSP 54004 

SSP 54100 

Ti 

Pr 
Pr 
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ogram Management Operations and Integration 
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In crement Definition and Requirements Document Blank 
ook B 

In crement Definition and Requirements Document Flight 
o gram Pr 
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Document 
!Number 

ICAs 
ISSP-PPD-5l7 
JSC 17773 

NASA-HDBK-
6003 

NASA-STD-
6002 
No Number 
No Number 
No Number 
No Number 
No Number 
No Number 
No Number 
NPD 2810.1 

NPR 7120.5 

NPR 87 15.3 
NPR 9501.2 
SSP 50110 
SSP 50112 
SSP 50136 

SSP 50219 

SSP 50220 

SSP 50264 

SSP 50477 

MISSION INTEGRATION CONTRACT 

Table J7-2: Reference Documents List 

Title 

Interface Control Agreement 
Crew Provisioning Working Group Charter 
Preparing of Hazard Analyses for JSC Ground 
Operations 
Application for Data Matrix Identification Symbols 
to Aerospace Parts Using Direct part Marking 
Methods/Techniques 
Applying Data matrix Identification Symbols on 
Aerospace Parts 
Annex 1 Reports 
MIP Almex 1 
MlP Annex 2 Part 1 
MIP Almex 2 Part 2 
MIP Annex 4 
MlP Annex 8 
MIP 
NASA Information Security Policy 
NASA Program and Project management Processes 
and Requirements 
NASA General Safety Program Requirements 
NASA Contractor Financial Management Reporting 
Multi-Increment Manifest 
Operations Summary Document 
NASA/RSA Bilateral Hardware and Software 
Exchange Agreements, Lists and Schedules 
(BHSEALS) 
NASA/ASI Bilateral Hardware and Software 
Exchange Agreements, Lists and Schedules 
(BHSEALS) 
NASA/CSA Bilateral Hardware and Software 
Exchange Agreements, Lists and Schedules 
(BHSEALS) 
NASAINASDA Bilateral Hardware and Software 
Exchange Agreements, Lists and Schedules 
(BHSEALS) for the JEM 
Joint Crew Provisioning Catalog 
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Document 
!Number 

SSP 50502 
SSP 50562 
SSP 50576 

SSP 50615 

SSP 50621-XX 

SSP 50627 

SSP 50659 

SSP 50715 

SSP 50725 

SSP 50803 

SSP 50849 

SSP 540XX 

SSP 
540XX 540YY 
SSP 540XX-
ANX 1 

SSP 540XX-
ANX2 

SSP 540XX-
ANX3 

SSP 540XX-
ANX4 

SSP 540XX-
ANX5 
SSP 54300 
SSP 543XX 

MISSION fNTEGRATION CONTRACT 

Title 

ISS Hardware Preflight Imagery Requirements 
ISS Program Off-Nominal Situation Plan (rpoP) 
NASAIRSA Bilateral Agreement -
Shipping/Receiving Process for ISS Flight Hardware 
NASAINASDA Bilateral Hardware and Software 
Exchange Agreements, Lists and Schedules 
(BHSEALS) for HTV 
On-Orbit Stowage Capabilities and Requirements 
(OSCAR) : Pressurized Volume (Flight Specific) 
Generic On-Orbit Plug-In Plan (PIP) Capabilities and 
Requirements 
ISS Program Work Breakdown Structure (WBS) 
International Space Station De-crewing and Re-
crewing Plan 
MIDAS to POWER Interface Control Document 
Generic NASAIESA Bilateral Hardware and 
Software Exchange Agreement, Lists and Schedules 
MIDAS to JAXA HTV Cargo Integration System 
Increment Definition and Requirements Document 
for Increment XX 
Increment Definition and Requirements Document 
for Increment XX Increment YY 
Increment Definition and Requirements Document 
for Increment XX, Annex I: Manifest Flight XX 
Increment Definition and Requirements Document 
for Increment XX, Annex 2: On-Orbit Maintenance 
Plan 
Increment Definition and Requirements Document 
for Increment XX, AlU1ex 3: Stage Imagery 
Requirements 
Increment Definition and Requirements Document 
for Increment XX, Annex 4: Medical Operations and 
Enviromnental Monitoring 
Increment Definition and Requirements Document 
for Increment XX, Annex 5: Payload Tactical Plan 
Post Increment Evaluation Report Blank Book 
Post Increment Evaluation Report Increment XX 
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SECTION J 
Attaclunent J-7 

Book 
Coordination 
Required 

X 
X 
X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 
X 


